


Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT PROJECTS																			
310203100001000	Hiring of Consultancy Service for the Conduct of Research and Scale-Up Implementation of Behaviorally Designed Mental Health Nudges in Hospital to Improve Patient Care	HPB	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	14/09/2022	18/11/2022	28/11/2022						07/03/2023			N/A	N/A		
310100100003000	Subscription to UpToDate for Department of Health Central offices and Hospitals	HPDPB-HSRD	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	28/09/2022	19/10/2022	24/10/2022						14/11/2022	20/01/2023		03/02/2023	N/A	N/A	
310203100001000	Procurement of TV Placement for Healthy Pilipinas Campaign and Various Programs	HPB	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	09-07-2022, 11-04-2022	09-07-2022, 11-04-2022	21/11/2022	21/11/2022	25/11/2022	25/11/2022			04/01/2023	30/01/2023	30/01/2023	15/02/2023	N/A	N/A	
310203100001000	Procurement of TV Placement for Healthy Pilipinas Campaign and Various Programs	HPB	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	09-07-2022, 11-04-2022	09-07-2022, 11-04-2022	21/11/2022	21/11/2022	25/11/2022	25/11/2022			04/01/2023	24/01/2023	24/01/2023	15/02/2023	N/A	N/A	
310500100001000	Procurement of Troclosen Sodium	HEMB	YES	Competitive Bidding	10-18-2022, 11-25-2022	10-18-2022, 11-25-2022	12/12/2022	12/12/2022	20/12/2022	20/12/2022	17/01/2023		16/03/2023	22/03/2023	31/03/2023	12/04/2023	N/A	N/A	
310201100001000	Consulting Services for the Development of Online Training Course for the Manual for Medical Social Workers, Sixth Edition	HFDB	YES	Competitive Bidding	14/09/2022	25/10/2022	03/11/2022						15/11/2022				N/A	N/A	
310201100001000	Procurement of Consulting Services for the Development of an Online Training Course for National Standards in Infection Prevention and Control for Health Facilities, 3rd Edition	HFDB	YES	Competitive Bidding	14/09/2022	25/10/2022	03/11/2022	03/11/2022	03/11/2022				15/11/2022				N/A	N/A	
310203100001000	Procurement of Consulting Services for the Development of Capacity-Building Module for the Local Health Systems (LHS) Health Promotion Playbook on Green, Blue, and Open Spaces	HPB	YES	Competitive Bidding	14/09/2022	25/10/2022	03/11/2022											N/A	N/A



Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310203100001000	Procurement of Consulting Services for the Development of Capacity-Building Module for the Local Health Systems (LHS) Health Promotion Playbook on Green, Blue, and Open Spaces-Rebid	HPB	YES	Competitive Bidding	09/11/2022	06/12/2022	21/12/2022						10/01/2023				N/A	N/A
310203100001000	Procurement of Consulting Services for the Development of Capacity-Building Module for the Local Health Systems (LHS) Health Promotion Playbook on Green, Blue, and Open Spaces	HPB	NO	Negotiated Procurement - Two-Failed Biddings	25/01/2023	17/02/2023							06/03/2023				N/A	N/A
310203100001000	Procurement of Consulting Services for the Development of Capacity-Building Module for the Local Health Systems (LHS) Health Promotion Playbook on Green, Blue, and Open Spaces	HPB	NO	Negotiated Procurement - Two-Failed Biddings	08/03/2023	06/04/2023							09/05/2023				N/A	N/A
310203100001000	Procurement of Consulting Services for the Development and Pilot Implementation of the Health Promotion Playbook module for Healthy Communities (Sustainable and Disaster-Resilient Housing)	HPB	YES	Competitive Bidding	14/09/2022	25/10/2022	03/11/2022						22/11/2022				N/A	N/A
310203100001000	Procurement of Consulting Services for the Development and Pilot Implementation of the Health Promotion Playbook module for Healthy Communities (Sustainable and Disaster-Resilient Housing)-Rebid	HPB	YES	Competitive Bidding	09/11/2022	06/12/2022	21/12/2022						11/01/2023				N/A	N/A
310203100001000	Procurement of Consulting Services For The Development And Pilot Implementation of The Health Promotion Playbook Module For Healthy Communities (Sustainable And Disaster-Resilient Housing)	HPB	NO	Negotiated Procurement - Two-Failed Biddings	25/01/2023	17/02/2023				22/02/2023	11/04/2023	03/05/2023	16/05/2023	24/05/2023	30/05/2023		N/A	N/A
310203100001000	Hiring of a Media Agency for the Print Publication of Healthy Pilipinas Priority Programs in Leading National Newspaper (Broadsheet and Tabloid)	HPB	YES	Competitive Bidding	07/09/2022	06/10/2022	14/10/2022	28/10/2022	28/10/2022	28/10/2022	10/11/2022	19/12/2022	30/01/2023	09/02/2023	22/02/2023		N/A	N/A
310201100001000	Procurement of Consulting Services for the Development of Online Training Modules for Health Care Waste Management Manual	HFDB	YES	Competitive Bidding	14/09/2022	21/10/2022	03/11/2022	03/11/2022					21/11/2022				N/A	N/A
310203100001000	Procurement of Radio Placement for Healthy Pilipinas Campaign	HPB	YES	Competitive Bidding	07/09/2022	18/10/2022	26/10/2022	09/11/2022	09/11/2022	09/11/2022	17/11/2022	19/12/2022	27/01/2023	01/02/2023	13/02/2023		N/A	N/A
310203100001000	Consulting Services for the Impact Evaluation of Alcohol Taxation	HPB	YES	Competitive Bidding	14/09/2022	12/10/2022	25/01/2023	08/02/2023	23/03/2023				28/03/2023				N/A	N/A
310100100002000	Printing of Various IEC Materials for Healthy Pilipinas Campaign	HPDPB	YES	Competitive Bidding	07/09/2022	15/09/2022	26/10/2022	16/11/2022	16/11/2022	18/11/2022			21/12/2022				N/A	N/A
100000100001000	Procurement of Service Provider for the Termite Treatment and General Pest Control Maintenance Program	AS	YES	Competitive Bidding	26/10/2022	08/11/2022	16/11/2022	01/12/2022	07/12/2022				22/12/2022	20/01/2023	26/01/2023	31/01/2023	N/A	N/A
310203100001000	Consulting Services for the Impact Evaluation of Sugar-Sweetened Beverages (SSB) Taxation	HPB	YES	Competitive Bidding	14/09/2022	25/10/2022	03/11/2022	03/11/2022	03/11/2022				22/02/2023				N/A	N/A
310306100002000	Bedaquiline Fumarate 100mg tablet	Tb Control	YES	Direct Contracting	07/12/2022	17/01/2023					24/01/2023		13/04/2023	03/05/2023	04/05/2023	18/05/2023	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310203100001000	Consulting Services for the Development and Implementation of Health Promotion Capacity-Building for Province and City- Wide Health Systems (PCWHS) Implementers	HPB	YES	Competitive Bidding	14/09/2022	08/11/2022	16/11/2022	16/11/2022	16/11/2022			04/01/2023				N/A	N/A
310203100001000	Procurement of 120 ml Shrink Banded Vessels with Sodium Thiosulfate	HPB	YES	Competitive Bidding	18/10/2022	24/10/2022	02/11/2022	11-15-2022, 11-22-2022, 11-25-2022	11-16-2022, 11-25-2022	05/12/2022		11/01/2023	02/02/2023	09/02/2023	14/02/2023	N/A	N/A
310307100001000	Procurement of Long Lasting Insecticide-Treated Net	DPCB	YES	Competitive Bidding	16/11/2022	20/11/2022	29/11/2022	12/12/2022	12/12/2022	12/12/2022		11/01/2023				N/A	N/A
310307100001000	Procurement of Long Lasting Insecticide-Treated Net Re-Bid	DPCB	NO	Competitive Bidding	11/01/2023	23/01/2023	10/02/2023	15/02/2023	15/02/2023	15/02/2023	27/02/2023	14/03/2023	03/04/2023	13/04/2023	19/04/2023	N/A	N/A
310301100001000	Procurement of Radio Placement for Various Programs/Campaign	DPCB	YES	Competitive Bidding	04/11/2022	14/11/2022	23/11/2022	09/12/2022	09/12/2022	09/12/2022	19/12/2022	04/01/2023	13/02/2023	14/02/2023	21/02/2023	N/A	N/A
310203100001000	Hiring of a Fully Integrated Marketing Communications Agency for the Development and Implementation of the Departments Health Promotion Framework Strategy Campaign on the 7 Healthy Habits for Year 2	HPB	YES	Competitive Bidding	07/09/2022	18/10/2022	26/10/2022	23/11/2022	23/11/2022	23/11/2022	05/12/2022	12/01/2023	13/02/2023	17/02/2023	02/03/2023	N/A	N/A
310203100001000	Hiring of a Fully Integrated Marketing Communications Agency for the Development and Implementation of the Departments Primary Care and Disease Prevention Campaign for Year 2	HPB	YES	Competitive Bidding	07/09/2022	18/10/2022	26/10/2022	23/11/2022	23/11/2022	23/11/2022	05/12/2022	12/01/2023	15/02/2023	23/02/2023	15/03/2023	N/A	N/A
310203100001000	Purchase and Printing of Tumblers and Umbrella for the Media Partners	HPB	YES	Competitive Bidding	23/11/2022	03/12/2022	12/12/2022	27/12/2022				13/01/2023				N/A	N/A
310307100001000	Procurement of Novaluron 10%	DPCB	YES	Competitive Bidding	16/11/2022	29/11/2022	09/12/2022	21/12/2022	21/12/2022			16/01/2023				N/A	N/A
310307100001000	Procurement of Novaluron 10% Re-Bid	DPCB	NO	Competitive Bidding	25/01/2023	30/01/2023	08/02/2023	22/02/2023	22/02/2023	22/02/2023	23/02/2023	10/03/2023				N/A	N/A
310301100001000	Hiring of a Media Agency for CY 2023 Print Publication of Priority Health Advisories of the DOH concerning Universal Health Care (UHC), current issues and concerns, and other Health Programs in Leading Newspapers both Broadsheet and Tabloids	DPCB	YES	Competitive Bidding	04/11/2022	15/11/2022	23/11/2022	12-06-2022, 12-09-2022	12-06-2022, 12-09-2022	09/12/2022	19/12/2022	12/01/2023	15/02/2023	22/02/2023	01/03/2023	N/A	N/A
310307100001000	Procurement of Lithium Carbonate	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					13/01/2023				N/A	N/A
310307100001000	Procurement of Flupentixol	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Lamotrigine	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Carbamazepine	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Chlorpromazine	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Fluphenazine	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Haloperidol	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A
310307100001000	Procurement of Risperidone Orodispersible Tablet	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022					17/01/2023				N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310307100001000	Procurement of Quetiapine 200mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Risperidone 2mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Sertraline 50mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Fluoxetine 20mg Capsule	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Escitalopram 10mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						24/01/2023				N/A	N/A
310307100001000	Procurement of Clozapine 100mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310306100001000	Procurement of Paliperidone	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Biperiden 2mg Tablet	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Donepezil and Levetiracetam	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Valproic Acid	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022						17/01/2023				N/A	N/A
310307100001000	Procurement of Olanzapine	DPCB	YES	Competitive Bidding	28/11/2022	29/11/2022	07/12/2022						17/01/2023				N/A	N/A
310202100002000	Hiring of a Service Provider for the Cloud-Hosting of Learning Management System of the Department of Health	HHRDB	NO	Competitive Bidding	10/10/2022	12/11/2022	21/11/2022	09/12/2022	12/12/2022	20/12/2022			16/01/2023	30/01/2023	02/02/2023	08/02/2023	N/A	N/A
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base radios)	HEMB	NO	Competitive Bidding	24/10/2022	27/11/2022	05/12/2022	19/12/2022	20/12/2022	23/12/2022			17/01/2023	25/01/2023	03/02/2023	09/02/2023	N/A	N/A
310307100001000	Procurement of Etoposide, Fluorouracil, and Bleomycin	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023					27/01/2023				N/A	N/A
310307100001000	Procurement of Etoposide, and Bleomycin	DPCB	NO	Competitive Bidding	25/01/2023	20/02/2023	01/03/2023	15/03/2023					28/03/2023				N/A	N/A
310307100001000	Procurement of Vincristine	DPCB	YES	Competitive Bidding	28/11/2022	29/11/2022	07/12/2022	11/01/2023					24/01/2023				N/A	N/A
310307100001000	Procurement of Vincristine - Rebid	DPCB	NO	Competitive Bidding	25/01/2023	20/02/2023	01/03/2023	22/03/2023					13/04/2023				N/A	N/A
310307100001000	Cytarabine	DPCB	YES	Competitive Bidding	23/11/2022	13/12/2022	21/12/2022	18/01/2023					13/02/2023				N/A	N/A
310303100001000	BCG VACCINE	DPCB	YES	Competitive Bidding	16/11/2022	22/11/2022	07/12/2022	11/01/2023	11/01/2023				27/01/2023				N/A	N/A
310303100001000	MMR VACCINE	DPCB	YES	Competitive Bidding	16/11/2022	22/11/2022	07/12/2022						26/01/2023				N/A	N/A
310303100001000	Polysaccharide Pneumococcal Polyvalent Vaccine	DPCB	YES	Competitive Bidding	14/11/2022	22/11/2022	07/12/2022						26/01/2023				N/A	N/A
310500100001000	Procurement of Automated External Defibrillator (AED) Trainer and CPR Mannequin Item No. 1	HEMB	NO	Competitive Bidding	25/10/2022	05/12/2022	13/12/2022	12-27-2022, 01-10-2023	11/01/2023				26/01/2023				N/A	N/A
100000100001000	Procurement of Brokerage Service	SCMS	YES	Competitive Bidding	10-10-2022, 11-04-2022	30/11/2022	09/12/2022	21/12/2022	22/12/2022	03/01/2023			24/01/2023	01/02/2023	06/02/2023	09/02/2023	N/A	N/A
310203100001000	Hiring of an Event Organizer for the Conduct of Events Related to Universal Health Care (UHC) Implementation	HPB	YES	Competitive Bidding	04/11/2022	15/11/2022	23/11/2022	07/12/2022	09/12/2022	19/12/2022			03/02/2023	23/02/2023	01/03/2023	15/03/2023	N/A	N/A
310500100001000	Procurement of Assistive Devices	HEMB	YES	Competitive Bidding	10-25-2022, 11-02-2022	28/11/2022	06/12/2022	20/12/2022	20/12/2022	21/12/2022	03/01/2023		26/01/2023	09/02/2023	14/02/2023	21/02/2023	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
320101100001000	Procurement of Apheresis Kit Compatible with Exiting Machine	PBC	YES	Competitive Bidding	02/11/2022	28/11/2022	06/12/2022	20/12/2022	20/12/2022	21/12/2022	29/12/2022	13/02/2023	01/03/2023	08/03/2023	13/03/2023	N/A	N/A
320101100001000	Procurement of Transfusion Transmissible Infections (TTIs) with Machine Tie-Up	NVBSP	YES	Competitive Bidding	10-04-2022, 11-02-2022	10-04-2022, 11-02-2022	21/11/2022	21/11/2022	29/11/2022	29/11/2022	13/12/2022	27/01/2023	06/02/2023	01/03/2023	10/03/2023	N/A	N/A
310500100001000	Procurement of Oral Rehydration Salts	HEMB	NO	Competitive Bidding	05/10/2022	22/11/2022	07/12/2022	11/01/2023	11/01/2023	12/01/2023	24/01/2023	27/02/2023	03/03/2023	09/03/2023	14/03/2023	N/A	N/A
310500100001000	Procurement of Amoxicillin 500mg, Cefuroxime 500mg and Silver Sulfadiazine	HEMB	YES	Competitive Bidding	05/10/2022	22/11/2022	07/12/2022	11/01/2023	11/01/2023	12/01/2023	24/01/2023	27/02/2023	03/03/2023	09/03/2023	14/03/2023	N/A	N/A
310500100001000	Procurement of Vitamin B and Zinc	HEMB	NO	Competitive Bidding	06/10/2022	13/12/2022	21/12/2022	11/01/2023	11/01/2023			27/01/2023				N/A	N/A
310500100001000	Procurement of Heavy Duty Cot Bet and Splint	HEMB	NO	Competitive Bidding	25/10/2022	26/12/2022	03/01/2023	17/01/2023				30/01/2023				N/A	N/A
310307100001000	Procurement of Idarubicin	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	18/01/2023				08/02/2023				N/A	N/A
310307100001000	Procurement of Idarubicin - Rebid	DPCB	NO	Competitive Bidding	08/02/2023	14/03/2023	22/03/2023	05/04/2023				04/05/2023				N/A	N/A
310307100001000	Mesna 100mg/ml, 4ml ampule	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	18/01/2023	18/01/2023			09/02/2023				N/A	N/A
310307100001000	Procurement of Mesna - Rebid	DPCB	NO	Competitive Bidding	08/02/2023	14/03/2023	22/03/2023	05/04/2023	05/04/2023	18/04/2023		12/05/2023	31/05/2023	07/06/2023	19/06/2023	N/A	N/A
310307100001000	Mercaptopurine 50mg tablet	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	18/01/2023	18/01/2023			09/02/2023				N/A	N/A
310307100001000	Procurement of Mercaptopurine - Rebid	DPCB	NO	Competitive Bidding	08/02/2023	14/03/2023	22/03/2023	05/04/2023				04/05/2023				N/A	N/A
310201100004000	Subscription of Pharmaceutical Market Data from Drugstores and Hospitals CY 2023 and Pharmaceutical Sales from International Markets with Philippine Data for CY 2023	PD	YES	Competitive Bidding	09-07-2022, 11-23-2022	03/12/2022	12/12/2022	28/12/2022	28/12/2022	28/12/2022	10/01/2023	02/02/2023	01/03/2023	28/04/2023	23/05/2023	N/A	N/A
310203100001000	Procurement of Coliform/E. Coli Test Reagent	HPB	YES	Competitive Bidding	18/10/2022	31/10/2022	08/11/2022	11-22-2022, 11-29-2022	11-23-2022, 11-29-2022	12-06-2022, 01-16-2023		30/03/2023	05/04/2023	14/04/2023	20/04/2023	N/A	N/A
100000100001000	Procurement of Janitorial Service Provider	AS	YES	Competitive Bidding	08/11/2022	28/11/2022	06/12/2022	27/12/2022	27/12/2022	10/01/2023		27/01/2023	07/02/2023	17/02/2023	01/03/2023	N/A	N/A
320101100001000	Procurement of Pathogen Reduction Kit (Platelet)	PBC	YES	Competitive Bidding	09-13-2022, 11-08-2022	21/11/2022	29/11/2022	13/12/2022	13/12/2022	14/12/2022	27/12/2022	23/02/2023				N/A	N/A
310307100001000	Cisplatin 50ml	DPCB	YES	Competitive Bidding	23/11/2022	13/12/2022	21/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023		10/03/2023				N/A	N/A
320101100001000	Procurement of Pathogen Reduction Kit (Platelet)-Re-Bid	PBC	YES	Competitive Bidding	17/01/2023	30/01/2023	07/02/2023	28/02/2023	28/02/2023	01/03/2023	08/03/2023	28/03/2023	14/04/2023	24/04/2023	02/05/2023	N/A	N/A
310307100001000	Ondansetron	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023		10/03/2023				N/A	N/A
310307100001000	Procurement of Hydroxyurea - Rebid	DPCB	NO	Competitive Bidding	08/02/2023	14/03/2023	22/03/2023	05/04/2023				04/05/2023				N/A	N/A
310304100001000	Procurement of F75 and F-100 Therapeutic Milk	DPCB	YES	Competitive Bidding	07/12/2022	28/12/2022	11/01/2023	25/01/2023				27/02/2023				N/A	N/A
320101100001000	Procurement of Quadruple (Top and Bottom) Blood Bag with Machine Tie Up	PBC	YES	Competitive Bidding	27/09/2022	24/10/2022	02/11/2022	11-15-2022, 11-22-2022	25/11/2022	05/12/2022		23/02/2023				N/A	N/A
310306100001000	Procurement of Cotrimoxazole and Abacavir	DPCB	YES	Competitive Bidding	07/12/2022	07/12/2022	20/12/2022	20/12/2022	28/12/2022	28/12/2022	25/01/2023	17/02/2023	25/01/2023	25/01/2023	25/01/2023	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310306100001000	Procurement of Cotrimoxazole - Rebid	DPCB	NO	Competitive Bidding	08/02/2023	08/02/2023	04/03/2023	04/03/2023	15/03/2023	15/03/2023	29/03/2023	03/05/2023	29/03/2023	29/03/2023	29/03/2023	N/A	N/A
310307100001000	Hyoscine (as N-butyl bromide) 20mg/ml, 1 ml ampule	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022						19/04/2023		21/12/2022		N/A	N/A
310307100001000	Tamoxifen 20 mg	DPCB	NO	Competitive Bidding	08/02/2023	14/03/2023	22/03/2023	05/04/2023				04/05/2023				N/A	N/A
310303100001000	Live Attenuated Bivalent Oral Polio Vaccine 2mg vial	DPCB	NO	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	07/12/2022	23/02/2023			06/03/2023	13/03/2023		18/05/2023				N/A	N/A
310500100001000	Procurement of Hygiene Kit and Hygiene Kit Refill	HEMB	YES	Competitive Bidding	02/11/2022	28/11/2022	06/12/2022	20/12/2022	21/12/2022	27/12/2022		23/02/2023	09/03/2023	15/03/2023	22/03/2023	N/A	N/A
310303100001000	Hepatitis B Vaccine, 10mcg/0.5ml, 5ml vial	DPCB	YES	Competitive Bidding	07/12/2022	03/01/2023	11/01/2023	02-01-2023, 02-08-2023	02-01-2023, 02-08-2023			27/02/2023				N/A	N/A
310500100001000	Procurement of Mid-Upper Arm Circumference (MUAC) Tape for Children and Adult	HEMB	YES	Competitive Bidding	10-25-2022, 11-02-2022	28/11/2022	06/12/2022	20/12/2022	20/12/2022	21/12/2022	03/01/2023	23/02/2023	09/03/2023	15/03/2023	22/03/2023	N/A	N/A
200000100001000	Purchase and Printing of Jacket for 2023 Inter-Hospital Sports Festival	KMITS	NO	Negotiated Procurement - Small Value Procurement	25/01/2023	18/02/2023		22/02/2023	22/02/2023	22/02/2023		08/03/2023				N/A	N/A
100000100001000	Construction Supplies and Materials	PHST-USEC	NO	Negotiated Procurement - Small Value Procurement	25/01/2023	12/02/2023		15/02/2023	15/02/2023	15/02/2023		21/02/2023		06/03/2023		N/A	N/A
310303100001000	Influenza Polyvalent Vaccine 15mcg/0.5ml, 5ml multidose vial	DPCB	YES	Competitive Bidding	07/12/2022	03/01/2023	11/01/2023	08/02/2023	08/02/2023			27/02/2023				N/A	N/A
200000100001000	Hiring of Service Provider for the Maintenance Agreement for the Department of Health (DOH) Document Management and Archiving System (DMAS)	KMITS	NO	Negotiated Procurement - Small Value Procurement	06/02/2023	01/03/2023			13/03/2023	14/03/2023		29/03/2023		19/04/2023	26/04/2023	N/A	N/A
100000100001000	Hiring of Highly Technical Consultant As Procurement Management Specialist	PS	NO	Negotiated Procurement - Highly Technical Consultant	08/02/2023	15/02/2023						15/03/2023				N/A	N/A
310307100001000	Procurement of Letrozole	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		27/02/2023	09/03/2023	16/03/2023	23/03/2023	N/A	N/A
310307100001000	Procurement of Oxaliplatin	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		27/02/2023	07/03/2023	13/03/2023	24/03/2023	N/A	N/A
310307100001000	Procurement of Gemcitabine	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		27/02/2023	09/03/2023	16/03/2023	23/03/2023	N/A	N/A
310307100001000	Procurement of Capecitabine	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		28/02/2023	16/03/2023	23/03/2023	29/03/2023	N/A	N/A
310307100001000	Procurement of Bicalutamide	DPCB	YES	Competitive Bidding	02/11/2022	22/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		28/02/2023	07/03/2023	16/03/2023	23/03/2023	N/A	N/A
310307100001000	Procurement of Doxorubicin	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		28/02/2023		21/03/2023	27/03/2023	N/A	N/A
310307100001000	Procurement of Asparaginase	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		28/02/2023	08/03/2023	10/03/2023	22/03/2023	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
330104100001000	Hiring of Events Organizer for the conduct of workshop for the ASEAN Regional Cooperation on the Harmonization of Health Technology Assessment (HTA) Reporting Formats on Clinical Efficacy and Effectiveness of Health Interventions and Technologies	HTAD	YES	Competitive Bidding	21/10/2022	13/12/2022	21/12/2022						30/01/2023					N/A	N/A
310307100001000	Procurement of Rituximab	DPCB	YES	Competitive Bidding	28/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023			28/02/2023	10/03/2023	15/03/2023	23/03/2023		N/A	N/A
310303100001000	Inactivated Polio Vaccine	DPCB	YES	Competitive Bidding	16/11/2022	22/11/2022	07/12/2022	21/12/2022	21/12/2022	22/12/2022	10/01/2023		27/02/2023	10/03/2023	15/03/2023	04/04/2023		N/A	N/A
100000100001000	Procurement of Warehousing Services (Temperature Controlled)	SCMS	YES	Competitive Bidding	10/10/2022	30/11/2022	09/12/2022	20/01/2023	01-20-2023, 02-08-2023	09/02/2023	22/02/2023		22/03/2023					N/A	N/A
100000100001000	Procurement of Service Provider for Rental of Photocopier Machines for Department of Health Central office	AS	NO	Competitive Bidding	23/11/2022	01/01/2023	10/01/2023	30/01/2023	31/01/2023	08/02/2023			22/02/2023	08/03/2023	17/03/2023	31/03/2023		N/A	N/A
310201100002000	New Construction of Regional Reference Laboratory Region VIII Eastern Visayas Regional Medical Center	HFEP	NO	Shopping	20/02/2023	20/03/2023		03/04/2023	03/04/2023	26/04/2023			08/05/2023	16/05/2023	05/06/2023			N/A	N/A
320101100001000	Procurement of Hemoglobin Determination Reagent with Machine Tie Up	NVBSP	NO	Competitive Bidding	10-04-2022, 10-25-2022, 11-02-2022	10-04-2022, 10-25-2022, 11-02-2022	21/11/2022	21/11/2022	29/11/2022	29/11/2022	12-13-2022, 01-03-2023		02/03/2023	13/03/2023	23/03/2023	31/03/2023		N/A	N/A
310500100001000	Procurement of Metformin 500mg Tablet	HEMB	YES	Competitive Bidding	05/10/2022	22/11/2022	07/12/2022	11/01/2023	11/01/2023	12/01/2023	24/01/2023		27/02/2023	03/03/2023	09/03/2023	14/03/2023		N/A	N/A
310500100001000	Procurement of Amlodipine 5mg and Losartan 50mg Tablet	HEMB	YES	Competitive Bidding	05/10/2022	22/11/2022	07/12/2022	11/01/2023	11/01/2023	12/01/2023	24/01/2023		27/02/2023	03/03/2023		14/03/2023		N/A	N/A
310500100001000	Procurement of Enzymes/Chromogenic Substrate Agar	HEMB	YES	Competitive Bidding	29/11/2022	12/12/2022	20/12/2022	17/01/2023	20/01/2023	30/01/2023			23/02/2023	06/03/2023	14/03/2023	28/03/2023		N/A	N/A
320101100001000	Procurement of Triple Blood Bag	NVBSP	YES	Competitive Bidding	04/10/2022	14/11/2022	25/11/2022	05/01/2023	06/01/2023	17/01/2023			13/03/2023	22/03/2023	03/04/2023	12/04/2023		N/A	N/A
100000100001000	Food Catering Services	AS	YES	Competitive Bidding	08/11/2022	05/12/2022	13/12/2022	26/01/2023	27/01/2023	07/02/2023			22/02/2023					N/A	N/A
100000100001000	Procurement of Food Catering Services (Caterer) - Rebid	AS	NO	Competitive Bidding	02-28-2023, 03-14-2023	24/03/2023	04/04/2023	25/04/2023	26/04/2023	09/05/2023			25/05/2023	31/05/2023	05/06/2023	09/06/2023		N/A	N/A
310306100001000	Procurement of Nucleic Acid Amplification Testing Reagents with Machine Tie-up	DPCB	YES	Competitive Bidding	20/12/2022	26/12/2022	03/01/2023	24/01/2023	24/01/2023	01/02/2023			01/03/2023	10/03/2023	20/03/2023	27/03/2023		N/A	N/A
320101100001000	Procurement of Nucleic Acid Amplification Testing Reagents (HBV, HIV, & HCV) Compatible with Existing Machine	PBC	YES	Competitive Bidding	20/12/2022	20/12/2022	26/12/2022	26/12/2022	03/01/2023	03/01/2023	24/01/2023		07/03/2023	16/03/2023	23/03/2023	05/04/2023		N/A	N/A
310304100001000	Procurement of Ready-to-Use Therapeutic Food (RUTF)	DPCB	YES	Competitive Bidding	07/12/2022	13/12/2022	21/12/2022	25/01/2023	26/01/2023	07/02/2023			15/03/2023					N/A	N/A
310307100001000	Procurement of Cyclophosphamide	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023			10/03/2023					N/A	N/A
310307100001000	Procurement of Ifosfamide	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023			10/03/2023					N/A	N/A
310307100001000	Procurement of Docetaxel	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	28/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023			11/04/2023					N/A	N/A
310307100001000	Procurement of Methotrexate	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023			14/03/2023					N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310304100001000	Etonogestrel 68mg implant	DPCB	NO	Competitive Bidding	07/12/2022	10/01/2023	25/01/2023						16/03/2023				N/A	N/A
310304100001000	Ethinylestradiol + Levonorgestrel 30mcg + 150mcg cycle	DPCB	NO	Competitive Bidding	07/12/2022			10/01/2023	25/01/2023				16/03/2023				N/A	N/A
310307100001000	Carboplatin 150mg	DPCB	NO	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	01-24-2023, 02-07-2023			10/03/2023				N/A	N/A
320101100001000	Procurement of Evacuated Tube	NVBS	YES	Competitive Bidding	09-13-2022, 10-04-2022	14/11/2022	25/11/2022	13/12/2022	14/12/2022	27/12/2022			16/03/2023				N/A	N/A
310306100001000	Procurement of Oseltamivir	DPCB	YES	Competitive Bidding	07/12/2022	20/12/2022	28/12/2022	18/01/2023	18/01/2023	26/01/2023	07/02/2023	10/03/2023					N/A	N/A
310306100001000	Procurement of Emtricitabine + Tenofovir and Dolutegravir	DPCB	YES	Competitive Bidding	07/12/2022	27/12/2022	04/01/2023	25/01/2023	25/01/2023	26/01/2023	07/02/2023	14/03/2023					N/A	N/A
310306100001000	Procurement of Fluconazole and Valganciclovir	DPCB	YES	Competitive Bidding	07/12/2022	20/12/2022	28/12/2022	25/01/2023	25/01/2023	26/01/2023	07/02/2023	15/03/2023					N/A	N/A
100000100001000	Procurement of Security Services	AS	YES	Competitive Bidding	29/11/2022	05/12/2022	13/12/2022	01-10-2023, 12-27-2022	11/01/2023	01-20-2023, 02-01-2023		14/03/2023	20/03/2023	24/03/2023	31/03/2023		N/A	N/A
310500100001000	Procurement of Various Medical Devices - Item No. 3	HEMB	NO	Competitive Bidding	11-02-2022, 12-20-2022	09/01/2023	17/01/2023	07/02/2023	08/02/2023	28/02/2023		22/03/2023	12/04/2023	18/04/2023	25/04/2023		N/A	N/A
310307100001000	Procurement of Filgrastim	DPCB	YES	Competitive Bidding	23/11/2022	29/11/2022	07/12/2022	11/01/2023	12/01/2023	24/01/2023		14/03/2023					N/A	N/A
310304100001000	Procurement of Micronutrient Powder	DPCB	NO	Competitive Bidding	10-05-2022, 12-07-2022	10-05-2022, 12-07-2022	27/12/2022	27/12/2022	04/01/2023	04/01/2023	25/01/2023	15/03/2023	25/01/2023	25/01/2023	25/01/2023		N/A	N/A
310500100001000	Procurement of Povidone Iodine for Item No. 1	HEMB	NO	Competitive Bidding	14/12/2022	27/12/2022	04/01/2023	25/01/2023	01-25-2023, 01-18-2023	26/01/2023	02/02/2023	28/03/2023	05/04/2023	11/04/2023	18/04/2023		N/A	N/A
310400100001000	Procurement of Vehicles for Epidemiology Bureau (EB) Re-Bid	EB	NO	Competitive Bidding	30/03/2023	18/04/2023	26/04/2023	17/05/2023				09/06/2023					N/A	N/A
310307100001000	Cisplatin 10ml	DPCB	NO	Negotiated Procurement - Small Value Procurement	17/03/2023			22/03/2023	22/03/2023			20/04/2023					N/A	N/A
100000100001000	Procurement of Common Use office Supplies	AS	NO	Negotiated Procurement - Agency to Agency (PS-DBM)	15/03/2023							20/03/2023					N/A	N/A
310500100001000	Procurement of Drinking Water Container	HEMB	YES	Competitive Bidding	02/11/2022	09/01/2023	17/01/2023	02-07-2023, 02-14-2023	15/02/2023	21/02/2023		23/03/2023	14/04/2023	24/04/2023	04/05/2023		N/A	N/A
310201100003000	Procurement of Print Publication/ Advertisement of DOH Administrative Issuances in Selected Broadsheet National Newspapers	BLHSD	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	15/03/2023	15/03/2023	15/03/2023	15/03/2023	15/03/2023	15/03/2023	15/03/2023	16/05/2023	02/06/2023	02/06/2023	30/06/2023		N/A	N/A
310303100001000	Human Papillomavirus Vaccine (HPV), 0.5ml vial	DPCB	YES	Competitive Bidding	07/12/2022	03/01/2023	11/01/2023	02-01-2023, 02-08-2023	02-01-2023, 02-08-2023	09/02/2023	23/02/2023	27/03/2023	12/04/2023	17/04/2023	20/04/2023		N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310307100001000	Procurement of Irinotecan	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	28/12/2022	01-18-2023, 01-25-2023	26/01/2023	07/02/2023		13/04/2023				N/A	N/A
100000100001000	Service Provider for the Printing of Label for SCMS owned Transport Packaging System (TPS)	SCMS	NO	Negotiated Procurement - Small Value Procurement	01/03/2023	22/03/2023		03-29-2023, 04-05-2023	03-29-2023, 04-05-2023	05/04/2023		31/05/2023		13/06/2023	20/06/2023	N/A	N/A
310203100001000	Procurement of TV Placement for Health Promotion Framework Strategy Campaigns	HPB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	30/03/2023	27/04/2023	03/05/2023				20/06/2023	07/06/2023	21/06/2023	22/06/2023		N/A	N/A
200000100001000	Procurement of Arctis Online Creator Term Licenses Subscription	KMITS	NO	Direct Contracting	20/03/2023					19/04/2023		10/05/2023	30/05/2023	02/06/2023	02/06/2023	N/A	N/A
310306100001000	Procurement of Lamivudine + Tenofovir + Efavirenz	DPCB	NO	Competitive Bidding	08/02/2023	14/02/2023	22/02/2023	08/03/2023	08/03/2023	09/03/2023	21/03/2023	13/04/2023	26/04/2023	28/04/2023	17/05/2023	N/A	N/A
310306100001000	Procurement of Lamivudine + Tenofovir + Dolutegravir	DPCB	NO	Competitive Bidding	08/02/2023	14/02/2023	22/02/2023	08/03/2023	08/03/2023	09/03/2023	21/03/2023	19/04/2023	10/05/2023	16/05/2023	22/05/2023	N/A	N/A
310306100001000	Procurement of Lopinavir + Ritonavir	DPCB	NO	Competitive Bidding	08/02/2023	14/02/2023	22/02/2023	08/03/2023	08/03/2023	09/03/2023	21/03/2023	13/04/2023	31/05/2023	07/06/2023	15/06/2023	N/A	N/A
100000100001000	Service Provider for Processing and Acquisition of Environmental Compliance for the Department of Health Central office	AS	NO	Negotiated Procurement - Small Value Procurement	15/05/2023	15/05/2023			22/05/2023	23/05/2023		16/06/2023				N/A	N/A
320101100001000	Procurement of Service Provider for the Preventive and Corrective Maintenance of Generator Set of the Philippine Blood Center	PBC	NO	Negotiated Procurement - Small Value Procurement	10/05/2023	11/05/2023		17/05/2023	17/05/2023	17/05/2023		31/05/2023		16/06/2023	23/06/2023	N/A	N/A
310201100001000	Procurement of Consulting Services for the Development of Online Training Course for The Manual for Medical Social Workers Sixth Edition	HFDB	NO	Competitive Bidding	15/02/2023	23/02/2023	08/03/2023					04/05/2023				N/A	N/A
320101100001000	Hematology Analyzer Reagents with Machine Tie-Up	PBC	NO	Negotiated Procurement - Small Value Procurement	14/03/2023	14/04/2023			25/04/2023	26/04/2023	26/04/2023	30/05/2023		14/06/2023	26/06/2023	N/A	N/A
310500100001000	Procurement of Vitamin A	HEMB	NO	Competitive Bidding	10-05-2022, 12-07-2022	10-05-2022, 12-07-2022	13/12/2022	13/12/2022	21/12/2022	21/12/2022	18/01/2023	13/04/2023	18/01/2023	01-18-2023, 01-25-2023	01-18-2023, 01-25-2023	N/A	N/A
310307100001000	Paclitaxel 6mg/ml, 25ml vial	DPCB	YES	Competitive Bidding	28/11/2022	13/12/2022	21/12/2022	01-18-2023, 01-25-2023	01-18-2023, 01-25-2023	26/01/2023	02-08-2023, 03-07-2023	13/04/2023				N/A	N/A
310307100001000	Trastuzumab 150mg	DPCB	NO	Competitive Bidding	28/11/2022	27/12/2022	04/01/2023	01-25-2023, 02-08-2023	01-25-2023, 02-08-2023	09/02/2023	23/02/2023	13/04/2023	27/04/2023	05/05/2023	17/05/2023	N/A	N/A
100000100001000	Procurement of Service Provider For Preventive Maintenance of Air Conditioning Units	AS	YES	Competitive Bidding	11-04-2022, 11-28-2022, 01-20-2023	05/02/2023	13/02/2023	27/02/2023	28/02/2023	13/03/2023		11/04/2023	18/04/2023	24/04/2023	27/04/2023	N/A	N/A
100000100001000	Hiring of Service Provider For The Iso 9001:2015 Certification of The Doh Quality Management System	FMS	NO	Competitive Bidding	30/01/2023	12/02/2023	20/02/2023	13/03/2023	13/03/2023	14/03/2023	20/03/2023	11/04/2023	07/06/2023	16/06/2023	26/06/2023	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
200000100001000	For the Renewal of Support and Services for A10 Link Load Balancer	KMITS	NO	Negotiated Procurement - Small Value Procurement	15/05/2023	21/05/2023			29/05/2023				22/06/2023				N/A	N/A
310201100002000	Procurement of the Structural Assessment, Design, and Retrofitting Including Repair/Renovation of Bldg. 12 Phase 1 (MST and SCMS Office), DOH Central Office	HFEP	NO	Competitive Bidding	16/01/2023	22/01/2023	30/01/2023	20/02/2023					03/04/2023				N/A	N/A
310201100002000	Procurement of the Structural Assessment, Design, and Retrofitting Including Repair/Renovation of Bldg. 12 Phase 1 (MST and SCMS Office), DOH Central Office Rebid	HFEP	NO	Competitive Bidding	27/03/2023	03/04/2023	11/04/2023	02/05/2023					05/06/2023				N/A	N/A
310203100001000	Printing of Various IEC Materials for Healthy Pilipinas Campaign	HPB	NO	Competitive Bidding	11/01/2023	13/02/2023	22/02/2023	15/03/2023	28/03/2023				18/04/2023				N/A	N/A
100000100001000	Service Provider for the Preventive and Corrective Maintenance of Generator Set (Stamford kva) of the Department of Health-CO	AS	NO	Negotiated Procurement - Small Value Procurement	15/03/2023	14/04/2023		19/04/2023	20/04/2023	20/04/2023			24/05/2023		02/06/2023	09/06/2023	N/A	N/A
100000100001000	Procurement of Service Provider for the Hauling and Delivery of Health Commodities	SCMS	NO	Competitive Bidding	10-10-2022, 11-04-2022	30/11/2022	09/12/2022	20/01/2023	23/01/2023	01-30-2023, 02-10-2023			18/04/2023	20/04/2023	27/04/2023	04/05/2023	N/A	N/A
310201100002000	Procurement of the Construction of Malasakit Center Building Phase 1	HFEP	NO	Competitive Bidding	16/01/2023	22/01/2023	30/01/2023	20/02/2023	21/02/2023	14/03/2023			18/04/2023				N/A	N/A
310201100002000	Procurement of the Construction of New HFSRB Building and DOH Training Center Building Phase 2 (Grid A-F and 1-6)	HFEP	NO	Competitive Bidding	16/01/2023	22/01/2023	30/01/2023	20/02/2023	21/02/2023	07/03/2023			18/04/2023				N/A	N/A
310201100002000	Procurement of the Structural Assessment, Design, and Retrofitting Including Repair/Renovation of DOH Building No.1	HFEP	NO	Competitive Bidding	16/01/2023	22/01/2023	30/01/2023	20/02/2023					14/04/2023				N/A	N/A
310305100002000	Vero Cell Vaccine (purified) 2.5 IU/0.5ml vial + diluent	DPCB	NO	Competitive Bidding	07/12/2022	10/01/2023	25/01/2023	01/03/2023	01/03/2023	02/03/2023	14/03/2023	09/05/2023	22/05/2023	25/05/2023	02/06/2023		N/A	N/A
310305100002000	Anti-rabies Serum (equine) 200 IU/ml, 5ml vial	DPCB	NO	Competitive Bidding	07/12/2022			10/01/2023	25/01/2023		01/03/2023	03/05/2023		01/03/2023	02/03/2023		N/A	N/A
310201100002000	Upgrading of Electrical System of DOH Central office	HFEP	NO	Competitive Bidding	16/01/2023	22/01/2023	30/01/2023	20/02/2023	21/02/2023	03/03/2023			24/04/2023				N/A	N/A
310304100001000	Procurement of Auto-Disable Syringe 0.05ml	DPCB	NO	Competitive Bidding	20/12/2022	09/01/2023	17/01/2023	02/03/2023	03/03/2023	14/03/2023			18/04/2023	03/05/2023	19/05/2023	29/05/2023	N/A	N/A
310307100001000	Consulting Services for the Final Phase of the Study on "Effect on the Baseline Dengue Serologic Status among Tetravalent Dengue Vaccine CYD-TDV (Dengvaxia) Recipients on Subsequent Virologically Confirmed Dengue in the Philippines"	DPCB	NO	Negotiated Procurement - Agency-to-Agency	19/04/2023								25/05/2023				N/A	N/A
310203100001000	Procurement of Various Tumbler and Umbrella	HPB	NO	Competitive Bidding	01/03/2023	14/03/2023	22/03/2023	12/04/2023					25/04/2023				N/A	N/A
310306100001000	Procurement of Various Anti-Retroviral Drugs	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	29/03/2023	29/03/2023				03/05/2023				N/A	N/A
100000100001000	Procurement of Covid-19 Rapid Antigen Test	CLN	NO	Competitive Bidding	26/01/2023	20/02/2023	28/02/2023						18/04/2023				N/A	N/A
310306100001000	Procurement of Efavirenz, Sofosbuvir and Daclatasvir	DPCB	NO	Competitive Bidding	08/02/2023	14/02/2023	22/02/2023	08/03/2023	08/03/2023	09/03/2023	21/03/2023	05/05/2023					N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310307100001000	Procurement of Sertraline	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023			04/05/2023				N/A	N/A
310307100001000	Procurement of Lithium Carbonate	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023			04/05/2023				N/A	N/A
310304100001000	Procurement of Ready-to-Use Supplementary Food (RUSF)	DPCB	YES	Competitive Bidding	07/12/2022	13/12/2022	21/12/2022	25/01/2023	26/01/2023	07/02/2023		17/04/2023				N/A	N/A
200000100001000	Supply, Delivery, Installation, Integration And Testing of Doh Data Center Modular Ups Rack And Transformer Upgrade	KMITS	NO	Competitive Bidding	10-24-2022, 12-05-2022, 01-16-2023	29/01/2023	06/02/2023	13/03/2023	14/03/2023	27/03/2023		28/04/2023	11/05/2023	18/05/2023	26/05/2023	N/A	N/A
310202100002000	Highly Technical Consultant (HTC) for the DOH Nurse Certification Program for the Development of Learning Materials of the DOH	HHRDB	NO	Negotiated Procurement - Highly Technical Consultant	29/03/2023					10/05/2023	05/06/2023	26/05/2023	05/06/2023	06/06/2023	22/06/2023	N/A	N/A
200000100001000	Procurement of Hyper Converged Infrastructure (HCI) for DOH Disaster Recovery Site	KMITS	NO	Competitive Bidding	20/02/2023	19/03/2023	27/03/2023	17/04/2023				24/04/2023				N/A	N/A
100000100001000	Procurement of Third Party Logistics Service Provider (Hauling And Warehousing Services)	SCMS	NO	Competitive Bidding	06/02/2023	19/02/2023	27/02/2023	27/03/2023	28/03/2023	12/04/2023		08/05/2023				N/A	N/A
200000100001000	MAINTENANCE OF IP-BSED CCTV FOR KMITS	KMITS	NO	Negotiated Procurement - Small Value Procurement	11/04/2023	15/05/2023			22/05/2023			05/06/2023				N/A	N/A
200000100001000	Renewal of Videoconferencing Licenses	KMITS	NO	Competitive Bidding	20/02/2023	12/03/2023	20/03/2023	11/04/2023	11/04/2023	12/04/2023	18/04/2023	10/05/2023	19/05/2023	29/05/2023	31/05/2023	N/A	N/A
310307100001000	Procurement of Various Consulting Services	DPCB	NO	Negotiated Procurement - Agency-to-Agency	19/04/2023							12/05/2023				N/A	N/A
200000100001000	IP Telephony and Contact Center Maintenance with FLEX Licenses	KMITS	NO	Competitive Bidding	03/04/2023	09/04/2023	17/04/2023	08/05/2023	08/05/2023			12/05/2023				N/A	N/A
320101100001000	Procurement of Service Provider for the Preventive and Corrective Maintenance of Fire Detection and Alarm System of the Philippine Blood Center	PBC	NO	Competitive Bidding	15/03/2023	28/03/2023	12/04/2023	26/04/2023				23/05/2023				N/A	N/A
310306100001000	Procurement of Lamivudine + Zidovudine	DPCB	NO	Competitive Bidding	08/03/2023	14/03/2023	22/03/2023	05/04/2023	05/04/2023	17/04/2023		08/05/2023	29/05/2023	06/06/2023	13/06/2023	N/A	N/A
310500100001000	Procurement of Various Drugs and Medicines	HEMB	NO	Negotiated Procurement - Emergency Cases	27/03/2023			30/03/2023	30/03/2023	31/03/2023		08/05/2023				N/A	N/A
310203100001000	Procurement of Service Provider for the Production of Traditional and Digital Media	HPB	NO	Competitive Bidding	01/03/2023	14/03/2023	22/03/2023	04-05-2023, 04-12-2023	04-05-2023, 04-12-2023	12/04/2023	24/04/2023	10/05/2023	18/05/2023	22/05/2023	29/05/2023	N/A	N/A
310303100001000	Diphtheria, Tetanus, Petusis, Hepatis B Recombinant and Haemophilus Influenza Typ B (Hib) C	DPCB	NO	Competitive Bidding	15/03/2023	21/03/2023	29/03/2023	26/04/2023	26/04/2023			10/05/2023				N/A	N/A
200000100001000	Renewal of Security Licenses, Support and Services for Next Generation Firewall for DOH Network	KMITS	NO	Competitive Bidding	06/03/2023	26/03/2023	03/04/2023	02/05/2023				08/05/2023				N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310201100002000	Structural Retrofitting and Renovation of Legal Service Office	HFEP	NO	Competitive Bidding	27/03/2023	03/04/2023	11/04/2023	24/04/2023	25/04/2023			15/05/2023				N/A	N/A
200000100001000	Renewal of Videoconferencing Licenses	KMITS	NO	Competitive Bidding	13/03/2023	26/03/2023	03/04/2023	24/04/2023	24/04/2023	25/04/2023	03/05/2023	12/05/2023	18/05/2023	24/05/2023	30/05/2023	N/A	N/A
200000100001000	Renewal of Hyperconverged Infrastructure (HCI) Virtualization Software Licenses, Support and Service with Additional Memory, and Storage for DOH Central Office Dell HCI	KMITS	NO	Competitive Bidding	03/04/2023	03/04/2023	09/04/2023	09/04/2023	17/04/2023	17/04/2023	08/05/2023	19/05/2023	08/05/2023			N/A	N/A
200000100001000	Renewal of Hyperconverged Infrastructure (HCI) Virtualization Software Licenses, Support and Service with Additional Memory, and Storage for DOH Central Office Dell HCI Rebid	KMITS	NO	Competitive Bidding	15/05/2023	21/05/2023	29/05/2023	13/06/2023				30/06/2023				N/A	N/A
310307100001000	Procurement of Clozapine	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	12/04/2023	13/04/2023	02/05/2023		23/05/2023				N/A	N/A
310306100001000	Procurement of Praziquantel 600mg Tablet	DPCB	NO	Competitive Bidding	22/02/2023	14/03/2023	22/03/2023	05/04/2023	05/04/2023	06/04/2023	12/04/2023	22/05/2023				N/A	N/A
310306100001000	Procurement of Diethylcarbamazine 50mg Tablet	DPCB	NO	Competitive Bidding	08/03/2023	14/03/2023	22/03/2023	05/04/2023	05/04/2023	06/04/2023	12/04/2023	23/05/2023				N/A	N/A
310203100001000	Hiring of Third Party Service Provider for Digital Media Technologies and Management	HPB	NO	Competitive Bidding	01/03/2023	14/03/2023	22/03/2023	12/04/2023	24/04/2023			23/05/2023				N/A	N/A
310203100001000	Procurement of Consulting Services for the Capacity Development Modules for Healthy Learning Institutions (HLI) Implementation in Higher Education	HPB	NO	Competitive Bidding	15/03/2023	25/04/2023	03/05/2023					19/05/2023				N/A	N/A
310307100001000	Procurement of Risperidone	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	12/04/2023	12/04/2023	13/04/2023	02/05/2023	30/05/2023				N/A	N/A
310307100001000	Procurement of Haloperidol (Item 1)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023	03-23-2023, 04-13-2023	02/05/2023	24/05/2023				N/A	N/A
310307100001000	Procurement of Lamotrigine and Levetiracetam (Item 1)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023	03-23-2023, 04-13-2023	02/05/2023	24/05/2023				N/A	N/A
320101100001000	Purchase and Printing of Various Shirts	NVBSP	NO	Competitive Bidding	01/03/2023	01/03/2023	14/03/2023	14/03/2023	22/03/2023	22/03/2023	04-05-2023, 04-12-2023	29/05/2023	07/06/2023	16/06/2023	26/06/2023	N/A	N/A
310201100002000	Repair of DOH Building No. 25 (Central Warehouse)	HFEP	NO	Competitive Bidding	03-06-2023, 04-03-2023	16/04/2023	24/04/2023	08/05/2023	09/05/2023			22/05/2023				N/A	N/A
310306100001000	Procurement of Albendazole	DPCB	NO	Competitive Bidding	08/03/2023	04/04/2023	12/04/2023	26/04/2023	27/04/2023	09/05/2023		24/05/2023	08/06/2023	20/06/2023	26/06/2023	N/A	N/A
310303100001000	Hepatitis B Vaccine, 10mcg/0.5ml, 5ml vial	DPCB	NO	Competitive Bidding	15/03/2023	21/03/2023	29/03/2023	26/04/2023	26/04/2023	27/04/2023	09/05/2023	30/05/2023	16/06/2023	23/06/2023	04/07/2023	N/A	N/A
200000100001000	Procurement of License Subscription for Cloud Based Distributed Denial of Service (DDoS) Protection Solution	KMITS	NO	Competitive Bidding	27/03/2023	02/04/2023	11/04/2023	24/04/2023	25/04/2023	03/05/2023		29/05/2023				N/A	N/A
310500100001000	Procurement of Automated External Defibrillator (AED) Trainer	HEMB	NO	Competitive Bidding	14/02/2023	13/03/2023	21/03/2023	04-04-2023, 04-11-2023	12/04/2023	24/04/2023		26/05/2023				N/A	N/A
310307100001000	Procurement of Olanzapine (Item 2)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023	03-23-2023, 04-13-2023	02/05/2023	01/06/2023				N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310307100001000	Procurement of Escitalopram and Fluoxetine (Item 1)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 04-21-2023, 04-26-2023	03-22-2023, 04-21-2023, 04-26-2023	03-23-2023, 04-21-2023, 04-27-2023	09/05/2023	01/06/2023					N/A	N/A
310307100001000	Procurement of Valproic Acid (Item 2)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	03-22-2023, 04-12-2023	03-22-2023, 04-12-2023	03-23-2023, 04-13-2023	02/05/2023		02/06/2023	20/06/2023	27/06/2023	05/06/2023		N/A	N/A
310203100001000	Supply and Printing of Various Jackets	HPB	NO	Competitive Bidding	01/03/2023	01/03/2023	14/03/2023	14/03/2023	22/03/2023	22/03/2023	12/04/2023	30/05/2023	08/06/2023	16/06/2023	06/07/2023		N/A	N/A
310307100001000	Procurement of Biperiden 2mg Tablet	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	12/04/2023	12/04/2023	13/04/2023	25/04/2023	30/05/2023	09/06/2023	19/06/2023	26/06/2023		N/A	N/A
310203100001000	Hiring of Service Provider for the Publication for Health Promotion Framework Strategy Campaigns in Broadsheet and Tabloid	HPB	NO	Competitive Bidding	01/03/2023	14/03/2023	22/03/2023	12/04/2023	12/04/2023	12/04/2023	04-24-2023, 05-03-2023	29/05/2023	13/06/2023	15/06/2023	29/06/2023		N/A	N/A
310203100001000	Consulting Services for the Development of Comprehensive Technical Assistance for Healthy Learning Institutions (HLI) Implementation in Basic Education	HPB	NO	Competitive Bidding	15/03/2023	27/04/2023	10/05/2023					09/06/2023					N/A	N/A
310305100001000	Procurement of Deltamethrin	DPCB	NO	Competitive Bidding	15/03/2023	04/04/2023	12/04/2023					02/06/2023					N/A	N/A
310203100001000	Procurement of Radio Placement for Health Promotion Framework Strategy Campaigns	HPB	NO	Competitive Bidding	08/03/2023	28/03/2023	12/04/2023	03/05/2023	03/05/2023	03/05/2023	10/05/2023	09/06/2023	22/06/2023	29/06/2023			N/A	N/A
310203100001000	Supply and Printing of Various Collaterals (Health is Life and Healthy Pilipinas)	HPB	NO	Competitive Bidding	01/03/2023	28/03/2023	12/04/2023	03/05/2023	03/05/2023	03/05/2023	03/05/2023	26/06/2023					N/A	N/A
310203100001000	Supply and Printing of Health is Life and Healthy Pilipinas Collaterals	HPB	NO	Competitive Bidding	10/03/2023	13/03/2023	22/03/2023	12/04/2023	12/04/2023	12/04/2023	04-19-2023, 04-28-2023	08/06/2023	16/06/2023	20/06/2023			N/A	N/A
310500100001000	Procurement of Mefenamic Acid 500mg, Paracetamol 500mg Tablet and Doxycycline 100mg Capsule	HEMB	NO	Competitive Bidding	12/04/2023	12/04/2023	02/05/2023	02/05/2023	10/05/2023	10/05/2023	24/05/2023	15/06/2023	24/05/2023	24/05/2023	24/05/2023		N/A	N/A
310500100001000	Procurement of Amoxicillin, Mupirocin and Fusidate Sodium/Fusidic Acid	HEMB	NO	Competitive Bidding	12/04/2023	02/05/2023	10/05/2023	24/05/2023	24/05/2023			15/06/2023					N/A	N/A
310306100002000	Procurement of Anti-TB Drugs for Adult	Tb Control	NO	Competitive Bidding	29/03/2023	04/04/2023	12/04/2023	03/05/2023	04/05/2023	17/05/2023		14/06/2023	23/06/2023	29/06/2023	21/06/2023		N/A	N/A
320101100001000	Immunohematology ABO and RH Grouping Reagents with Antibody Screening	PBC	NO	Competitive Bidding	04/04/2023	17/04/2023	25/04/2023	09/05/2023	10/05/2023	24/05/2023		13/06/2023					N/A	N/A
310306100002000	Procurement of Anti-TB Drugs for Pedia	Tb Control	NO	Competitive Bidding	29/03/2023	04/04/2023	12/04/2023	26/04/2023	27/04/2023	09/05/2023		13/06/2023	29/06/2023	14/06/2023	22/06/2023		N/A	N/A
310203100001000	Consulting Services for the Development of Learning Materials for Learners and Teaching and Non-Teaching Personnel for Implementation in Basic Education Healthy Learning Institutions	HPB	NO	Competitive Bidding	05/04/2023	27/04/2023	10/05/2023	10/05/2023				09/06/2023					N/A	N/A
330101100001000	Procurement of Vehicles for HFSRB	HFSRB	NO	Competitive Bidding	03-01-2023, 04-20-2023	09/05/2023	17/05/2023	31/05/2023				13/06/2023					N/A	N/A
200000100001000	Renewal of License Subscription For Identity And Access Management (Iam) Solution	KMITS	NO	Competitive Bidding	27/03/2023	02/04/2023	11/04/2023	08/05/2023	08/05/2023	08/05/2023	09/05/2023	14/06/2023	22/05/2023				N/A	N/A
310306100001000	PROCUREMENT OF CD-4 REAGENTS COMPATIBLE WITH BD FACSPRESTO MACHINE	DPCB	NO	Competitive Bidding	28/03/2023	01/05/2023	09/05/2023	06/06/2023				09/06/2023					N/A	N/A
310400100001000	Procurement of Lightweight Laptop	EB	NO	Competitive Bidding	05/05/2023	14/05/2023	22/05/2023					22/06/2023					N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
320101100001000	Procurement of Compodock Counter Compatible with Machine Tie-Up	PBC	NO	Direct Contracting	25/04/2023	26/05/2023					31/05/2023						N/A	N/A
310400100001000	Procurement Of Annual License On Grammar And Plagiarism - Turnitin Software	EB	NO	Direct Contracting	08/05/2023												N/A	N/A
310306100001000	Procurement of CD-4 Reagents Compatible with BD Facspresto Machine-Rebid	DPCB	NO	Competitive Bidding	13/06/2023	19/06/2023	06-27-2023, 07-04-2023										N/A	N/A
310500100001000	Procurement of Breastfeeding Kit	HEMB	YES	Competitive Bidding	02/11/2022	24/04/2023	05-02-2023, 26/05/2023	26/05/2023	26/05/2023	07/06/2023							N/A	N/A
310307100001000	Morphine	DPCB	YES	Competitive Bidding	28/11/2022												N/A	N/A
310305100001000	Procurement of Filariasis Test Strip	DPCB	NO	Competitive Bidding	04/04/2023	10/04/2023	18/04/2023	05-02-2023, 0	10/05/2023	23/05/2023							N/A	N/A
310307100001000	Procurement of Sertraline - Rebid	DPCB	NO	Competitive Bidding	24/05/2023	30/05/2023	07/06/2023	21/06/2023	21/06/2023	22/06/2023	06/07/2023						N/A	N/A
310307100001000	Procurement of Lithium Carbonate - Rebid	DPCB	NO	Competitive Bidding	24/05/2023	30/05/2023	07/06/2023	21/06/2023	21/06/2023	22/06/2023	06/07/2023						N/A	N/A
310307100001000	Procurement of Olanzapine (Item 1)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 0	03-22-2023, 0	03-23-2023, 04	02/05/2023						N/A	N/A
310307100001000	Procurement of Lamotrigine and Levetiracetam (Item 2)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	07/03/2023	03-22-2023, 0	03-22-2023, 0	03-23-2023, 04	02/05/2023						N/A	N/A
310307100001000	Procurement of Valproic Acid (Item 1)	DPCB	NO	Competitive Bidding	22/02/2023	28/02/2023	08/03/2023	03-22-2023, 0	03-22-2023, 0	03-22-2023, 04	02/05/2023						N/A	N/A
310303100001000	BCG VACCINE	DPCB	NO	Competitive Bidding	15/03/2023	21/03/2023	29/03/2023	26/04/2023	26/04/2023	27/04/2023	09/05/2023						N/A	N/A
310303100001000	Polysaccharide Pneumococcal Polyvalent Vaccine	DPCB	NO	Competitive Bidding	15/03/2023	21/03/2023	29/03/2023	19/04/2023	19/04/2023	20/04/2023	03/05/2023						N/A	N/A
310303100001000	MMR VACCINE	DPCB	NO	Competitive Bidding	29/03/2023	04/04/2023	12/04/2023	03/05/2023	03/05/2023	04/05/2023	17/05/2023						N/A	N/A
310305100001000	Procurement Of Malaria Combo Rdt Test Kit	DPCB	NO	Competitive Bidding	04/04/2023	10/04/2023	18/04/2023	23/05/2023	29/05/2023	07/06/2023							N/A	N/A
200000100001000	Renewal Of Ip Telephony And Contact Center Maintenance With Flex Licenses - Rebid	KMITS	NO	Competitive Bidding	15/05/2023	21/05/2023	29/05/2023	13/06/2023	13/06/2023	14/06/2023	26/06/2023						N/A	N/A
100000100001000	Procurement Of Service Provider For The Reverse Logistics And Proper Disposal Of Wastes From Covid-19 Vaccination, Routine Immunization, And Special Campaigns, And Other Pharmaceutical Products	SCMS	NO	Competitive Bidding	20/03/2023	16/04/2023	24/04/2023	22/05/2023	22/05/2023	23/05/2023	06/06/2023						N/A	N/A
320102100001000	Procurement of Dengue RDT IgG/IgM (Rapid Immunochromatographic Assay)	DPCB	NO	Competitive Bidding	28/03/2023	24/04/2023	05-02-2023, 0	05-23-2023, 0	07/06/2023	20/06/2023							N/A	N/A
310306100001000	Procurement of Hepatitis C Viral Load Test Reagents Compatible with Existing Machine	DPCB	NO	Competitive Bidding	03-21-2023, 0	24/04/2023	05-02-2023, 0	13/06/2023	15/06/2023								N/A	N/A
320101100001000	Procurement Of Service Provider For The Disposal And Treatment Of Hazardouse Waste	PBC	NO	Competitive Bidding	24/04/2023	30/04/2023	08/05/2023	29/05/2023	29/05/2023	30/05/2023	13/06/2023						N/A	N/A
310307100001000	Procurement of Hepatitis B Viral Load Reagents Compatible with Existing Machine	DPCB	NO	Competitive Bidding	28/03/2023	24/04/2023	09/05/2023	13/06/2023	14/06/2023	27/06/2023							N/A	N/A
320101100001000	Procurement of Evacuated Tube	PBC	NO	Competitive Bidding	18/04/2023	02/05/2023	09/05/2023	05-23-2023, 0	07/06/2023	20/06/2023							N/A	N/A
310304100001000	Procurement of Lipid-Based Nutrients Small Quantity (LNS)	DPCB	NO	Competitive Bidding	12/04/2023	02/05/2023	10/05/2023	05-24-2023, 0	05-24-2023, 0	08/06/2023	20/06/2023						N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
320101100001000	Procurement of Internet Service Provider for the Philippine Cancer Center	PBC	NO	Competitive Bidding													N/A	N/A
310306100002000	Procurement Of Cartridge-Based Nucleic Acid Amplification Test Reagent For Mtb/Rif Cartridges	DPCB	YES	Competitive Bidding	16/05/2023	22/05/2023	05-30-2023, 06-06-2023										N/A	N/A
310307100001000	Procurement of HIV Rapid Diagnostic Test - 1 (Screening Test)	DPCB	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023										N/A	N/A
310304100001000	Procurement of 38% Silver Diamine Fluoride	DPCB	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023										N/A	N/A
310304100001000	Procurement of Oral Health Family Package	DPCB	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023										N/A	N/A
310304100001000	Procurement of Glass Ionomer	DPCB	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023										N/A	N/A
310201100002000	Supply, Delivery, Installation And Commissioning Of Hemodialysis Equipment Package	HFEP	NO	Competitive Bidding	04-04-2023, 0	29/05/2023	06/06/2023										N/A	N/A
320102100001000	Procurement of HIV Rapid Diagnostic Test-3 (for rHIVda Re-Confirmation)	DPCB	NO	Competitive Bidding	26/05/2023	05/06/2023	13/06/2023	27/06/2023									N/A	N/A
100000100001000	Procurement of Viral Transport Medium	CLN	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023	27/06/2023	29/06/2023								N/A	N/A
310304100001000	Procurement of Auto-Disable Syringe 0.5mL	DPCB	NO	Competitive Bidding	09/05/2023	29/05/2023	06/06/2023										N/A	N/A
310304100001000	Procurement of Ready-to-Use Supplementary Food (RUSF)	DPCB	NO	Competitive Bidding	24/05/2023	30/05/2023	07/06/2023										N/A	N/A
310306100001000	Procurement Of Hiv Viral Load Point Of Care (Poc) Test Compatible With Existing Machine	DPCB	NO	Competitive Bidding	05-02-2023, 0	05/06/2023	13/06/2023										N/A	N/A
310304100001000	Procurement Of Fluoride Varnish 5% Sodium Fluoride (Naf), Single Dose	DPCB	NO	Competitive Bidding	26/05/2023	12/06/2023	20/06/2023										N/A	N/A
310307100001000	Procurement of Stool Examination Kit (Kato-Katz Technique)	DPCB	NO	Competitive Bidding	06/06/2023	26/06/2023											N/A	N/A
310303100001000	Influenza Polyvalent Vaccine 15mcg/0.5ml, 5ml multidose vial	DPCB	NO	Competitive Bidding	29/03/2023	04/04/2023	12/04/2023	03/05/2023	03/05/2023	04/05/2023	17/05/2023						N/A	N/A
310304100001000	Ferrous Salt + Folic Acid	DPCB	NO	Competitive Bidding	12/04/2023	02/05/2023											N/A	N/A
310100100002000	Procurement Of Consulting Services For Implementation Of Select Cy 2023 Research Priorities Of The Department Of Health (Doh)	HPDPB	YES	Negotiated Procurement - Agency-to-Agency	28/09/2022												N/A	N/A
310203100001000	Procurement of TV Placement for Health Promotion Framework Strategy Campaigns	HPB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	08/03/2023	27/04/2023											N/A	N/A
310100100002000	Procurement of Consulting Services for the Conduct of Universal Health Care (UHC) Household Survey	HPDPB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	05/04/2023	11/05/2023				23/05/2023							N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310203100001000	Procurement Of Consulting Services For The Conduct Of Research For The Development Of A Competency-Based Capacity-Development Plan For Health Promotion Implementers	HPB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	15/03/2023												N/A	N/A
310203100001000	Procurement Of Consulting Services For The Development Of Basic Online Health Promotion Courses For Field And Hospital Health Education And Promotion Officers	HPB	NO	Negotiated Procurement - Agency-to-Agency	29/03/2023												N/A	N/A
310305100001000	Procurement Of Consultancy Service For The Study Philippine Vaccine Effectiveness Project: A Post-Covid-19 Vaccination Surveillance Among Filipino Adults (Philippine Ve Project)	DPCB	NO	Negotiated Procurement - Agency-to-Agency	24/05/2023												N/A	N/A
310307100001000	Procurement of Consulting Services for the Conduct of National Mental Health Literacy Assessment Study	DPCB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	04-19-2023, 0	22/06/2023											N/A	N/A
310302100001000	Procurement Of Consulting Services For The Conduct Of National Survey On Oral Health	DPCB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	24/05/2023												N/A	N/A
310202100002000	Negotiated Procurement (Np) - Highly Technical Consultant (Htc) For Department Of Health Integrated Learning And Development Interventions For Health Care Provider Networks And Medical Residency Rotation Program	HHRDB	NO	Negotiated Procurement - Highly Technical Consultant	31/05/2023												N/A	N/A
310400100001000	Research Consultancy Service For The Study Vitamin A Status Among Preschool Children And Pregnant Women, Iodine Status Among Pregnant And Lactating Women And Women Of Reproductive Age, And Iodized Salt Testing For The National Nutrition Survey	EB	NO	Negotiated Procurement - Agency-to-Agency	05/07/2023												N/A	N/A
310301100001000	Renewal of Subscription to UpToDate for the Universal Health Care Integration Sites and Centers for Health Development of the Department of Health	DPCB	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	07/06/2023												N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310306100001000	Various Arv	DPCB	NO	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	22/03/2023												N/A	N/A
310303100001000	MR And TD Vaccine	DPCB	NO	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	29/03/2023	25/05/2023											N/A	N/A
310303100001000	Bivalent Oral Polio Vaccine	DPCB	NO	Negotiated Procurement - UN Agencies/IFIs (UNICEF)													N/A	N/A
310203100001000	Procurement of Consulting Services for the Development of Comprehensive Technical Assistance for Healthy Learning Institutions (HLI) Implementation in the Department of Education (DepEd)	HPB	YES	Competitive Bidding	19/10/2022												N/A	N/A
310203100001000	Procurement of Consulting Services for the Development of Comprehensive Technical Assistance for Healthy Learning Institutions (HLI) Implementation in the Commission on Higher Education (CHED)	HPB	YES	Competitive Bidding	19/10/2022												N/A	N/A
310201100001000	Procurement of Consulting Services for the Development of Online Training Courses for Pharmacy, Nursing, and Nutrition and Dietetics Standards Manual	HFDB	YES	Competitive Bidding	12/10/2022	23/11/2022	01/12/2022	01/12/2022				16/06/2023		21/06/2023	29/06/2023		N/A	N/A
310201100001000	Procurement of Consulting Services for the Development of Online Training Modules for Health Care Waste Management Manual, 4th Edition	HFDB	NO	Competitive Bidding	15/02/2023	23/02/2023	08/03/2023	05-03-2023, 0	05-11-2023, 0	10/07/2023							N/A	N/A
310201100001000	Procurement of Consulting Services for the Development of Online Training Course for National Standards in Infection Prevention and Control for Health Facilities, 3rd Edition	HFDB	NO	Competitive Bidding	15/02/2023	23/02/2023	08/03/2023	05-03-2023, 0	05-11-2023, 0	10/07/2023							N/A	N/A
310203100001000	Procurement of Consulting Services for the Capacity Development Modules for Healthy Learning Institutions (HLI) Implementation in Higher Education-Rebid	HPB	NO	Competitive Bidding	24/05/2023	31/05/2023	14/06/2023										N/A	N/A
310203100001000	Consulting Services for the Development of Capacity Development Modules for Healthy Learning Institutions (HLI) Implementation in Early Childhood Education	HPB	NO	Competitive Bidding	15/03/2023	27/04/2023											N/A	N/A
310203100001000	Consulting Services for the Development of Learning Materials for Learners and Teaching and Non-Teaching Personnel for Implementation in Basic Education Healthy Learning Institutions (Rebid)	HPB	NO	Competitive Bidding	21/06/2023	27/07/2023											N/A	N/A
310203100001000	Procurement of Consulting Services for the Impact Evaluation of Sugar-Sweetened Beverages (SSB) Taxation (Rebid)	HPB	NO	Competitive Bidding	22/02/2023												N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
310203100001000	Consulting Services for the Development and Implementation of Health Promotion Capacity-Building for Province and City- Wide Health Systems (PCWHS) Implementers (Rebid)	HPB	NO	Competitive Bidding	11/01/2023	19/01/2023	05/04/2023	19/04/2023	19/04/2023	19/04/2023	11/07/2023					N/A	N/A
310203100001000	Procurement of Consulting Services for the Development of Comprehensive Technical Assistance for Healthy Learning Institutions (HLI) Implementation in the Technical Education and Skills Development Authority (TESDA)	HPB	YES	Competitive Bidding	19/10/2023											N/A	N/A
310203100001000	Consulting Services for the Development of Comprehensive Technical Assistance for Healthy Learning Institutions (HLI) Implementation in Basic Education (Rebid)	HPB	NO	Competitive Bidding	07/06/2023	20/06/2023	29/06/2023									N/A	N/A
100000100001000	Consulting Services for the Conduct of Mental Health Support for DOH Employees in Central Office - Pilot	DPCB	NO	Competitive Bidding	10/05/2023											N/A	N/A
100000100001000	Procurement of Service Provider for Processing and Acquisition of Environmental Compliance for the Department of Health Central Office	AS	NO	Negotiated Procurement - Small Value Procurement	20/03/2023	13/04/2023			24/04/2023							N/A	N/A
310500100001000	Procurement Of Broadband Global Area Network (Bgan) Sim Cards	HEMB	NO	Negotiated Procurement - Small Value Procurement	15/05/2023	04/06/2023		13/06/2023	14/06/2023	14/06/2023						N/A	N/A
200000100001000	Procurement Of Mysql Enterprise Edition Subscription	KMITS	NO	Negotiated Procurement - Small Value Procurement	22/05/2023											N/A	N/A
320101100001000	Procurement of Annual Preventive Maintenance and Calibration for Various Equipment and Devices of the Philippine Blood Center	PBC	NO	Negotiated Procurement - Small Value Procurement	13/06/2023											N/A	N/A
310400100001000	Printing of the 2021 Global Adult Tobacco Survey Country Report	EB	NO	Negotiated Procurement - Small Value Procurement	07/06/2023											N/A	N/A
310203100001000	Procurement of COVID-19 Booster Vaccine Hesitancy Survey and Assessment & Revision of PinaSLakas Communication Packages for Low Uptake Areas	HPB	NO	World Bank Procurement Method - Consultant Qualification Selection	22/03/2023	26/06/2023	03/07/2023									N/A	N/A
310100100001000	Procurement of High-End Laptop	BIHC	NO	Shopping	17/04/2023	05/06/2023										N/A	N/A
Total Alloted Budget of Procurement																	

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	38,800,000.00	38,800,000.00	-	38,800,000.00	38,800,000.00	-	Please see attached file.	10/07/2023					N/A	
GOP	1,821,700.00	1,821,700.00	-	1,871,000.00	1,871,000.00	-	Please see attached file.	10/07/2023					N/A	
GOP	25,000,000.00	25,000,000.00	-	55,000,000.00	55,000,000.00	-	Please see attached file.	10/07/2023	10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	10,000,000.00	10,000,000.00	-	30,000,000.00	30,000,000.00	-	Please see attached file.	10/07/2023	10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	1,800,000.00	1,800,000.00	-	5,577,600.00	5,577,600.00	-	Please see attached file.	10/07/2023	10/07/2023	15/12/2022	15/12/2022	12/01/2023	N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	28/10/2022					N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	28/10/2022	28/10/2022	28/10/2022			N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	29/10/2022					N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	16/12/2022					N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	7,500,000.00	7,500,000.00	-	-	-	-	Please see attached file.	29/10/2022					N/A	
GOP	7,500,000.00	7,500,000.00	-	-	-	-	Please see attached file.	16/12/2022					N/A	
GOP	7,500,000.00	7,500,000.00	-	7,500,000.00	7,500,000.00	-	Please see attached file.				10/07/2023	10/07/2023	N/A	
GOP	4,000,000.00	4,000,000.00	-	3,597,777.00	3,597,777.00	-	Please see attached file.	06/10/2022	06/10/2022	06/10/2022	06/10/2022	04/11/2022	N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	29/10/2022	29/10/2022				N/A	
GOP	20,000,000.00	20,000,000.00	-	13,500,000.00	13,500,000.00	-	Please see attached file.	21/10/2022	04/11/2022	04/11/2022	04/11/2022	12/11/2022	N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	18/01/2023	01/02/2023	23/03/2023			N/A	
GOP	9,254,140.00	9,254,140.00	-	-	-	-	Please see attached file.	21/10/2022	11/11/2022	11/11/2022	13/11/2022		N/A	
GOP	2,250,000.00	2,250,000.00	-	1,387,770.00	1,387,770.00	-	Please see attached file.	11/11/2022	26/11/2022	02/12/2022			N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	28/10/2022	28/10/2022	28/10/2022			N/A	
GOP	107,142,850.00	107,142,850.00	-	107,142,850.00	107,142,850.00	-	Please see attached file.				10/07/2023		N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
GOP	15,000,000.00	15,000,000.00	-	-	-	-	Please see attached file.	11/11/2022	11/11/2022	11/11/2022			N/A	
GOP	1,454,320.00	1,454,320.00	-	762,375.00	762,375.00	-	Please see attached file.	28/10/2022	10/11/2022	11/11/2022	30/11/2022		N/A	
GOP	126,280,000.00	126,280,000.00	-	-	-	-	Please see attached file.	24/11/2022	07/12/2022	07/12/2022	07/12/2022		N/A	
GOP	154,980,000.00	154,980,000.00	-	154,980,000.00	154,980,000.00	-	Please see attached file.	05/02/2023	10/02/2023	10/02/2023	10/02/2023	22/02/2023	N/A	
GOP	20,000,000.00	20,000,000.00	-	13,150,000.00	13,150,000.00	-	Please see attached file.	18/11/2022	04/12/2022	04/12/2022	04/12/2022	14/12/2022	N/A	
GOP	125,000,000.00	125,000,000.00	-	99,730,400.00	99,730,400.00	-	Please see attached file.	21/10/2022	18/11/2022	18/11/2022	18/11/2022	30/11/2022	N/A	
GOP	80,000,000.00	80,000,000.00	-	53,777,777.00	53,777,777.00	-	Please see attached file.	21/10/2022	18/11/2022	18/11/2022	18/11/2022	30/11/2022	N/A	
GOP	360,000.00	360,000.00	-	-	-	-	Please see attached file.	07/12/2022	22/12/2022				N/A	
GOP	30,330,000.00	30,330,000.00	-	-	-	-	Please see attached file.	04/12/2022	16/12/2022	16/12/2022			N/A	
GOP	39,754,800.00	39,754,800.00	-	39,754,800.00	39,754,800.00	-	Please see attached file.	03/02/2023	17/02/2023	17/02/2023	17/02/2023	18/02/2023	N/A	
GOP	4,000,000.00	4,000,000.00	-	3,877,777.00	3,877,777.00	-	Please see attached file.	14/11/2022	14/11/2022	14/11/2022	14/11/2022	12/12/2022	N/A	
GOP	7,324,628.00	7,324,628.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	253,080,800.00	253,080,800.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	1,565,249.00	1,565,249.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	7,136,994.00	7,136,994.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	8,551,311.00	8,551,311.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	35,832,006.00	35,832,006.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	61,502,628.00	61,502,628.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	60,112,150.00	60,112,150.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	27,363,222.00	27,363,222.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	13,319,701.20	13,319,701.20	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	9,812,425.50	9,812,425.50	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	7,736,581.80	7,736,581.80	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	7,057,005.00	7,057,005.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	22,589,820.00	22,589,820.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	202,936,780.00	202,936,780.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	31,976,946.00	31,976,946.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	4,978,702.20	4,978,702.20	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	240,486,494.25	240,486,494.25	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	33,767,160.00	33,767,160.00	-	-	-	-	Please see attached file.	29/11/2022					N/A	
GOP	960,000.00	960,000.00	-	700,000.00	700,000.00	-	Please see attached file.	16/11/2022	04/12/2022	07/12/2022	15/12/2022		N/A	
GOP	4,266,000.00	4,266,000.00	-	3,932,400.00	3,932,400.00	-	Please see attached file.	30/11/2022	14/12/2022	15/12/2022	18/12/2022		N/A	
GOP	1,101,679.00	1,101,679.00	-	-	-	-	Please see attached file.	29/11/2022	04/01/2023				N/A	
GOP	1,321,979.00	1,321,979.00	-	-	-	-	Please see attached file.	24/02/2023	24/02/2023				N/A	
GOP	11,030,474.00	11,030,474.00	-	-	-	-	Please see attached file.	02/12/2022	04/01/2023				N/A	
GOP	13,236,464.00	13,236,464.00	-	-	-	-	Please see attached file.	24/02/2023	14/03/2023				N/A	
GOP	1,527,288.30	1,527,288.30	-	-	-	-	Please see attached file.	16/12/2022	13/01/2023				N/A	
GOP	58,000,000.00	58,000,000.00	-	-	-	-	Please see attached file.	02/12/2022	06/01/2023	06/01/2023			N/A	
GOP	595,000,000.00	595,000,000.00	-	-	-	-	Please see attached file.	02/12/2022					N/A	
GOP	817,500,000.00	817,500,000.00	-	-	-	-	Please see attached file.	02/12/2022					N/A	
GOP	1,925,000.00	1,925,000.00	-	-	-	-	Please see attached file.	08/01/2023	22/12/2022	06/01/2023			N/A	
GOP	30,000,000.00	30,000,000.00	-	30,000,000.00	30,000,000.00	-	Please see attached file.	04/12/2022	16/12/2022	17/12/2022	29/12/2022		N/A	
GOP	1,000,000.00	1,000,000.00	-	950,300.00	950,300.00	-	Please see attached file.	18/11/2022	02/12/2022	04/12/2022	14/12/2022		N/A	
GOP	4,726,000.00	4,726,000.00	-	4,726,000.00	4,726,000.00	-	Please see attached file.	01/12/2022	15/12/2022	15/12/2022	16/12/2022	29/12/2022	N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	2,137,500.00	2,137,500.00	-	2,137,500.00	2,137,500.00	-	Please see attached file.	01/12/2022	15/12/2022	15/12/2022	16/12/2022	24/12/2022	N/A	
GOP	17,536,311.00	17,536,311.00	-	30,874,311.00	30,874,311.00	-	Please see attached file.	10/07/2023	10/07/2023	24/11/2022	24/11/2022	08/12/2022	N/A	
GOP	1,698,400.00	1,698,400.00	-	926,000.00	926,000.00	-	Please see attached file.	02/12/2022	06/01/2023	06/01/2023	07/01/2023	19/01/2023	N/A	
GOP	2,050,300.00	2,050,300.00	-	364,150.00	364,150.00	-	Please see attached file.	02/12/2022	06/01/2023	06/01/2023	07/01/2023	19/01/2023	N/A	
GOP	1,380,000.00	1,380,000.00	-	-	-	-	Please see attached file.	16/12/2022	06/01/2023	06/01/2023			N/A	
GOP	2,250,000.00	2,250,000.00	-	-	-	-	Please see attached file.	29/12/2022	12/01/2023				N/A	
GOP	10,450,784.00	10,450,784.00	-	-	-	-	Please see attached file.	16/12/2022	13/01/2023				N/A	
GOP	12,540,928.00	12,540,928.00	-	-	-	-	Please see attached file.	17/03/2023	31/03/2023				N/A	
GOP	4,545,408.00	4,545,408.00	-	-	-	-	Please see attached file.	16/12/2022	06/01/2023	13/01/2023			N/A	
GOP	5,454,276.00	5,454,276.00	-	4,752,600.00	4,752,600.00	-	Please see attached file.	17/03/2023	31/03/2023	31/03/2023	13/04/2023		N/A	
GOP	19,920,000.00	19,920,000.00	-	-	-	-	Please see attached file.	16/12/2022	13/01/2023	13/01/2023			N/A	
GOP	21,322,368.00	21,322,368.00	-	-	-	-	Please see attached file.	17/03/2023	31/03/2023				N/A	
GOP	10,000,000.00	10,000,000.00	-	9,995,000.00	9,995,000.00	-	Please see attached file.	05/12/2022	05/12/2022	05/12/2022	05/12/2022	05/01/2023	N/A	
GOP	3,625,412.00	3,625,412.00	-	2,968,576.00	2,968,576.00	-	Please see attached file.	03/11/2022	17/11/2022	18/11/2022	01/12/2022		N/A	
GOP	61,708,814.99	61,708,814.99	-	56,943,103.83	56,943,103.83	-	Please see attached file.	28/11/2022	19/12/2022	19/12/2022	05/01/2023		N/A	
GOP	2,750,000.00	2,750,000.00	-	-	-	-	Please see attached file.	24/11/2022	08/12/2022	08/12/2022	09/12/2022	22/12/2022	N/A	
GOP	2,343,687.50	2,343,687.50	-	1,822,137.00	1,822,137.00	-	Please see attached file.	16/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	
GOP	2,750,000.00	2,750,000.00	-	2,750,000.00	2,750,000.00	-	Please see attached file.	02/02/2023	23/02/2023	23/02/2023	24/02/2023	03/03/2023	N/A	
GOP	3,798,632.00	3,798,632.00	-	2,681,500.00	2,681,500.00	-	Please see attached file.	16/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	
GOP	1,339,712.00	1,339,712.00	-	-	-	-	Please see attached file.	17/03/2023	31/03/2023				N/A	
GOP	11,536,000.00	11,536,000.00	-	-	-	-	Please see attached file.	06/01/2023	20/01/2023				N/A	
GOP	39,600,000.00	39,600,000.00	-	-	-	-	Please see attached file.	28/10/2022	10/11/2022	20/11/2022	30/11/2022		N/A	
GOP	1,240,000.00	1,240,000.00	-	-	-	-	Please see attached file.	10/07/2023	10/07/2023	20/12/2022	20/12/2022	18/01/2023	N/A	

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	1,240,000.00	1,240,000.00	-	-	-	-	Please see attached file.	10/07/2023	10/07/2023	10/03/2023	10/03/2023	10/03/2023	N/A	
GOP	123,348.00	123,348.00	-	123,348.00	123,348.00	-	Please see attached file.						N/A	
GOP	680,340.00	680,340.00	-	-	-	-	Please see attached file.	17/03/2023	31/03/2023				N/A	
GOP	39,320,000.00	39,320,000.00	-	37,065,809.17	37,065,809.17	-	Please see attached file.			10/07/2023	10/07/2023		N/A	USD662,020.00
GOP	36,720,000.00	36,720,000.00	-	36,638,640.00	36,638,640.00	-	Please see attached file.	01/12/2022	15/12/2022	16/12/2022	22/12/2022		N/A	
GOP	27,450,000.00	27,450,000.00	-	-	-	-	Please see attached file.	06/01/2023	03/02/2023	27/01/2023			N/A	
GOP	6,720,000.00	6,720,000.00	-	6,720,000.00	6,720,000.00	-	Please see attached file.	01/12/2022	15/12/2022	15/12/2022	16/12/2022	29/12/2022	N/A	
GOP	49,600.00	49,600.00	-	-	-	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	700,000.00	700,000.00	-	647,374.00	647,374.00	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	1,232,200,000.00	1,232,200,000.00	-	-	-	-	Please see attached file.	06/01/2023	03/02/2023	03/02/2023			N/A	
GOP	800,000.00	800,000.00	-	800,000.00	800,000.00	-	Please see attached file.			10/07/2023	10/07/2023		N/A	
GOP	1,056,000.00	1,056,000.00	-	1,056,000.00	1,056,000.00	-	Please see attached file.						N/A	
GOP	4,582,380.00	4,582,380.00	-	2,794,902.00	2,794,902.00	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	6,178,687.00	6,178,687.00	-	2,607,600.00	2,607,600.00	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	231,030.00	231,030.00	-	184,822.50	184,822.50	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	15,638,436.00	15,638,436.00	-	12,444,816.00	12,444,816.00	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	1,181,439.00	1,181,439.00	-	671,202.00	671,202.00	-	Please see attached file.	02/12/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	5,084,454.00	5,084,454.00	-	4,677,642.00	4,677,642.00	-	Please see attached file.	02/12/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	13,035,824.00	13,035,824.00	-	11,732,269.00	11,732,269.00	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	16/12/2022					N/A	
GOP	173,651,782.00	173,651,782.00	-	173,647,274.00	173,647,274.00	-	Please see attached file.	29/11/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	548,430,000.00	548,430,000.00	-	381,780,000.00	381,780,000.00	-	Please see attached file.	02/12/2022	16/12/2022	17/12/2022	17/12/2022	05/01/2023	N/A	
GOP	45,360,000.00	45,360,000.00	-	41,999,760.00	41,999,760.00	-	Please see attached file.	04/12/2022	15/01/2023	15/01/2023	04/02/2023	17/02/2023	N/A	
GOP	20,000,000.00	20,000,000.00	-	9,330,000.00	9,330,000.00	-	Please see attached file.	05/01/2023	25/01/2023	26/01/2023	03/02/2023		N/A	
World Bank	45,000,000.00	-	45,000,000.00	42,246,767.62	-	42,246,767.62	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	5,563,476.00	5,563,476.00	-	6,274,720.75	6,274,720.75	-	Please see attached file.	10/07/2023	10/07/2023	10/07/2023	10/07/2023	08/12/2022	N/A	
GOP	4,860,000.00	4,860,000.00	-	3,240,000.00	3,240,000.00	-	Please see attached file.	02/12/2022	06/01/2023	06/01/2023	07/01/2023	19/01/2023	N/A	
GOP	2,430,000.00	2,430,000.00	-	1,731,000.00	1,731,000.00	-	Please see attached file.	02/12/2022	06/01/2023	06/01/2023	07/01/2023	19/01/2023	N/A	
GOP	1,160,000.00	1,160,000.00	-	1,000,000.00	1,000,000.00	-	Please see attached file.	15/12/2022	12/02/2023	15/01/2023	25/01/2023		N/A	
GOP	40,942,245.00	40,942,245.00	-	40,856,050.80	40,856,050.80	-	Please see attached file.	15/11/2022	28/11/2022	28/12/2022	10/01/2023		N/A	
GOP	17,000,000.00	17,000,000.00	-	-	-	-	Please see attached file.	05/12/2022	18/01/2023	18/01/2023	31/01/2023		N/A	
GOP	17,000,000.00	17,000,000.00	-	13,275,100.00	13,275,100.00	-	Please see attached file.	27/03/2023	17/04/2023	17/04/2023	02/05/2023		N/A	
GOP	148,765,000.00	148,765,000.00	-	148,703,214.50	148,703,214.50	-	Please see attached file.	28/12/2022	16/01/2023	16/01/2023	27/01/2023		N/A	
GOP	37,240,000.00	37,240,000.00	-	99,934,500.00	99,934,500.00	-	Please see attached file.	10/07/2023	10/07/2023	28/12/2022	28/12/2022	19/01/2023	N/A	
GOP	58,833,600.00	58,833,600.00	-	53,883,200.00	53,883,200.00	-	Please see attached file.	14/12/2022	18/01/2023	18/01/2023	02/02/2023		N/A	
GOP	3,727,774.00	3,727,774.00	-	3,006,000.00	3,006,000.00	-	Please see attached file.	02/12/2022	06/01/2023	07/01/2023	19/01/2023		N/A	
GOP	7,562,478.00	7,562,478.00	-	6,891,500.00	6,891,500.00	-	Please see attached file.	16/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	
GOP	4,447,285.00	4,447,285.00	-	4,447,270.00	4,447,270.00	-	Please see attached file.	23/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	
GOP	8,836,300.00	8,836,300.00	-	4,542,560.00	4,542,560.00	-	Please see attached file.	16/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	214,500,000.00	214,500,000.00	-	-	-	-	Please see attached file.	20/01/2023					N/A	
GOP	111,000,000.00	111,000,000.00	-	-	-	-	Please see attached file.		10/07/2023	20/01/2023			N/A	
GOP	43,024,244.00	43,024,244.00	-	-	-	-	Please see attached file.	02/12/2022	06/01/2023	07/01/2023	19/01/2023		N/A	
GOP	3,426,128.00	3,426,128.00	-	-	-	-	Please see attached file.	20/11/2022	08/12/2022	09/12/2022	22/12/2022		N/A	
GOP	5,280,000.00	5,280,000.00	-	3,696,000.00	3,696,000.00	-	Please see attached file.	20/12/2022	13/01/2023	13/01/2023	13/01/2023	02/02/2023	N/A	
GOP	20,976,000.00	20,976,000.00	-	15,087,900.00	15,087,900.00	-	Please see attached file.	27/12/2022	17/01/2023	17/01/2023	17/01/2023	02/02/2023	N/A	
GOP	15,351,040.00	15,351,040.00	-	15,341,676.80	15,341,676.80	-	Please see attached file.	20/12/2022	18/01/2023	18/01/2023	18/01/2023	02/02/2023	N/A	
GOP	51,861,953.33	51,861,953.33	-	50,369,711.53	50,369,711.53	-	Please see attached file.	08/12/2022	05/01/2023	06/01/2023	15/01/2023		N/A	
GOP	3,000,000.00	3,000,000.00	-	2,244,850.00	2,244,850.00	-	Please see attached file.	09/01/2023	30/01/2023	30/01/2023	21/02/2023		N/A	
GOP	46,818,153.00	46,818,153.00	-	-	-	-	Please see attached file.	02/12/2022	04/01/2023	04/01/2023	19/01/2023		N/A	
GOP	20,240,000.00	20,240,000.00	-	17,583,500.00	17,583,500.00	-	Please see attached file.	10/07/2023	10/07/2023	30/12/2022	30/12/2022	20/01/2023	N/A	
GOP	3,175,000.00	3,175,000.00	-	1,040,000.00	1,040,000.00	-	Please see attached file.	30/12/2022	20/01/2023	20/01/2023	21/01/2023	28/01/2023	N/A	
GOP	4,237,433.00	4,237,433.00	-	-	-	-	Please see attached file.	21/04/2023	12/05/2023				N/A	
GOP	607,910.00	607,910.00	-	-	-	-	Please see attached file.		10/07/2023	10/07/2023			N/A	
GOP	10,332,546.43	10,332,546.43	-	10,332,546.43	10,332,546.43	-	Please see attached file.						N/A	
GOP	1,500,000.00	1,500,000.00	-	1,976,300.00	1,976,300.00	-	Please see attached file.	12/01/2023	02/02/2023	10/02/2023	16/02/2023		N/A	
GOP	100,000.00	100,000.00	-	5,675,387.19	5,675,387.19	-	Please see attached file.	10/07/2023	10/07/2023	10/07/2023	10/07/2023	10/07/2023	N/A	
GOP	719,000,000.00	719,000,000.00	-	695,500,000.00	695,500,000.00	-	Please see attached file.	06/01/2023	27/01/2023	27/01/2023	01/02/2023	17/02/2023	N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	5,663,091.00	5,663,091.00	-	4,700,500.00	4,700,500.00	-	Please see attached file.	23/12/2022	13/01/2023	21/01/2023	02/02/2023		N/A	
GOP	810,000.00	810,000.00	-	729,000.00	729,000.00	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	170,000,000.00	170,000,000.00	-	170,000,000.00	170,000,000.00	-	Please see attached file.	10/07/2023				10/07/2023	N/A	
GOP	348,150.00	348,150.00	-	348,150.00	348,150.00	-	Please see attached file.				10/07/2023		N/A	
GOP	216,450,000.00	216,450,000.00	-	192,055,500.00	192,055,500.00	-	Please see attached file.	13/02/2023	13/02/2023	13/02/2023	13/02/2023	16/03/2023	N/A	
GOP	187,464,000.00	187,464,000.00	-	133,455,680.00	133,455,680.00	-	Please see attached file.	13/02/2023	13/02/2023	13/02/2023	13/02/2023	16/03/2023	N/A	
GOP	66,310,000.00	66,310,000.00	-	50,290,000.00	50,290,000.00	-	Please see attached file.	13/02/2023	13/02/2023	13/02/2023	13/02/2023	16/03/2023	N/A	
GOP	120,000.00	120,000.00	-	120,000.00	120,000.00	-	Please see attached file.			10/07/2023	10/07/2023		N/A	
GOP	150,000.00	150,000.00	-	149,500.00	149,500.00	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	3,400,000.00	3,400,000.00	-	-	-	-	Please see attached file.	03/03/2023					N/A	
GOP	250,000.00	250,000.00	-	225,000.00	225,000.00	-	Please see attached file.			10/07/2023	10/07/2023	10/07/2023	N/A	
GOP	39,813,900.00	39,813,900.00	-	33,509,616.00	33,509,616.00	-	Please see attached file.	10/07/2023	10/07/2023	16/12/2022	16/12/2022	13/01/2023	N/A	
GOP	10,994,984.00	10,994,984.00	-	8,271,200.00	8,271,200.00	-	Please see attached file.	16/12/2022	13/01/2023	13/01/2023	12/01/2023	03/02/2023	N/A	
GOP	189,265,120.00	189,265,120.00	-	118,953,200.00	118,953,200.00	-	Please see attached file.	30/12/2022	20/01/2023	20/01/2023	01/02/2023	17/02/2023	N/A	
GOP	4,250,000.00	4,250,000.00	-	2,102,199.18	2,102,199.18	-	Please see attached file.	08/02/2023	22/02/2023	23/02/2023	08/03/2023		N/A	
GOP	2,200,000.00	2,200,000.00	-	1,238,720.00	1,238,720.00	-	Please see attached file.	15/02/2023	08/03/2023	08/03/2023	09/03/2023	15/03/2023	N/A	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	121,132.93	121,132.93	-	-	-	-	Please see attached file.			10/07/2023			N/A	
GOP	30,000,000.00	-	30,000,000.00	-	-	-	Please see attached file.	25/01/2023	15/02/2023				N/A	
GOP	30,000,000.00	30,000,000.00	-	-	-	-	Please see attached file.	06/04/2023	27/04/2023				N/A	
GOP	11,594,140.00	11,594,140.00	-	4,214,685.00	4,214,685.00	-	Please see attached file.	17/02/2023	10/03/2023	23/03/2023			N/A	
GOP	150,000.00	150,000.00	-	150,000.00	150,000.00	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	150,000,000.00	150,000,000.00	-	1,482,431.86	1,482,431.86	-	Please see attached file.	04/12/2022	15/01/2023	18/01/2023	25/01/2023		N/A	
GOP	60,000,000.00	-	60,000,000.00	56,735,188.18	-	56,735,188.18	Please see attached file.	25/01/2023	15/02/2023	16/02/2023	09/03/2023		N/A	
GOP	70,000,000.00	-	70,000,000.00	67,900,000.00	-	67,900,000.00	Please see attached file.	25/01/2023	15/02/2023	16/02/2023	02/03/2023		N/A	
GOP	20,000,000.00	-	20,000,000.00	-	-	-	Please see attached file.	25/01/2023	15/02/2023				N/A	
GOP	240,000,000.00	240,000,000.00	-	226,800,000.00	226,800,000.00	-	Please see attached file.	20/01/2023	21/02/2023	21/02/2023	21/02/2023	08/03/2023	N/A	
GOP	144,000,000.00	144,000,000.00	-	111,200,000.00	111,200,000.00	-	Please see attached file.		10/07/2023	20/01/2023		21/02/2023	N/A	
GOP	19,000,000.00	19,000,000.00	-	16,967,827.10	16,967,827.10	-	Please see attached file.	25/01/2023	15/02/2023	16/02/2023	26/02/2023		N/A	
GOP	14,985,000.00	14,985,000.00	-	10,977,900.00	10,977,900.00	-	Please see attached file.	09/01/2023	22/02/2023	22/02/2023	08/03/2023		N/A	
GOP	10,000,000.00	10,000,000.00	-	10,000,000.00	10,000,000.00	-	Please see attached file.						N/A	
GOP	4,306,000.00	4,306,000.00	-	-	-	-	Please see attached file.	17/03/2023	07/04/2023				N/A	
GOP	2,297,580.00	2,297,580.00	-	-	-	-	Please see attached file.	01/03/2023	22/03/2023	22/03/2023			N/A	
GOP	668,738,400.00	668,738,400.00	-	-	-	-	Please see attached file.	23/02/2023					N/A	
GOP	37,607,200.00	37,607,200.00	-	23,346,500.00	23,346,500.00	-	Please see attached file.	13/02/2023	13/02/2023	13/02/2023	13/02/2023	16/03/2023	N/A	

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	15,383,253.00	15,383,253.00	-	-	-	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023			N/A	Pursuant to Section 35.1(a) of the Revised IRR of RA 9184
GOP	11,865,066.00	11,865,066.00	-	-	-	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023			N/A	Pursuant to Section 35.1(a) of the Revised IRR of RA 9184
GOP	118,815,200.00	118,815,200.00	-	-	-	-	Please see attached file.	14/12/2022	18/01/2023	18/01/2023	02/02/2023		N/A	
GOP	11,100,000.00	-	11,100,000.00	11,096,594.00	-	11,096,594.00	Please see attached file.	01/02/2023	08/03/2023	09/03/2023	22/03/2023		N/A	
GOP	300,000.00	300,000.00	-	300,000.00	300,000.00	-	Please see attached file.				10/07/2023	10/07/2023	N/A	
GOP	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	22/03/2023	12/04/2023				N/A	
GOP	150,000,000.00	150,000,000.00	-	150,000,000.00	150,000,000.00	-	Please see attached file.	22/02/2023	22/03/2023	23/03/2023	07/04/2023		N/A	
GOP	456,907.07	456,907.07	-	-	-	-	Please see attached file.			10/07/2023			N/A	
GOP	24,625,120.15	24,625,120.15	-	24,600,000.00	24,600,000.00	-	Please see attached file.	15/03/2023	06/04/2023	06/04/2023	07/04/2023	13/04/2023	N/A	
GOP	5,805,904.00	5,805,904.00	-	5,805,904.00	5,805,904.00	-	Please see attached file.						N/A	
GOP	6,928,000.00	6,928,000.00	-	-	-	-	Please see attached file.	12/04/2023	03/05/2023	03/05/2023			N/A	
GOP	1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	07/04/2023	21/04/2023				N/A	
GOP	37,678,158.00	37,678,158.00	-	29,988,738.00	29,988,738.00	-	Please see attached file.	15/03/2023	15/03/2023	15/03/2023	12/04/2023		N/A	
GOP	24,446,950.00	24,446,950.00	-	-	-	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	10,000,000.00	10,000,000.00	-	5,300,000.00	5,300,000.00	-	Please see attached file.	14/03/2023	14/03/2023	14/03/2023	14/03/2023	19/04/2023	N/A	
GOP	215,280,000.00	215,280,000.00	-	-	-	-	Please see attached file.	21/03/2023	20/04/2023	20/04/2023			N/A	
GOP	10,300,000.00	10,300,000.00	-	-	-	-	Please see attached file.	29/03/2023	27/04/2023				N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	10,000,000.00	-	10,000,000.00	-	-	-	Please see attached file.	06/04/2023	19/04/2023	20/04/2023			N/A	
GOP	4,998,000.00	4,998,000.00	-	4,998,000.00	4,998,000.00	-	Please see attached file.	29/03/2023	19/04/2023	19/04/2023	20/04/2023	28/04/2023	N/A	
GOP	4,500,000.00	4,500,000.00	-	-	-	-	Please see attached file.	10/07/2023	10/07/2023	12/04/2023	12/04/2023	03/05/2023	N/A	
GOP	4,500,000.00	4,500,000.00	-	-	-	-	Please see attached file.	24/05/2023	08/06/2023				N/A	
GOP	35,264,394.00	35,264,394.00	-	30,633,716.00	30,633,716.00	-	Please see attached file.	03/03/2023	07/04/2023	08/04/2023	27/04/2023		N/A	
GOP	62,027,900.00	62,027,900.00	-	49,622,320.00	49,622,320.00	-	Please see attached file.	17/03/2023	31/03/2023	31/03/2023	01/04/2023	07/04/2023	N/A	
GOP	1,123,200.00	1,123,200.00	-	873,600.00	873,600.00	-	Please see attached file.	17/03/2023	31/03/2023	31/03/2023	01/04/2023	07/04/2023	N/A	
GOP	2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	17/03/2023	07/04/2023	19/04/2023			N/A	
GOP	9,000,000.00	9,000,000.00	-	-	-	-	Please see attached file.	28/04/2023					N/A	
GOP	91,954,745.00	91,954,745.00	-	19,388,424.20	19,388,424.20	-	Please see attached file.	01/03/2023	04/04/2023	04/04/2023	04/04/2023	25/04/2023	N/A	
GOP	11,773,222.53	11,773,222.53	-	8,612,858.96	8,612,858.96	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	
GOP	2,628,356.92	2,628,356.92	-	2,444,159.40	2,444,159.40	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	
GOP	439,000.00	439,000.00	-	1,997,288.48	1,997,288.48	-	Please see attached file.	10/07/2023	10/07/2023	14/03/2023	14/03/2023	14/03/2023	N/A	
GOP	1,500,000.00	-	1,500,000.00	-	-	-	Please see attached file.	19/04/2023	03/05/2023	04/05/2023			N/A	
GOP	70,025,070.00	70,025,070.00	-	60,872,670.50	60,872,670.50	-	Please see attached file.	04/04/2023	04/04/2023	22/04/2023	03/05/2023		N/A	
GOP	32,940,000.00	32,940,000.00	-	32,940,000.00	32,940,000.00	-	Please see attached file.	21/03/2023	20/04/2023	20/04/2023	20/04/2023	04/05/2023	N/A	
GOP	3,000,000.00	3,000,000.00	-	2,995,000.00	2,995,000.00	-	Please see attached file.	06/04/2023	19/04/2023	20/04/2023	28/04/2023		N/A	
GOP	8,379,000.00	8,379,000.00	-	8,288,309.96	8,288,309.96	-	Please see attached file.	16/03/2023	30/03/2023	07/04/2023	19/04/2023		N/A	
GOP	31,435,141.50	31,435,141.50	-	16,495,964.73	16,495,964.73	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
GOP	11,965,197.00	11,965,197.00	-	7,179,118.20	7,179,118.20	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	03/05/2023	N/A	
GOP	28,452,159.36	28,452,159.36	-	23,614,010.64	23,614,010.64	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	25/04/2023		N/A	
GOP	725,000.00	725,000.00	-	707,760.00	707,760.00	-	Please see attached file.	10/07/2023	10/07/2023	17/03/2023	17/03/2023	07/04/2023	N/A	
GOP	31,976,946.00	31,976,946.00	-	30,836,593.20	30,836,593.20	-	Please see attached file.	03/03/2023	07/04/2023	07/04/2023	08/04/2023	20/04/2023	N/A	
GOP	10,000,000.00	10,000,000.00	-	8,508,724.00	8,508,724.00	-	Please see attached file.	17/03/2023	07/04/2023	07/04/2023	07/04/2023	19/04/2023	N/A	
GOP	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	05/05/2023					N/A	
GOP	8,800,000.00	8,800,000.00	-	-	-	-	Please see attached file.	07/04/2023					N/A	
GOP	50,000,000.00	50,000,000.00	-	38,562,720.00	38,562,720.00	-	Please see attached file.	07/04/2023	28/04/2023	28/04/2023	28/04/2023	05/05/2023	N/A	
GOP	5,064,000.00	5,064,000.00	-	-	-	-	Please see attached file.	07/04/2023	28/04/2023	28/04/2023	28/04/2023	28/04/2023	N/A	
GOP	2,925,000.00	2,925,000.00	-	2,825,000.00	2,825,000.00	-	Please see attached file.	17/03/2023	07/04/2023	07/04/2023	07/04/2023	14/04/2023	N/A	
GOP	2,680,000.00	2,680,000.00	-	-	-	-	Please see attached file.	10/07/2023	10/07/2023	05/05/2023	05/05/2023	19/05/2023	N/A	
GOP	2,469,870.00	2,469,870.00	-	-	-	-	Please see attached file.	05/05/2023	19/05/2023	19/05/2023			N/A	
GOP	442,901,115.00	442,901,115.00	-	265,625,555.00	265,625,555.00	-	Please see attached file.	04/04/2023	20/04/2023	20/04/2023	12/05/2023		N/A	
GOP	7,600,000.00	7,600,000.00	-	-	-	-	Please see attached file.	20/04/2023	04/05/2023	05/05/2023	19/05/2023		N/A	
GOP	47,701,250.00	47,701,250.00	-	42,485,000.00	42,485,000.00	-	Please see attached file.	04/04/2023	20/04/2023	20/04/2023	03/05/2023		N/A	
GOP	3,731,932.50	3,731,932.50	-	-	-	-	Please see attached file.	05/05/2023	05/05/2023				N/A	
GOP	4,217,300.00	4,217,300.00	-	-	-	-	Please see attached file.	12/05/2023	26/05/2023				N/A	
GOP	5,000,000.00	5,000,000.00	-	4,968,153.29	4,968,153.29	-	Please see attached file.	06/04/2023	03/05/2023	03/05/2023	03/05/2023	04/05/2023	N/A	
GOP	14,250,000.00	14,250,000.00	-	-	-	-	Please see attached file.	02/05/2023	25/05/2023				N/A	
GOP	1,404,000.00	1,404,000.00	-	-	-	-	Please see attached file.	17/05/2023					N/A	

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
GOP	210,000.00	210,000.00	-	-	-	-	Please see attached file.				10/07/2023		N/A	
GOP	500,000.00	500,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	14,250,000.00	14,250,000.00	-	-	-	-	Please see attached file.	21/06/2023					N/A	
GOP	3,250,000.00	3,250,000.00	-	-	-	-	Please see attached file.	27/04/2023	21/05/2023	21/05/2023	02/06/2023		N/A	
GOP	4,915,742.00	4,915,742.00	-	-	-	-	Please see attached file.						N/A	
GOP	16,356,400.00	16,356,400.00	-	-	-	-	Please see attached file.	13/04/2023	27/04/2023	05/05/2023	18/05/2023		N/A	
GOP	15,383,228.70	15,383,228.70	-	-	-	-	Please see attached file.	30/05/2023	30/05/2023	30/05/2023	30/05/2023	30/06/2023	N/A	
GOP	11,865,061.60	11,865,061.60	-	-	-	-	Please see attached file.	30/05/2023	30/05/2023	30/05/2023	30/05/2023	30/06/2023	N/A	
GOP	21,068,460.00	21,068,460.00	-	-	-	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	
GOP	1,903,192.20	1,903,192.20	-	-	-	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	
GOP	294,176,601.95	294,176,601.95	-	-	-	-	Please see attached file.	01/03/2023	01/03/2023	01/03/2023	01/03/2023	25/04/2023	N/A	
GOP	63,600,000.00	63,600,000.00	-	-	-	-	Please see attached file.	21/03/2023	20/04/2023	20/04/2023	20/04/2023	04/05/2023	N/A	
GOP	870,000,000.00	870,000,000.00	-	-	-	-	Please see attached file.	21/03/2023	13/04/2023	13/04/2023	13/04/2023	28/04/2023	N/A	
GOP	800,000,000.00	800,000,000.00	-	-	-	-	Please see attached file.	04/04/2023	25/04/2023	25/04/2023	25/04/2023	12/05/2023	N/A	
GOP	24,576,800.00	24,576,800.00	-	-	-	-	Please see attached file.	12/04/2023	17/05/2023	23/05/2023	02/06/2023		N/A	
GOP	6,928,000.00	6,928,000.00	-	-	-	-	Please see attached file.	24/05/2023	08/06/2023	08/06/2023	09/06/2023	21/06/2023	N/A	
GOP	50,000,000.00	50,000,000.00	-	-	-	-	Please see attached file.	19/04/2023	17/05/2023	17/05/2023	18/05/2023	01/06/2023	N/A	
GOP	1,716,000.00	1,716,000.00	-	-	-	-	Please see attached file.	27/04/2023	18/05/2023	02/06/2023	15/06/2023		N/A	
GOP	9,000,000.00	9,000,000.00	-	-	-	-	Please see attached file.	27/04/2023	08/06/2023	10/06/2023			N/A	
GOP	1,200,000.00	1,200,000.00	-	-	-	-	Please see attached file.	03/05/2023	24/05/2023	24/05/2023	25/05/2023	08/06/2023	N/A	
GOP	6,480,000.00	6,480,000.00	-	-	-	-	Please see attached file.	24/04/2023	01/06/2023	01/06/2023	21/06/2023		N/A	
GOP	3,426,128.00	3,426,128.00	-	-	-	-	Please see attached file.	04/05/2023	18/05/2023	02/06/2023	15/06/2023		N/A	
GOP	58,905,000.00	58,905,000.00	-	-	-	-	Please see attached file.	02/05/2023	02/05/2023	02/05/2023	02/05/2023	14/06/2023	N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	3,500,000.00	3,500,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	1,478,314,048.20	1,478,314,048.20	-	-	-	-	Please see attached file.	24/05/2023					N/A	
GOP	200,000,000.00	200,000,000.00	-	-	-	-	Please see attached file.	29/05/2023					N/A	
GOP	16,995,000.00	16,995,000.00	-	-	-	-	Please see attached file.	01/06/2023					N/A	
GOP	91,000,000.00	91,000,000.00	-	-	-	-	Please see attached file.	01/06/2023					N/A	
GOP	135,303,600.00	135,303,600.00	-	-	-	-	Please see attached file.	01/06/2023					N/A	
GOP	540,000,000.00	540,000,000.00	-	-	-	-	Please see attached file.	31/05/2023					N/A	
GOP	9,990,000.00	9,990,000.00	-	-	-	-	Please see attached file.	08/06/2023	22/06/2023				N/A	
GOP	41,588,344.84	41,588,344.84	-	-	-	-	Please see attached file.	29/05/2023	19/06/2023	19/06/2023			N/A	
GOP	48,000,000.00	48,000,000.00	-	-	-	-	Please see attached file.	31/05/2023					N/A	
GOP	118,815,200.00	118,815,200.00	-	-	-	-	Please see attached file.	30/05/2023					N/A	
GOP	106,981,875.00	106,981,875.00	-	-	-	-	Please see attached file.	08/06/2023					N/A	
GOP	257,043,710.00	257,043,710.00	-	-	-	-	Please see attached file.	14/06/2023					N/A	
GOP	51,267,600.00	51,267,600.00	-	-	-	-	Please see attached file.						N/A	
GOP	1,116,000,000.00	1,116,000,000.00	-	-	-	-	Please see attached file.	04/04/2023	25/04/2023	25/04/2023	25/04/2023	12/05/2023	N/A	
GOP	38,332,000.00	38,332,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	19,600,000.00	19,600,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	67,000,000.00	67,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	50,100,000.00	50,100,000.00	-	-	-	-	Please see attached file.				10/07/2023		N/A	

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	5,270,000.00	5,270,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	1,527,180.00	1,527,180.00	-	-	-	-	Please see attached file.						N/A	
GOP	20,000,000.00	20,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	20,000,000.00	20,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	10,000,000.00	10,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	300,000.00	300,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	30,080,185.05	30,080,185.05	-	-	-	-	Please see attached file.						N/A	
GOP	10,000,000.00	10,000,000.00	-	-	-	-	Please see attached file.						N/A	

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	502,516.00	502,516.00	-	-	-	-	Please see attached file.						N/A	
GOP	268,250,000.00	268,250,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	121,516,400.00	121,516,400.00	-	-	-	-	Please see attached file.						N/A	
GOP	8,000,000.00	8,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	8,000,000.00	8,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	26/11/2022	26/11/2022			10/07/2023	N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	03/03/2023	28/04/2023	06/05/2023	05/07/2023		N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	03/03/2023	28/04/2023	06/05/2023	05/07/2023		N/A	
GOP	9,000,000.00	9,000,000.00	-	-	-	-	Please see attached file.	09/06/2023					N/A	
GOP	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	3,731,932.50	3,731,932.50	-	-	-	-	Please see attached file.						N/A	
GOP	3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.						N/A	

Source of Funds	ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
GOP	15,000,000.00	15,000,000.00	-	-	-	-	Please see attached file.	30/03/2023	14/04/2023	14/04/2023	14/04/2023	06/07/2023	N/A	
GOP	8,000,000.00	8,000,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	24/06/2023					N/A	
GOP	2,800,000.00	2,800,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	120,000.00	120,000.00	-	-	-	-	Please see attached file.			10/07/2023			N/A	
GOP	754,999.98	754,999.98	-	-	-	-	Please see attached file.		10/07/2023	10/07/2023	10/07/2023		N/A	
GOP	355,660.00	355,660.00	-	-	-	-	Please see attached file.						N/A	
GOP	169,000.00	169,000.00	-	-	-	-	Please see attached file.						N/A	
GOP	200,000.00	200,000.00	-	-	-	-	Please see attached file.						N/A	
World Bank	5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	10/07/2023					N/A	
World Bank	2,000,000.00	-	2,000,000.00	-	-	-	Please see attached file.						N/A	
nt Activities						7,242,119,866.02								

Source of Funds	ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance

Prepared by:




JAMES REMAR F. FAJARDO, RN, MM
 Administrative Officer IV
 Procurement Service

Recommended for Approval by:



ATTY. PAUL L. GUIMBARDA
 Director IV
 Procurement Service

Approved by:



MA. CAROLINA VIDAL-TAIÑO, CPA, MGM, CESO I
 Undersecretary of Health
 Management Services Team

