

Department of Health

Procurement Monitoring Report as of 30 June 2022

Total Amount of APP(as updated):

PhP 74,556,052,200.58

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT PROJECTS																	
310500100001000	Procurement of Amlodipine and Clonidine	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021	12/01/2021	02/09/2022	03-25-2022	05/12/2022	N/A	N/A	GOP
310500100001000	Procurement of Various Topical Products	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-24-2021		02/02/2022	02-24-2022	03-18-2022	N/A	N/A	GOP
100000100001000	Procurement of Warehousing Services (Ambient) 6,000 sqm located at Metro Manila National Capital Region	Supply Chain Management Service	YES	Competitive Bidding	10-14-2021	11/03/2021	11/12/2021	12/01/2021	12/01/2021	12/01/2021	12/10/2021				N/A	N/A	GOP
310500100001000	Lagundi	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-24-2021	12/07/2021	02/04/2022	02-18-2022	03/09/2022	N/A	N/A	GOP
310500100001000	Procurement of Mefenamic Acid 500 mg Capsule/ Tablet	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021	12/01/2021	02/02/2022	02-16-2022	03-15-2022	N/A	N/A	GOP
310500100001000	Ascorbic Acid (Vitamin C) 500mg tablet	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021		11/02/2021	11/10/2021			11-24-2021	02/02/2022	03/02/2022	03-23-2022	N/A	N/A	GOP
310100100001000	Procurement of Laptop Re-Bid	Bureau Of International Health Cooperation	YES	Competitive Bidding	01/12/2022	01-18-2022	01-26-2022	02/09/2022	02/09/2022	02/09/2022	02-14-2022	03-24-2022	04-22-2022	05/05/2022	N/A	N/A	GOP
310500100001000	Procurement of Vitamin B Complex	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021	12/01/2021	02/02/2022	02-16-2022	03-15-2022	N/A	N/A	GOP
310500100001000	Printing of Breastfeeding in Emergencies Flipcharts	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021	11/09/2021	11-17-2021	12/03/2021	12/06/2021	12/10/2021		02-14-2022	03/01/2022	03-28-2022	N/A	N/A	GOP
200000100001000	Procurement of Data Center Preventive Maintenance	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11/05/2021	11-16-2021	11-24-2021	12/09/2021	12/09/2021	12/09/2021	12-20-2021	02/08/2022	03/07/2022	04/07/2022	N/A	N/A	GOP
100000100001000	Procurement of Service Provider for Preventive Maintenance of Airconditioning Units	Administrative Service	YES	Competitive Bidding	10-14-2021	11/12/2021	11-24-2021	12/09/2021	12/10/2021	12-28-2021		03/02/2022	03-15-2022	03-30-2022	N/A	N/A	GOP
200000100001000	Hiring of Service Provider for the Maintenance Agreement for the Department of Health (DOH) Document Management and Archiving System (DMAS)	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11/05/2021	11-20-2021	12/01/2021	12-15-2021	12-17-2021	12-17-2021	12-28-2021	02/10/2022	03/03/2022	03-22-2022	N/A	N/A	GOP
310500100001000	Procurement of a Cloud Service with Software Enhancement, Maintenance and Quality Assurance for the Health Emergency Management Bureau - Integrated Information System (HEMB-IIS)	Health Emergency Management Bureau	YES	Competitive Bidding	11-15-2021	12-14-2021	12-22-2021	01/05/2022	01/05/2022	01/10/2022	01-18-2022	03/01/2022	03-17-2022	04/01/2022	N/A	N/A	GOP
200000100001000	Renewal of Cloud-Based Videoconferencing License	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11/03/2021	11-30-2021	12/09/2021	12-28-2021	12-28-2021	12-28-2021	01/10/2022	02-28-2022	03/08/2022	03-23-2022	N/A	N/A	GOP
310201100001000	PRINTING OF HOSPITAL HEALTH INFORMATION MANAGEMENT AND HOSPITAL EMERGENCY SERVICE MANUALS	Health Facilities Development Bureau	YES	Competitive Bidding	11-24-2021	11-30-2021	12-16-2021	12-29-2021	12-29-2021	12-29-2021	01/12/2022	02-16-2022	03/02/2022	03-16-2022	N/A	N/A	GOP
310203100001000	Printing of Various IEC Materials for Health Promotion Bureau	Health Promotion And Communication Service	YES	Competitive Bidding	10-20-2021	11-16-2021	11-24-2021	12-15-2021	12-15-2021, 12-16-2021	12-16-2021	01/10/2022	03/10/2022	03-23-2022	04-18-2022	N/A	N/A	GOP
200000100001000	Hiring of Service Provider for the IP Telephony and Contact Center Maintenance	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11-24-2021	12-27-2021	01/05/2022	01-26-2022	01-26-2022	01-26-2022	02/07/2022	03-22-2022	04/11/2022	05/05/2022	N/A	N/A	GOP
310202100002000	Hiring of Service Provider for the Cloud-hosting of Learning Management System of the Department of Health	Health Human Resource Development Bureau	YES	Competitive Bidding	11-24-2021	02/02/2022	02-16-2022	03/02/2022	03/03/2022	03-17-2022		05/10/2022	05-25-2022	06/06/2022	N/A	N/A	GOP
310305100001000	Procurement of Pyriproxyfen	DPCB-Malaria	NO	Competitive Bidding	02/09/2022	02-15-2022	02-23-2022	03-16-2022	03-16-2022	03-17-2022	03-29-2022	05/11/2022	05-17-2022	05-30-2022	N/A	N/A	GOP
310305100001000	Procurement of Bifenthrin	DPCB-Malaria	NO	Competitive Bidding	02/09/2022	03/08/2022	03-16-2022	03-30-2022	03-30-2022	03-31-2022	04/12/2022	05/12/2022	05-23-2022	06-14-2022	N/A	N/A	GOP
310305100001000	Procurement of Novalturon 10%	DPCB-Malaria	NO	Competitive Bidding	02/09/2022	03/08/2022	03-16-2022	03-30-2022	03-30-2022	03-31-2022	04/12/2022	05-19-2022	05-26-2022	06/09/2022	N/A	N/A	GOP
310306100001000	Procurement of Insecticide-Treated Screen	DPCB-Prevention & Control Of Other Infectious Disease	NO	Competitive Bidding	02/09/2022	03/08/2022	03-16-2022	03-30-2022	03-30-2022	03-31-2022	04/07/2022	05-20-2022	05-30-2022	06/10/2022	N/A	N/A	GOP
100000100001000	Printing of Various IEC Materials for Malasakit Program office for Item No. 1	Office Of The Chief Of Staff And Health Regulation Team- Usec	NO	Competitive Bidding	02-23-2022	03/08/2022	03-16-2022	03-30-2022	03-31-2022	04/06/2022		05-31-2022	06-13-2022	06-28-2022	N/A	N/A	GOP
310306100001000	Procurement of Long Lasting Insecticide Treatment	DPCB-Prevention & Control Of Other Infectious Disease	NO	Competitive Bidding	02/09/2022	03/08/2022	03-16-2022	03-30-2022	03-30-2022	03-31-2022	04/07/2022	06/09/2022	06-20-2022	07/06/2022	N/A	N/A	GOP
100000100001000	Procurement of Brokerage Service	Supply Chain Management Service	YES	Competitive Bidding	10-14-2021	11/03/2021	11/12/2021	11-26-2021, 12-01-2021	11-26-2021, 12-01-2021	12/01/2021	12-13-2021				N/A	N/A	GOP
100000100001000	Procurement of Service Provider for the Hauling and Delivery of Health Commodities	Supply Chain Management Service	YES	Competitive Bidding	10-14-2021	11/03/2021	11/12/2021	11-26-2021, 12-01-2021	11-26-2021, 12-01-2021	12/01/2021	12-13-2021				N/A	N/A	GOP
310305100002000	PROCUREMENT OF VERO CELL (PURIFIED) RABIES VACCINE	Rabies Control	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022								N/A	N/A	GOP
310307100001000	PROCUREMENT OF LOSARTAN 50MG TABLET	DPCB-Prevention & Control Of Non-Communicable Diseases	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-24-2021	12/06/2021				N/A	N/A	GOP
100000100001000	Rental of Shuttle Service for Department of Health Central Office	Administrative Service	YES	Competitive Bidding	12/06/2021	12/08/2021	12-22-2021	01/05/2022	01/05/2022	01/05/2022	01-17-2022				N/A	N/A	GOP
310500100001000	Procurement of Doxycycline As Hyclate	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-24-2021	12/06/2021				N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
100000100001000	Third Party Logistics Provider Services	Public Health Services Team- Asec	YES	Competitive Bidding	12-22-2021	01/04/2022	01/12/2022	02/09/2022	02/09/2022	02/09/2022	02-15-2022				N/A	N/A	GOP
100000100001000	Rental of Shuttle Service for Department of Health	Administrative Service	YES	Competitive Bidding	02/09/2022	02-22-2022	03/02/2022								N/A	N/A	GOP
310306100001000	Procurement of Cotrimoxazole Tablet	DPCB-Prevention & Control Of Other Infectious Disease	NO	Competitive Bidding	03/03/2022	03/08/2022	03-18-2022								N/A	N/A	GOP
310307100001000	Procurement of Anti-TB Drugs for Adult	DPCB-Prevention & Control Of Non-Communicable Diseases	NO	Competitive Bidding	02/02/2022	03/01/2022	03/09/2022								N/A	N/A	GOP
310307100001000	Procurement of Anti-TB Drugs for Children	DPCB-Prevention & Control Of Non-Communicable Diseases	NO	Competitive Bidding	02/02/2022	03/01/2022	03/09/2022								N/A	N/A	GOP
320101100001000	Procurement of Triple Blood Bag	National Voluntary Blood Services Program	YES	Competitive Bidding	10-14-2021	12-15-2021	12-23-2021	01-27-2022	01-27-2022	01-28-2022	02-21-2022, 03-28-2022, 04-12-2022				N/A	N/A	GOP
310500100001000	Procurement of Enzymes/Chromogenic Substrate Assay	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	11/03/2021	11/11/2021	11-25-2021	11-25-2021						N/A	N/A	GOP
310307100001000	PROCUREMENT OF METFORMIN 500MG TABLET	DPCB-Prevention & Control Of Non-Communicable Diseases	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021						N/A	N/A	GOP
310500100001000	Procurement of Amlodipine and Clonidine	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021						N/A	N/A	GOP
310500100001000	Procurement of Paracetamol and Cimetidine	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021						N/A	N/A	GOP
310500100001000	Procurement of Multivitamins, Zinc Syrup and Ferrous Sulfate + Folic Acid Tablet+	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021					N/A	N/A	GOP
310500100001000	Procurement of Multivitamins, Zinc Syrup and Ferrous Sulfate + Folic Acid Tablet+	Health Emergency Management Bureau	YES	Competitive Bidding	10-20-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021					N/A	N/A	GOP
310500100001000	Ferrous Sulfate + Folic Acid Tablet	Health Emergency Management Bureau	YES	Competitive Bidding	12-22-2021	01-19-2022	02/02/2022	02-16-2022	02-16-2022						N/A	N/A	GOP
310500100001000	Procurement of Cefuroxime, Cotrimoxazole, and Co-Amoxiclav	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	12/07/2021	12/07/2021						N/A	N/A	GOP
310500100001000	Procurement of Oral Rehydration Salts and Salbutamol	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	12/06/2021					N/A	N/A	GOP
320101100001000	Procurement of Povidine Iodine Solution	Philippine Blood Center	YES	Competitive Bidding	11/03/2021	11-23-2021	12/07/2021	12-22-2021	12-22-2021						N/A	N/A	GOP
310100100001000	Procurement of Laptop	Bureau Of International Health Cooperation	YES	Competitive Bidding	11-15-2021	11-29-2021	12/09/2021	12-28-2021	12-28-2021						N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	10-19-2021	10-27-2021	11-17-2021	11-17-2021	11-18-2021	11-26-2021				N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)	Health Emergency Management Bureau	YES	Competitive Bidding	01/12/2022	01-18-2022	01-26-2022	02/09/2022	02/09/2022	02/10/2022	02-22-2022				N/A	N/A	GOP
310203100001000	Compliance Studies on Graphic Health Warning (GHW) Law	Health Promotion And Communication Service	YES	Competitive Bidding	11-24-2021	12-14-2021	12-22-2021	12-22-2021							N/A	N/A	GOP
310203100001000	Analysis of Advertising, Promotion, and Sponsorship of Tobacco Products, Vaping Product and Heated Tobacco Products	Health Promotion And Communication Service	YES	Competitive Bidding	11-24-2021	12-14-2021	12-22-2021	12-22-2021							N/A	N/A	GOP
200000100001000	Hiring of Service Provider for the Maintenance, Enhancement and Migration of Data Center and Platform	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11-24-2021	12-27-2021	01/05/2022	01-19-2022	01-19-2022						N/A	N/A	GOP
200000100001000	Procurement of Enterprise Anti-Virus	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11-24-2021	12-18-2021	12-28-2021	01-05-2022, 01-13-2022							N/A	N/A	GOP
310203100001000	Radio Commercials for the DOH COVID 19 Vaccination Program	Health Promotion And Communication Service	YES	Competitive Bidding	10-27-2021	11/09/2021	11-17-2021	12-16-2021	12-16-2021	12-16-2021					N/A	N/A	GOP
310306100001000	Procurement of Lamivudine + Zidovudine Tablet	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022						N/A	N/A	GOP
310306100001000	Procurement of Various Anti-Retroviral Drugs	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022						N/A	N/A	GOP
310306100001000	Procurement of Lopinavir + Ritonavir	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022						N/A	N/A	GOP
310306100001000	Procurement of Lopinavir + Ritonavir - Rebid	DPCB-HIV/AIDS	NO	Competitive Bidding	02/09/2022	03/03/2022	03-18-2022	04/07/2022	04/07/2022						N/A	N/A	GOP
200000100001000	Software Licenses Subscription	Knowledge Management And Information Technology Service	YES	Competitive Bidding	12/01/2021	01/10/2022	01-19-2022	02/02/2022	02/02/2022						N/A	N/A	GOP
200000100001000	Sublime Text Bundles with Sublime Merge (Latest Version)	Knowledge Management And Information Technology Service	NO	Competitive Bidding	02-16-2022	02-21-2022	03/02/2022	03-16-2022	03-16-2022						N/A	N/A	GOP
200000100001000	Procurement of Consulting Services for the Conduct of Medical Certification of Cause of Death (MCCOD) Training for the Medical School Faculty Members and Hospital	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11-24-2021	01-21-2022	02/02/2022	02/02/2022							N/A	N/A	GOP
200000100001000	Procurement of Consulting Services for the Conduct of Medical Certification of Cause of Death (MCCOD) Training for the Medical School Faculty Members and Hospital Physicians-Re-Bid	Knowledge Management And Information Technology Service	NO	Competitive Bidding	02-16-2022	02-18-2022	03/02/2022								N/A	N/A	GOP
310306100001000	Procurement of Penicillin G Benzathine	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-14-2021	12-22-2021	01/05/2022	01/05/2022						N/A	N/A	GOP
310500100001000	Procurement of Amoxicillin	Health Emergency Management Bureau	YES	Competitive Bidding	10-15-2021	11/02/2021	11/10/2021	11-24-2021	11-24-2021	11-25-2021	12/06/2021				N/A	N/A	GOP
200000100001000	Hiring of Service for the Development of DOH Electronic Workflow	Knowledge Management And Information Technology Service	NO	Competitive Bidding	11-24-2021	01-21-2022	02/02/2022	02-16-2022	02-16-2022						N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
200000100001000	Hiring of Service Provider for the Development of DOH Electronic Workflow - Re-Bid	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-23-2022	04-19-2022	04-27-2022	06/01/2022	06/01/2022							N/A	N/A	GOP
310203100001000	Procurement of Consulting Services for Compliance Studies on Graphic Health Materials (GMA) - New	Health Promotion And Communication Service	NO	Competitive Bidding	01-19-2022	02-21-2022	03/02/2022	03/02/2022								N/A	N/A	GOP
310203100001000	Compliance Studies on Graphic Health Materials (GMA) - New Re-Bid	Health Promotion And Communication Service	NO	Competitive Bidding	03-16-2022	03-18-2022	03-30-2022	03-30-2022								N/A	N/A	GOP
310500100001000	Procurement of Paracetamol and Omeprazole	Health Emergency Management Bureau	NO	Competitive Bidding	01-26-2022	02/01/2022	02/09/2022	03/03/2022	03/03/2022							N/A	N/A	GOP
310303100001000	Procurement of Bivalent Oral Polio Vaccine	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	02-23-2022	02-23-2022							N/A	N/A	GOP
310303100001000	Procurement of Tetanus Diphtheria (Td) Vaccine	National Immunization	NO	Competitive Bidding	11-24-2021, 11-22-2021	02/01/2022	02/09/2022	02-23-2022								N/A	N/A	GOP
310201100001000	Consulting Services for the Development of Online Training Modules for Medical Social Work, Infection Prevention and Control, and Health Care Waste Management	Health Facilities Development Bureau	NO	Competitive Bidding	02/09/2022	02-21-2022	03/02/2022	03/02/2022	03/02/2022							N/A	N/A	GOP
310201100001000	Consulting Services for the Development of Online Training Modules for Medical Social Work, Infection Prevention and Control, and Health Care Waste Management Re-Bid	Health Facilities Development Bureau	NO	Competitive Bidding	03-23-2022	03-28-2022	04/06/2022	04/06/2022								N/A	N/A	GOP
310303100001000	PROCUREMENT of PENTAVALENT (DPT-HEPB) VACCINE	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	03/09/2022								N/A	N/A	GOP
310303100001000	Procurement of BCG Vaccine	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	03-16-2022								N/A	N/A	GOP
310203100001000	Analysis of Advertising, Promotion, and Sponsorship of Tobacco Products, Vaping Product and Heated Tobacco Products	Health Promotion And Communication Service	NO	Competitive Bidding	01-19-2022	03/08/2022	03-16-2022	03-16-2022								N/A	N/A	GOP
310203100001000	Analysis of Advertising, Promotion, and Sponsorship of Tobacco Products, Vaping Product and Heated Tobacco Products Re-Bid	Health Promotion And Communication Service	NO	Competitive Bidding	03-16-2022	03-18-2022	03-30-2022	03-30-2022								N/A	N/A	GOP
310303100001000	Procurement of Measles, Mumps And Rubella Vaccine	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	03-16-2022								N/A	N/A	GOP
310302100001000	Procurement of Filariasis Test Strip	Environmental And Occupational Health Office	NO	Competitive Bidding	02/03/2022	03/02/2022	03/10/2022	03-24-2022	03-24-2022							N/A	N/A	GOP
310306100001000	Procurement of Hepatitis B Surface Antigen Rapid Diagnostic Test	DPCB-HIV/AIDS	NO	Competitive Bidding	02/03/2022	03/02/2022	03/10/2022	03-24-2022								N/A	N/A	GOP
310303100001000	Procurement of Pneumococcal Polyvalent Vaccine	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	03-23-2022								N/A	N/A	GOP
200000100001000	Procurement of Hyper Converged Infrastructure (HCI) Renewal of Virtualization Software Licenses, Support	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-16-2022	04/12/2022	04-20-2022	05/11/2022								N/A	N/A	GOP
310500100001000	Procurement of Amoxicillin (Item No.1)	Health Emergency Management Bureau	NO	Competitive Bidding	03/09/2022	03-15-2022	03-23-2022	04/07/2022								N/A	N/A	GOP
200000100001000	Procurement of Cloud based Distributed Denial of Service (DDoS) Protection and Mitigation	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-16-2022	03-28-2022	04/06/2022	04-20-2022								N/A	N/A	GOP
100000100001000	Hiring of Service for the ISO 9001:2015 Certification of DOH Quality Management System	Financial Management Service	NO	Competitive Bidding	02-28-2022	03-15-2022	03-23-2022	04/06/2022	04/06/2022							N/A	N/A	GOP
100000100001000	Hiring of Service Provider for the ISO 9001:2015 Certification of the DOH Quality Management System Re-Bid	Financial Management Service	NO	Competitive Bidding	04-20-2022	04-22-2022	05/11/2022	05-25-2022	05-25-2022							N/A	N/A	GOP
310500100001000	Hiring of Consultancy Services for the Development and Packaging of National Disaster Risk Reduction Management in Health and Health Emergency Management Bureau Strategic Plans	Health Emergency Management Bureau	NO	Competitive Bidding	02-23-2022	03-15-2022	03-23-2022	03-23-2022								N/A	N/A	GOP
310500100001000	Hiring of Consultancy Services for the Development and Packaging of National Disaster Risk Reduction Management in Health and Health Emergency Management Bureau Strategic Plans-Rebid	Health Emergency Management Bureau	NO	Competitive Bidding	04-27-2022	05-24-2022	06/01/2022									N/A	N/A	GOP
310500100001000	Procurement of Vitamin A	Health Emergency Management Bureau	NO	Competitive Bidding	03-23-2022	04/05/2022	04-13-2022	04-27-2022								N/A	N/A	GOP
310305100001000	PROCUREMENT of DELTAMETHRIN	DPCB-Malaria	NO	Competitive Bidding	02/09/2022	03/08/2022	03-16-2022	03-30-2022	03-31-2022	04/11/2022						N/A	N/A	GOP
310304100001000	PROCUREMENT of F-75 AND F-100	DPCB-Family Health, Nutrition & Responsible Parenthood	NO	Competitive Bidding	03-16-2022	03-29-2022	04/06/2022	04-27-2022	04-27-2022							N/A	N/A	GOP
320101100001000	Malaria Test Kit (Antigen Assay) with Machine Tie-Up	Philippine Blood Center	NO	Competitive Bidding	02/10/2022	03/09/2022	03-17-2022	03-31-2022	04/01/2022	04-13-2022						N/A	N/A	GOP
200000100001000	Renewal of Security Licenses for Next Generation Firewall DOH Public Servers	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-23-2022	04-17-2022	04-26-2022	05/11/2022								N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
320101100001000	Procurement Consulting Services for the Development of Competency-Based Module for the National Voluntary Blood Services	National Voluntary Blood Services Program	NO	Competitive Bidding	04/06/2022	05/03/2022	05/11/2022									N/A	N/A	GOP
320101100001000	Procurement of Transfusion Transmissible Infections (TTIs) Reagents with Machine Tie-up	Philippine Blood Center	NO	Competitive Bidding	04/07/2022	04/07/2022	04-13-2022	04-13-2022	04-21-2022	04-21-2022	05/12/2022	05/12/2022				N/A	N/A	GOP
320101100001000	Procurement of Pathogen Reduction Kit (Platelet) Compatible with Existing Machine	Philippine Blood Center	NO	Competitive Bidding	02/10/2022	03/09/2022	03-17-2022	04/07/2022	04/08/2022	04-19-2022						N/A	N/A	GOP
200000100001000	Procurement of Bandwidth Traffic Measurement	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-23-2022	04-17-2022	04-26-2022	05-18-2022								N/A	N/A	GOP
200000100001000	Procurement of Hyper Converged Infrastructure (HCI) for DOH Disaster Recovery Site	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-23-2022	04-19-2022	04-27-2022	05-25-2022	05-25-2022							N/A	N/A	GOP
320101100001000	Hemoglobin Determination Reagent Cuvette with Machine Tie-up	National Voluntary Blood Services Program	NO	Competitive Bidding	03/03/2022	03-23-2022	03-31-2022	05/12/2022								N/A	N/A	GOP
310201100001000	Procurement of Consulting Service For The Development And Writing of The Manual of Standards And Guidelines For The Medical	Health Facilities Development Bureau	NO	Competitive Bidding	04-27-2022	05-24-2022	06/01/2022									N/A	N/A	GOP
320101100001000	Modular EIA for TTIs with Machine Tie-up	National Voluntary Blood Services Program	NO	Competitive Bidding	02/10/2022	03/09/2022	03-17-2022	04-29-2022	05/02/2022	05/10/2022						N/A	N/A	GOP
310306100001000	Procurement of CD-4 Reagents Compatible With Btl Facuvestio	DPCB-HIV/AIDS	NO	Competitive Bidding	03/08/2022	03-23-2022	03-31-2022	04-21-2022	04-21-2022	04-22-2022	05/04/2022					N/A	N/A	GOP
320101100001000	Procurement of Blood Donor ID Card With a Printer Tie-Up	National Voluntary Blood Services Program	NO	Competitive Bidding	03/10/2022	05/04/2022	05/12/2022	06-23-2022								N/A	N/A	GOP
310500100001000	Procurement of Enzymes/Chromogenic Substrate Anal-Rehit	Health Emergency Management Bureau	YES	Competitive Bidding	12/02/2021	12-15-2021	12-23-2021	01-06-2022, 01-11-2022	01-14-2022	02/02/2022						N/A	N/A	GOP
310500100001000	PROCUREMENT OF POVIDONE IODINE SWAB	Health Emergency Management Bureau	YES	Competitive Bidding	11/03/2021	11-23-2021	12/07/2021	12-22-2021	12-22-2021	12-22-2021	01/04/2022					N/A	N/A	GOP
310500100001000	Procurement of Hygiene Kit And Hygiene Kit Refill	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	10-14-2021	10-27-2021	10-27-2021	11/04/2021	11/04/2021	11-25-2021	11-25-2021	11-25-2021	11-25-2021	N/A	N/A	GOP	
320101100001000	Procurement of Chemiluminescent Immuno Assay (CHLIA) For Transfusion Transmissible Infections (TTIs) With Machine Tie-Up	National Voluntary Blood Services Program	YES	Competitive Bidding	10-14-2021	10-27-2021	11/04/2021	11-18-2021	11-18-2021	11-19-2021	12-13-2021					N/A	N/A	GOP
100000100001000	Procurement of Warehousing Services (Temperature Controller)	Supply Chain Management Service	YES	Competitive Bidding	10-14-2021	11/02/2021	11/12/2021	12/09/2021	12/09/2021	12-15-2021	01/05/2022					N/A	N/A	GOP
320101100001000	Procurement of Donation ID Sticker with Ribbon and Compatible Printer	National Voluntary Blood Services Program	YES	Competitive Bidding	10-14-2021	11/03/2021	11/11/2021	12/09/2021	12/09/2021	12/10/2021	12-17-2021					N/A	N/A	GOP
100000100001000	Procurement of Janitorial Service Provider	Administrative Service	YES	Competitive Bidding	10-14-2021	11/09/2021	11-17-2021	12/09/2021	12/09/2021	12/10/2021	12-21-2021					N/A	N/A	GOP
200000100001000	Expansion of Centralized Wireless LAN Infrastructure	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11/05/2021	12/01/2021	12/09/2021	12-28-2021	12-28-2021	12-28-2021	01/10/2022	03/07/2022	04/08/2022			N/A	N/A	GOP
100000100001000	Service Provider for Brokerage, Warehousing, Hauling and Delivery of COVID 19 Vaccines and Other Vaccine Related Services	Supply Chain Management Service	YES	Competitive Bidding	11-15-2021	11-29-2021	12/09/2021	12-28-2021	12-28-2021	12-28-2021	01/12/2022					N/A	N/A	GOP
200000100001000	Hiring of Service Provider for the Maintenance, Enhancement and Migration of DOH Portals and Chatbot-Re-Bid	Knowledge Management And Information Technology Service	NO	Competitive Bidding	02/02/2022	02/08/2022	02-16-2022	03/02/2022	03/02/2022	03/02/2022	03-16-2022					N/A	N/A	GOP
200000100001000	PROCUREMENT OF ENTERPRISE ANTI-VIRUS (EAV)	Knowledge Management And Information Technology Service	NO	Competitive Bidding	01-26-2022	02/02/2022	02-16-2022	03/02/2022	03/02/2022	03-17-2022						N/A	N/A	GOP
100000100001000	Procurement of Service Provider for the Rental of Photocopier Machines for the Department of Health Central office	Administrative Service	YES	Competitive Bidding	12/01/2021	12/02/2021	12-15-2021	01/12/2022	01/12/2022	01-13-2022	01-19-2022					N/A	N/A	GOP
310500100001000	Procurement of Mid-Upper Arm Circumference (MUAC) Tape for Children and Adults	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	11/03/2021	11/11/2021	12/09/2021	12/09/2021	12/10/2021	12-21-2021					N/A	N/A	GOP
310203100001000	Radio Commercials for the DOH COVID 19 Vaccination Program	Health Promotion And Communication Service	NO	Competitive Bidding	01-26-2022	02/10/2022	02-23-2022	03-16-2022	03-16-2022	03-16-2022	03-23-2022					N/A	N/A	GOP
310500100001000	Procurement of Breastfeeding Kits	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	11/03/2021	11/11/2021	12-16-2021	12-16-2021	12-17-2021	12-28-2021					N/A	N/A	GOP
310500100001000	Procurement of Water Drinking Containers	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	11/03/2021	11/11/2021	12/09/2021	12/09/2021	12/10/2021	02/02/2022					N/A	N/A	GOP
310500100001000	Procurement of Bags	Health Emergency Management Bureau	YES	Competitive Bidding	10-14-2021	10-14-2021	10-14-2021	11/03/2021	11/03/2021	11/03/2021	11/11/2021	11/11/2021	11/11/2021	12-23-2021		N/A	N/A	GOP
100000100001000	Procurement of Security Services	Administrative Service	YES	Competitive Bidding	10-14-2021	11/12/2021	11-24-2021	12/09/2021	12-13-2021	12-28-2021						N/A	N/A	GOP
200000100001000	Procurement of Service Provider for Contact Center as a Service (CCaaS) Solution for the DOH COVID-19 Hotline and DOH Hotline Telemedicine Services System	Knowledge Management And Information Technology Service	YES	Competitive Bidding	11/05/2021	12-13-2021	12-22-2021	01-05-2022, 01-12-2022	01-13-2022	02/09/2022		03/08/2022		02-24-2022		N/A	N/A	GOP
100000100001000	Termite Treatment and Pest Control Maintenance	Administrative Service	YES	Competitive Bidding	10-27-2021	11-15-2021	11-24-2021	12-15-2021, 12-16-2021	12-15-2021, 12-16-2021	12-16-2021	01-10-2022, 02-09-2022					N/A	N/A	GOP
310306100001000	Procurement of Fluconazole	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-14-2021	12-22-2021	01/05/2022	01/05/2022	01/05/2022	01-19-2022					N/A	N/A	GOP
310305100001000	PROCUREMENT OF PRAZIQUANTEL 600mg Tablet	Schistosomiasis	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022	02/08/2022						N/A	N/A	GOP
310305100001000	PROCUREMENT OF DIETHYLCARBAMAZINE 500mg Tablet	DPCB-Filaria	YES	Competitive Bidding	11-24-2021	12-21-2021	12-29-2021, 01-05-2022	01-26-2022	01-26-2022	01-26-2022	02/08/2022					N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
310306100001000	PROCUREMENT OF DACLASTAVIR 60mg Tablet	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-20-2021	01/05/2022	01-26-2022	01-26-2022	01-26-2022	02/08/2022					N/A	N/A	GOP
310306100001000	Procurement of Sofosbuvir 400mg Tablet	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022	01-26-2022	02-08-2022, 04-05-2022					N/A	N/A	GOP
310306100001000	Procurement of Lamivudine + Tenofovir + Emtricitabine Tablet	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022	01-26-2022	02/08/2022					N/A	N/A	GOP
310306100001000	Procurement of Lamivudine + Tenofovir + Emtricitabine Tablet	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	12-14-2021	12-22-2021	01-26-2022	01-26-2022	01-26-2022	02/08/2022					N/A	N/A	GOP
310305100002000	Procurement of Anti-Rabies Serum (Equine)	Rabies Control	YES	Competitive Bidding	11-24-2021	12-21-2021	01/05/2022	01-26-2022	01-26-2022	02/08/2022						N/A	N/A	GOP
310305100002000	Procurement of Chick Embryo Cell (Purified) Rabies Vaccine	Rabies Control	YES	Competitive Bidding	11-24-2021	12-21-2021	01-05-2022, 01-05-2022, 01-26-2022	02-16-2022	02-16-2022	03/07/2022						N/A	N/A	GOP
310500100001000	Procurement of Amlodipine 5mg Tablet	Health Emergency Management Bureau	YES	Competitive Bidding	01-26-2022	02/01/2022	02/09/2022	02-23-2022, 03-03-2022	03/03/2022	03-15-2022						N/A	N/A	GOP
310306100001000	Procurement of Ceftriaxone and Azithromycin	DPCB-HIV/AIDS	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	02/09/2022	03/03/2022	03/03/2022	03-21-2022					N/A	N/A	GOP
310500100001000	Procurement of Metformin 500mg Tablet	Health Emergency Management Bureau	NO	Competitive Bidding	01-26-2022	02/02/2022	02/09/2022	02-23-2022, 03-02-2022, 03-03-2022	03-15-2022	03-15-2022						N/A	N/A	GOP
310500100001000	Procurement of Cadaver Bags	Health Emergency Management Bureau	NO	Competitive Bidding	01-20-2022	02/09/2022	02-17-2022	03/10/2022	03/11/2022	03-23-2022						N/A	N/A	GOP
320101100001000	Procurement of Nucleic Acid Amplification Test Kit Reagents	National Voluntary Blood Services Program	NO	Competitive Bidding	01-13-2022	01-19-2022	01-27-2022	01-27-2022	02-24-2022	02-25-2022	03/09/2022					N/A	N/A	GOP
100000100001000	Procurement of Brokerage Service	Supply Chain Management Service	NO	Competitive Bidding	02-28-2022	03/06/2022	03-14-2022	03-31-2022	03-31-2022	03-28-2022	04/08/2022					N/A	N/A	GOP
100000100001000	Procurement of Service Provider for the Hauling and Delivery of Health Commodities	Supply Chain Management Service	NO	Competitive Bidding	02-28-2022	03/06/2022	03-14-2022	04/04/2022	04/04/2022	04/04/2022	04/11/2022					N/A	N/A	GOP
310306100001000	Procurement of Penicillin G Benzathine (Benzathine Benzopencillin)	DPCB-Prevention & Control Of Other Infectious Diseases	NO	Competitive Bidding	03/09/2022	03-15-2022	03-23-2022	04/06/2022	04/06/2022	04/06/2022	04/12/2022					N/A	N/A	GOP
310306100001000	Procurement of Hepatitis C Viral Load Test Reagents Compatible with Existing Machine	DPCB-HIV/AIDS	NO	Competitive Bidding	02/03/2022	02/03/2022	03/02/2022	03/02/2022	03/10/2022	03/10/2022	03-24-2022	03-24-2022	03-25-2022	03-25-2022		N/A	N/A	GOP
310500100001000	Procurement of Doxycycline As Hyclate	Health Emergency Management Bureau	NO	Competitive Bidding	03/09/2022	03-15-2022	03-23-2022	04/07/2022	04/07/2022	04/07/2022	04-18-2022					N/A	N/A	GOP
100000100001000	Procurement of Catering Services	Administrative Service	NO	Competitive Bidding	02/02/2022	02/11/2022	02-23-2022	03-30-2022	03-30-2022	04/11/2022	04-18-2022					N/A	N/A	GOP
310203100001000	Hiring of a Fully Integrated Marketing Communications Agency for the Development and Implementation of the DOH's Primary Care and Disease Prevention	Health Promotion And Communication Service	NO	Competitive Bidding	12-22-2021	02/08/2022	03-16-2022	03-23-2022	03-23-2022	03-23-2022	03-30-2022					N/A	N/A	GOP
310302100001000	Procurement of Coliform E. Coli Test Reagent	Environmental And Occupational Health Office	NO	Competitive Bidding	02/03/2022	03/02/2022	03/10/2022	04/07/2022	04/07/2022	04/08/2022	04-18-2022					N/A	N/A	GOP
310307100001000	Procurement of Bedaquiline	DPCB-Prevention & Control Of Non-Communicable Diseases	NO	Competitive Bidding	02/02/2022	03/01/2022	03/09/2022	03-23-2022, 03-30-2022	03-23-2022, 03-31-2022	04/11/2022						N/A	N/A	GOP
310306100001000	Procurement of Emtricitabine + Tenofovir	DPCB-HIV/AIDS	NO	Competitive Bidding	03/03/2022	03/08/2022	03-18-2022	04/06/2022	04/07/2022	04-18-2022						N/A	N/A	GOP
310303100001000	Procurement of Hepatitis B (Recombinant) Vaccine	National Immunization	YES	Competitive Bidding	11-24-2021	02/01/2022	02/09/2022	03-16-2022	03-18-2022	03-30-2022						N/A	N/A	GOP
310500100001000	Procurement of Losartan 50mg Tablet	Health Emergency Management Bureau	NO	Competitive Bidding	03/09/2022	03-15-2022	03-23-2022	04/06/2022	04/07/2022	04-18-2022						N/A	N/A	GOP
100000100001000	Procurement of Rapid Antigen Test Kit	Public Health Services Team- Asec	NO	Competitive Bidding	03/08/2022	03-16-2022	03-24-2022	04-13-2022	04-13-2022	04-18-2022	04-28-2022					N/A	N/A	GOP
310400100001000	Printing of Various Manuals And Books	Epidemiology Bureau	NO	Competitive Bidding	03-16-2022	03-16-2022	03-16-2022	03-16-2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	04-13-2022	04-13-2022	N/A	N/A	GOP
310306100001000	Procurement of Dengue RDT Kits	DPCB-Dengue	NO	Competitive Bidding	02/03/2022	03/02/2022	03/10/2022	03-31-2022	03-31-2022	04/01/2022	04-13-2022					N/A	N/A	GOP
310306100001000	Procurement of CD-4 Reagents Compatible with PIMA Machine	DPCB-HIV/AIDS	NO	Competitive Bidding	03/03/2022	03-23-2022	03-31-2022	04-21-2022	04-21-2022	04-22-2022	05/04/2022					N/A	N/A	GOP
310305100002000	Procurement of Vero Cell (Purified) Rabies Vaccine	Rabies Control	NO	Competitive Bidding	02-16-2022	02-22-2022	03/03/2022	03-23-2022	03-23-2022	04/05/2022						N/A	N/A	GOP
100000100001000	Third Party Logistics Provider Services (Hauling and Warehouse Services)	Public Health Services Team- Asec	NO	Competitive Bidding	03-23-2022	04/04/2022	04/12/2022	05-13-2022	05-13-2022	05-16-2022	05-23-2022					N/A	N/A	GOP
200000100001000	Renewal of Security Licenses Subscription for CHDs and Hospitals Cybersecurity Equipment	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03/09/2022	03-28-2022	04/06/2022	05/11/2022	05/11/2022	05/11/2022	05-23-2022					N/A	N/A	GOP
200000100001000	Procurement of Next Generation Firewall for Hospitals	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-16-2022	03-24-2022	04/06/2022	04-20-2022, 05-02-2022, 05-11-2022	04-20-2022, 05-02-2022, 05-11-2022	05/12/2022	05-24-2022					N/A	N/A	GOP
200000100001000	Renewal of DOH Enterprise Virtualization Licenses	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-16-2022	04/02/2022	04/12/2022	05/11/2022	05/11/2022	05/12/2022	05-24-2022					N/A	N/A	GOP
310305100001000	Procurement of Metofluthrin 0.1%	DPCB-Malaria	NO	Competitive Bidding	03-30-2022	04/12/2022	04-20-2022	05/04/2022	05/05/2022	05-16-2022		06-17-2022	06-29-2022	06/10/2022		N/A	N/A	GOP
310201100004000	Subscription of Pharmaceutical Market Data from Drugstores and Hospitals for CY 2022 and Pharmaceutical Sales from International Markets with Philippine Data for CY 2022	Pharmaceutical Division	NO	Competitive Bidding	02-16-2022	03/04/2022	03-16-2022	04-20-2022	04-20-2022	04-21-2022	04-28-2022					N/A	N/A	GOP
310500100001000	Procurement of Water Test Kit	Health Emergency Management Bureau	NO	Competitive Bidding	02-17-2022	03-23-2022	03-31-2022	04-14-2022, 04-21-2022	04-15-2022, 04-22-2022	05/05/2022						N/A	N/A	GOP
200000100001000	Renewal of Security Licenses for Integrated Drug Test Operation and Management Information System (IDTOMIS) Security Infrastructure	Knowledge Management And Information Technology Service	NO	Competitive Bidding	03-16-2022	04/12/2022	04-20-2022	05-04-2022, 05-11-2022, 05-18-2022	05-20-2022	05-27-2022						N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
200000100001000	Procurement of Various ArcGIS Licenses	Knowledge Management And Information Technology Services	YES	Direct Contracting	11/05/2021	11/05/2021					01/12/2022		02-15-2022	03/01/2022	03-16-2022	N/A	N/A	GOP
310203100001000	Procurement for Various Printer Consumables and Machine Parts for Duplo Printer Model DP-X850 and Paper Cutting Machine	Health Promotion And Communication Service	NO	Direct Contracting	11/10/2021	12-17-2021					12-24-2021		04/06/2022	04/11/2022	05-30-2022	N/A	N/A	GOP
200000100001000	Procurement of Various ArcGIS Services	Knowledge Management And Information Technology Services	NO	Direct Contracting	03-16-2022	03-16-2022					03-30-2022		05/12/2022	05-17-2022	06/09/2022	N/A	N/A	GOP
310400100001000	Procurement of Software Subscription- Medication Checklist- Inpatient Database	Epidemiology Bureau	NO	Direct Contracting	04-27-2022	05-19-2022					05-24-2022	07/01/2022	06-28-2022			N/A	N/A	GOP
100000100001000	PROCUREMENT OF SUPPLIES AND MATERIALS FOR THE EXISTING ID MAKER of THE DOH	Administrative Service	YES	Direct Contracting	12-16-2021	12-21-2021					12-24-2021					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kit (VAMP Viral RNA kit)	Public Health Services Team- Asec	NO	Direct Contracting	04-28-2022	05/02/2022					05/06/2022					N/A	N/A	GOP
100000100001000	Procurement of Set PCR Consumables (Biorad PCR)	Public Health Services Team- Asec	NO	Direct Contracting	04-28-2022	05/02/2022					05/06/2022					N/A	N/A	GOP
100000100001000	Various office Supplies and Equipment	Administrative Service	NO	Negotiated Procurement - Agency to Agency (PS-DRM)	05-20-2022											N/A	N/A	GOP
200000100001000	Procurement of Various Subscriptions	Knowledge Management And Information Technology Services	NO	Negotiated Procurement - Agency to Agency (PS-DRM)	03/03/2022											N/A	N/A	GOP
310301100002000	Procurement of Laptop and Desktop Computer	Philippine National Aids Council	NO	Negotiated Procurement - Agency to Agency (PS-DRM)	03/03/2022											N/A	N/A	GOP
310500100001000	Procurement of Alcohol 500ml	Health Emergency Management Bureau	NO	Negotiated Procurement - Agency to Agency (PS-DRM)	02/11/2022											N/A	N/A	GOP
100000100001000	Various office Supplies and Equipment	Administrative Service	NO	Negotiated Procurement - Agency to Agency (PS-DRM)	05-20-2022											N/A	N/A	GOP
310100100003000	Procurement of Consulting Services for the Implementation of Select CY 2022 Research Priorities of the Department of Health (DOH) under the Advancing Health through Evidence-Assisted Decisions - Health Policy and Systems Research (AHEAD-HPSR) Program	Health Policy Development And Planning Bureau - Health Sector Research Development	YES	Negotiated Procurement - Agency-to-Agency	11-24-2021											N/A	N/A	GOP
310100100003000	Procurement of Consulting Services for the Implementation of Select CY 2022 Research Priorities of the Department of Health (DOH) under the Advancing Health through Evidence-Assisted Decisions - Health Policy and Systems Research (AHEAD-HPSR) Program	Health Policy Development And Planning Bureau - Health Sector Research Development	YES	Negotiated Procurement - Agency-to-Agency	11-24-2021											N/A	N/A	GOP
310100100003000	Implementation of CY 2022 Research Priority, "Local Health Financing Study: Determination of the effect of the Mandanas Ruling on Financing/Service Delivery of LGUs" through the Philippine Institute for Development Studies under the AHEAD-HPSR Program	Health Policy Development And Planning Bureau - Health Sector Research Development	NO	Negotiated Procurement - Agency-to-Agency	02-16-2022											N/A	N/A	GOP
310301100001000	Hiring of Implementing Agency to Conduct the 2021 Young Adult Fertility and Sexuality Study (YAFCSS) Phase 2	Public Health Management	NO	Negotiated Procurement - Agency-to-Agency	02-16-2022											N/A	N/A	GOP
100000100001000	Hiring of Consultancy Service for the Conduct of Biosafety and Molecular Biology Training to Laboratory Personnel Working in COVID-19 Testing Centers in the Philippines	Public Health Services Team- Asec	NO	Negotiated Procurement - Agency-to-Agency	03-24-2022											N/A	N/A	GOP
310201100004000	Procurement of Consulting Services for the 2022 Health Technology Assessment (HTA) Research Agenda	Pharmaceutical Division	NO	Negotiated Procurement - Agency-to-Agency	07/01/2022											N/A	N/A	GOP
310201100004000	Procurement of Consulting Services for the Development of the Health Technology Assessment (HTA) Research Network	Pharmaceutical Division	NO	Negotiated Procurement - Agency-to-Agency	07/01/2022											N/A	N/A	GOP
100000100001000	Procurement of Rapid Antigen Test Kit	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	01-13-2022	01-19-2022				01-20-2022	01-20-2022					N/A	N/A	GOP
100000100001000	Procurement of Biorad PCR	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Emergency Cases of PCR Detection Kits (Isansure Biotech Novel Coronavirus (2019-Ncov) Nucleic Acid Diagnostic Kit	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Emergency Cases of PCR Detection Kit (Bgi Real Time Fluorescence (Rt-PCR)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	PCR Detection Kit (Zybio Sars-Cov-2 Nucleic Acid Detection Kit, 96 Tests/Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Procurement of PCR Detection Kits (Mirxes Fortitude Kit 2.1 Ivd 200 Test/Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/04/2022					N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
100000100001000	Procurement of Nucleic Acid Extraction Kit (Magablo Plus Virus Dna/Rna Extraction And Purification Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/04/2022					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kit (Genejet Viral Dna/Rna Purification Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kits (Genamplify Viral Rna Purification Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/04/2022					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kits (Genamplify Viral Rna Purification Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/04/2022					N/A	N/A	GOP
100000100001000	Procurement of Set PCR Consumables (Narch C5 Consumables)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Procurement of Pipette Tips	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022	03/08/2022					N/A	N/A	GOP
100000100001000	Procurement of Viral Transport Medium	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	02-28-2022				03/03/2022	03/04/2022					N/A	N/A	GOP
100000100001000	Procurement of Biohazard Bags	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022			03/08/2022	03/08/2022	03/09/2022					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kit (King Fisher MagMax Viral/Pathogen Nucleic Acid Isolation Kit) and Set PCR Consumables (MagMax Consumables for 1000 Reactions)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	03/10/2022	03/11/2022			03-15-2022	03-15-2022	03-16-2022					N/A	N/A	GOP
100000100001000	Procurement of Nucleic Acid Extraction Kit (King Fisher Magmax Viral/Pathogen Nucleic Acid Isolation Kit)	Public Health Services Team- Asec	NO	Negotiated Procurement - Emergency Cases	02/03/2022	03/03/2022				03/08/2022						N/A	N/A	GOP
310202100002000	Highly Technical Consultant (HTC) For The Department of Health (DOH) Post Graduate Medical Education Revisions	Health Human Resource Development Bureau	YES	Negotiated Procurement - Highly Technical Consultant	11/05/2021	11/09/2021					01-31-2022	01-31-2022	02/02/2022	02-17-2022	03-14-2022	N/A	N/A	GOP
310100100002000	Procurement of Highly Technical Consultant for the Members of the Single Joint Research Ethics Board Panel 1 Member (Dr. Edison R. Alberto)	Health Policy Development And Planning Bureau	YES	Negotiated Procurement - Highly Technical Consultant	11/05/2021						01-31-2022	01-31-2022	02/02/2022	02/10/2022	03/07/2022	N/A	N/A	GOP
310100100002000	Procurement of Highly Technical Consultant for the Members of the Single Joint Research Ethics Board Panel 1 Member (Dr. Ma. Fredelita C. Asuncion)	Health Policy Development And Planning Bureau	YES	Negotiated Procurement - Highly Technical Consultant	11/05/2021											N/A	N/A	GOP
310100100002000	Procurement of Highly Technical Consultant for the Members of the Single Joint Research Ethics Board Panel 1 Member (Dr. D Darwin A. Dasig)	Health Policy Development And Planning Bureau	YES	Negotiated Procurement - Highly Technical Consultant	11/05/2021						01-31-2022	01-31-2022	02/08/2022	03/11/2022		N/A	N/A	GOP
310100100002000	Procurement of Highly Technical Consultant for the Members of the Single Joint Research Ethics Board Panel 2 Member (Dr. Angela D. Abanilla-Du)	Health Policy Development And Planning Bureau	YES	Negotiated Procurement - Highly Technical Consultant	11/12/2021	11-16-2021										N/A	N/A	GOP
310203100001000	Placement of TV Commercials for the Departments COVID-19 Vaccination Drive	Health Promotion And Communication Service	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	10-28-2021	11-24-2021						11-26-2021				N/A	N/A	GOP
310100100002000	Consulting Services for the Attainment of the Second Phase of Institutionalization Stage Certification in Performance Excellence	Health Policy Development And Planning Bureau	YES	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	12-01-2021, 01-12-2022	02/02/2022	02/10/2022									N/A	N/A	GOP
310203100001000	Hiring of Service Provider for Live Streaming and Production and Advertising Placement for various DOH Health Programs on the Kumu Application	Health Promotion And Communication Service	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	04/06/2022	05-27-2022	06/01/2022									N/A	N/A	GOP
310301100001000	Subscription to UpToDate for the Universal Health Care Integration Sites and Centers for Health Development of the Department of Health	DPCB-ODIV	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	04-20-2022	05-13-2022	05-18-2022					06-14-2022	06-23-2022			N/A	N/A	GOP
310500100001000	Procurement of Betamethasone	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	04-27-2022	04-28-2022				05-04-2022, 05-11-2022	05/12/2022	06/03/2022	06-16-2022	07/01/2022		N/A	N/A	GOP
310302100001000	Procurement of 120ml Shrink Banded Vials with Sodium Thiosulfate	Environmental And Occupational Health Office	NO	Negotiated Procurement - Small Value Procurement	02/03/2022	03-28-2022		03-31-2022		03-31-2022	03-31-2022	05-13-2022	05-25-2022	06/07/2022		N/A	N/A	GOP
320101100001000	Procurement of Hematology Analyzer Reagents with Machine Tie-in	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	02/10/2022	03/10/2022					03-17-2022					N/A	N/A	GOP
310500100001000	Procurement of Betamethasone	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/09/2022	02-18-2022					02-23-2022, 03-07-2022					N/A	N/A	GOP
320101100001000	Procurement of Povidone Iodine Solution	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	01/05/2022	02/11/2022					02-16-2022					N/A	N/A	GOP
320101100001000	Procurement of Povidone Iodine Solution	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	03/03/2022	03/06/2022			03-09-2022, 03-16-2022, 03-23-2022	03-09-2022, 03-16-2022, 03-23-2022						N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			
310203100001000	Procurement of Consumable Parts and Supplies for Tarpaulin Printer (MUTOH Value <small>1st 7638Y</small>)	Health Promotion And Communication Service	NO	Negotiated Procurement - Small Value Procurement	02/09/2022	02-24-2022		03/02/2022	03/02/2022								N/A	N/A	GOP
310203100001000	Procurement of Consumable Parts and Supplies for Tarpaulin Printer (MUTOH Value <small>1st 7638Y</small>)	Health Promotion And Communication Service	NO	Negotiated Procurement - Small Value Procurement	03-16-2022	03-19-2022											N/A	N/A	GOP
200000100001000	Procurement of Service Provider for Hosting and Maintenance of ASEAN Website	Knowledge Management And Information Technology Service	NO	Negotiated Procurement - Small Value Procurement	02-28-2022	03-30-2022				04-06-2022, 04-12-2022, 04-19-2022							N/A	N/A	GOP
320101100001000	PROCUREMENT of THERMOMETER WITH RELATIVE HUMIDITY, DUAL RANGE	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	02/03/2022	03-17-2022		03-24-2022		03-24-2022, 03-31-2022, 04-07-2022							N/A	N/A	GOP
330101100001000	Procurement of Various ICT Peripherals	Health Facilities And Services Regulatory Bureau	NO	Negotiated Procurement - Small Value Procurement	02-16-2022	03-15-2022		03-23-2022	03-23-2022								N/A	N/A	GOP
330101100001000	Procurement of Sound System	Health Facilities And Services Regulatory Bureau	NO	Negotiated Procurement - Small Value Procurement	02-23-2022	04/06/2022			04/12/2022								N/A	N/A	GOP
310500100001000	Procurement of Alcohol Spray	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/10/2022	04/06/2022			04/12/2022								N/A	N/A	GOP
320101100001000	Procurement of Typing Sera Anti-A, B, and D	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	02-17-2022	04/07/2022			04/12/2022	04-13-2022							N/A	N/A	GOP
320101100001000	Procurement of Compodock Counter Compatible with Existing Machine	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	02-17-2022	04/07/2022			04-12-2022, 04-21-2022, 04-28-2022								N/A	N/A	GOP
310400100001000	Procurement of Various Library Books	Epidemiology Bureau	NO	Negotiated Procurement - Small Value Procurement	03-23-2022	04/01/2022			04/06/2022	04/07/2022							N/A	N/A	GOP
310400100001000	Procurement of Various Library Books	Epidemiology Bureau	NO	Negotiated Procurement - Small Value Procurement	04-20-2022	05/05/2022			05/11/2022	05/12/2022							N/A	N/A	GOP
310500100001000	Procurement of Amoxicillin 60ml Suspension and Paracetamol 500mg (Item No. 1)	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	05/11/2022	05-27-2022			06/01/2022								N/A	N/A	GOP
320101100001000	Procurement of Service Provider for the Preventive and Corrective Maintenance of Generator Set of the Philippine Blood Center	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	06/08/2022	06-27-2022		07/06/2022									N/A	N/A	GOP
310500100001000	Procurement of Salbutamol (as sulfate)	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/09/2022				02-23-2022, 03-02-2022, 03-08-2022, 03-22-2022	03/09/2022							N/A	N/A	GOP
310203100001000	Procurement of Consumable Parts and Supplies for Tarpaulin Printer (MUTOH Value <small>1st 7638Y</small>)	Health Promotion And Communication Service	NO	Negotiated Procurement - Small Value Procurement	04/06/2022	04/08/2022		04-13-2022	04-13-2022	04-14-2022			06-16-2022				N/A	N/A	GOP
330101100001000	Procurement of Various ICT Peripherals	Health Facilities And Services Regulatory Bureau	NO	Negotiated Procurement - Small Value Procurement	03-30-2022	04/05/2022		04/12/2022	04/12/2022	04-18-2022							N/A	N/A	GOP
310500100001000	Procurement of Triangular Bandage And <small>5 Unit</small>	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/10/2022	04/06/2022		04/12/2022	04/12/2022	04-13-2022			05-19-2022				N/A	N/A	GOP
310500100001000	Procurement of Heavy Duty Cot Bed	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/10/2022	04-13-2022			04-21-2022	04-22-2022							N/A	N/A	GOP
310500100001000	Printing of Breastfeeding In Emergency <small>Tarpaulin</small>	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	04/06/2022	04-27-2022			05/04/2022	05/05/2022							N/A	N/A	GOP
320101100001000	Procurement of Hematology Analyzer <small>Reagents With Machine Tie-In</small>	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	04-28-2022	05-14-2022			05-19-2022	05-19-2022							N/A	N/A	GOP
100000100001000	Traffic Safety Devices	Administrative Service	NO	Negotiated Procurement - Small Value Procurement	05-18-2022	05-25-2022			06/01/2022	06/01/2022			07/04/2022		06-29-2022		N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)	Health Emergency Management Bureau	NO	Negotiated Procurement - Two-Failed Biddings	04/06/2022	04/08/2022				04-20-2022	04-29-2022	05-27-2022	06/08/2022	06-27-2022			N/A	N/A	GOP
200000100001000	Procurement of Consulting Services for the Conduct of Medical Certification of Cause of Death (MCCOD) Training for the Medical School Faculty Members and Hospital <small>Staff</small>	Knowledge Management And Information Technology Service	NO	Negotiated Procurement - Two-Failed Biddings	03-23-2022	04/02/2022				04/06/2022			06/10/2022	06-15-2022	06-29-2022		N/A	N/A	GOP
310500100001000	Ferrous Sulfate + Folic Acid Tablet	Health Emergency Management Bureau	YES	Negotiated Procurement - Two-Failed Biddings	02-23-2022	03/10/2022				03-23-2022	04/04/2022						N/A	N/A	GOP
310203100001000	Procurement of Consulting Services for the Compliance Studies on Graphic Health <small>Warning (GHW) Film</small>	Health Promotion And Communication Service	NO	Negotiated Procurement - Two-Failed Biddings	04/12/2022	05/06/2022											N/A	N/A	GOP
310201100001000	Procurement of Consultancy Services For The Development of Online Training Modules for Medical Social Work, Infection Prevention and Control, and Health Care Waste Management	Health Facilities Development Bureau	NO	Negotiated Procurement - Two-Failed Biddings	04-27-2022	05-20-2022				05-25-2022							N/A	N/A	GOP
310203100001000	Procurement of Consulting Services for the Analysis of Advertising, Promotion, and Sponsorship of Tobacco Products, Vaping Products and Heated Tobacco Products	Health Promotion And Communication Service	NO	Negotiated Procurement - Two-Failed Biddings	04/12/2022	05/06/2022											N/A	N/A	GOP
310303100001000	Procurement of Bivalent Oral Polio Vaccine <small>(1101CFE)</small>	National Immunization	NO	Negotiated Procurement - UN Agencies/IFIs	03/09/2022	04/07/2022				04-20-2022	05-30-2022						N/A	N/A	GOP
310303100001000	Procurement of Tetanus Diphtheria (Td) <small>1101CFE</small>	National Immunization	NO	Negotiated Procurement - UN Agencies/IFIs	03/09/2022	04/07/2022				04-20-2022	05-30-2022						N/A	N/A	GOP
100000100001000	Procurement of External Hard Drive for Item <small>No. 7</small>	Administrative Service	NO	Shopping	03-23-2022			03-30-2022	03-30-2022	03-31-2022			05/11/2022	06-15-2022	06-30-2022		N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub. Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region I-Pangasinan Provincial Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Direct Selection	01-24-2022	01-26-2022	02/02/2022	02/02/2022									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region II-Batanes General Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Direct Selection	01-24-2022	01-28-2022	02/04/2022	02/04/2022									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region VI-Roxas Memorial Provincial Hospital (Arnaldo Blvd, Roxas City)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11/08/2021	11/12/2021	11-15-2021	11-22-2021	11-22-2021	11-23-2021							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region III- Pres. Ramon Magsaysay Memorial Hospital (Iba, Zambales)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11/08/2021	11-19-2021	11-22-2021	11-29-2021									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region III-Pres. Ramon Magsaysay Memorial Hospital (Iba, Zambales)	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-27-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310100100001000	Upgrading of Isolation Facilities in DOH Hospitals Region IX-Basilan General Hospital	Bureau Of International Health Cooperation	NO	World Bank Procurement Method - Request for Quotations	05/12/2022	05-17-2022	05-19-2022	05-26-2022	05-26-2022	05-27-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals BARMH-Maguindanao Provincial Hospital (Datu Hoffer, Maguindanao)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11-15-2021	11-19-2021	11-22-2021	11-29-2021									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region X-Mayor Hilarion A. Ramiro Sr. Medical Center (Ozamis, Misamis Occidental)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11-17-2021	11-19-2021	11-22-2021	11-29-2021									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region IX - Zamboanga del Norte Medical Center	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11-17-2021	11-19-2021	11-22-2021	11-29-2021									N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region V - Masbate Provincial Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-29-2022	01-31-2022	02-14-2022	02-21-2022	02-21-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region V-Masbate Provincial Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	05/12/2022	05-17-2022	05-19-2022	05-26-2022	05-26-2022	05-27-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region III-Eduardo L. Joson Memorial Hospital (Cabanatuan City, Nueva Ecija)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11/08/2021	11/11/2021	11-15-2021	11-22-2021	11-22-2021	11-22-2021							N/A	N/A	World Bank
310201100002000	Construction of San Lazaro Hospital Sub-National Reference Laboratory	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-26-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region XII-Cotabato Regional and Provincial Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-26-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region VII-Don Emilio del Valle Memorial Hospital	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-26-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region XI-Davao de Oro Provincial Hospital (Pantukan, Davao de Oro)	Health Facility Enhancement Program-Management Office	YES	World Bank Procurement Method - Request for Quotations	11-15-2021	11-19-2021	11-22-2021	11-29-2021	11-29-2021	11-29-2021							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region X - Mayor Hilarion A. Ramiro Sr. Medical Center	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-27-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region VII - Siquijor Provincial Hospital (Caipilan, Siquijor) under WB-Procurement	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-27-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region IX - Zamboanga del Norte Medical Center	Health Facility Enhancement Program-Management Office	NO	World Bank Procurement Method - Request for Quotations	01-24-2022	01-27-2022	01-31-2022	02-14-2022	02-14-2022	02-16-2022							N/A	N/A	World Bank

Total Allotted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Allotted Budget - Total Contract Price)

ONGOING PROCUREMENT ACTIVITIES																			
200000100001000	Highly Technical Consultant (HTC) For The DOH Data Analytics And Visualization	Knowledge Management And Information Technology Service	YES	Negotiated Procurement - Highly Technical Consultant	11-26-2021												N/A	N/A	GOP
310203100001000	Procurement of Consulting Services for the Health Promotion and Literacy Longitudinal Study	Health Promotion And Communication Service	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	04/06/2022	05-25-2022						06/01/2022					N/A	N/A	GOP
310100100002000	DOH Strategic Foresight Capacity Building Project (Phase 1.2)	Health Policy Development And Planning Bureau	NO	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	06/01/2022	06-28-2022						07/01/2022					N/A	N/A	GOP
200000100001000	Azure Software Subscription	Knowledge Management And Information Technology Service	NO	Negotiated Procurement - Agency to Agency (PS-DBM)	03-18-2022												N/A	N/A	GOP
200000100001000	Desktop Computer	Knowledge Management And Information Technology Service	NO	Negotiated Procurement - Agency to Agency (PS-DBM)	04/04/2022												N/A	N/A	GOP
200000100001000	Laptop, Computer	Knowledge Management And Information Technology Service	NO	Negotiated Procurement - Agency to Agency (PS-DBM)	03-18-2022												N/A	N/A	GOP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IR	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
310400100001000	Laptop, Lightweight	Epidemiology Bureau	NO	Negotiated Procurement - Agency to Agency (PC-ITM)	05-20-2022											N/A	N/A	GOP
320101100001000	Mouse Optical & Paper Towel	National Voluntary Blood Services Program	NO	Negotiated Procurement - Agency to Agency (PC-ITM)	04-29-2022											N/A	N/A	GOP
310306100001000	Procurement of Various Anti-Retroviral	DPCB-HIV/AIDS	NO	Negotiated Procurement - UN Agencies/IFIs (INICEE)	02/09/2022											N/A	N/A	GOP
310306100001000	Tocilizumab 400mg	DPCB-Prevention & Control Of Other Infectious Disease	NO	Negotiated Procurement - UN Agencies/IFIs (INICEE)	05-23-2022	06-15-2022										N/A	N/A	GOP
310201100001000	Procurement of Consulting Services for the Development of Online Training Modules for Emergency Department, Hospital Health Information Management and Hospital	Health Facilities Development Bureau	NO	Competitive Bidding	03/02/2022	03/11/2022	03-23-2022									N/A	N/A	GOP
200000100001000	Procurement of Consulting Services for the Updating of the Health Sector Enterprise Architecture to Align with Universal Health	Knowledge Management And Information Technology Service	YES	Competitive Bidding	04/06/2022	04-28-2022										N/A	N/A	GOP
100000100001000	Procurement of Various Office Supplies	Administrative Service	NO	Shopping	02-18-2022											N/A	N/A	GOP
100000100001000	Procurement of External Hard Drive	Administrative Service	NO	Shopping	02-16-2022											N/A	N/A	GOP
320101100001000	Procurement of Thermometer With Relative Humidity Dual Range	Philippine Blood Center	NO	Negotiated Procurement - Small Value Procurement	02/03/2022											N/A	N/A	GOP
310500100001000	Procurement of Various Medical Supplies	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/10/2022											N/A	N/A	GOP
310500100001000	Procurement of Poncho And Rubber Boots	Health Emergency Management Bureau	NO	Negotiated Procurement - Small Value Procurement	02/10/2022											N/A	N/A	GOP
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region II - Nueva Vizcaya Provincial Hospital (NVPH Compound, Nueva Vizcaya)	Health Facility Enhancement Program- Management Office	YES	World Bank Procurement Method - Request for Quotations	11/08/2021											N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in LGU Hospitals Region VII - Siquijor Provincial Hospital (Caidan, Siquijor)	Health Facility Enhancement Program- Management Office	YES	World Bank Procurement Method - Request for Quotations	11-17-2021											N/A	N/A	World Bank
100000100001000	Procurement of PCR Detection Kit	Public Health Services Team- Asec	NO	World Bank Procurement Method - Request for Quotations	04/07/2022	05-18-2022	05-25-2022	05-26-2022								N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals CAR-Far North Luzon General Hospital and Training Center	Health Facility Enhancement Program- Management Office	NO	World Bank Procurement Method - Request for Quotations	05/12/2022	05-17-2022	05-19-2022	05-26-2022	05-26-2022	05-27-2022						N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region II - Region II Trauma and Medical Center	Health Facility Enhancement Program- Management Office	NO	World Bank Procurement Method - Request for Quotations	05/12/2022	05-17-2022	05-19-2022	05-26-2022	05-26-2022	05-27-2022						N/A	N/A	World Bank
310201100002000	Upgrading of Isolation Facilities in DOH Hospitals Region II - Southern Isabela Medical Center	Health Facility Enhancement Program- Management Office	NO	World Bank Procurement Method - Request for Quotations	05/12/2022	05-17-2022	05-19-2022	05-26-2022	05-26-2022	05-27-2022						N/A	N/A	World Bank
Total Alloted Budget of On-going Procurement Activities																		

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/Acceptance (if applicable)	Status	Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
568,000.00	568,000.00	-	568,000.00	568,000.00	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-20-2021	11-26-2021	N/A	Awarded	
1,146,420.00	1,146,420.00	-	1,146,420.00	1,146,420.00	-	Please see attached file.	11/02/2021	11/02/2021	11/02/2021	11/02/2021		N/A	Awarded	
28,800,000.00	28,800,000.00	-	20,966,400.00	20,966,400.00	-	Please see attached file.	11/07/2021	11-26-2021	11-26-2021	11-26-2021	12/05/2021	N/A	Awarded	
850,000.00	850,000.00	-	1,205,000.00	1,205,000.00	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-19-2021	12/02/2021	N/A	Awarded	
1,500,000.00	1,500,000.00	-	600,000.00	600,000.00	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-20-2021	11-26-2021	N/A	Awarded	
670,000.00	670,000.00	-	430,000.00	430,000.00	-	Please see attached file.	07-13-2022	11/05/2021			11-19-2021	N/A	Awarded	
1,400,000.00	1,400,000.00	-	1,038,380.00	1,038,380.00	-	Please see attached file.	01-21-2022	02/04/2022	02/04/2022	02/04/2022	02/09/2022	N/A	Awarded	
1,210,000.00	1,210,000.00	-	500,000.00	500,000.00	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-20-2021	11-26-2021	N/A	Awarded	
1,000,000.00	1,000,000.00	-	758,000.00	758,000.00	-	Please see attached file.	11/12/2021	11-28-2021	12/01/2021	12/05/2021		N/A	Awarded	
8,000,000.00	8,000,000.00	-	7,649,658.00	7,649,658.00	-	Please see attached file.	11-19-2021	12/04/2021	12/04/2021	12/04/2021	12-15-2021	N/A	Awarded	
4,000,000.00	4,000,000.00	-	2,338,139.00	2,338,139.00	-	Please see attached file.	11-19-2021	12/04/2021	12/05/2021	12-23-2021		N/A	Awarded	
700,000.00	700,000.00	-	700,000.00	700,000.00	-	Please see attached file.	11-26-2021	12/10/2021	12/12/2021	12/12/2021	12-23-2021	N/A	Awarded	
3,000,000.00	3,000,000.00	-	2,973,687.36	2,973,687.36	-	Please see attached file.	12-13-2021	12-13-2021	12-13-2021	12-13-2021	01-13-2022	N/A	Awarded	
9,200,000.00	9,200,000.00	-	8,741,340.25	8,741,340.25	-	Please see attached file.	12/04/2021	12-23-2021	12-23-2021	12-23-2021	01/05/2022	N/A	Awarded	
3,000,000.00	3,000,000.00	-	2,400,000.00	2,400,000.00	-	Please see attached file.	12/11/2021	12-24-2021	12-24-2021	12-24-2021	01/07/2022	N/A	Awarded	
9,300,870.00	9,300,870.00	-	8,477,777.00	8,477,777.00	-	Please see attached file.	11-19-2021	12/10/2021	12/10/2021	12/11/2021	01/05/2022	N/A	Awarded	
6,928,000.00	6,928,000.00	-	6,898,000.00	6,898,000.00	-	Please see attached file.	12-31-2021	01-21-2022	01-21-2022	01-21-2022	02/02/2022	N/A	Awarded	
1,020,000.00	1,020,000.00	-	694,000.00	694,000.00	-	Please see attached file.	02/11/2022	02-25-2022	02-26-2022	03/12/2022		N/A	Awarded	
7,385,300.00	7,385,300.00	-	7,385,300.00	7,385,300.00	-	Please see attached file.	02-18-2022	03/11/2022	03/11/2022	03/12/2022	03-18-2022	N/A	Awarded	
133,422,000.00	133,422,000.00	-	133,422,000.00	133,422,000.00	-	Please see attached file.	03/11/2022	03-25-2022	03-25-2022	03-26-2022	04/07/2022	N/A	Awarded	
13,742,400.00	13,742,400.00	-	13,742,400.00	13,742,400.00	-	Please see attached file.	03/11/2022	03-25-2022	03-25-2022	03-26-2022	04/07/2022	N/A	Awarded	
26,335,000.00	26,335,000.00	-	26,335,000.00	26,335,000.00	-	Please see attached file.	03/11/2022	03-25-2022	03-25-2022	03-26-2022	04/02/2022	N/A	Awarded	
750,000.00	750,000.00	-	207,500.00	207,500.00	-	Please see attached file.	03/11/2022	03-25-2022	03-26-2022	04/01/2022		N/A	Awarded	
63,063,000.00	63,063,000.00	-	63,063,000.00	63,063,000.00	-	Please see attached file.	03/11/2022	03-25-2022	03-25-2022	03-26-2022	04/02/2022	N/A	Awarded	
30,000,000.00	30,000,000.00	-	12,097,120.00	12,097,120.00	-	Please see attached file.	11/07/2021	11-26-2021	11-21-2021	11-26-2021	12/08/2021	N/A	Cancelled	
150,000,000.00	150,000,000.00	-	150,000,000.00	150,000,000.00	-	Please see attached file.	11/07/2021	11-21-2021	11-21-2021	11-26-2021	12/08/2021	N/A	Cancelled	
625,744,000.00	625,744,000.00	-	-	-	-	Please see attached file.	12-21-2021					N/A	Cancelled	
1,552,000.00	1,552,000.00	-	-	-	-	Please see attached file.	11/02/2021	11/02/2021	11-19-2021	11-19-2021	12/01/2021	N/A	Cancelled	
5,379,000.00	5,379,000.00	-	-	-	-	Please see attached file.	12-17-2021	12-31-2021	12-31-2021	12-31-2021	01/12/2022	N/A	Cancelled	
1,120,000.00	1,120,000.00	-	-	-	-	Please see attached file.	07-13-2022	11-19-2021	11-19-2021	11-19-2021	12/01/2021	N/A	Cancelled	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (if applicable)
100,000,000.00	100,000,000.00	-	-	-	-	Please see attached file.	01/07/2022	02/04/2022	02/04/2022	02/04/2022	02/10/2022	N/A	Cancelled	
5,379,000.00	5,379,000.00	-	-	-	-	Please see attached file.	02-25-2022					N/A	Cancelled	
1,250,000.00	1,250,000.00	-	-	-	-	Please see attached file.	03/09/2022					N/A	Cancelled	
623,474,669.00	623,474,669.00	-	-	-	-	Please see attached file.	03/04/2022					N/A	Cancelled	
167,552,876.00	167,552,876.00	-	-	-	-	Please see attached file.	03/04/2022					N/A	Cancelled	
36,949,770.00	36,949,770.00	-	-	-	-	Please see attached file.	12-18-2021	01-22-2022	01-22-2022	01-23-2022	02-16-2022	N/A	Cancelled	
1,740,000.00	1,740,000.00	-	-	-	-	Please see attached file.	11/06/2021	11-20-2021	11-20-2021			N/A	Failure	
2,479,000.00	2,479,000.00	-	-	-	-	Please see attached file.	11/02/2021	11/02/2021	11-19-2021			N/A	Failure	
540,000.00	540,000.00	-	-	-	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021			N/A	Failure	
1,042,048.00	1,042,048.00	-	-	-	-	Please see attached file.	11/05/2021	11/05/2021				N/A	Failure	
2,344,500.00	2,344,500.00	-	-	-	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-20-2021		N/A	Failure	
2,344,500.00	2,344,500.00	-	-	-	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	11-20-2021		N/A	Failure	
74,000.00	74,000.00	-	-	-	-	Please see attached file.	01-28-2022	02/11/2022	02/11/2022			N/A	Failure	
180,000.00	180,000.00	-	-	-	-	Please see attached file.	11/02/2021	12/02/2021	12/02/2021			N/A	Failure	
1,174,000.00	1,174,000.00	-	-	-	-	Please see attached file.	11/05/2021	11-19-2021	11-19-2021	12/01/2021		N/A	Failure	
42,250.00	42,250.00	-	-	-	-	Please see attached file.	11-23-2021	12/10/2021	12/10/2021			N/A	Failure	
1,400,000.00	1,400,000.00	-	-	-	-	Please see attached file.	12/04/2021	12-23-2021	12-23-2021			N/A	Failure	
4,266,000.00	4,266,000.00	-	-	-	-	Please see attached file.	10-22-2021	11/12/2021	11/12/2021	11-13-2021	11-21-2021	N/A	Failure	
4,266,000.00	4,266,000.00	-	-	-	-	Please see attached file.	01-21-2022	02/04/2022	02/04/2022	02/05/2022	02-17-2022	N/A	Failure	
1,500,000.00	1,500,000.00	-	-	-	-	Please see attached file.	12-17-2021	12-17-2021				N/A	Failure	
1,500,000.00	1,500,000.00	-	-	-	-	Please see attached file.	12-17-2021	12-17-2021				N/A	Failure	
2,800,000.00	2,800,000.00	-	-	-	-	Please see attached file.	12-31-2021	01-14-2022	01-14-2022			N/A	Failure	
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	12-23-2021	12-31-2021				N/A	Failure	
8,400,000.00	8,400,000.00	-	-	-	-	Please see attached file.	11/12/2021	12/11/2021	12/11/2021	12/11/2021		N/A	Failure	
345,464.00	345,464.00	-	-	-	-	Please see attached file.	12-27-2021	12-27-2021	12-27-2021			N/A	Failure	
632,012.50	632,012.50	-	-	-	-	Please see attached file.	12-27-2021	12-27-2021	12-27-2021			N/A	Failure	
20,005,989.60	20,005,989.60	-	-	-	-	Please see attached file.	12-27-2021	12-27-2021	12-27-2021			N/A	Failure	
19,630,979.20	19,630,979.20	-	-	-	-	Please see attached file.	03/09/2022	03-31-2022	03-31-2022			N/A	Failure	
175,000.00	175,000.00	-	-	-	-	Please see attached file.	01-14-2022	01-28-2022	01-28-2022			N/A	Failure	
168,000.00	168,000.00	-	-	-	-	Please see attached file.	02-25-2022	03/11/2022	03/11/2022			N/A	Failure	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	01-28-2022	01-28-2022				N/A	Failure	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	02-25-2022					N/A	Failure	
2,363,535.00	2,363,535.00	-	-	-	-	Please see attached file.	07-13-2022	12-31-2021	12-31-2021			N/A	Failure	
237,600.00	237,600.00	-	-	-	-	Please see attached file.	07-13-2022	11-19-2021	11-19-2021	11-20-2021	12/01/2021	N/A	Failure	
1,100,000.00	1,100,000.00	-	-	-	-	Please see attached file.	01-25-2022	01-25-2022	01-25-2022			N/A	Failure	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (If applicable)
1,100,000.00	1,100,000.00	-	-	-	-	Please see attached file.	04-22-2022	05-23-2022	05-23-2022			N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	02-25-2022	02-25-2022				N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	03-25-2022	03-25-2022				N/A	Failure	
716,000.00	716,000.00	-	-	-	-	Please see attached file.	02/03/2022	02/03/2022	02-26-2022			N/A	Failure	
41,805,000.00	41,805,000.00	-	-	-	-	Please see attached file.	02/01/2022	02/01/2022	02/01/2022			N/A	Failure	
16,800,000.00	16,800,000.00	-	-	-	-	Please see attached file.	02/01/2022	02/01/2022				N/A	Failure	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	02-25-2022	02-25-2022	02-25-2022			N/A	Failure	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	04/01/2022	04/01/2022				N/A	Failure	
108,000,000.00	108,000,000.00	-	-	-	-	Please see attached file.	02/01/2022	02-24-2022				N/A	Failure	
36,000,000.00	36,000,000.00	-	-	-	-	Please see attached file.	02/01/2022	03/09/2022				N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	03/11/2022	03/11/2022				N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	03-25-2022	03-25-2022				N/A	Failure	
384,000,000.00	384,000,000.00	-	-	-	-	Please see attached file.	02/01/2022	03/09/2022				N/A	Failure	
17,000,000.00	17,000,000.00	-	-	-	-	Please see attached file.	03/05/2022	03-19-2022	03-19-2022			N/A	Failure	
15,000,000.00	15,000,000.00	-	4,000,000.00	4,000,000.00	-	Please see attached file.	03/03/2022	03-16-2022				N/A	Failure	
681,250,000.00	681,250,000.00	-	-	-	-	Please see attached file.	02/01/2022	03-14-2022				N/A	Failure	
25,000,000.00	25,000,000.00	-	-	-	-	Please see attached file.	04-15-2022	05/06/2022				N/A	Failure	
237,600.00	237,600.00	-	-	-	-	Please see attached file.	03-18-2022	04/02/2022				N/A	Failure	
3,000,000.00	3,000,000.00	-	3,000,000.00	3,000,000.00	-	Please see attached file.	04/01/2022	04-15-2022				N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	03/11/2022	03/11/2022	03/11/2022			N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	05/02/2022	05/02/2022	05/02/2022			N/A	Failure	
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	03-18-2022	03-18-2022				N/A	Failure	
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	05-27-2022					N/A	Failure	
36,071,170.92	36,071,170.92	-	-	-	-	Please see attached file.	04/08/2022	04-22-2022				N/A	Failure	
7,700,000.00	7,700,000.00	-	-	-	-	Please see attached file.	03/11/2022	03-25-2022	03-26-2022	04/06/2022		N/A	Failure	
6,187,104.00	6,187,104.00	-	-	-	-	Please see attached file.	04/01/2022	04-22-2022	04-22-2022			N/A	Failure	
1,656,000.00	1,656,000.00	-	-	-	-	Please see attached file.	03/11/2022	03/11/2022	03/11/2022	04/08/2022		N/A	Failure	
7,500,000.00	7,500,000.00	-	-	-	-	Please see attached file.	04-21-2022	05/06/2022				N/A	Failure	

ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (if applicable)
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	05/06/2022					N/A	Failure	
8,073,000.00	8,073,000.00	-	-	-	-	Please see attached file.	07-13-2022	07-13-2022	04-13-2022	04-13-2022	05/04/2022	N/A	Failure	
1,650,000.00	1,650,000.00	-	-	-	-	Please see attached file.	03/12/2022	03-30-2022	03-30-2022	04-13-2022		N/A	Failure	
8,000,000.00	8,000,000.00	-	-	-	-	Please see attached file.	04-21-2022	05-13-2022				N/A	Failure	
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	04-22-2022	05/10/2022	05/10/2022			N/A	Failure	
6,794,120.00	6,794,120.00	-	-	-	-	Please see attached file.	03-25-2022	05/06/2022				N/A	Failure	
1,800,000.00	1,800,000.00	-	-	-	-	Please see attached file.	05-24-2022					N/A	Failure	
3,855,000.00	3,855,000.00	-	-	-	-	Please see attached file.	03/11/2022	04-22-2022	04-22-2022	05/05/2022		N/A	Failure	
14,250,000.00	14,250,000.00	-	-	-	-	Please see attached file.	03-26-2022	04-16-2022	04-16-2022	04-17-2022	04-29-2022	N/A	Failure	
1,499,995.00	1,499,995.00	-	-	-	-	Please see attached file.	05/07/2022	06-18-2022				N/A	Failure	
1,740,000.00	1,740,000.00	-	1,625,400.00	1,625,400.00	-	Please see attached file.	12-18-2021	01/01/2022	01/09/2022	01-28-2022		N/A	For Awarding	
1,055,000.00	1,055,000.00	-	1,052,500.00	1,052,500.00	-	Please see attached file.	11-23-2021	12-13-2021	12-13-2021	12-13-2021	12-29-2021	N/A	For Awarding	
300,000.00	300,000.00	-	9,720,880.00	9,720,880.00	-	Please see attached file.	07-13-2022	07-13-2022	10-30-2021	10-30-2021	11-20-2021	N/A	For Awarding	
6,973,300.00	6,973,300.00	-	6,973,300.00	6,973,300.00	-	Please see attached file.	10-30-2021	11-13-2021	11-13-2021	11-14-2021	12/08/2021	N/A	For Awarding	
187,200,000.00	187,200,000.00	-	179,760,000.00	179,760,000.00	-	Please see attached file.	11/03/2021	11-25-2021	11-25-2021	12/10/2021	12-31-2021	N/A	For Awarding	
1,800,000.00	1,800,000.00	-	1,001,070.00	1,001,070.00	-	Please see attached file.	11/06/2021	12/04/2021	12/04/2021	12/05/2021	12/12/2021	N/A	For Awarding	
52,650,026.67	52,650,026.67	-	49,443,891.28	49,443,891.28	-	Please see attached file.	11/12/2021	12/04/2021	12/04/2021	12/05/2021	12-16-2021	N/A	For Awarding	
12,029,814.00	12,029,814.00	-	12,029,814.00	12,029,814.00	-	Please see attached file.	12/04/2021	12-23-2021	12-23-2021	12-23-2021	01/05/2022	N/A	For Awarding	
700,000,000.00	700,000,000.00	-	700,000,000.00	700,000,000.00	-	Please see attached file.	12/04/2021	12-23-2021	12-23-2021	12-23-2021	01/07/2022	N/A	For Awarding	
2,800,000.00	2,800,000.00	-	2,694,000.00	2,694,000.00	-	Please see attached file.	02/11/2022	02-25-2022	02-25-2022	02-25-2022	03/11/2022	N/A	For Awarding	
5,000,000.00	5,000,000.00	-	4,800,000.00	4,800,000.00	-	Please see attached file.	02/11/2022	02-25-2022	02-25-2022	03/12/2022		N/A	For Awarding	
15,984,000.00	15,984,000.00	-	9,376,190.00	9,376,190.00	-	Please see attached file.	12/10/2021	01/07/2022	01/07/2022	01/08/2022	01-14-2022	N/A	For Awarding	
2,250,000.00	2,250,000.00	-	1,974,000.00	1,974,000.00	-	Please see attached file.	11/06/2021	12/04/2021	12/04/2021	12/05/2021	12-16-2021	N/A	For Awarding	
8,400,000.00	8,400,000.00	-	7,300,000.00	7,300,000.00	-	Please see attached file.	02-18-2022	03/11/2022	03/11/2022	03/11/2022	03-18-2022	N/A	For Awarding	
2,500,000.00	2,500,000.00	-	2,494,400.00	2,494,400.00	-	Please see attached file.	11/06/2021	12/11/2021	12/11/2021	12/12/2021	12-23-2021	N/A	For Awarding	
900,000.00	900,000.00	-	1,421,800.00	1,421,800.00	-	Please see attached file.	11/06/2021	12/04/2021	12/04/2021	12/05/2021	01-28-2022	N/A	For Awarding	
44,450,035.32	44,450,035.32	-	1,994,190.00	1,994,190.00	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022	11/06/2021	N/A	For Awarding	
6,500,000.00	6,500,000.00	-	43,154,825.28	43,154,825.28	-	Please see attached file.	11-19-2021	12/04/2021	12/05/2021	12-23-2021		N/A	For Awarding	
2,000,000.00	2,000,000.00	-	6,300,000.00	6,300,000.00	-	Please see attached file.	12-17-2021	12-31-2021	01/08/2022	02/04/2022		N/A	For Awarding	
17,819,340.00	17,819,340.00	-	1,500,777.00	1,500,777.00	-	Please see attached file.	11-19-2021	12/10/2021	12/10/2021	12/11/2021	01/05/2022	N/A	For Awarding	
52,752,700.00	52,752,700.00	-	15,859,212.60	15,859,212.60	-	Please see attached file.	12-14-2021	12-14-2021	12-14-2021	12-14-2021	01-14-2022	N/A	For Awarding	
1,008,000.00	1,008,000.00	-	45,242,633.80	45,242,633.80	-	Please see attached file.	12-24-2021	01-21-2022	01-21-2022	02/03/2022		N/A	For Awarding	
1,008,000.00	1,008,000.00	-	1,008,000.00	1,008,000.00	-	Please see attached file.	12-24-2021	01-21-2022	01-21-2022	01-21-2022	02/03/2022	N/A	For Awarding	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (if applicable)
3,456,000.00	3,456,000.00	-	3,456,000.00	3,456,000.00	-	Please see attached file.	12-31-2021	01-21-2022	01-21-2022	01-21-2022	02/03/2022	N/A	For Awarding	
4,300,000.00	4,300,000.00	-	2,941,000.00	2,941,000.00	-	Please see attached file.	12-27-2021	12-27-2021	12-27-2021	12-27-2021	02/03/2022	N/A	For Awarding	
180,610,020.00	180,610,020.00	-	102,312,780.00	102,312,780.00	-	Please see attached file.	12-27-2021	12-27-2021	12-27-2021	12-27-2021	02/03/2022	N/A	For Awarding	
124,496,730.00	124,496,730.00	-	81,410,430.00	81,410,430.00	-	Please see attached file.	12-13-2021	01/10/2022	01/10/2022	01/10/2022	02/03/2022	N/A	For Awarding	
254,126,400.00	254,126,400.00	-	84,227,500.00	84,227,500.00	-	Please see attached file.	12-21-2021	12-21-2021	12-21-2021	02/03/2022		N/A	For Awarding	
200,000,000.00	200,000,000.00	-	164,500,000.00	164,500,000.00	-	Please see attached file.	12-21-2021	02/11/2022	02/11/2022	03/01/2022		N/A	For Awarding	
1,170,000.00	1,170,000.00	-	550,000.00	550,000.00	-	Please see attached file.	02/04/2022	02-18-2022	02-26-2022	03/10/2022		N/A	For Awarding	
945,075.20	945,075.20	-	944,056.80	944,056.80	-	Please see attached file.	02/04/2022	02/04/2022	02-26-2022	02-26-2022	03-16-2022	N/A	For Awarding	
4,860,000.00	4,860,000.00	-	3,750,000.00	3,750,000.00	-	Please see attached file.	02/04/2022	02-18-2022	02-18-2022	03/10/2022		N/A	For Awarding	
1,925,000.00	1,925,000.00	-	1,920,600.00	1,920,600.00	-	Please see attached file.	02/12/2022	03/05/2022	03/06/2022	03-18-2022		N/A	For Awarding	
178,377,320.00	178,377,320.00	-	28,500,000.00	28,500,000.00	-	Please see attached file.	01-20-2022	01-20-2022	02-16-2022	02-16-2022	03/03/2022	N/A	For Awarding	
30,000,000.00	30,000,000.00	-	30,000,000.00	30,000,000.00	-	Please see attached file.	03/09/2022	03-26-2022	03-26-2022	03-26-2022	04/03/2022	N/A	For Awarding	
120,000,000.00	120,000,000.00	-	120,000,000.00	120,000,000.00	-	Please see attached file.	03/09/2022	03-30-2022	03-30-2022	03-30-2022	04/06/2022	N/A	For Awarding	
-	-	-	2,363,535.00	2,363,535.00	-	Please see attached file.	03-18-2022	04/02/2022	04/02/2022	04/02/2022	04-13-2022	N/A	For Awarding	
4,000,000.00	4,000,000.00	-	4,000,000.00	4,000,000.00	-	Please see attached file.	07-13-2022	07-13-2022	03/03/2022	03/03/2022	03-17-2022	N/A	For Awarding	
980,000.00	980,000.00	-	980,000.00	980,000.00	-	Please see attached file.	03-18-2022	04/02/2022	04/02/2022	04/02/2022	04-13-2022	N/A	For Awarding	
12,000,000.00	12,000,000.00	-	9,150,000.00	9,150,000.00	-	Please see attached file.	02/07/2022	03-24-2022	03-24-2022	03-24-2022	04/01/2022	N/A	For Awarding	
80,000,000.00	80,000,000.00	-	67,737,600.00	67,737,600.00	-	Please see attached file.	03/11/2022	03-18-2022	03-18-2022	03-18-2022	03-25-2022	N/A	For Awarding	
1,465,800.00	1,465,800.00	-	723,240.00	723,240.00	-	Please see attached file.	03/05/2022	04/02/2022	04/02/2022	04/03/2022	04-13-2022	N/A	For Awarding	
108,408,000.00	108,408,000.00	-	96,792,850.69	96,792,850.69	-	Please see attached file.	03/04/2022	03-18-2022	03-18-2022	04/06/2022		N/A	For Awarding	
16,250,000.00	16,250,000.00	-	11,602,500.00	11,602,500.00	-	Please see attached file.	03/09/2022	03-31-2022	03-31-2022	04/11/2022		N/A	For Awarding	
9,150,000.00	9,150,000.00	-	9,150,000.00	9,150,000.00	-	Please see attached file.	02/01/2022	03/09/2022	03/11/2022	03-24-2022		N/A	For Awarding	
1,552,000.00	1,552,000.00	-	1,448,000.00	1,448,000.00	-	Please see attached file.	03-18-2022	04/01/2022	04/02/2022	04-13-2022		N/A	For Awarding	
410,767,500.00	410,767,500.00	-	135,553,275.00	135,553,275.00	-	Please see attached file.	03-19-2022	04/08/2022	04/08/2022	04-13-2022	04-23-2022	N/A	For Awarding	
400,000.00	400,000.00	-	613,010.00	613,010.00	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022	07-13-2022	N/A	For Awarding	
38,400,000.00	38,400,000.00	-	12,000,000.00	12,000,000.00	-	Please see attached file.	03/05/2022	03-26-2022	03-26-2022	03-27-2022	04/08/2022	N/A	For Awarding	
9,500,000.00	9,500,000.00	-	9,500,000.00	9,500,000.00	-	Please see attached file.	03-26-2022	04-16-2022	04-16-2022	04-17-2022	04-29-2022	N/A	For Awarding	
354,680,000.00	354,680,000.00	-	28,500,000.00	28,500,000.00	-	Please see attached file.	02-22-2022	02-22-2022	03-15-2022	03-30-2022		N/A	For Awarding	
100,000,000.00	100,000,000.00	-	100,000,000.00	100,000,000.00	-	Please see attached file.	04/07/2022	05/08/2022	05/08/2022	05/11/2022	05-18-2022	N/A	For Awarding	
8,000,000.00	8,000,000.00	-	7,880,300.00	7,880,300.00	-	Please see attached file.	04/01/2022	05/06/2022	05/06/2022	05/06/2022	05-18-2022	N/A	For Awarding	
13,225,250.00	13,225,250.00	-	13,225,250.00	13,225,250.00	-	Please see attached file.	04/01/2022	04-15-2022	04-15-2022	05/07/2022	05-19-2022	N/A	For Awarding	
20,000,000.00	20,000,000.00	-	20,000,000.00	20,000,000.00	-	Please see attached file.	04/07/2022	05/06/2022	05/06/2022	05/07/2022	05-19-2022	N/A	For Awarding	
19,170,000.00	19,170,000.00	-	19,170,000.00	19,170,000.00	-	Please see attached file.	04-15-2022	04-29-2022	04-30-2022	05/11/2022		N/A	For Awarding	
7,000,000.00	7,000,000.00	-	6,995,000.00	6,995,000.00	-	Please see attached file.	03/11/2022	04-15-2022	04-15-2022	04-16-2022	04-23-2022	N/A	For Awarding	
13,250,000.00	13,250,000.00	-	13,121,113.50	13,121,113.50	-	Please see attached file.	03-26-2022	04/07/2022	04/10/2022	04-30-2022		N/A	For Awarding	
6,000,000.00	6,000,000.00	-	5,689,149.00	5,689,149.00	-	Please see attached file.	04-15-2022	04-29-2022	05-15-2022	05-22-2022		N/A	For Awarding	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (If applicable)
310,800.00	310,800.00	-	417,550.00	417,550.00	-	Please see attached file.				07-13-2022		N/A	Awarded	
407,160.00	407,160.00	-	407,160.00	407,160.00	-	Please see attached file.				07-13-2022		N/A	Awarded	
3,680,000.00	3,680,000.00	-	3,835,985.85	3,835,985.85	-	Please see attached file.				07-13-2022		N/A	Awarded	
420,000.00	420,000.00	-	420,000.00	420,000.00	-	Please see attached file.				07-13-2022	07-13-2022	N/A	Awarded	
582,500.00	582,500.00	-	581,400.00	581,400.00	-	Please see attached file.				07-13-2022		N/A	For Awarding	
168,172,710.00	168,172,710.00	-	150,154,205.36	150,154,205.36	-	Please see attached file.				07-13-2022		N/A	For Awarding	
185,900,000.00	185,900,000.00	-	176,605,000.00	176,605,000.00	-	Please see attached file.				07-13-2022		N/A	For Awarding	
7,756,344.57	7,756,344.57	-	7,696,334.57	7,696,334.57	-	Please see attached file.						N/A	Awarded	
12,850,000.00	12,850,000.00	-	12,850,000.00	12,850,000.00	-	Please see attached file.						N/A	For Awarding	
1,766,169.60	1,766,169.60	-	1,766,169.60	1,766,169.60	-	Please see attached file.						N/A	For Awarding	
239,250.00	239,250.00	-	239,250.00	239,250.00	-	Please see attached file.						N/A	For Awarding	
2,221,700.00	2,221,700.00	-	2,221,700.00	2,221,700.00	-	Please see attached file.						N/A	For Awarding	
32,320,000.00	32,320,000.00	-	32,320,000.00	32,320,000.00	-	Please see attached file.						N/A	For Awarding	
20,000,000.00	20,000,000.00	-	20,000,000.00	20,000,000.00	-	Please see attached file.						N/A	For Awarding	
5,296,370.20	5,296,370.20	-	5,296,370.20	5,296,370.20	-	Please see attached file.						N/A	For Awarding	
9,116,273.00	9,116,273.00	-	9,116,273.00	9,116,273.00	-	Please see attached file.						N/A	For Awarding	
5,498,750.65	5,498,750.65	-	5,498,750.65	5,498,750.65	-	Please see attached file.						N/A	For Awarding	
10,000,000.00	10,000,000.00	-	10,000,000.00	10,000,000.00	-	Please see attached file.						N/A	For Awarding	
10,900,000.00	10,900,000.00	-	10,900,000.00	10,900,000.00	-	Please see attached file.						N/A	For Awarding	
1,026,918,750.00	1,026,918,750.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
185,900,000.00	185,900,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
1,732,400,000.00	1,732,400,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
892,649,600.00	892,649,600.00	-	892,649,600.00	892,649,600.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
92,995,000.00	92,995,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
345,960,000.00	345,960,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (If applicable)
62,871,000.00	62,871,000.00	-	62,871,000.00	62,871,000.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
193,161,600.00	193,161,600.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
164,138,600.00	164,138,600.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
55,822,000.00	55,822,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
259,866,000.00	259,866,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
197,478,520.00	197,478,520.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
43,231,695.78	43,231,695.78	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
2,440,107.00	2,440,107.00	-	-	-	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	Cancelled	
166,573,695.00	166,573,695.00	-	-	-	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	Cancelled	
123,690,000.00	123,690,000.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
300,000.00	300,000.00	-	300,000.00	300,000.00	-	Please see attached file.				07-13-2022	07-13-2022	N/A	Awarded	
36,000.00	36,000.00	-	36,000.00	36,000.00	-	Please see attached file.				07-13-2022	07-13-2022	N/A	Awarded	
36,000.00	36,000.00	-	36,000.00	36,000.00	-	Please see attached file.						N/A	For Awarding	
36,000.00	36,000.00	-	36,000.00	36,000.00	-	Please see attached file.				07-13-2022	07-13-2022	N/A	For Awarding	
36,000.00	36,000.00	-	36,000.00	36,000.00	-	Please see attached file.						N/A	For Awarding	
50,000,000.00	50,000,000.00	-	50,000,000.00	50,000,000.00	-	Please see attached file.	07-13-2022			07-13-2022		N/A	For Awarding	
1,000,000.00	1,000,000.00	-	997,920.00	997,920.00	-	Please see attached file.	07-13-2022					N/A	For Awarding	
4,000,000.00	4,000,000.00	-	4,000,000.00	4,000,000.00	-	Please see attached file.	07-13-2022					N/A	For Awarding	
5,000,000.00	5,000,000.00	-	4,997,655.00	4,997,655.00	-	Please see attached file.	07-13-2022					N/A	For Awarding	
203,400.00	203,400.00	-	125,000.00	125,000.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Awarded	
588,000.00	588,000.00	-	413,886.06	413,886.06	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	Awarded	
350,000.00	350,000.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Cancelled	
203,400.00	203,400.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
42,250.00	42,250.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
42,250.00	42,250.00	-	-	-	-	Please see attached file.		07-13-2022	07-13-2022			N/A	Failure	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (If applicable)
287,000.00	287,000.00	-	-	-	-	Please see attached file.		07-13-2022	07-13-2022			N/A	Failure	
287,000.00	287,000.00	-	-	-	-	Please see attached file.						N/A	Failure	
500,000.00	500,000.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
50,000.00	50,000.00	-	50,000.00	50,000.00	-	Please see attached file.		07-13-2022	07-13-2022			N/A	Failure	
270,000.00	270,000.00	-	-	-	-	Please see attached file.		07-13-2022	07-13-2022			N/A	Failure	
50,000.00	50,000.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
200,000.00	200,000.00	-	200,000.00	200,000.00	-	Please see attached file.			07-13-2022			N/A	Failure	
29,930.00	29,930.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Failure	
210,000.00	210,000.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
191,485.00	191,485.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Failure	
191,485.00	191,485.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Failure	
237,600.00	237,600.00	-	-	-	-	Please see attached file.			07-13-2022			N/A	Failure	
100,000.00	100,000.00	-	-	-	-	Please see attached file.		07-13-2022				N/A	Failure	
190,100.00	190,100.00	-	178,000.00	178,000.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	For Awarding	
287,000.00	287,000.00	-	287,000.00	287,000.00	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
270,000.00	270,000.00	-	232,110.00	232,110.00	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
625,000.00	625,000.00	-	620,859.00	620,859.00	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
600,000.00	600,000.00	-	600,000.00	600,000.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	For Awarding	
160,000.00	160,000.00	-	72,000.00	72,000.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	For Awarding	
350,000.00	350,000.00	-	157,500.00	157,500.00	-	Please see attached file.			07-13-2022	07-13-2022		N/A	For Awarding	
100,000.00	100,000.00	-	98,418.18	98,418.18	-	Please see attached file.			07-13-2022	07-13-2022		N/A	For Awarding	
4,266,000.00	4,266,000.00	-	4,065,720.00	4,065,720.00	-	Please see attached file.				07-13-2022	07-13-2022	N/A	Awarded	
3,000,000.00	3,000,000.00	-	2,999,594.00	2,999,594.00	-	Please see attached file.				07-13-2022		N/A	Awarded	
74,000.00	74,000.00	-	-	-	-	Please see attached file.				07-13-2022	07-13-2022	N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.						N/A	Failure	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.				07-13-2022		N/A	Failure	
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.						N/A	Failure	
41,805,000.00	41,805,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
16,800,000.00	16,800,000.00	-	-	-	-	Please see attached file.			07-13-2022	07-13-2022		N/A	Cancelled	
235,350.00	235,350.00	-	22,500.00	22,500.00	-	Please see attached file.		07-13-2022	07-13-2022	07-13-2022		N/A	Awarded	

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Status	Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
9,000,000.00	-	9,000,000.00	9,181,004.85	-	9,181,004.85	Please see attached file.	07-13-2022	07-13-2022				N/A	For Awarding	
11,000,000.00	-	11,000,000.00	13,999,207.06	-	13,999,207.06	Please see attached file.	07-13-2022	07-13-2022				N/A	For Awarding	
9,000,000.00	-	9,000,000.00	9,186,196.96	-	9,186,196.96	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Awarded	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Failure	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Failure	
9,200,000.00	-	9,200,000.00	9,149,649.79	-	9,149,649.79	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
70,000,000.00	-	70,000,000.00	59,319,370.06	-	59,319,370.06	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,000,000.00	-	9,000,000.00	8,900,000.00	-	8,900,000.00	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,000,000.00	-	9,000,000.00	8,988,108.70	-	8,988,108.70	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,200,000.00	-	9,200,000.00	9,196,853.66	-	9,196,853.66	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,200,000.00	-	9,200,000.00	9,119,675.00	-	9,119,675.00	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,000,000.00	-	9,000,000.00	8,892,350.00	-	8,892,350.00	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
9,200,000.00	-	9,200,000.00	9,180,000.00	-	9,180,000.00	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	For Awarding	
					13,346,645,455.61									
					4,420,292,523.11									
					8,926,352,932.50									
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
25,092,000.00	25,092,000.00	-	-	-	-	Please see attached file.				07-13-2022		N/A	Ongoing	
3,497,000.00	3,497,000.00	-	-	-	-	Please see attached file.				07-13-2022		N/A	Ongoing	
2,120,000.00	2,120,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
55,107,520.00	55,107,520.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
60,559,200.00	60,559,200.00	-	-	-	-	Please see attached file.						N/A	Ongoing	

ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Status	Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/Completion/Acceptance (If applicable)
6,458,400.00	6,458,400.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
106,916.68	106,916.68	-	-	-	-	Please see attached file.						N/A	Ongoing	
1,551,800.00	1,551,800.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
15,204,000.00	15,204,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	03-18-2022					N/A	Ongoing	
7,400,000.00	7,400,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
860,643.45	860,643.45	-	-	-	-	Please see attached file.						N/A	Ongoing	
319,350.00	319,350.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
50,000.00	50,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
754,910.00	754,910.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
375,000.00	375,000.00	-	-	-	-	Please see attached file.						N/A	Ongoing	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.						N/A	Ongoing	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.						N/A	Ongoing	
334,821,600.00	334,821,600.00	-	-	-	-	Please see attached file.	07-13-2022	07-13-2022				N/A	Ongoing	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Ongoing	
11,000,000.00	-	11,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Ongoing	
9,000,000.00	-	9,000,000.00	-	-	-	Please see attached file.	07-13-2022	07-13-2022	07-13-2022	07-13-2022		N/A	Ongoing	
566,278,340.13														

Prepared by:




JAMES REMAR Y. FAJARDO, RN, MM
Administrative Officer IV
Procurement Service

Recommended for Approval by:



ATTY. PAUL L. GUIMBARDA
OIC-Director IV
Procurement Service

Approved by:



MA. CAROLINA VIDAL-TAIÑO, CPA, MGM, CESO I
Undersecretary of Health
Procurement and Supply Chain Management Team