

Department of Health Procurement Monitoring Report - January to December 2020

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT PROJECTS																	
310500100001000	Procurement of Heavy Duty Cot Beds	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/18/2019	10/07/2019	10/15/2019	11/05/2019	11/05/2019	11/05/2019	11/25/2019					N/A	N/A	GOP
310500100001000	Procurement of Heavy Duty Cot Beds- Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02/11/2020	2/24/2020	03/03/2020	3/17/2020	3/17/2020							N/A	N/A	GOP
310500100001000	Procurement of Cloud Service with Software Maintenance and Quality Assurance for the Health Emergency Management Bureau Integrated Information System (HEMB-IIS)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/25/2019	10/16/2019	10/23/2019	3/30/2021	11/06/2019							N/A	N/A	GOP
310500100001000	Procurement of Cloud Service with Software Maintenance and Quality Assurance for the Health Emergency Management Bureau Integrated Information System (HEMB-IIS)-Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11/20/2019													
				12/13/2019	12/19/2019	01/08/2020	3/30/2021	1/22/2020	3/30/2021		06/04/2020	07/10/2020	8/13/2020	N/A	N/A	GOP	
200000100001000	Procurement of DOH Centralize Enterprise Mobile Device Anti-virus	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	9/25/2019	10/16/2019	10/23/2019	11/13/2019	11/13/2019	11/14/2019	11/25/2019	01/24/2020	N/A		02/10/2020	N/A	N/A	GOP
310306100001000	Procurement of Abacavir	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	12/02/2019	02/05/2020	3/17/2020	4/24/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310306100001000	Procurement of Efavirenz	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	12/02/2019	02/05/2020	3/17/2020	4/24/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310306100001000	Procurement of Fluconazole	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019							N/A	N/A	GOP	
310306100001000	Procurement of Fluconazole (Re-bid)	DPCB-HIV/AIDS	Competitive Bidding	11/20/2019	11/25/2019	12/03/2019	12/17/2019	12/17/2019	12/18/2019	01/07/2020	2/20/2020	03/05/2020		4/17/2020	N/A	N/A	GOP
310306100001000	Procurement of Lamivudine + Tenofovir	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	12/02/2019	02/05/2020	03/04/2020	4/24/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310306100001000	Procurement of Lamivudine + Zidovudine	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	12/02/2019	02/05/2020	3/17/2020	4/24/2021	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310306100001000	Procurement of Nevirapine	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	11/29/2019	2/13/2020	03/04/2020	4/24/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310306100001000	Procurement of Sofosbuvir	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/21/2019	11/29/2019	02/04/2020	03/04/2020	05/04/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310305100002000	Procurement of Equine Rabies Immunoglobulin (ERIG)	DPCB-RABIES CONTROL	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019	11/21/2019	12/02/2019	02/07/2020	03/10/2020	05/05/2020	N/A	N/A	GOP	
							11/20/2019	11/20/2019									
310305100002000	Procurement of Purified Chick Embryo Cell	DPCB-RABIES CONTROL	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019								N/A	N/A	GOP	
310305100002000	Procurement of Vero Cell	DPCB-RABIES CONTROL	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019								N/A	N/A	GOP	
310306100001000	Procurement of Lopinavir + Ritonavir	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/04/2019	03/03/2020	3/18/2020		4/23/2020	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
310306100001000	Procurement of Lamivudine+ Tenofovir+Efavirenz Tablet	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/02/2019	03/12/2020	04/02/2020	6/25/2020	N/A	N/A	GOP
310306100001000	Procurement of Albendazole	DPCB-INTEGRATED HELMINTHIASIS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/20/2019	11/19/2019 11/20/2019	11/21/2019	12/04/2019	02/12/2020	3/13/2020	5/14/2020	N/A	N/A	GOP
310306100002000	Procurement of Rifampicin + Isoniazid	DPCB-TB CONTROL	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	3/30/2021	3/30/2021						N/A	N/A	GOP
310306100002000	Procurement of Rifampicin + Isoniazid + Pyrazinamide + Ethambutol Tablet	DPCB-TB CONTROL	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	3/30/2021	3/30/2021						N/A	N/A	GOP
310306100001000	Procurement of Nevirapine & Zidovudine Suspension	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019						N/A	N/A	GOP
310304100001000	Procurement of Human Papilloma Virus (HPV) Vaccine	DPCB-WMCHDD	Competitive Bidding	10/01/2019	10/28/2019	11/05/2019	11/19/2019	11/19/2019						N/A	N/A	GOP
310304100001000	Procurement of Human Papilloma Virus (HPV) Vaccine - rebid	DPCB-WMCHDD		11/20/2019	12/12/2019	01/07/2020	1/21/2020							N/A	N/A	GOP
310306100001000	Procurement of Azithromycin and Penicillin G Benzathine (benzathine benzylpenicillin)	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	9/17/2019	10/28/2019	10/28/2019	11/05/2019	11/05/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	N/A	N/A	GOP
310306100001000	Procurement of Cefixime	DPCB-HIV/AIDS	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/19/2019	11/20/2019	11/21/2019	11/29/2019				N/A	N/A	GOP
310306100001000	Procurement of Cefixime - Rebid	DPCB-HIV/AIDS	Competitive Bidding	01/07/2020	1/29/2020	02/11/2020	2/26/2020	2/26/2020	2/27/2020	03/09/2020	05/12/2020	5/22/2020	6/18/2020	N/A	N/A	GOP
310306100001000	Procurement of Isoniazid	DPCB-HIV/AIDS	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/02/2019	02/10/2020	03/02/2020	3/30/2020	N/A	N/A	GOP
310306100001000	HIV Rapid Diagnostic Test-1 (Screening Test)	DPCB-HIV/AIDS	Competitive Bidding	9/18/2019	10/21/2019	10/29/2019	11/29/2019	11/29/2019	11/29/2019	12/11/2019	2/26/2020	7/15/2020	7/15/2020	N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-2 (For rHIVd _g Confirmation)	DPCB-HIV/AIDS	Competitive Bidding	9/18/2019	10/21/2019	10/29/2019	11/29/2019	11/29/2019	12/09/2019					N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-2 (For rHIVd _g Confirmation) Re-Bid	DPCB-HIV/AIDS	Competitive Bidding	02/06/2020	02/10/2020	2/18/2020	03/03/2020	03/03/2020	03/03/2020					N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-3 (For rHIVd _g Re-Confirmation)	DPCB-HIV/AIDS	Competitive Bidding	9/18/2019	10/21/2019	10/29/2019	11/29/2019							N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-3 (For rHIVd _g Re-Confirmation) Re-Bid	DPCB-HIV/AIDS	Competitive Bidding	12/17/2019	12/27/2019	01/07/2020	1/28/2020							N/A	N/A	GOP
310306100001000	Procurement of Syphilis Rapid Test Kit	DPCB-HIV/AIDS	Competitive Bidding	9/18/2019	10/21/2019	10/29/2019	11/29/2019	11/29/2019	11/29/2019	12/10/2019 12/10/2019 12/19/2019	3/13/2020	08/02/2020	08/02/2020	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310303100001000	Procurement of Pentavalent (DPT-HEPB-HIB) Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/04/2019	2/18/2020	03/06/2020	05/04/2020	N/A	N/A	GOP
310303100001000	Procurement of Bivalent Oral Polio Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/19/2019 11/20/2019	11/19/2019 11/20/2019						N/A	N/A	GOP
310303100001000	Procurement of BCG Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/04/2019	02/11/2021	3/17/2020	5/22/2020	N/A	N/A	GOP
310303100001000	Procurement of Live Attenuated Measles, Mumps, and Rubella Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	3/30/2021	3/30/2021						N/A	N/A	GOP
310303100001000	Procurement of Pneumococcal Conjugate Vaccine-13 (PCV-13)	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	3/30/2021	3/30/2021						N/A	N/A	GOP
310303100001000	Procurement of Inactivated Polio Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	3/30/2021	3/30/2021						N/A	N/A	GOP
310303100001000	Procurement of Hepatitis-B Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/04/2019	02/11/2020	3/13/2020	05/03/2020	N/A	N/A	GOP
310306100001000	Procurement of Daclatasvir	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/02/2019	02/04/2020	3/13/2020	05/05/2020	N/A	N/A	GOP
310306100001000	Procurement of Lamivudine and Efavirenz	DPCB-HIV/AIDS	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/19/2019							N/A	N/A	GOP
310500100001000	Procurement of Amoxicillin	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/17/2019	10/28/2019	11/05/2019	11/20/2019	11/20/2019	11/21/2019	12/05/2019 1/20/2020	03/04/2020	03/11/2020	4/24/2020	N/A	N/A	GOP
310303100001000	Procurement of Polysaccharide Polyvalent Pneumococcal Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	11/11/2019	11/20/2019								N/A	N/A	GOP
200000100001000	Procurement for the Renewal of Blade Chassis and Blade Servers Maintenance Agreement	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019 12/04/2019	02/05/2020	02/12/2020	2/26/2020	2/26/2020						N/A	N/A	GOP
200000100001000	Renewal of Blade Chassis and Blade Servers Maintenance Agreement-Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	4/22/2020	06/11/2020	6/18/2020	07/01/2020							N/A	N/A	GOP
100000100001000	Procurement of Service Provider for the Hauling and Delivery of Health Commodities	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	11/13/2019	12/06/2019	12/13/2019	12/27/2019 01/03/2020	12/27/2019 01/03/2020	01/04/2020	1/15/2020	02/20/2020	03/03/2020	03/18/2020	N/A	N/A	GOP
310304100001000	Procurement of Pit & Fissure Sealant Kit	DPCB-WMCHDD	Competitive Bidding	12/03/2019	12/27/2019	01/10/2020	1/28/2020	1/29/2020	02/11/2020		05/05/2020	06/02/2020	07/07/2020	N/A	N/A	GOP
310304100001000	Procurement of Essential Health Care Package-3	DPCB-WMCHDD	Competitive Bidding	12/03/2019	12/27/2019	01/07/2020	1/28/2020	1/29/2020	02/11/2020					N/A	N/A	GOP
310304100001000	Procurement of Glass Ionomer for Atraumatic restorative Treatment	DPCB-WMCHDD	Competitive Bidding	12/17/2019	12/27/2019	01/07/2020	1/28/2020	1/29/2020	02/11/2020		05/06/2020	6/23/2020	7/28/2020	N/A	N/A	GOP
310304100001000	Procurement of Fluoride Varnish 5% Sodium Fluoride (NaF), Single Dose	DPCB-WMCHDD	Competitive Bidding	12/17/2019	12/27/2019	01/07/2020	1/28/2020	1/29/2020	02/11/2020 03/04/2020		8/20/2020	9/15/2020	10/08/2020	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310304100001000	Procurement of Composite Restorative Material	DPCB-WMCHDD	Competitive Bidding	12/17/2019	12/31/2019	01/07/2020	1/28/2020	1/28/2020	1/28/2020	02/10/2020	4/27/2020	6/23/2020	7/27/2020	N/A	N/A	GOP
100000100001000	Lot No. 1 of the Procurement of Warehousing Services for All DOH Commodities	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	10/23/2019	11/13/2019	11/20/2019	12/13/2019	12/13/2019	3/30/2021	3/30/2021				N/A	N/A	GOP
100000100001000	Lot No. 1 of the Procurement of DOH Warehousing Services-Rebid	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	12/27/2019	01/08/2020	1/15/2020	1/30/2020	1/30/2020	1/31/2020	02/03/2020	04/08/2020	04/30/2020	05/29/2020	N/A	N/A	GOP
100000100001000	Lot No. 2 of the Procurement of DOH Warehousing Services-Rebid	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	12/27/2019	01/08/2020	1/15/2019	1/30/2020	1/30/2019	1/31/2020	02/07/2020	04/07/2020	04/22/2020	05/27/2020	N/A	N/A	GOP
100000100001000	Rental of 6,000 sqm Ambient Warehouse Space located at Greater Manila Area	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	10/23/2019	11/20/2019	12/04/2019	12/04/2019	12/20/2019			01/24/2020	02/13/2020	03/11/2020	N/A	N/A	GOP
200000100001000	Procurement of Hyper Converged Infrastructure for Hospitals (Phase 3)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/23/2019	11/06/2019	11/13/2019	12/04/2019	12/04/2019	12/05/2019	12/23/2019	01/30/2020	02/26/2020	06/11/2020	N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10/02/2019	11/06/2019	11/13/2019								N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)-Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	12/04/2019	12/11/2019	12/18/2019	01/08/2020	01/08/2020						N/A	N/A	GOP
310500100001000	Rental of Trunked Radio Communication System (Portable, Mobile and Base Radios)-Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	1/20/2020	1/28/2020	02/05/2020	2/20/2020 2/26/2020	2/26/2020	2/27/2020	03/07/2020	05/21/2020	06/05/2020	09/16/2020	N/A	N/A	GOP
200000100001000	Procurement of DOH Data Center Preventive Maintenance Services	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	12/11/2019	12/18/2019	1/15/2020	1/15/2020	1/16/2020	1/28/2020	03/03/2020	04/03/2020	05/20/2020	N/A	N/A	GOP
310203100001000	Printing of Health Beat Magazine	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	12/10/2019	2/24/2020	03/03/2020	4/14/2020	4/14/2020						N/A	N/A	GOP
310304100001000	Procurement of Progesterin Subdermal Implant (PSI) Ancillary Kit	DPCB-WMCHDD	Competitive Bidding	10/23/2019	11/11/2019	11/20/2019	12/19/2019	12/19/2019	12/20/2019	1/13/2020				N/A	N/A	GOP
310301100001000	Printing of Pocket Guide Booklet	DPCB-FOOD AND WATERBORNE DISEASE	Competitive Bidding	10/08/2019	11/25/2019	12/03/2019	01/07/2020	01/07/2020	01/08/2020	1/20/2020	2/18/2020	03/11/2020	05/04/2020	N/A	N/A	GOP
310301100001000	Printing of Various Manuals	DPCB-FOOD AND WATERBORNE DISEASE	Competitive Bidding	10/08/2019	10/25/2019	12/03/2019								N/A	N/A	GOP
310303100001000	Procurement of Influenza Polyvalent Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	10/14/2019	11/11/2019	11/20/2019								N/A	N/A	GOP
310305100001000	Procurement of Vitamin B1+B6+B12	DPCB-LEPROSY CONTROL	Competitive Bidding	10/15/2019	11/11/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	01/03/2020	3/19/2020	09/11/2020	09/11/2020	N/A	N/A	GOP
310305100001000	Procurement of Ascorbic Acid (Vitamin C) Tablet	DPCB-LEPROSY CONTROL	Competitive Bidding	10/15/2019	11/11/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	01/03/2020	3/19/2020	09/11/2020	09/11/2020	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance	
310500100001000	Procurement of Lagundi Syrup	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10/15/2019	11/11/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	01/03/2020	3/30/2020	08/05/2020	08/05/2020	N/A	N/A	GOP
310500100001000	Procurement of Lagundi Tablet	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10/15/2019	11/11/2019	11/20/2019	12/10/2019							N/A	N/A	GOP
310500100001000	Procurement of Lagundi Tablet- Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	1/28/2020	2/24/2020	03/03/2020	4/14/2020	4/14/2020						N/A	N/A	GOP
310304100001000	Procurement of Retinol (Vitamin A) 200,000 and 100,000 IU	DPCB-WMCHDD	Competitive Bidding	10/23/2019	11/11/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	01/03/2020	04/28/2020	07/01/2020	09/09/2020	N/A	N/A	GOP
310304100001000	Procurement of F-75 and F-100 Therapeutic Milk	DPCB-WMCHDD	Competitive Bidding	11/05/2019	12/27/2019	01/07/2020	02/04/2020	02/04/2020	02/05/2020	02/12/2020				N/A	N/A	GOP
310305100001000	Procurement of Betamethasone and Prednisone	DPCB-LEPROSY CONTROL	Competitive Bidding	9/17/2019	11/11/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019					N/A	N/A	GOP
310306100001000	Procurement of Dioxanide	DPCB-FOOD AND WATERBORNE DISEASE	Competitive Bidding	12/10/2019	2/19/2020	2/26/2020	03/10/2020							N/A	N/A	GOP
310305100001000	Procurement of Fusidate Sodium/Fusidic Acid	DPCB-LEPROSY CONTROL	Competitive Bidding	9/17/2019	9/17/2019	11/11/2019	11/11/2019	11/20/2019	11/20/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	N/A	N/A	GOP
				10/01/2019	10/01/2019											
310305100001000	Procurement of Ketoconazole	DPCB-FILARIASIS CONTROL	Competitive Bidding	9/17/2019	11/11/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/16/2019	03/12/2020	CANCELLED	CANCELLED	N/A	N/A	GOP
310306100001000	Procurement of Oral Rehydration Salts	DPCB-FOOD AND WATERBORNE DISEASE	Competitive Bidding	9/17/2019	11/11/2019	11/19/2019	12/17/2019	12/17/2019						N/A	N/A	GOP
						11/20/2019										
200000100001000	Procurement of Licenses for Video Conferencing	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	9/25/2019	11/13/2019	11/20/2019	12/04/2019	12/04/2019	12/05/2019	12/12/2019	02/05/2020	03/05/2020	3/16/2020	N/A	N/A	GOP
200000100001000	Procurement for the Expansion of DOH Existing Flash Storage SSD	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	11/28/2019	12/05/2019	12/26/2019	12/27/2019	1/14/2020		02/28/2020	03/10/2020	06/10/2020	N/A	N/A	GOP
						12/13/2019	12/27/2019									
200000100001000	Procurement of Structured LAN Cabling for the Department of Health (Bldg. 8)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/23/2019	11/26/2019	12/04/2019	12/18/2019	12/18/2019	12/19/2019	1/13/2020	2/21/2020	5/29/2020	7/29/2020	N/A	N/A	GOP
100000100001000	Procurement of Service Provider for Brokerage Services	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	11/13/2019	11/15/2019	12/04/2019	12/18/2019	12/18/2019	12/19/2019	01/10/2020	02/10/2020	03/03/2020	03/18/2020	N/A	N/A	GOP
100000100001000	Service Provider for the Temperature-Controlled Packaging and Transport of Vaccines Including Diluents	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	11/13/2019	11/20/2019	12/04/2019	12/18/2019	12/18/2019	12/19/2019	01/10/2020	02/19/2020	03/05/2020	03/17/2020	N/A	N/A	GOP
200000100001000	Procurement of Next Generation Firewall for Cybersecurity Implementation	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	11/20/2019	12/04/2019	12/19/2019	12/19/2019	12/20/2019	1/20/2020	5/20/2020	7/13/2020	8/25/2020	N/A	N/A	GOP
										2/17/2020						
310305100002000	Procurement of Vero Cell	DPCB-RABIES CONTROL	Competitive Bidding	11/12/2019	11/25/2019	12/03/2019	12/17/2019	12/17/2019	12/18/2019	01/10/2020				N/A	N/A	GOP
310305100002000	Procurement of Purified Chick Embryo Cell	DPCB-RABIES CONTROL	Competitive Bidding	11/12/2019	11/25/2019	12/03/2019	12/17/2019	12/17/2019						N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
310305100002000	Procurement of Purified Chick Embryo Cell (Re-bid)	DPCB-RABIES CONTROL	Competitive Bidding	01/07/2020	1/20/2020	1/28/2020	2/26/2020								N/A	N/A	GOP
310301100001000	Hiring Of An Event Organizer To Conduct The 5th And 7th Meetings Of Asean Health Cluster 2 In Metro Manila	DPCB-FILARIASIS CONTROL	Competitive Bidding	11/05/2019	12/27/2019	01/07/2020									N/A	N/A	GOP
200000100001000	Maintenance Agreement for Department of Health (DOH) Document Management and Archiving System (DMAS)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/02/2019	12/03/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/14/2020	02/11/2020	03/03/2020	04/28/2020	N/A	N/A	GOP	
				10/23/2019		12/02/2019	12/27/2019	12/27/2019	01/09/2020								
				11/13/2019					1/14/2020								
310307100001000	Procurement of Amlodipine Treatment Packs	DPCB-ENCDD/LRDD	Competitive Bidding	11/05/2019	12/03/2019	12/17/2019	1/28/2020	1/28/2020	1/29/2020	02/10/2020	03/31/2020	08/17/2020	09/24/2020	N/A	N/A	GOP	
310307100001000	Procurement of Losartan Treatment Packs	DPCB-ENCDD/LRDD	Competitive Bidding	11/05/2019	12/03/2019	12/17/2019	1/28/2020	1/28/2020	1/29/2020	02/10/2020	3/31/2020	5/29/2020	7/14/2020	N/A	N/A	GOP	
310307100001000	Procurement of Simvastatin Treatment Packs	DPCB-ENCDD/LRDD	Competitive Bidding	11/05/2019	12/03/2019	12/17/2019	1/21/2020	1/21/2020	1/22/2020	02/03/2020	6/23/2020	07/03/2020	10/23/2020	N/A	N/A	GOP	
310306100001000	Procurement Deltamethrin	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020								N/A	N/A	GOP	
310306100001000	Procurement of Insecticide Treated Screen	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020	02/10/2020	03/11/2020	07/08/2020	07/08/2020	N/A	N/A	GOP	
310306100001000	Procurement Pyriproxifen	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020	02/10/2020	03/12/2020	6/19/2020	6/19/2020	N/A	N/A	GOP	
310306100001000	Procurement of Cyphenothrin	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020	02/10/2020				N/A	N/A	GOP	
310306100001000	Procurement of Temephos	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020								N/A	N/A	GOP	
310306100001000	Procurement of Etofenprox 20% WP	DPCB-DENGUE CONTROL	Competitive Bidding	10/08/2019	10/08/2019	12/27/2019	12/27/2019	01/07/2020	01/07/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	N/A	N/A	GOP	
310305100001000	Procurement of Etofenprox 10% EW	DPCB-MALARIA CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020	02/10/2020	03/11/2020	07/01/2020	07/01/2020	N/A	N/A	GOP	
310305100001000	Procurement of Long Lasting Insecticide Treated Screen	DPCB-MALARIA CONTROL	Competitive Bidding	10/08/2019	12/27/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020		03/11/2020	04/02/2020	5/28/2020	N/A	N/A	GOP	
310306100002000	Supply, Delivery and Installation of Cartridge Based Nucleic Acid Amplification Test Machine	DPCB-TB CONTROL	Competitive Bidding	11/26/2019	12/03/2019	12/11/2019	1/17/2020	1/17/2020	1/17/2020	1/27/2020	3/19/2020	04/06/2020	05/12/2020	N/A	N/A	GOP	
310306100001000	Procurement of Doxycycline and Ciprofloxacin	DPCB-FOOD AND WATERBORNE DISEASE	Competitive Bidding	9/17/2019	9/17/2019	12/02/2019	12/02/2019	12/10/2019	12/10/2019					N/A	N/A	GOP	
200000100001000	Procurement of Cybersecurity Equipment for the DOH Disaster Recovery Site	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	12/06/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019	1/20/2020	2/26/2020	4/16/2020	6/16/2020	N/A	N/A	GOP	
310203100001000	Hiring of an Event Organizer to Conduct the 8th Neglected Tropical Diseases Stakeholders' Forum	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10/23/2019	1/21/2020	1/28/2020	2/18/2020	2/18/2020	2/18/2020					N/A	N/A	GOP	
310203100001000	Hiring of an Event Organizer to Conduct the 2nd ASEAN Lymphatic Filariasis Forum in Metro Manila	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10/23/2019	1/21/2020	1/28/2020	2/18/2020	2/18/2020	2/18/2020	03/04/2020				N/A	N/A	GOP	
310303100001000	Procurement Of Live Attenuated	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	12/03/2019	12/12/2019	01/07/2020	1/21/2020	1/22/2020	02/03/2020		3/13/2020	4/13/2020	05/03/2020	N/A	N/A	GOP	



Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Measles, Mumps, And Rubella Vaccine		Competitive Bidding														
310303100001000	Procurement Of Inactivated Polio Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	12/03/2019	12/12/2019	01/07/2020	1/21/2020	1/22/2020	02/03/2020			3/27/2020	05/08/2020	5/27/2020	N/A	N/A	GOP
310306100001000	Procurement Of Hepatitis B Surface Antigen Rapid Diagnostic Test	DPCB-HIV/AIDS	Competitive Bidding	12/03/2019	12/09/2019	12/17/2019	1/21/2020	1/21/2020	1/21/2020	02/04/2020	5/13/2020	6/22/2020	7/15/2020	N/A	N/A	GOP	
310306100001000	Procurement Of Hepatitis C Rapid Diagnostic Test	DPCB-HIV/AIDS	Competitive Bidding	12/03/2019	12/09/2019	12/17/2019	1/21/2020	1/21/2020	1/21/2020	02/04/2020	04/07/2020	5/13/2020	06/11/2020	N/A	N/A	GOP	
310306100001000	Procurement Of Hiv Viral Load Point Of Care (Poc) Test	DPCB-HIV/AIDS	Competitive Bidding	01/07/2020	02/03/2020	02/11/2020	2/26/2020	2/26/2020	2/26/2020	03/05/2020	05/06/2020	05/21/2020	07/08/2020	N/A	N/A	GOP	
310500100001000	Procurement Of Hygiene Kit And Hygiene Kit Refill	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	12/03/2019	12/09/2019	12/17/2019	1/21/2020	1/21/2020	1/21/2020	02/04/2020	04/01/2020	5/20/2020	07/03/2020	N/A	N/A	GOP	
310307100001000	Procurement Of Peak Flow Meter With Disposable Mouth Piece(S) (Adult)	DPCB-ENCDD/LRDD	Competitive Bidding	01/07/2020	02/03/2020	02/11/2020	2/26/2020							N/A	N/A	GOP	
200000100001000	Procurement of ICT Infrastructure Expansion of Existing Solid State Drive	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2020	12/13/2020	12/26/2019 1/15/2020	1/15/2020	1/15/2020 1/16/2020		3/30/2021				N/A	N/A	GOP	
200000100001000	Procurement of Multi-function Inkjet Printer with Continuous Ink System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	12/06/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019			2/20/2020	5/19/2020	6/18/2020	N/A	N/A	GOP
200000100001000	Procurement of Multimedia Production Workstation-Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02/12/2020	2/19/2020	2/26/2020	03/11/2020	03/11/2020	03/11/2020	03/12/2020	09/02/2020			N/A	N/A	GOP	
310500100001000	Procurement Of Cotrimoxazole	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/17/2019 10/01/2019	12/06/2019	12/17/2019	01/07/2020							N/A	N/A	GOP	
310307100001000	Procurement of Mefenamic Acid and Glizalide	DPCB-ENCDD/LRDD	Competitive Bidding	9/17/2019 01/01/2020 10/14/2019	9/17/2019 01/01/2020 10/14/2019	12/03/2019	12/03/2019	12/17/2019	12/17/2019	1/21/2020	1/21/2020	1/21/2020	1/21/2020	N/A	N/A	GOP	
310500100001000	Procurement of Mefenamic Acid - Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	1/28/2020	2/24/2020	03/03/2020	3/17/2020	3/17/2020	3/30/2021	3/30/2021				N/A	N/A	GOP	
310500100001000	Procurement of Co-amoxiclav and Cetirizine	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/17/2019 10/01/2019	12/09/2019	12/17/2019	1/21/2020	1/21/2020	3/30/2021	3/30/2021				N/A	N/A	GOP	
310500100001000	Procurement Of Co-Amoxiclav And Cetirizine Rebid Items 1 & 2	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	1/28/2020 03/03/2020	04/06/2020	4/14/2020	05/06/2020	05/06/2020	05/06/2020	5/18/2020				N/A	N/A	GOP	
100000100001000	Rental of Photocopier Machines for Department of Health Central Office	ADMINISTRATIVE SERVICE	Competitive Bidding	11/20/2019	12/14/2019	01/08/2020	1/30/2020	1/30/2020						N/A	N/A	GOP	
100000100001000	Rental of Photocopier Machines for Department of Health Central Office-Rebid	ADMINISTRATION AND FINANCIAL MANAGEMENT TEAM	Competitive Bidding	1/30/2020	2/28/2020	03/11/2020	4/20/2020 4/22/2020	4/20/2020	4/24/2020	05/05/2020	9/22/2020	10/08/2020	10/13/2020	N/A	N/A	GOP	
310306100001000	Procurement of Oseltamivir	DPCB-EMERGING & RE-EMERGING INFECTIOUS DISEASE	Competitive Bidding	9/17/2019	12/16/2019	01/07/2020	1/28/2020	1/28/2020	1/29/2020	02/07/2020	4/23/2020	05/08/2020	06/03/2020	N/A	N/A	GOP	
100000100001000	Procurement of Janitorial Services	ADMINISTRATIVE SERVICE	Competitive Bidding	11/20/2019	12/20/2019	12/27/2019	1/15/2020	1/15/2020	1/16/2020	1/20/2020	2/26/2021	3/30/2021	4/28/2021	N/A	N/A	GOP	
310306100002000	Procurement Of Tb Drugs And Medicines	DPCB-TB CONTROL	Competitive Bidding	12/17/2019	12/30/2019	01/07/2020	02/04/2020	02/04/2020	2/17/2020		3/26/2020	4/15/2020	5/22/2020	N/A	N/A	GOP	

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
200000100001000	Procurement of Multi-function LaserJet Printer	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	12/18/2019	12/27/2019									N/A	N/A	GOP
320101100001000	Procurement Of Apheresis Kit Compatible To Existing Apheresis Machine (Haemonetics Mcs+)	PHILIPPINE BLOOD CENTER	Competitive Bidding	11/26/2019	1/13/2020	1/21/2020	02/06/2020	02/06/2020	02/06/2020	2/13/2020					N/A	N/A	GOP
310500100001000	Printing of Flipchart for Breastfeeding in Emergencies	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11/05/2019	1/13/2020	1/21/2020	02/11/2020	02/11/2020	02/12/2020	2/24/2020	05/06/2020	7/29/2020	7/29/2020	N/A	N/A	GOP	
310500100001000	Procurement of First Aid Kit Bags and Family First Aid Kit Bags	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11/20/2019	1/13/2020	1/21/2020	2/18/2020	2/18/2020	2/19/2020	03/09/2020	5/28/2020	6/23/2020	7/28/2020	N/A	N/A	GOP	
310500100001000	Procurement of Stainless Steel Tumbler, Printing of Notebook, Vest and Bull Cap	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11/20/2019	1/13/2020	1/21/2020	02/11/2020	02/11/2020	02/11/2020	02/12/2020	5/8/2020 4/27/2020	7/30/2020 8/6/2020	7/30/2020 8/6/2020	N/A	N/A	GOP	
100000100001000	Hiring of a Service Provider for Digitization and Archival of Procurement Related Documents	PROCUREMENT SERVICE	Competitive Bidding	12/04/2019	12/27/2019	01/08/2020	1/30/2020	1/30/2020	1/31/2020	02/10/2020 2/26/2021	06/02/2020	7/22/2020	09/07/2020	N/A	N/A	GOP	
310306100001000	Procurement of Dengue RDT IGM/IGG (RAPID IMMUNOCHROMATOGRAPHIC ASSAY)	DPCB-DENGUE CONTROL	Competitive Bidding	12/03/2019	12/27/2019	01/07/2020	02/11/2020	02/12/2020	2/21/2020 3/16/2020 6/22/2020		08/05/2020	08/12/2020	CANCELLED	N/A	N/A	GOP	
310306100001000	Procurement of Dengue RDT Kits	DPCB-DENGUE CONTROL	Competitive Bidding	12/03/2019	12/27/2019	01/07/2020	02/11/2020	02/12/2020	2/24/2020					N/A	N/A	GOP	
310305100001000	Procurement of Stool Examination Kit (Kato-Katz Technique)	DPCB-SCHISTOSOMIASIS CONTROL	Competitive Bidding	12/03/2019	12/27/2019	01/07/2020	2/17/2020 2/18/2020	2/26/2020	2/27/2020		4/22/2020	5/20/2020	9/16/2020	N/A	N/A	GOP	
310305100001000	Procurement of Malaria Combo RDT test Kit	DPCB-MALARIA CONTROL	Competitive Bidding	9/18/2019 12/03/2019	12/27/2019	01/07/2020	1/21/2020	1/22/2020	02/03/2020		4/22/2020	5/18/2020	6/22/2020	N/A	N/A	GOP	
310306100001000	Procurement of Hepatitis B Viral Load reagents with 48 Tests per Kit	DPCB-HIV/AIDS	Competitive Bidding	12/03/2019	12/27/2019	01/07/2020	1/21/2020							N/A	N/A	GOP	
310301100001000	Procurement Of Led Display In Airports And Seaports	DPCB-HIV/AIDS	Competitive Bidding	03/10/2020	3/24/2020	3/25/2020								N/A	N/A	GOP	
310303100001000	Procurement Of Influenza Polyvalent Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	01/07/2020	1/13/2020	1/21/2020	02/04/2020	02/05/2020	2/17/2020		3/26/2020	4/30/2020	5/27/2020	N/A	N/A	GOP	
320101100001000	Procurement of Confirmatory Test Reagents for HCV with Machine Tie- Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	11/12/2019	01/07/2020	1/28/2020	1/21/2020 1/29/2020 2/17/2020	02/11/2020	02/11/2020		05/06/2020	5/29/2020	6/18/2020	N/A	N/A	GOP	
320101100001000	Procurement of Confirmatory Test Reagents for HIV 1 & 2 with Machine Tie - Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	11/12/2020	3/30/2021 01/07/2020	3/30/2021 1/21/2020	3/30/2021 02/11/2020	3/30/2021	3/30/2021					N/A	N/A	GOP	
320101100001000	Confirmatory Test Reagents for HIV 1 & 2 with Machine Tie-up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	2/18/2020	2/24/2020	03/03/2020	04/07/2020 04/08/2020	04/07/2020 04/08/2020	04/08/2020	4/21/2020				N/A	N/A	GOP	
320101100001000	Procurement of Multiplex Nucleic Acid Test for TTIS (HBV, HIV & HCV) with Fully Automated Machine Tie - Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	11/12/2019	12/27/2019	01/07/2020	02/04/2020	02/06/2020	02/06/2020	2/17/2020				N/A	N/A	GOP	

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
320101100001000	Procurement of Pathogen Reduction Kit (Platelet) Compatible with Existing Machine	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	11/12/2020	12/27/2020	01/07/2020	3/30/2021 1/21/2020	1/21/2020	1/21/2020	02/03/2020 02/04/2020	12/28/2020	02/07/2021	2/22/2021	N/A	N/A	GOP
200000100001000	Primary Link Internet Service Provider (ISP) for Philippine Blood Center	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/14/2019	01/06/2020	1/15/2020	02/05/2020 02/05/2020	02/05/2020	02/07/2020	2/27/2020	04/07/2020	4/28/2020	07/02/2020	N/A	N/A	GOP
200000100001000	Electronic Bulletin Board	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019	01/08/2020	1/15/2020	03/04/2020 03/04/2020							N/A	N/A	GOP
310306100001000	Procurement Of Spray Can And Repair Kit	DPCB- DENGUE CONTROL	Competitive Bidding	10/08/2019	1/28/2020	02/11/2020	02/12/2020	2/24/2020			4/16/2020	08/12/2020	08/12/2020	N/A	N/A	GOP
100000100001000	Procurement Of Termite Treatment And General Pest Control Maintenance	ADMINISTRATIVE SERVICE	Competitive Bidding	11/20/2019	1/20/2020	1/28/2020								N/A	N/A	GOP
310203100001000	Procurement of Cinema Placement	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	02/11/2020	2/16/2020	2/27/2020	03/10/2020	03/10/2020	03/11/2020	04/02/2020				N/A	N/A	GOP
310301100001000	Procurement of Giant Billboard Placement	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	01/07/2020	01/07/2020	1/20/2020	1/20/2020	1/28/2020	1/28/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020	N/A	N/A	GOP
320101100001000	Procurement Of Quadruple (Top And Bottom) Blood Bag With Machine Tie-Up	PHILIPPINE BLOOD CENTER	Competitive Bidding	01/07/2020	1/13/2020	1/21/2020	02/11/2020	02/11/2020	02/11/2020	2/26/2020				N/A	N/A	GOP
100000100001000	Procurement Of Security Services	ADMINISTRATIVE SERVICE	Competitive Bidding	11/20/2019 1/15/2020	1/22/2020	1/30/2020	02/12/2020	02/12/2020	2/13/2020	03/04/2020	05/04/2020	5/18/2020	5/27/2020	N/A	N/A	GOP
310202100002000	Hiring of a Service Provider for the Learning Management System	HEALTH HUMAN RESOURCE DEVELOPMENT BUREAU	Competitive Bidding	11/13/2019 1/15/2020	1/28/2020	02/05/2020	2/20/2020 2/26/2020	2/20/2020 2/26/2020	2/27/2020	03/06/2020	4/27/2020	5/22/2020	6/17/2020	N/A	N/A	GOP
320101100001000	Procurement of Modular Enzyme Immuno Assay (EIA) for Transfusion Transmissible Infections with Machine Tie-Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding											N/A	N/A	GOP
320101100001000	Procurement of Modular Enzyme Immuno Assay (EIA) for Transfusion Transmissible Infections with Machine Tie-Up- Rebid	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	5/26/2020	06/09/2020	6/23/2020								N/A	N/A	GOP
320101100001000	Procurement of CHLIA For TTIs With Fully Automated Machine Tie-Up	PHILIPPINE BLOOD CENTER	Competitive Bidding	12/19/2019	02/03/2020	02/11/2020	3/17/2020	3/17/2020	3/17/2020	04/02/2020	06/08/2020	7/20/2020	08/06/2020	N/A	N/A	GOP
200000100001000	Supply, Delivery, Installation, Configuration and Commissioning of Rights Management Software Solutions	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	1/15/2020	1/15/2020	1/15/2020	02/05/2020	02/05/2020	02/12/2020	2/26/2020	2/26/2020			N/A	N/A	GOP
200000100001000	Procurement of ICT Infrastructure Expansion of Existing Solid State Drive (SSD)-Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding											N/A	N/A	GOP
200000100001000	Supply, Delivery, Installation, Configuration and Commissioning of Rights Management Software Solutions- Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	4/22/2020	05/07/2020	5/14/2020	06/03/2020	06/03/2020	06/04/2020	6/17/2020				N/A	N/A	GOP
200000100001000	Procurement for Printer for Existing Large Format Scanner	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019	02/12/2020	2/26/2020	3/30/2021	3/30/2021	3/30/2021	3/30/2021				N/A	N/A	GOP
320101100001000	Procurement of Nucleic Acid Amplification Testing Reagents	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	12/17/2019	02/03/2020	02/11/2020								N/A	N/A	GOP
100000100001000	Service Provider for the Preventive Maintenance of Air Conditioning Units (ACU)	ADMINISTRATIVE SERVICE	Competitive Bidding	11/20/2019	1/31/2020	02/12/2020	2/24/2020	2/24/2020						N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
200000100001000	Procurement of IP Phones with External Power Supply	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019 1/20/2020	02/05/2020	02/12/2020	03/11/2020	03/11/2020	03/12/2020	3/25/2020	5/20/2020	7/21/2020	09/01/2020	N/A	N/A	GOP
310500100001000	Procurement Of Collapsible Water Drinking Container	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	1/28/2020	02/03/2020	02/11/2020	03/03/2020	03/03/2020	03/03/2020	3/24/2020	6/18/2020	6/30/2020	09/08/2020	N/A	N/A	GOP
310203100001000	Hiring of an Event organizer to Implement DOH Health Promotion Events	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	1/14/2020	2/25/2020	03/03/2020	04/07/2020	04/07/2020	04/08/2020	4/23/2020				N/A	N/A	GOP
310203100001000	Hiring of an Event Organizer for the Celebration of the National World Environmental Health Day (WEHD) 2020	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	1/14/2020	02/02/2020	2/27/2020	04/07/2020	04/07/2020	04/08/2020	4/23/2020				N/A	N/A	GOP
200000100001000	Procurement of Photo and Video Coverage Bundle	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019	2/19/2020	2/26/2020	11/18/2020	11/18/2020	11/19/2020		7/24/2020	09/04/2020	10/07/2020	N/A	N/A	GOP
200000100001000	Procurement of Multimedia Production Laptop	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019	02/12/2020	2/26/2020	03/11/2020	3/13/2020	05/05/2020		7/15/2020	09/08/2020	9/29/2020	N/A	N/A	GOP
310302100001000	Procurement Of Propan 2-0l, Mecetronium, Ethyl Sulfate	DPCB-ERDD									06/01/2020	6/22/2020	7/23/2020	N/A	N/A	GOP
320101100001000	Immunohematology Abo And Rh Grouping Reagents With Antibody Screening And Machine Tie-Up	PHILIPPINE BLOOD CENTER	Competitive Bidding	01/07/2020	02/10/2020	2/18/2020	3/17/2020	3/18/2020	3/31/2020		7/30/2020	09/04/2020	10/07/2020	N/A	N/A	GOP
310306100001000	Procurement Of Deltamethrin	DPCB-DENGUE CONTROL	Competitive Bidding	02/11/2020	2/16/2020	2/27/2020	03/10/2020	03/10/2020	03/11/2020	3/30/2020				N/A	N/A	GOP
310306100001000	Procurement Of Deltamethrin - Rebid	DPCB-DENGUE CONTROL	Competitive Bidding	5/19/2020	06/01/2020	06/09/2020	07/07/2020	07/07/2020	07/08/2020	7/20/2020	8/25/2020	09/10/2020	10/10/2020	N/A	N/A	GOP
310301100001000	Hiring Of An Event Organizer To Conduct The 6Th Meeting Of Asean Health Cluster 2 In Metro Manila	DPCB-PUBLIC HEALTH MANAGEMENT	Competitive Bidding	02/11/2020	2/16/2020	2/27/2020	03/10/2020	03/10/2020	03/11/2020	3/30/2020				N/A	N/A	GOP
310304100001000	Procurement of Etonogestrel	DPCB-WMCHDD	Competitive Bidding	10/23/2019 12/10/2019 1/14/2020	2/17/2020	2/27/2020	04/07/2020	04/07/2020	04/08/2020	4/28/2020	8/19/2020	09/09/2020	10/15/2020	N/A	N/A	GOP
310304100001000	Procurement Of Lynestrenol	DPCB-WMCHDD	Competitive Bidding	1/21/2020	2/17/2020	2/27/2020								N/A	N/A	GOP
310304100001000	Procurement Of Lynestrenol-Rebid	DPCB-WMCHDD	Competitive Bidding	05/05/2020	5/25/2020	06/02/2020	6/16/2020	6/16/2020	6/17/2020	07/06/2020				N/A	N/A	GOP
310304100001000	Procurement Of Lynestrenol-Rebid	DPCB-WMCHDD	Competitive Bidding	8/18/2020	09/07/2020	9/16/2020	10/06/2020	10/06/2020	10/07/2020					N/A	N/A	GOP
310500100001000	Procurement Of Troclosen Sodium	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	06/09/2020	6/16/2020	07/01/2020	7/15/2020							N/A	N/A	GOP
200000100001000	Procurement Of High-End Book Scanner	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/27/2019 12/04/2019	2/19/2020	2/26/2020	3/18/2020							N/A	N/A	GOP
200000100001000	Expansion and Implementation of DOH IPPBX Telephony VOIP System In 20 DOH Hospitals	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/20/2019	02/12/2020	2/26/2020	03/11/2020	03/11/2020			2/17/2021		4/27/2021	N/A	N/A	GOP
310304100001000	Procurement of Male Condom Training Model	DPCB-WMCHDD	Competitive Bidding	1/21/2020	2/16/2020	2/27/2020	04/07/2020	04/07/2020	04/08/2020	4/29/2020				N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310304100001000	Procurement of Copper Intrauterine Device (TCU 380-A)	DPCB-WMCHDD	Competitive Bidding	1/21/2020	2/16/2020	2/27/2020	04/07/2020	04/07/2020	04/08/2020	4/29/2020	7/29/2020	11/11/2020	11/11/2020	N/A	N/A	GOP
310301100001000	Printing of Various Flyer Fans, Brochures and Posters	DPCB-PUBLIC HEALTH MANAGEMENT	Competitive Bidding	1/21/2020	1/21/2020	2/16/2020	2/27/2020	03/10/2020	03/10/2020	03/10/2020	03/11/2020	3/30/2020		N/A	N/A	GOP
310201100001000	Layout and Printing of Various Manuals	HEALTH FACILITIES DEVELOPMENT BUREAU	Competitive Bidding	1/21/2020	1/21/2020	1/21/2020										
				02/04/2020	02/04/2020	02/04/2020	06/08/2020	06/08/2020	06/08/2020	6/16/2020	10/08/2020	1/14/2021	1/14/2021	N/A	N/A	GOP
				03/10/2020	03/10/2020	03/10/2020										
310301100001000	Procurement of Radio Placement	DPCB-PUBLIC HEALTH MANAGEMENT	Competitive Bidding	02/12/2020	02/12/2020	02/12/2020	2/24/2020	2/24/2020	2/24/2020	03/03/2020	03/03/2020	03/03/2020	04/07/2020	N/A	N/A	GOP
310201100004000	Hiring Of An Event Organizer For The Conduct Of The Forum On Promoting Drug Price Transparency To Improve The Affordability Of Medicines Among Asean Member States	PHARMACEUTICAL DIVISION	Competitive Bidding	1/28/2020	2/24/2020	03/03/2020	4/14/2020	4/14/2020						N/A	N/A	GOP
310305100001000	Procurement of Mupirocin Ointment	DPCB-FILARIASIS CONTROL	Competitive Bidding	1/21/2020	2/19/2020	2/26/2020								N/A	N/A	GOP
320101100001000	Procurement Of Red Evacuated Tube	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	06/09/2020	6/16/2020	07/01/2020	7/30/2020							N/A	N/A	GOP
320101100001000	Procurement Of Lynestrenol	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	9/23/2020	9/28/2020	10/07/2020	10/21/2020	10/28/2020								
200000100001000	Procurement of DOH Web Application	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019 2/26/2020	3/30/2021	8/14/2020								N/A	N/A	GOP
200000100001000	Procurement of Blade Servers	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	1/15/2020	2/19/2020	2/26/2020	3/18/2020	3/18/2020	3/19/2020	3/30/2020	5/18/2020	06/11/2020	7/16/2020	N/A	N/A	GOP
320101100001000	Procurement Of Triple Blood Bag	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	01/07/2020	2/24/2020	03/03/2020	04/07/2020	04/07/2020	04/08/2020	4/21/2020	09/04/2020	10/06/2020	10/19/2020	N/A	N/A	GOP
310303100001000	Procurement Of Polysaccharide Polyvalent Pneumococcal Vaccine	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	2/26/2020	03/02/2020	03/10/2020	4/14/2020	4/15/2020	05/06/2020		6/19/2020	7/14/2020	8/22/2020	N/A	N/A	GOP
310201100002000	Supply, Delivery, Testing and Commissioning of Brand New Mobile Dental Vehicle	HEALTH FACILITY ENHANCEMENT PROGRAM- MANAGEMENT OFFICE	Competitive Bidding	06/05/2020	06/08/2020	6/16/2020	6/30/2020 07/01/2020	6/30/2020 07/01/2020	07/01/2020	7/13/2020	09/16/2020	11/09/2020	11/25/2020	N/A	N/A	GOP
310500100001000	Procurement Of Cotrimoxazole	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	03/03/2020	03/11/2020	3/24/2020	04/07/2020							N/A	N/A	GOP
310500100001000	Procurement Of Cotrimoxazole-Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	4/28/2020	05/07/2020	5/19/2020								N/A	N/A	GOP
200000100001000	Expansion of Cloud Based Centralized Wireless Local Area Network Infrastructure	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03/11/2020	05/06/2020	5/13/2020 5/14/2020	6/17/2020 6/17/2020	6/17/2020 06/05/2020	6/25/2020 06/05/2020	07/09/2020 6/25/2020	9/21/2020	10/21/2020	11/11/2020	N/A	N/A	GOP
200000100001000	Structured Local Area Networking (LAN) Cabling for Treatment and Rehabilitation Center (TRC) Phase 2	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/04/2019	05/07/2020	5/20/2020	6/25/2020 6/25/2020	6/25/2020 6/25/2020	6/25/2020 6/25/2020					N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
200000100001000	Procurement of Health Communications Solutions	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	4/22/2020	05/07/2020	5/20/2020									N/A	N/A	GOP
200000100001000	Procurement of External Hard Disk	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	5/20/2020	06/11/2020	6/18/2020	07/08/2020	07/08/2020							N/A	N/A	GOP
200000100001000	Procurement of Full Color Production Printer	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	06/03/2020	5/20/2020	06/10/2020	6/25/2020	6/25/2020	6/26/2020	6/26/2020	8/27/2020	9/21/2020	10/09/2020	N/A	N/A	GOP	
310306100001000	Procurement of HIV Rapid Diagnostic Test-2 (For rHIVda Confirmation)	DPCB-HIV/AIDS	Competitive Bidding	05/12/2020	5/18/2020	5/26/2020	06/09/2020	06/09/2020							N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-2 (For rHIVda Confirmation)	DPCB-HIV/AIDS	Competitive Bidding	6/16/2020	6/22/2020	07/01/2020	7/15/2020	7/15/2020							N/A	N/A	GOP
320101100001000	Procurement of Multiplex Acid Test for TTIs (HBV, HIV & HCV) with Fully Automated Machine Tie-up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	05/12/2020	5/18/2020	5/26/2020	06/09/2020	06/09/2020	06/10/2020	6/22/2020	8/28/2020	09/04/2020	10/07/2020	N/A	N/A	GOP	
310305100001000	Procurement Of Bifenthrin	DPCB-MALARIA CONTROL	Competitive Bidding	5/27/2020	5/27/2020	06/01/2020	06/01/2020	06/09/2020	06/09/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	N/A	N/A	GOP	
320101100001000	Procurement of Nucleic Acid Amplification Testing Reagents	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	05/12/2020	06/01/2020	06/09/2020	6/23/2020	07/02/2020	7/14/2020		09/09/2020	9/16/2020	10/01/2020	N/A	N/A	GOP	
320101100001000	Procurement of Transfusion Transmissible Infections (TTIs) with Machine Tie-Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding											N/A	N/A	GOP	
320101100001000	Procurement of Transfusion Transmissible Infections (TTIs) with Machine Tie-Up-Rebid	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	9/16/2020	9/30/2020	10/14/2020 10/28/2020	10/28/2020	11/16/2020			12/29/2020	02/24/2021	03/16/2021	N/A	N/A	GOP	
100000100001000	Procurement Of Termite Treatment And General Pest Control Maintenance	ADMINISTRATIVE SERVICE	Competitive Bidding	5/19/2020	06/01/2020	06/09/2020	6/30/2020	6/30/2020	07/01/2020	7/13/2020	09/04/2020	10/06/2020	10/21/2020	N/A	N/A	GOP	
310203100001000	Hiring of a Service Provider Particularly a Media Agency to Develop a Media Plan and Procure Media Placements to Amplify the DOH COVID-19 Nationwide Communication Campaign	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	06/02/2020	06/08/2020	6/16/2020	7/14/2020	7/14/2020	7/15/2020	08/04/2020				N/A	N/A	GOP	
200000100001000	Procurement of Audio Visual Production Set-up Bundle	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	06/03/2020	6/17/2020	6/25/2020	07/08/2020	07/08/2020	07/09/2020	7/17/2020	08/12/2020	09/08/2020	10/05/2020	N/A	N/A	GOP	
320101100001000	Purchase And Printing Of Nvbbsp Hand Towel	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	5/27/2020	6/29/2020	07/07/2020	08/11/2020	08/12/2020	09/01/2020		11/20/2020	1/25/2021	1/25/2021	N/A	N/A	GOP	
320101100001000	Customization And Reproduction Of Nvbbsp Flash Drive For Nbb Nets	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	5/27/2020	6/29/2020	07/07/2020	08/11/2020	08/12/2020	09/01/2020					N/A	N/A	GOP	
320101100001000	Purchase And Printing Of Nvbbsp Portable Hand Held Fan	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	5/27/2020	6/29/2020	07/07/2020	08/11/2020	08/12/2020	10/12/2020		12/07/2020	2/26/2021	2/26/2021	N/A	N/A	GOP	
200000100001000	Procurement of Link Load Balancer	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	5/14/2020	06/10/2020	6/17/2020	07/01/2020 08/06/2020	08/07/2020	8/14/2020		10/08/2020	10/28/2020	11/19/2020	N/A	N/A	GOP	
200000100001000	Procurement of Local Area Network (LAN) Adapter Type-C (ReBid)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	08/12/2020	8/27/2020	09/04/2020	9/18/2020							N/A	N/A	GOP	

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
200000100001000	Procurement of LAN Adapter Type-C - Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/02/2020	10/28/2020	11/11/2020	11/25/2020	11/25/2020							N/A	N/A	GOP
310306100002000	Procurement Of Bedaquiline Fumarate	DPCB-TB CONTROL	Competitive Bidding	06/11/2020	6/15/2020	6/23/2020	07/07/2020	07/08/2020							N/A	N/A	GOP
310306100002000	Procurement Of Bedaquiline Fumarate (Re-Bid)	DPCB-TB CONTROL	Competitive Bidding	8/19/2020	09/10/2020	9/22/2020	10/13/2020	10/13/2020	10/14/2020	11/03/2020	12/16/2020	12/28/2020	01/11/2021	N/A	N/A	GOP	
100000100001000	Supply, Delivery and Installation of Sound System	ADMINISTRATIVE SERVICE	Competitive Bidding	6/17/2020	7/15/2020	7/22/2020	08/12/2020	08/12/2020	8/13/2020	8/25/2020	10/09/2020	10/26/2020	11/17/2020	N/A	N/A	GOP	
320101100001000	Procurement of Malaria Test Kit (Antigen Assay) with Machine Tie-up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	08/05/2020	09/08/2020	9/16/2020	10/14/2020	10/14/2020	10/14/2020	10/27/2020				N/A	N/A	GOP	
200000100001000	Procurement of Server for the Epidemiology Bureau (EB) Emergency Operation Center (EOC) System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	6/25/2020	07/01/2020	07/08/2020	7/29/2020	7/29/2020	7/30/2020	08/07/2020	10/26/2020	11/18/2020	12/14/2020	N/A	N/A	GOP	
200000100001000	Rehabilitation of Department of Health (DOH) Campus Wide Network	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	6/25/2020	07/01/2020	07/08/2020	7/29/2020	7/29/2020	7/30/2020	08/07/2020 09/02/2020	11/04/2020	12/04/2020	01/07/2021	N/A	N/A	GOP	
310203100001000	Hiring of a Service Provider a Media Agency for the Print Publication of COVID-19 and Other DOH Advisories in Leading National Newspaper and Tabloids CY 2020	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	6/16/2020	7/13/2020	7/28/2020	08/12/2020	08/12/2020						N/A	N/A	GOP	
310203100001000	Hiring of a Service Provider a Media Agency for the Print Publication of COVID-19 and Other DOH Advisories in Leading National Newspaper and Tabloids CY 2020-Rebid	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	8/18/2020	9/21/2020	9/29/2020	10/13/2020	10/13/2020	10/14/2020	10/27/2020	12/10/2020	01/07/2021	1/14/2021	N/A	N/A	GOP	
310500100001000	Procurement of Plastic Pallet	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	7/22/2020	08/04/2020	08/12/2020	8/26/2020 09/09/2020	9/16/2020	9/23/2020		12/04/2020	2/18/2021	2/18/2021	N/A	N/A	GOP	
100000100001000	Procurement of Additional Services for Brokerage	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	08/05/2020	08/07/2020	8/14/2020								N/A	N/A	GOP	
100000100001000	Procurement of Additional Services for the Temperature-Controlled Packaging and Transport of Vaccines including Diluents	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	08/05/2020	08/07/2020	8/14/2020	9/28/2020							N/A	N/A	GOP	
200000100001000	Procurement of 55" Smart LED TV	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	7/22/2020	8/13/2020	8/26/2020	09/09/2020	09/09/2020	10/01/2020		12/01/2020	12/28/2020	02/11/2021	N/A	N/A	GOP	
310500100001000	Procurement of Mefenamic Acid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	08/05/2020	09/08/2020	9/16/2020	9/29/2020	9/29/2020	9/30/2020	10/18/2020	11/20/2020	12/03/2020	12/17/2020	N/A	N/A	GOP	
200000100001000	Supply, Installation and Configuration of Network Attached Storage for IHOMIS and IDTOMIS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/28/2020	11/05/2020	11/13/2020	12/03/2020							N/A	N/A	GOP	
200000100001000	Procurement of Various External Hard Disk Drive	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	8/14/2020	9/16/2020	9/23/2020	10/07/2020	10/07/2020	10/08/2020	10/12/2020	11/24/2020	12/04/2020	01/12/2021	N/A	N/A	GOP	
310303100001000	Procurement Of Pneumococcal Conjugate Vaccine (PCV)	DPCB-NATIONAL IMMUNIZATION	Competitive Bidding	9/16/2020	9/21/2020	9/21/2020	10/21/2020	10/21/2020	11/04/2020		3/18/2021	3/19/2021		N/A	N/A	GOP	
310500100001000	Procurement Of Trodosene Sodium	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	08/12/2020	9/25/2020	10/07/2020	10/21/2020	10/28/2020	11/04/2020					N/A	N/A	GOP	

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
320101100001000	Procurement Of Various Medical Supplies	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	10/01/2020	10/05/2020	10/14/2020	10/28/2020 11/11/2020	11/11/2020	11/26/2020			04/28/2021	05/10/2021		N/A	N/A	GOP
200000100001000	Servers for UHC Integration Sites	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/28/2020	11/20/2020	12/01/2020									N/A	N/A	GOP
310306100001000	HIV Rapid Diagnostic Test-3 (For rHIVda Re-Confirmation)	DPC6-HIV/AIDS	Competitive Bidding	9/16/2020 10/07/2020	10/13/2020	10/21/2020	11/18/2020	11/18/2020	11/18/2020	12/01/2020	03/12/2021	04/05/2021	05/03/2021	N/A	N/A	GOP	
200000100001000	Procurement of High-End Scanner for Personnel and DOH Central Library	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/14/2020	10/20/2020	10/28/2020	11/11/2020	11/11/2020	11/11/2020	11/23/2020					N/A	N/A	GOP
200000100001000	Procurement of Tablet Computers for UHC IIS and Other Health Information Systems	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/14/2020	10/20/2020	10/28/2020 11/11/2020	11/25/2020	11/25/2020							N/A	N/A	GOP
310306100001000	Lopinavir + Ritonavir Tablet	DPC6-HIV/AIDS	Competitive Bidding	10/13/2020	10/21/2020	10/28/2020	11/18/2020	11/18/2020	11/19/2020	11/30/2020	12/29/2020	12/29/2020	02/10/2021	N/A	N/A	GOP	
200000100001000	Procurement of DOH Web Application Firewall	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/14/2020	10/27/2020	11/04/2020	11/18/2020	11/19/2020	12/01/2020						N/A	N/A	GOP
320101100001000	Procurement Of Radio Placement For Nvbsp	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	10/13/2020	11/09/2020	11/17/2020	12/01/2020	12/01/2020	12/02/2020	12/09/2020	06/08/2020	6/25/2020	08/04/2020	N/A	N/A	GOP	
200000100001000	Supply and Delivery of DOH IPPBX/VOIP for Expansion to DOH Hospital	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/28/2020	11/05/2020	11/23/2020	12/01/2020	12/01/2020	12/01/2020	12/11/2020	02/17/2021	03/26/2021	05/04/2021	N/A	N/A	GOP	
310100100001000	Procurement of High End Laptop	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Competitive Bidding	10/21/2020	11/10/2020	11/18/2020	12/01/2020	12/01/2020	12/01/2020	12/14/2020					N/A	N/A	GOP
200000100001000	Procurement of Video Conference Equipment and Video Conference Desktop with Video Conference License	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	09/04/2020 10/28/2020	11/10/2020	11/18/2020	12/03/2020	12/03/2020	12/03/2020	12/14/2020	02/17/2021	03/09/2021	04/08/2021	N/A	N/A	GOP	
200000100001000	Procurement of Wireless Headset with Bluetooth Adapter	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	9/28/2020 10/28/2020	11/10/2020	11/18/2020	12/01/2020	12/01/2020	12/01/2020	12/14/2020	02/08/2021	03/08/2021	03/22/2021	N/A	N/A	GOP	
310203100001000	Printing of BIDA Pamphlet	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	11/03/2020	11/03/2020	11/16/2020	11/16/2020	11/26/2020	11/26/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A	GOP	
310203100001000	Procurement of 2021 BIDA Poster Calendar with Braille Calendar	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10/27/2020 11/26/2020	11/27/2020	12/09/2020	12/22/2020								N/A	N/A	GOP
200000100001000	Supply and Delivery of Hyperconverged Infrastructure for the Bureau of Quarantine	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	8/19/2020 10/28/2020	11/25/2020	12/03/2020									N/A	N/A	GOP
200000100001000	Multimedia Production Workstation	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/28/2020	11/26/2020	12/03/2020									N/A	N/A	GOP
200000100001000	Procurement of 77-Inch Smart OLED TV	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/21/2020	11/26/2020	12/03/2020									N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310201100002000	Structural Retrofitting and Repair of Building 19	HEALTH FACILITY ENHANCEMENT PROGRAM- MANAGEMENT OFFICE	Competitive Bidding	07/01/2020	08/12/2020	8/20/2020	09/02/2020	09/02/2020						N/A	N/A	GOP
310400100001000	Structural Retrofitting and Repair of Building 19 Re-Bid	EPIDEMIOLOGY BUREAU	Competitive Bidding	9/16/2020	9/22/2020	9/30/2020	10/21/2020	10/21/2020	10/22/2020	11/03/2020	12/29/2020	1/18/2021	03/05/2021	N/A	N/A	GOP
100000100001000	Procurement of ISO 9001:2015 Certification of DOH Quality Management (QMS)	HEALTH POLICY AND SYSTEMS DEVELOPMENT TEAM- ASEC	Competitive Bidding	10/02/2019	10/29/2019	12/13/2019	11/06/2019	11/06/2019	01/06/2020	02/10/2020	4/22/2020	6/25/2020	8/14/2020	N/A	N/A	GOP
				10/23/2019			11/13/2019	11/13/2019	2/24/2020							
							12/27/2019	02/10/2020								
310304100001000	Procurement of Consulting Services for the Development of a Manual of Operations for the Health and Wellness Program for Senior Citizens	DPCB-WMCHDD	Competitive Bidding	10/23/2019	11/27/2019	12/04/2019								N/A	N/A	GOP
310304100001000	Procurement of Consulting Services for the Development of a Manual of Operations for the Health and Wellness Program for Senior Citizens	DPCB-WMCHDD	Competitive Bidding	2/26/2020										N/A	N/A	GOP
310500100001000	Updating of the Public Health and Emergency Management in Asia and Pacific (PHEMAP) Course	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10/16/2019	11/26/2019	1/30/2020	3/30/2021	02/12/2020	02/12/2020	4/13/2020	5/18/2020	8/25/2020		N/A	N/A	GOP
				11/13/2019			12/04/2019									
200000100001000	Procurement of Consulting Services for the Phase I Provision, Configuration, and Implementation of an Off-the-Shelf Electronic Logistics Management Information System (eLMIS) to Operate and Manage Health Commodity Supply Chain Management throughout the	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/13/2019	2/19/2020	2/26/2020								N/A	N/A	GOP
200000100001000	Procurement of Consulting Services for the Phase I - Provision, Configuration, and Implementation of an Off-the-Shelf Electronic Logistics Management Information System (ELMIS) to Operate and Manage Health Commodity Supply Chain Management Throughout the	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03/11/2020	4/14/2020	5/27/2020								N/A	N/A	GOP
						4/22/2020										
310301100001000	Procurement of Consulting Services for the Development of Communication Plan for Adolescent Health and Development Program	DPCB-WMCHDD	Competitive Bidding	11/13/2019	02/11/2020	4/21/2020	05/04/2020	05/04/2020	05/07/2020	5/20/2020	6/29/2020	7/20/2020	9/21/2020	N/A	N/A	GOP
				1/15/2020												
310100100002000	Procurement of Consulting Services for the Technical Assistance for the Attainment of Proficiency Stage in Performance Governance System	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Competitive Bidding	11/20/2019	1/17/2020	1/30/2020								N/A	N/A	GOP
				12/18/2019												
200000100001000	Procurement for the Conduct of Medical Certification of Cause of Death (MCCOD)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	12/27/2019	3/30/2021									N/A	N/A	GOP
				1/22/2020												
310203100001000	Procurement of Consulting Services to Strengthen Public Relations and Media Visibility of DOH Health Events	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	02/05/2020	4/23/2020	6/17/2020	7/29/2020							N/A	N/A	GOP
				02/12/2020												
200000100001000	Procurement for the Updating of the Health Sector Enterprise to Align with Universal Health Care	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/20/2019	12/18/2019	12/26/2019								N/A	N/A	GOP
						12/27/2019										
200000100001000	Procurement for the Updating of the Health Sector Enterprise to Align with Universal Health Care	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	1/15/2020	2/25/2020	03/04/2020	3/24/2020							N/A	N/A	GOP
						03/05/2020										
330101100001000	Procurement of USB Flash Drive	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Shopping	4/24/2020	4/24/2020	4/30/2020	4/30/2020	05/08/2020						N/A	N/A	GOP
						05/07/2020	05/07/2020		6/29/2020	8/25/2020						
310203100001000	Procurement Of Various Toners	HEALTH PROMOTION AND COMMUNICATION SERVICE	Shopping	6/30/2020	6/30/2020	6/30/2020	6/30/2020	8/18/2020	8/19/2020	8/14/2020	10/23/2020	N/A	11/09/2020	N/A	N/A	GOP
200000100001000	Procurement of Universal Bluetooth Mouse	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Shopping	11/07/2020			11/18/2020	11/18/2020						N/A	N/A	GOP
200000100001000	Procurement of Various USB Flash Drive	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Shopping	11/24/2020	11/24/2020		12/03/2020	12/03/2020	12/03/2020					N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			
		INFORMATION TECHNOLOGY SERVICE	Shopping															
200000100001000	Procurement Of Duplicating Machine	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Shopping	10/28/2020	11/26/2020			12/14/2020 12/10/2020	12/15/2020		02/08/2021	N/A	03/01/2021	N/A	N/A	N/A	N/A	GOP
200000100001000	Renewal Of Online Subscription To Clinical Key For Nine (9) Doh Teaching And Training Hospitals And Doh Central Office	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	2/13/2020					2/17/2020		03/12/2020	N/A	N/A	N/A	N/A	N/A	N/A	GOP
320101100001000	Procurement of Compodock Counter	PHILIPPINE BLOOD CENTER	Direct Contracting	01/07/2020	1/28/2020				1/30/2020 02/04/2020		4/21/2020	N/A	06/04/2020	N/A	N/A	N/A	N/A	GOP
310203100001000	Procurement Of Parts, Consumables And Accessories For Large Format Printer	HEALTH PROMOTION AND COMMUNICATION SERVICE	Direct Contracting	02/07/2020					08/05/2020		10/16/2020	N/A	11/06/2020	N/A	N/A	N/A	N/A	GOP
330101100001000	Procurement For Duplo Inks And Master Rolls	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Direct Contracting	6/30/2020	8/14/2020				09/08/2020		10/12/2020	N/A	11/07/2020	N/A	N/A	N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-2 (For rHIVda Confirmation)	DPCB-HIV/AIDS	Direct Contracting	09/03/2020										N/A	N/A	N/A	N/A	GOP
320101100001000	Procurement for the Supply of Parts Replacement and Maintenance and Calibration Device of Pathogen Reduction Machine (Terumo BCT MIRASOL)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Direct Contracting	10/27/2020	11/24/2020				11/25/2020		12/29/2020	01/05/2020	2/24/2020	N/A	N/A	N/A	N/A	GOP
200000100001000	Procurement of Additional Inforouter Licenses for DOH Workflow	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	10/21/2020	11/23/2020				11/25/2020		02/09/2020	N/A	2/22/2020	N/A	N/A	N/A	N/A	GOP
200000100001000	Procurement of Various ArcGIS-Related Software Licenses	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	10/21/2020	10/21/2020				11/27/2020 12/01/2020 12/04/2020		03/05/2021	N/A	3/15/2020	N/A	N/A	N/A	N/A	GOP
310203100001000	Procurement of Parts and Consumables of Mutoh Large Format Printer	HEALTH PROMOTION AND COMMUNICATION SERVICE	Direct Contracting	11/26/2020										N/A	N/A	N/A	N/A	GOP
310306100002000	Procurement of Cartridge Based Nucleic Acid Amplification Test Reagent	DPCB-TB CONTROL	Repeat Order	02/11/2020	03/03/2020				03/06/2020		5/19/2020	5/19/2020	06/03/2020	N/A	N/A	N/A	N/A	GOP
310304100001000	Procurement Of Condom	DPCB-WMCHDD	Repeat Order	05/04/2020					05/06/2020		7/24/2020	7/24/2020	8/13/2020	N/A	N/A	N/A	N/A	GOP
310306100001000	Procurement of Lamivudine + Tenofovir + Efavirenz Tablet	DPCB-HIV/AIDS	Repeat Order	11/09/2020					11/16/2020		12/29/2020	12/29/2020	01/11/2021	N/A	N/A	N/A	N/A	GOP
310306100001000	Procurement Of Hiv Viral Load Point Of Care (Poc) Test	DPCB-HIV/AIDS	Repeat Order	11/03/2020					11/09/2020		12/14/2020	12/14/2020	12/28/2020	N/A	N/A	N/A	N/A	GOP
320101100001000	Procurement of Nucleic Acid Amplification Testing Reagents	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Repeat Order	11/17/2020							12/29/2020	N/A	02/09/2020	N/A	N/A	N/A	N/A	GOP
200000100001000	Procurement of Azure Cloud Subscription and Application Software	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	3/13/2020										N/A	N/A	N/A	N/A	GOP
320101100001000	Procurement Of Fire Extinguisher	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Agency to Agency (PS-DBM)	6/16/2020							9/17/2020	N/A	9/25/2020	N/A	N/A	N/A	N/A	GOP
200000100001000	Azure Subscription to Support COVID Response System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	8/19/2020										N/A	N/A	N/A	N/A	GOP
200000100001000	Procurement Of Microsoft Licenses, Desktop Computer And Laptop Computer	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	9/22/2020										N/A	N/A	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance	
320101100001000	Printing Of General Form, Accountable Form No. 51, Customized Official Receipt	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Agency-to-Agency	2/28/2020										N/A	N/A	GOP
320101100001000	Printing Of Accountable Form, Order Of Payment	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Agency-to-Agency	11/20/2019										N/A	N/A	GOP
310203100001000	Procurement of Various IEC Materials for BIDA Campaign Program	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	9/16/2020										N/A	N/A	GOP
310500100001000	Procurement of Cloud Service with Software Maintenance and Quality Assurance for the Health Emergency Management Bureau Integrated Information System (HEMB-IIS)	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Two-Failed Biddings	02/12/2020	03/04/2020				03/12/2020	4/13/2020	06/02/2020	07/08/2020	8/19/2020	N/A	N/A	GOP
310500100001000	Procurement of Mefenamic Acid	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Two-Failed Biddings	3/24/2020	3/27/2020	3/27/2020								N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-3 (For rHIVda Re-Confirmation)	DPCB-HIV/AIDS	Negotiated Procurement - Two-Failed Biddings	3/27/2020					04/08/2020	4/21/2020				N/A	N/A	GOP
310306100001000	Procurement of HIV Rapid Diagnostic Test-3 (For rHIVda Re-Confirmation)	DPCB-HIV/AIDS	Negotiated Procurement - Two-Failed Biddings											N/A	N/A	GOP
310500100001000	Procurement Of Co-Amoxiclav And Cetrizine	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Two-Failed Biddings	07/08/2020										N/A	N/A	GOP
320101100001000	Confirmatory Test Reagents for HIV 1 & 2 with Machine Tie-up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Two-Failed Biddings	7/30/2020					08/05/2020	8/20/2020	11/16/2020	N/A	12/04/2020	N/A	N/A	GOP
320101100001000	Procurement of Modular Enzyme Immuno Assay (EIA) for Transfusion Transmissible Infections with Machine Tie-Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Two-Failed Biddings	9/22/2020	9/30/2020				10/07/2020	02/09/2021	02/09/2020	N/A	03/10/2020	N/A	N/A	GOP
320101100001000	Procurement of Malaria Test Kit (Antigen Assay) with Machine Tie-up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Two-Failed Biddings	11/23/2020	11/27/2020				12/04/2020	02/08/2021	02/09/2020		2/24/2020	N/A	N/A	GOP
310301100001000	Printing of Book Brief Tobacco Intervention Register	DPCB-PHM	Negotiated Procurement - Small Value Procurement	10/08/2019										N/A	N/A	GOP
310306100001000	Procurement Of Jacket, Baseball Cap And String Bag	DPCB-HIV/AIDS	Negotiated Procurement - Small Value Procurement	02/05/2020				02/11/2020	02/12/2020		03/12/2020	4/17/2020	4/17/2020	N/A	N/A	GOP
320101100001000	Procurement of Coagulation Analyzer Factor VIII Compatible with Existing Machine (SYSMEX CA -50)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	01/07/2020	1/23/2020			1/28/2020	02/07/2020		03/04/2020	4/20/2020	6/22/2020	N/A	N/A	GOP
320101100001000	Procurement of Coagulation Analyzer Fibrinogen (HEmostasis Reagents) Compatible with Existing Machine (SYSMEX CA- 50)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	01/07/2020	1/23/2020			02/04/2020	02/12/2020		04/06/2020	6/22/2020	6/22/2020	N/A	N/A	GOP
310305100001000	Procurement of Ferrous Sulfate + Folic Acid, Ascorbic Acid (Vit C), and Zinc (as Gluconate)	DPCB-LEPROSY CONTROL	Negotiated Procurement - Small Value Procurement	10/15/2019	2/27/2020		03/03/2020	03/03/2020	03/05/2020	03/05/2020	Cancelled by COBAC			N/A	N/A	GOP
310500100001000	Procurement of Multivitamins, Capsule and Syrup	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	10/15/2019	2/27/2020		03/03/2020	03/03/2020	03/05/2020	03/05/2020				N/A	N/A	GOP
320101100001000	Procurement of Hematology Analyzer Reagents with Machine Tie-Up	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	1/17/2020	1/31/2020			02/04/2020	02/07/2020		4/25/2020	6/22/2020	6/22/2020	N/A	N/A	GOP
310500100001000	Procurement Of Breastfeeding Kits	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	03/07/2020				03/10/2020	3/16/2020					N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Acs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance	
310500100001000	Procurement of Breastfeeding Kits	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	6/27/2020				07/01/2020	07/02/2020		CANCELED BY PPMD			N/A	N/A	GOP
310500100001000	Procurement of Mid-Upper Arm Circumference (MUAC) Tape	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	03/07/2020				03/10/2020 3/17/2020 3/24/2020						N/A	N/A	GOP
310500100001000	Procurement of Mid-Upper Arm Circumference (Muac) Tape	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	6/27/2020				07/01/2020	07/02/2020		8/27/2020	9/17/2020	9/17/2020	N/A	N/A	GOP
320101100001000	Procurement Of Various Goods (Typing Sera)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	02/12/2020				2/18/2020 2/26/2020	2/27/2020		4/29/2020	06/11/2020	06/11/2020	N/A	N/A	GOP
310500100001000	Procurement Of Various Goods (Calcium Hypochlorite)	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	02/12/2020				2/18/2020	2/19/2020		07/02/2020	10/15/2020	10/15/2020	N/A	N/A	GOP
310500100001000	Procurement of Nebulizer	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	02/07/2020							04/02/2020	08/07/2020	08/07/2020	N/A	N/A	GOP
200000100001000	Procurement of DOH Website Maintenance	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	12/04/2019	03/03/2020									N/A	N/A	GOP
200000100001000	Procurement of Department of Health (DOH) Website Maintenance	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	11/27/2019 12/04/2019	5/29/2020			06/10/2020	06/11/2020		8/24/2020	9/25/2020	9/25/2020	N/A	N/A	GOP
310201100004000	Purchase and Printing of T-Shirt	PHARMACEUTICAL DIVISION	Negotiated Procurement - Small Value Procurement	1/21/2020	2/27/2020		03/03/2020	03/03/2020	03/04/2020		05/11/2020	06/10/2020	06/10/2020	N/A	N/A	GOP
310400100001000	Procurement of Various Books	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	05/01/2020				05/05/2020 05/12/2020 5/19/2020						N/A	N/A	GOP
310400100001000	Procurement of Various Books for Item Nos. 2 to 17, 20 to 28 and 30 to 38	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	8/14/2020							08/28/2020	N/A	09/11/2020	N/A	N/A	GOP
100000100001000	Procurement of Service Provider for Repair and Rehabilitation of Vertical Turbine Pump	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	02/05/2020	6/20/2020			6/17/2020						N/A	N/A	GOP
100000100001000	Procurement of Service Provider for Repair and Rehabilitation of Vertical Turbine Pump	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	7/29/2020	8/14/2020			8/19/2020						N/A	N/A	GOP
100000100001000	Procurement of Service Provider for Repair and Rehabilitation of Vertical Turbine Pump	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	09/04/2020	09/05/2020			09/09/2020	09/10/2020		12/29/2020			N/A	N/A	GOP
310500100001000	Procurement of Ciprofloxacin	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	03/10/2020	3/20/2020			3/24/2020 3/31/2020 04/07/2020						N/A	N/A	GOP
200000100001000	Procurement of Drawing Tablet	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	4/24/2020			4/30/2020	4/30/2020	05/04/2020		6/19/2020	9/29/2020	9/29/2020	N/A	N/A	GOP
200000100001000	Procurement of DOH SMTP Gateway/Anti Spam maintenance Service	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	5/22/2020				5/27/2020	06/10/2020		08/11/2020	9/23/2020	9/23/2020	N/A	N/A	GOP
320101100001000	Hiring of a Firm for the Disposal and Treatment of Hazardous Waste	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	4/22/2020	5/29/2020			6/17/2020	6/18/2020		9/25/2020	12/04/2020	01/07/2021	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
100000100001000	Procurement of Automatic Sensor Type Liquid Sanitizer Dispenser, Wall Mounted	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	06/02/2020	06/03/2020			06/09/2020 06/11/2020	6/16/2020			7/17/2020	09/07/2020	09/07/2020	N/A	N/A	GOP
320101100001000	Procurement Of Fire Extinguisher-Refill	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	03/10/2020	07/03/2020			07/07/2020	07/08/2020			9/17/2020	N/A	9/25/2020	N/A	N/A	GOP
100000100001000	Procurement Of Lynestrenol	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	06/03/2020	6/19/2020			6/23/2020 6/30/2020 07/07/2020	3/30/2021						N/A	N/A	GOP
100000100001000	Procurement Of Lynestrenol	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	06/02/2020	06/11/2020		07/01/2020	07/01/2020 07/01/2020	07/01/2020						N/A	N/A	GOP
100000100001000	Procurement Of Vehicle Tools And Equipment	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	7/25/2020			7/29/2020	7/29/2020	7/29/2020			10/12/2020	N/A	10/23/2020	N/A	N/A	GOP
100000100001000	Procurement Of Vehicle Electrical And Mechanical Tools	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	06/02/2020	06/11/2020		07/01/2020	07/01/2020	07/01/2020						N/A	N/A	GOP
100000100001000	Procurement Of Vehicle Electrical And Mechanical Tools	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	7/22/2020	7/25/2020		7/29/2020	7/29/2020	08/04/2020			10/26/2020	N/A	11/29/2020	N/A	N/A	GOP
320101100001000	Procurement Of Various Laboratory Supplies	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	08/09/2020				08/12/2020 8/19/2020							N/A	N/A	GOP
200000100001000	Procurement of Electronic Bulletin Board	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	07/08/2020			7/29/2020	7/29/2020							N/A	N/A	GOP
200000100001000	Procurement of Electronic Bulletin Board	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	10/03/2020			10/21/2020	10/21/2020	10/27/2020						N/A	N/A	GOP
330101100001000	Printing of Tarpaulin for Birthing Centers and Sticker License of Ambulance	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Negotiated Procurement - Small Value Procurement	06/09/2020	7/21/2020		7/28/2020	7/28/2020	7/29/2020			10/09/2020	N/A	10/20/2020	N/A	N/A	GOP
310100100001000	Procurement of Jeepney/Kalesa Token	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Small Value Procurement	5/27/2020	07/09/2020		7/14/2020	7/14/2020	7/15/2020			02/09/2021	N/A	03/01/2021	N/A	N/A	GOP
310100100002000	Printing Of 2019 Doh Annual Reports With Envelope	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Small Value Procurement	08/11/2020	8/20/2020		8/25/2020	8/25/2020	8/26/2020			9/17/2020	N/A	9/25/2020	N/A	N/A	GOP
200000100001000	Procurement of Various ICT Equipment	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	08/12/2020	9/23/2020			10/02/2020							N/A	N/A	GOP
200000100001000	Procurement of SPSS Software License	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	09/04/2020				09/09/2020	10/12/2020			11/26/2020	01/07/2021	01/07/2021	N/A	N/A	GOP
320101100001000	Printing Of Manual	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Small Value Procurement	7/20/2020	9/17/2020			9/22/2020	3/30/2021						N/A	N/A	GOP
320101100001000	Procurement for the Printing of National Blood Bank Network System (NBBNets) Users Manual (3 Types)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Small Value Procurement	10/06/2020	11/24/2020			12/01/2020							N/A	N/A	GOP
100000000000000	Procurement of Various Office Furniture and Appliances for Health Policy and Systems Development Team	HEALTH POLICY AND SYSTEMS DEVELOPMENT TEAM - USEC	Negotiated Procurement - Small Value Procurement	10/15/2020				10/20/2020	10/20/2020			11/27/2020	1/19/2021	1/19/2021	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
310203100001000	Procurement of Consulting Services to Strengthen News Media Monitoring and Analysis of Health News in all Media Platforms	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	08/12/2020	9/27/2020			10/14/2020	10/15/2020			11/27/2020	12/17/2020	01/12/2021	N/A	N/A	GOP
200000100001000	Procurement of Various Camera	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	11/10/2020	11/10/2020		11/18/2020	11/18/2020							N/A	N/A	GOP
200000100001000	Procurement of Various Camera	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	12/08/2020			12/11/2020	12/11/2020							N/A	N/A	GOP
310203100001000	Purchase And Printing Of Notebook	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	9/16/2020	10/07/2020		10/13/2020	10/13/2020	10/14/2020			12/11/2020	2/19/2021	2/19/2021	N/A	N/A	GOP
310203100001000	Procurement Of Vest	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	9/16/2020	10/07/2020		10/13/2020	10/13/2020	10/14/2020			11/16/2020	11/26/2020	11/26/2020	N/A	N/A	GOP
310201100001000	Procurement of Consulting Services for the Scoping and Crafting of Cancer Registry Development Plan	HEALTH FACILITIES DEVELOPMENT BUREAU	Negotiated Procurement - Small Value Procurement	09/04/2020	9/26/2020		10/09/2020	10/09/2020	10/14/2020	3/30/2021		12/15/2020	1/29/2021	2/19/2021	N/A	N/A	GOP
320101100001000	Purchase And Printing Of Nvbsp Umbrella	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Small Value Procurement	8/25/2020	10/23/2020			10/28/2020	10/29/2020			12/07/2020	12/22/2020	12/22/2020	N/A	N/A	GOP
200000100001000	Procurement of Audio Devices	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	11/18/2020	11/18/2020		11/25/2020	11/25/2020							N/A	N/A	GOP
200000100001000	Procurement of Audio Devices	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	12/08/2020			12/11/2020	12/11/2020							N/A	N/A	GOP
310201100004000	Purchase and Printing of PD Jacket	PHARMACEUTICAL DIVISION	Negotiated Procurement - Small Value Procurement	10/06/2020	11/20/2020			11/26/2020	11/27/2020			12/29/2020	N/A	2/23/2021	N/A	N/A	GOP
310203100001000	Procurement of Signage-DOH Logo	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	10/28/2020	11/20/2020		11/26/2020	11/26/2020	11/26/2020			12/21/20	N/A	1/26/21	N/A	N/A	GOP
100000100001000	Procurement of Construction Supplies and Materials for FICT Bldg. 4, 2nd Floor Male and Female Toilet and Lighting Fixture	FIELD IMPLEMENTATION AND COORDINATION TEAM	Negotiated Procurement - Small Value Procurement	11/04/2020	11/26/2020										N/A	N/A	GOP
320101100001000	Procurement of Lightning Fixture for NVBSP, HFSRB and HEMB, and Photoluminescent Exit Signs	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM, HEALTH EMERGENCY MANAGEMENT BUREAU, HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Negotiated Procurement - Small Value Procurement	12/28/2020											N/A	N/A	GOP
100000100001000	Procurement Of Lynestrenol	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	11/19/2020	11/19/2020		3/30/2021								N/A	N/A	GOP
100000100001000	Procurement of Various Goods for DOH Dormitory	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	10/28/2020	12/04/2020		12/10/2020	12/10/2020							N/A	N/A	GOP
310203100001000	Procurement of Various DOH Table Braille Calendar 2021	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	11/17/2020	12/12/2020			12/15/2020							N/A	N/A	GOP
200000100001000	Provision of Mailing Services	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	10/02/2019											N/A	N/A	GOP
330101100001000	Provision of Mailing	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Negotiated Procurement - Agency-to-Agency	12/13/2019											N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
310203100001000	Knowledge Building on Tobacco Control, Alcohol Control and Unhealthy Diet and Physical Inactivity	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	12/04/2019 11/27/2019											N/A	N/A	GOP
200000100001000	Development of Medical Certification of Cause of Death (MCCOD) Instructional Design and Advocacy Initiatives to Philippine to Medical Schools Curriculum	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	11/20/2019											N/A	N/A	GOP
310203100001000	Development and Implementation of Healthy Lifestyle Health Promotion Package in a School, Workplace, and Community	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	11/27/2019											N/A	N/A	GOP
310203100001000	Production Services, Technical Facilities and Airtime of the 9th Edition of The Doctor Is In Made for Fun Television Program	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	12/10/2019											N/A	N/A	GOP
310301100001000	Vitamin A status among pre-school Children and Pregnant Women, Iodine Status among Pregnant and Lactating Women and Women of Reproductive Age and Iodized Salt Testing for the Expanded National Nutrition Survey 2020	DPCB-WMCHDD	Negotiated Procurement - Agency-to-Agency	03/11/2020											N/A	N/A	GOP
310100100002000	Research and Policy Development for the AHEAD-University of the Philippines Manila	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Agency to Agency (PS-DBM)	7/22/2020											N/A	N/A	GOP
310203100001000	Production Of Short Films On Covid-19 And Other Department Of Health (Doh) Priority Programs	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	8/18/2020											N/A	N/A	GOP
310203100001000	Placement Of Covid-19 Infomercials And Segments On Television And Various Social Media Platforms	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	8/18/2020											N/A	N/A	GOP
200000100001000	Negotiated Procurement (Agency-to-Agency) Consulting Services for the Development of Application for Geographic Information System (GIS) Technologies to support Universal Health Care (UHC)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	03/05/2020											N/A	N/A	GOP
310301100001000	Hiring of a firm to develop the 2020-2022 Health Promotion and Communication Plans for Selected Neglected Tropical Diseases program including development of its Social Media Cards	DPCB-SCHISTOSOMIASIS CONTROL	Negotiated Procurement - Agency-to-Agency	12/04/2019											N/A	N/A	GOP
330101100001000	Provision of Mailing Services	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Negotiated Procurement - Agency to Agency (PS-DBM)	12/13/2019											N/A	N/A	GOP
310304100001000	Procurement Of Outdoor Media (Lrt 1) Train Wrap	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	10/08/2019	1/29/2020	02/07/2020									N/A	N/A	GOP
310203100001000	Procurement of Outdoor Media LRT 2 Network TV	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	10/08/2019	04/03/2020	04/06/2020					05/04/2020	05/11/2020	08/10/2020	N/A	N/A	GOP	
310301100001000	Procurement Of LED Display Or Dss For Various Doh Programs	DPCB-HIV/AIDS	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	3/18/2020	3/18/2020	3/18/2020									N/A	N/A	GOP
310203100001000	Procurement of Airring of Universal Health Care Communication and advocacy Materials in Various Formats (2-minuter and 30-Second edit down) for Healthy Juan and Juana	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	2/18/2020	4/16/2020	4/28/2020	05/11/2020			N/A	6/18/2020	7/17/2020	8/20/2020	N/A	N/A	GOP	
310301100001000	Procurement of TV Placement For Various Programs In Favor Of Gma Network, Inc.	DPCB-PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	12/10/2019	12/10/2019	2/20/2020	2/20/2020	03/04/2020	03/04/2020		11/27/2020	12/22/2020	01/06/2021	N/A	N/A	GOP	
310307100001000	Procurement of TV Placement for Various Programs in Favor of ABS-CBN	DPCB-PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	8/25/2020										N/A	N/A	GOP	
310100100003000	Procurement of Online Subscription To Unbound Medicine	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU - HEALTH SECTOR RESEARCH DEVELOPMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	6/16/2020	07/03/2020						09/16/2020	N/A	N/A	N/A	N/A	GOP	

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds		
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	
310203100001000	Procurement of BIDA Campaign Riders to Social Weather Stations Omnibus Quarterly National Face-to-Face Survey	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	08/10/2020	3/30/2021	9/28/2020											GOP
				08/12/2020		10/01/2020				N/A	11/04/2020	11/19/2020	11/20/2020	N/A	N/A		

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
310203100001000	Production Of Infomercial Series For Bida Solusyon Campaign	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	8/18/2020	09/10/2020	9/17/2020					N/A	10/27/2020	11/27/2020	12/11/2020	N/A	N/A	GOP
310301100001000	Procurement of TV Placement for COVID-19 and additional TV Placement for HIV, Dengue, Leptospirosis and Deworming Programs	DPCB-HIV/AIDS	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	8/18/2020	09/11/2020	9/16/2020						11/04/2020	12/07/2020	12/18/2020	N/A	N/A	GOP
310203100001000	Procurement of TV Placement for Various Programs with GMA Network, Inc.	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	11/16/2020								11/27/2020	12/22/2020	01/06/2021	N/A	N/A	GOP
310203100001000	Procurement of Production and Boosting of the Department of Health's Communication and Health Promotion Materials through Social Media Platform	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service								N/A	12/01/2020	12/17/2020	01/12/2021	N/A	N/A	GOP
310203100001000	Procurement of TV Placement for Various DOH Priority Programs	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	12/01/2020	3/30/2021						3/30/2021				N/A	N/A	GOP
310100100001000	Print Advertisement of Media Campaign on Tobacco Control in Major Newspapers	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	03/10/2020	04/08/2020							7/21/2020	N/A	08/06/2020	N/A	N/A	GOP
100000000000000	Procurement of Technical Assistance for the Attainment of Proficiency Stage in Performance Governance System	HEALTH POLICY AND SYSTEMS DEVELOPMENT TEAM - USEC	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	1/30/2020								06/02/2020	7/20/2020	8/26/2020	N/A	N/A	GOP
310306100001000	Procurement of Lamivudine Suspension	DPCB-HIV/AIDS	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	11/14/2019											N/A	N/A	GOP
310304100001000	Procurement Of Human Papilloma Virus (Hpv) Vaccine	DPCB-WMCHDD	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	1/28/2020	3/17/2020										N/A	N/A	GOP
310306100001000	Procurement Of Anti-Retroviral Drugs And Medicines	DPCB-HIV/AIDS	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	02/04/2020	2/18/2020										N/A	N/A	GOP
310303100001000	Procurement Of Bivalent Oral Polio Vaccine	DPCB-NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	1/21/2020	2/18/2020			03/03/2020	03/05/2020						N/A	N/A	GOP
310303100001000	Procurement of Measles & Rubella (MR) Vaccine	DPCB-NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	3/17/2020	3/27/2020			04/06/2020 04/07/2020	04/12/2020						N/A	N/A	GOP
100000100001000	Procurement of Pipette Tips	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	09/09/2020											N/A	N/A	GOP
100000100001000	Procurement Of 0.2MI Flat Pcr Tube 8 Cap Strips	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020							7/13/2020 7/14/2020				N/A	N/A	GOP
320101100001000	Pathogen Reduction Kit for Plasma Product Compatible with Mirasol	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Emergency Cases	5/26/2020				5/28/2020	5/29/2020 06/04/2020			06/19/2020	06/19/2020	06/30/2020	N/A	N/A	GOP
	Procurement of Biomedical Freezer (-80)	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/08/2020	7/13/2020	7/13/2020						8/27/2020	N/A	09/08/2020	N/A	N/A	GOP
310500100001000	Procurement of N95 and Surgical Masks, Item No. 2	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	1/22/2020				1/24/2020	1/24/2020			1/31/2020	02/07/2020	02/07/2020	N/A	N/A	GOP
310500100001000	Procurement Of Enzyme Chromogenic Substrate Agar	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	1/28/2020				1/30/2020	1/30/2020			02/12/2020	N/A	04/01/2020	N/A	N/A	GOP
310500100001000	Procurement Of No-Contact Laser Lcd Display Digital Infrared Thermometer	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	2/14/2020				2/18/2020							N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
310500100001000	Procurement of No-Contact Laser LCD Display Digital Infrared Thermometer	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	03/06/2020				03/09/2020						N/A	N/A	GOP	
310500100001000	Procurement Of Thermogun Non-Contact Laser Lcd Display Digital Infrared Thermometer	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	3/19/2020					3/19/2020			04/01/2020	N/A	4/13/2020	N/A	N/A	GOP
310306100001000	Procurement Of Various Medical Supplies - Item No. 1	DPCB-EMERGING & RE-EMERGING INFECTIOUS DISEASE	Negotiated Procurement - Emergency Cases	03/06/2020				03/09/2020				3/18/2020	N/A	3/24/2020	N/A	N/A	GOP
310500100001000	Surgical Mask And Alcohol Item No. 1	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	3/25/2020			3/27/2020	3/27/2020	3/27/2020			4/16/2020	4/30/2020	4/30/2020	N/A	N/A	GOP
310500100001000	Proc. Of Surgical Mask And Alcohol	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	3/25/2020				3/27/2020							N/A	N/A	GOP
320101100001000	Procurement of Various Goods	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Emergency Cases	3/27/2020				3/27/2020							N/A	N/A	GOP
320101100001000	Procurement of Various Goods	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Emergency Cases	04/07/2020				4/13/2020							N/A	N/A	GOP
320101100001000	Various Goods -Hypochlorite, Gloves and Paper Towel	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Emergency Cases	4/16/2020				4/17/2020	4/17/2020			05/18/2020	05/18/2020	06/16/2020	N/A	N/A	GOP
320101100001000	Procurement of Various Goods- Hand Sanitizer, Alcohol 500ml & Alcohol Gallon	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Emergency Cases	4/20/2020				4/21/2020	4/21/2020			05/12/2020	05/12/2020	05/26/2020	N/A	N/A	GOP
310306100001000	Procurement of Various Medical Supplies	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Negotiated Procurement - Emergency Cases	05/07/2020			05/08/2020	05/08/2020	05/08/2020			06/23/2020	09/03/2020	09/15/2020	N/A	N/A	GOP
200000100001000	Procurement of Additional Internet Bandwidth to Support COVID-19 Response	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Emergency Cases	4/30/2020			5/13/2020	5/13/2020	5/13/2020			06/05/2020	06/17/2020	06/30/2020	N/A	N/A	GOP
310201100002000	Supply, Delivery, Testing, and Commissioning of Brand New Digital Mobile Radiographic X-Ray Machine	HEALTH FACILITY ENHANCEMENT PROGRAM- MANAGEMENT OFFICE	Negotiated Procurement - Emergency Cases	07/06/2020				07/08/2020	07/09/2020			11/10/2020	12/29/2020	03/08/2021	N/A	N/A	GOP
320101100001000	Procurement of Apheresis Kit Compatible To Existing Continuous Flow Apheresis Machine (Com. Tech)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Emergency Cases	5/26/2020				5/28/2020				06/23/2020	N/A	07/08/2020	N/A	N/A	GOP
320101100001000	Procurement Of Sars-Cov2 Igg Reagent For Fully Automated Testing With Machine Tie-Up And Sars-Cov2 Igm Or Total Antibody Reagent For Fully Automated Testing With Machine Tie-Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Negotiated Procurement - Emergency Cases	07/06/2020								08/04/2020	N/A	09/10/2020	N/A	N/A	GOP
310500100001000	Procurement of N95 Mask	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	07/07/2020				07/07/2020	07/07/2020			07/29/2020	N/A	08/24/2020	N/A	N/A	GOP
320101100001000	Procurement Of Screening Antibodies To Human Leukocyte Antigen (Hla) And Human Neutrophil Antigens (Hna) With Machine Tie-Up	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Emergency Cases	07/11/2020					7/14/2020			08/05/2020	N/A	09/10/2020	N/A	N/A	GOP
100000100001000	Rental Of Shuttle Service For Doh Central Office	ADMINISTRATIVE SERVICE	Negotiated Procurement - Emergency Cases	07/08/2020			07/09/2020	07/09/2020	07/09/2020			7/16/2020	N/A	7/24/2020	N/A	N/A	GOP
100000100001000	Rental Of Shuttle Service For Doh Central Office	ADMINISTRATIVE SERVICE	Negotiated Procurement - Emergency Cases	10/28/2020					10/29/2020			10/29/2020	N/A	11/03/2020	N/A	N/A	GOP
310500100001000	Procurement Of Hygiene Kits	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	11/23/2020	11/24/2020			11/26/2020	11/27/2020			12/23/2020	12/29/2020	01/12/2021	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &Acceptance		
310500100001000	Procurement Of Troclosene Sodium	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	11/23/2020	11/24/2020			11/26/2020	11/27/2020			12/29/2020	12/29/2020	01/14/2021	N/A	N/A	GOP
310500100001000	Procurement Of Doxycycline For The Victims Of Thyphoons Rolly And Ulysses	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Emergency Cases	11/25/2020	11/26/2020			12/04/2020	12/04/2020						N/A	N/A	GOP
	Procurement of Tube Microcentrifuge	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	05/05/2020				05/07/2020 05/12/2020	05/12/2020			05/20/2020	05/20/2020	05/28/2020	N/A	N/A	GOP
	Procurement of XABT Nucleic Acid Extraction Kit	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	5/14/2020				5/15/2020	5/15/2020			5/20/2020	N/A	06/01/2020	N/A	N/A	GOP
	Procurement Of PCR Plate And Plate Sealing Film	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	5/27/2020					5/27/2020			06/16/2020	06/23/2020	07/28/2020	N/A	N/A	GOP
	Procurement of Autoclave, 50 L, Top Loading	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/08/2020			7/14/2020	7/14/2020	7/17/2020			09/02/2020	N/A	9/17/2020	N/A	N/A	GOP
	Procurement of Cryogenic Box For 2MI Tube	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020				7/20/2020	7/20/2020			10/12/2020	10/12/2020	10/12/2020	N/A	N/A	GOP
	Procurement of Vortex Mixer	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020				7/13/2020	7/14/2020			09/10/2020	N/A	9/18/2020	N/A	N/A	GOP
	Procurement of Heating Blocks (24 Placer)	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020				7/13/2020	7/14/2020			09/11/2020	N/A	9/18/2021	N/A	N/A	GOP
	Procurement Of Pipettor Set	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	7/13/2020					7/13/2020						N/A	N/A	GOP
	Procurement Of Pipettor Set	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	09/04/2020					09/04/2020						N/A	N/A	GOP
	Procurement Of Pipettor Set	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	11/26/2020					11/26/2020			03/10/2021	03/10/2021	03/29/2020	N/A	N/A	GOP
	Procurement of PCR Cabinet (PCR Hood)	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	08/06/2020				08/10/2020	08/11/2020						N/A	N/A	GOP
	Procurement of PCR Cabinet (PCR Hood)	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	11/11/2020				11/23/2020	11/24/2020			12/29/2020	N/A	2/17/2021	N/A	N/A	GOP
	Procurement of Paper Towel	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	7/13/2020					7/13/2020			08/13/2020	08/13/2020	09/02/2020	N/A	N/A	GOP
	Procurement of Biomedical Refrigerator and Freezer	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	09/03/2020				09/04/2020							N/A	N/A	GOP
	procurement of Biomedical Refrigerator and Freezer	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	10/22/2020				10/26/2020	10/27/2020			12/29/2020	N/A	01/11/2021	N/A	N/A	GOP
	Procurement of Biomedical Refrigerator	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	11/23/2020	11/24/2020			11/26/2020	11/27/2020			12/29/2020	N/A	01/11/2021	N/A	N/A	GOP
	Procurement of Pipette Tip 200uL	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	10/29/2020			11/03/2020	11/03/2020	11/04/2020			09/17/2020	N/A	09/30/2020	N/A	N/A	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		
	Procurement of Universal Transport Medium	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	12/23/2020				12/23/2020	12/23/2020			02/04/2021	02/04/2020	02/11/2020	N/A	N/A	GOP
	Procurement of 0.2mL Flat PCR Tube 8-Cap Strips	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	05/05/2020				05/07/2020	05/08/2020			06/23/2020	07/01/2020	08/13/2020	N/A	N/A	GOP
	Procurement of XABT Nucleic Acid Extraction Kit	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	5/20/2020				5/21/2020	5/21/2020			06/08/2020	06/08/2020	06/16/2020	N/A	N/A	GOP
	Production Of Infomercial Series For Bida Solusyon Campaign	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020	7/14/2020	7/14/2020						10/27/2020	11/27/2020	12/16/2020	N/A	N/A	GOP
310500100001000	Printing of Posters and Certificate	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	1/21/2020	1/21/2020	03/11/2020	03/11/2020	4/14/2020	4/15/2020			07/02/2020	N/A	10/27/2020	N/A	N/A	GOP
100000100001000	Procurement Of Various Goods	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	06/02/2020	06/02/2020		6/16/2020	6/16/2020	6/16/2020			7/29/2020	10/30/2020	10/30/2020	N/A	N/A	GOP
	Procurement Of Wipes	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/07/2020											N/A	N/A	GOP
	Procurement Of Wipes	RESEARCH INSTITUTE FOR TROPICAL MEDICINE	Negotiated Procurement - Emergency Cases	07/09/2020			7/24/2020	7/24/2020	7/24/2020			10/03/2020	10/13/2020	10/22/2020	N/A	N/A	GOP

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
1,500,000.00	1,500,000.00	-	-	-	-	- Please see attached file.	10/10/2019	10/31/2019	10/31/2019	10/31/2019	11/20/2019	N/A	Failure
1,500,000.00	1,500,000.00	-	-	-	-	- Please see attached file.	2/27/2020	03/12/2020	03/12/2020			N/A	Failure
2,100,000.00	-	2,100,000.00	-	-	-	- Please see attached file.	10/18/2019	3/30/2021	11/01/2019			N/A	Failure
2,100,000.00	-	2,100,000.00	-	-	-	- Please see attached file.	01/03/2020	3/30/2021	1/17/2020	3/30/2021		N/A	Failure
3,000,000.00	3,000,000.00	-	1,940,000.00	1,940,000.00	-	- Please see attached file.	10/16/2019	11/08/2019	11/08/2019	11/09/2019	11/20/2019	N/A	For Awarding
12,356,250.81	12,356,250.81	-	12,316,533.00	12,316,533.00	-	- Please see attached file.	10/31/2019	11/14/2019	11/14/2019	11/16/2019	11/27/2019	N/A	For Awarding
23,447,091.25	23,447,091.25	-	22,834,975.00	22,834,975.00	-	- Please see attached file.	10/31/2019	11/14/2019	11/14/2019	11/16/2019	11/27/2019	N/A	For Awarding
8,250,000.00	8,250,000.00	-	-	-	-	- Please see attached file.	10/31/2019	11/14/2019				N/A	Failure
8,250,000.00	8,250,000.00	-	8,085,000.00	8,085,000.00	-	- Please see attached file.	11/28/2019	12/12/2019	12/12/2019	12/13/2019	01/02/2020	N/A	For Awarding
9,336,566.80	9,336,566.80	-	9,196,360.00	9,196,360.00	-	- Please see attached file.	10/31/2019	11/14/2019	11/14/2019	11/16/2019	11/27/2019	N/A	For Awarding
48,104,306.25	48,104,306.25	-	47,600,735.00	47,600,735.00	-	- Please see attached file.	10/31/2019	11/14/2019	11/14/2019	11/16/2019	11/27/2019	N/A	For Awarding
6,456,811.00	6,456,811.00	-	6,395,609.00	6,395,609.00	-	- Please see attached file.	10/31/2019	11/15/2019	11/15/2019	11/16/2019	11/24/2019	N/A	For Awarding
4,675,000.00	4,675,000.00	-	4,300,000.00	4,300,000.00	-	- Please see attached file.	3/30/2021	10/31/2019	11/14/2019	11/14/2019	11/27/2019	N/A	For Awarding
67,768,000.00	67,768,000.00	-	25,751,840.00	25,751,840.00	-	- Please see attached file.	10/31/2019	11/14/2019	11/14/2019	11/16/2019	11/27/2019	N/A	For Awarding
214,000,000.00	214,000,000.00	-	-	-	-	- Please see attached file.	10/31/2019					N/A	Cancelled
214,080,000.00	214,080,000.00	-	-	-	-	- Please see attached file.	10/31/2019					N/A	Cancelled
22,539,825.00	22,539,825.00	-	22,390,210.00	22,390,210.00	-	- Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
544,114,587.50	544,114,587.50	-	529,878,330.00	529,878,330.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
43,688,748.00	43,688,748.00	-	42,658,353.00	42,658,353.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
338,316,720.00	338,316,720.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Cancelled
155,625,691.20	155,625,691.20	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Cancelled
4,852,611.65	4,852,611.65	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Failure
374,000,000.00	374,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Failure
374,000,000.00	374,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021				N/A	Failure
1,037,600.00	1,037,600.00	-	1,367,000.00	1,367,000.00	-	Please see attached file.	3/30/2021	3/30/2021	10/29/2019	10/29/2019	11/15/2019	N/A	For Awarding
1,278,900.00	1,278,900.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure
1,278,900.00	1,278,900.00	-	1,248,900.00	1,248,900.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
1,859,449.00	1,859,449.00	-	1,859,449.00	1,859,449.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
25,017,000.00	25,017,000.00	-	25,017,000.00	25,017,000.00	-	Please see attached file.	10/24/2019	11/24/2019	11/24/2019	11/24/2019	12/06/2019	N/A	For Awarding
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	Failure
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	2/13/2020	2/27/2020	2/27/2020	2/27/2020		N/A	Failure
12,500,000.00	12,500,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021				N/A	Failure
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021				N/A	Failure
15,000,000.00	15,000,000.00	-	15,000,000.00	15,000,000.00	-	Please see attached file.	10/24/2019	11/24/2019	11/24/2019	3/30/2021	12/05/2019	N/A	For Awarding

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
384,000,000.00	384,000,000.00	-	348,000,000.00	348,000,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
82,000,000.00	82,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Failure
45,000,000.00	45,000,000.00	-	45,000,000.00	45,000,000.00	-	Please see attached file.	3/30/2021	11/15/2019	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
288,000,000.00	288,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Cancelled
4,901,100,000.00	4,901,100,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Cancelled
543,000,000.00	543,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Cancelled
37,000,000.00	37,000,000.00	-	36,600,000.00	36,600,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
3,300,000.00	3,300,000.00	-	3,200,000.00	3,200,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
2,262,764.79	2,262,764.79	-	-	-	-	Please see attached file.	10/31/2019	11/14/2019				N/A	Failure
1,320,000.00	1,320,000.00	-	1,257,900.00	1,257,900.00	-	Please see attached file.	3/30/2021	11/15/2019	11/15/2019	11/16/2019	11/30/2019	N/A	For Awarding
201,200,000.00	201,200,000.00	-	-	-	-	Please see attached file.	11/14/2019					N/A	Cancelled
1,500,000.00	1,500,000.00	-	-	-	-	Please see attached file.	02/07/2020	2/21/2020	2/21/2020			N/A	Failure
750,000.00	-	750,000.00	-	-	-	Please see attached file.	6/13/2020	6/26/2020				N/A	Failure
150,000,000.00	150,000,000.00	-	150,000,000.00	150,000,000.00	-	Please see attached file.	12/08/2019	12/22/2019	12/22/2019	12/30/2019	01/10/2020	N/A	For Awarding
22,165,200.00	22,165,200.00	-	22,072,845.00	22,072,845.00	-	Please see attached file.	01/05/2020	1/23/2020	1/24/2020	02/06/2020		N/A	For Awarding
79,162,750.00	79,162,750.00	-	-	-	-	Please see attached file.	01/02/2020	1/23/2020	1/24/2020	02/06/2020		N/A	Cancelled
66,691,000.00	66,691,000.00	-	66,845,550.00	66,845,550.00	-	Please see attached file.	01/02/2020	1/23/2020	1/24/2020	02/06/2020		N/A	For Awarding
351,391,480.00	351,391,480.00	-	351,263,701.28	351,263,701.28	-	Please see attached file.	01/02/2020	1/23/2020	1/24/2020	02/06/2020		N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
115,957,500.00	115,957,500.00	-	115,926,578.00	115,926,578.00	-	Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/23/2020	02/05/2020	N/A	For Awarding
50,400,000.00	50,400,000.00	-	-	-	-	Please see attached file.	11/15/2019	12/08/2019	12/08/2019	3/30/2021	3/30/2021	N/A	Failure
50,400,000.00	50,400,000.00	-	50,400,000.00	50,400,000.00	-	Please see attached file.	01/10/2020	1/24/2020	1/25/2020	1/26/2020	1/29/2020	N/A	For Awarding
50,400,000.00	50,400,000.00	-	50,400,000.00	50,400,000.00	-	Please see attached file.	01/07/2019	1/21/2020	1/25/2019	1/26/2020	02/02/2020	N/A	For Awarding
28,800,000.00	28,800,000.00	-	19,404,000.00	19,404,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	For Awarding
40,000,000.00	-	40,000,000.00	38,599,534.54	-	38,599,534.54	Please see attached file.	11/08/2019	11/29/2019	11/29/2019	11/30/2019	12/18/2019	N/A	For Awarding
4,266,000.00	4,266,000.00	-	-	-	-	Please see attached file.	3/30/2021					N/A	Failure
4,266,000.00	4,266,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Failure
4,266,000.00	4,266,000.00	-	3,946,920.00	3,946,920.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
7,040,000.00	7,040,000.00	-	7,000,000.00	7,000,000.00	-	Please see attached file.	12/13/2019	01/10/2020	01/10/2020	01/11/2020	1/23/2020	N/A	For Awarding
600,000.00	600,000.00	-	-	-	-	Please see attached file.	2/27/2020	04/09/2020	04/09/2020			N/A	Failure
30,000,000.00	30,000,000.00	-	-	-	-	Please see attached file.	11/15/2019	12/14/2019	12/14/2019	12/13/2019	01/08/2020	N/A	Cancelled
1,599,975.00	1,599,975.00	-	1,496,592.00	1,496,592.00	-	Please see attached file.	11/28/2019	3/30/2021	01/02/2020	01/03/2020	1/15/2020	N/A	For Awarding
2,141,500.00	2,141,500.00	-	-	-	-	Please see attached file.	11/28/2019					N/A	Cancelled
552,000,000.00	552,000,000.00	-	-	-	-	Please see attached file.	11/14/2019					N/A	Cancelled
5,799,409.00	5,799,409.00	-	4,874,379.30	4,874,379.30	-	Please see attached file.	11/15/2019	12/05/2019	12/05/2019	12/06/2019	12/29/2019	N/A	For Awarding
2,713,165.00	2,713,165.00	-	2,632,175.00	2,632,175.00	-	Please see attached file.	11/15/2019	12/05/2019	12/05/2019	12/06/2019	12/29/2019	N/A	For Awarding

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
450,000.00	450,000.00	-	450,000.00	450,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
1,260,000.00	1,260,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021				N/A	Failure
2,100,000.00	2,100,000.00	-	-	-	-	Please see attached file.	2/25/2020	04/08/2020	04/09/2020			N/A	Failure
55,283,240.00	55,283,240.00	-	35,952,132.50	35,952,132.50	-	Please see attached file.	11/15/2019	12/05/2019	12/05/2019	12/06/2019	12/29/2019	N/A	For Awarding
7,337,400.00	7,337,400.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure
2,083,602.00	2,083,602.00	-	-	-	-	Please see attached file.	11/15/2019	11/28/2019	11/28/2019	11/29/2019		N/A	Failure
1,585,980.00	1,585,980.00	-	-	-	-	Please see attached file.	2/21/2020	03/05/2020				N/A	Failure
1,316,520.00	1,316,520.00	-	2,863,079.20	2,863,079.20	-	Please see attached file.	3/30/2021	3/30/2021	11/15/2019	11/15/2019	12/12/2019	N/A	For Awarding
3,288,010.00	3,288,010.00	-	2,451,483.00	2,451,483.00	-	Please see attached file.	11/14/2019	11/28/2019	11/28/2019	11/29/2019	12/11/2019	N/A	For Awarding
2,500,524.00	2,500,524.00	-	-	-	-	Please see attached file.	11/14/2019	12/12/2019	12/12/2019			N/A	Failure
12,000,000.00	12,000,000.00	-	11,978,000.10	11,978,000.10	-	Please see attached file.	11/15/2019	11/29/2019	11/29/2019	11/30/2019	12/07/2019	N/A	For Awarding
10,000,000.00	10,000,000.00	-	9,988,808.00	9,988,808.00	-	Please see attached file.	12/06/2019	12/23/2019	12/23/2019	3/30/2021		N/A	For Awarding
1,500,000.00	1,500,000.00	-	1,499,999.00	1,499,999.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
20,000,000.00	-	20,000,000.00	18,603,200.00	-	18,603,200.00	Please see attached file.	11/29/2019	12/13/2019	12/13/2019	12/14/2019	01/05/2020	N/A	For Awarding
150,000,000.00	-	150,000,000.00	150,000,000.00	-	150,000,000.00	Please see attached file.	11/29/2019	12/13/2019	12/13/2019	12/14/2019	01/05/2020	N/A	For Awarding
18,500,000.00	-	18,500,000.00	18,298,000.00	-	18,298,000.00	Please see attached file.	11/29/2019	12/14/2019	12/14/2019	12/15/2019	1/15/2020	N/A	For Awarding
414,366,000.00	414,366,000.00	-	-	-	-	Please see attached file.	11/28/2019	12/12/2019	12/12/2019	12/13/2019	01/05/2020	N/A	Cancelled
20,000,000.00	20,000,000.00	-	-	-	-	Please see attached file.	11/28/2019	12/12/2019	12/12/2019			N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
20,000,000.00	20,000,000.00	-	-	-	-	Please see attached file.	1/23/2020	2/21/2020				N/A	Failure
6,000,000.00	6,000,000.00	-	-	-	-	Please see attached file.	01/02/2020					N/A	Cancelled
300,000.00	300,000.00	-	295,000.00	295,000.00		Please see attached file.	12/02/2019	12/02/2019	12/02/2019	12/02/2019	01/09/2020	N/A	Awarded
64,713,996.20	64,713,996.20	-	26,265,124.17	26,265,124.17		Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
124,476,000.00	124,476,000.00	-	71,387,400.00	71,387,400.00		Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
9,322,651.12	9,322,651.12	-	7,216,309.88	7,216,309.88		Please see attached file.	12/12/2019	1/16/2020	1/16/2020	1/17/2020	1/29/2020	N/A	For Awarding
2,997,500.00	2,997,500.00	-	-	-		Please see attached file.	01/02/2020					N/A	Cancelled
18,865,836.00	18,865,836.00	-	18,865,836.00	18,865,836.00		Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020	02/05/2020	N/A	For Awarding
7,501,200.00	7,501,200.00	-	7,501,200.00	7,501,200.00		Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020	02/05/2020	N/A	For Awarding
7,321,000.00	7,321,000.00	-	-	-		Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020	02/05/2020	N/A	Failure
7,505,500.00	7,505,500.00	-	-	-		Please see attached file.	01/02/2020					N/A	Cancelled
9,980,000.00	9,980,000.00	-	-	-		Please see attached file.	3/30/2021	3/30/2021	01/02/2020	01/02/2020	1/23/2020	N/A	Failure
4,477,875.58	4,477,875.58	-	4,477,875.58	4,477,875.58		Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020	02/05/2020	N/A	For Awarding
115,235,620.50	115,235,620.50	-	115,235,620.50	115,235,620.50		Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020		N/A	For Awarding
418,008,026.70	418,008,026.70	-	418,003,500.00	418,003,500.00		Please see attached file.	12/06/2019	01/12/2020	01/12/2020	01/12/2020	1/22/2020	N/A	For Awarding
1,620,000.00	1,620,000.00	-	-	-		Please see attached file.	3/30/2021	3/30/2021	12/05/2019	12/05/2019		N/A	Cancelled
10,000,000.00	-	10,000,000.00	9,999,110.24	-	9,999,110.24	Please see attached file.	12/08/2019	12/22/2019	12/22/2019	12/22/2019	1/15/2020	N/A	For Awarding
3,500,000.00	3,500,000.00	-	-	-		Please see attached file.	1/23/2020	2/13/2020	2/13/2020	2/13/2020		N/A	Cancelled
11,000,000.00	11,000,000.00	-	-	-		Please see attached file.	1/23/2020	2/13/2020	2/13/2020	2/13/2020	2/28/2020	N/A	Cancelled
432,000,000.00	432,000,000.00	-	432,000,000.00	432,000,000.00		Please see attached file.	12/13/2019	1/16/2020	1/16/2020	1/24/2020		N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
12,000,000.00	12,000,000.00	-	12,000,000.00	12,000,000.00	-	Please see attached file.	4/20/2020	4/20/2020	4/20/2020	4/20/2020		N/A	For Awarding
905,000,000.00	905,000,000.00	-	905,000,000.00	905,000,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
7,630,000.00	7,630,000.00	-	7,500,000.00	7,500,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
64,713,996.20	64,713,996.20	-	1,000,000.00	1,000,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
20,600,000.00	20,600,000.00	-	20,600,000.00	20,600,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
9,800,000.00	9,800,000.00	-	9,768,400.00	9,768,400.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
2,080,000.00	2,080,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021				N/A	Failure
10,000,000.00	10,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	Failure
3,000,000.00	3,000,000.00	-	2,999,600.00	2,999,600.00	-	Please see attached file.	12/08/2019	12/22/2019	12/22/2019	12/22/2019		N/A	For Awarding
3,000,000.00	3,000,000.00	-	2,977,670.00	2,977,670.00	-	Please see attached file.	2/21/2020	03/06/2020	03/06/2020	03/06/2020	03/07/2020	N/A	Cancelled
2,821,120.00	2,821,120.00	-	-	-	-	Please see attached file.	12/12/2019	01/02/2020				N/A	Failure
236,667.20	236,667.20	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	12/10/2019	12/10/2019	01/10/2020	N/A	Failure
1,568,000.00	1,568,000.00	-	-	-	-	Please see attached file.	2/26/2020	2/26/2020	2/26/2020	3/30/2021	3/30/2021	N/A	Failure
1,004,100.00	1,004,100.00	-	-	-	-	Please see attached file.	12/10/2019	1/14/2020	1/14/2020	3/30/2021	3/30/2021	N/A	Failure
1,100,100.00	1,100,100.00	-	-	-	-	Please see attached file.	04/09/2020	05/01/2020	05/01/2020	05/02/2020	5/13/2020	N/A	Failure
12,000,000.00	12,000,000.00	-	-	-	-	Please see attached file.	12/12/2019	1/23/2020	1/23/2020			N/A	Failure
12,000,000.00	-	12,000,000.00	12,000,000.00	-	12,000,000.00	Please see attached file.	2/27/2020	4/15/2020	4/15/2020	4/19/2020	4/20/2020	N/A	For Awarding
4,000,000.00	4,000,000.00	-	4,000,000.00	4,000,000.00	-	Please see attached file.	01/02/2020	1/23/2020	1/23/2020	1/24/2020	02/02/2020	N/A	For Awarding
50,240,387.35	50,240,387.35	-	47,482,495.06	47,482,495.06	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
493,942,411.20	493,942,411.20	-	399,213,729.60	399,213,729.60	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
15,000,000.00	15,000,000.00	-	15,000,000.00	15,000,000.00	-	Please see attached file.	12/22/2019					N/A	Cancelled
2,185,000.00	2,185,000.00	-	-	-	-	Please see attached file.	1/16/2020	02/01/2020	02/01/2020	02/01/2020	02/08/2020	N/A	Failure
1,200,000.00	1,200,000.00	-	851,600.00	851,600.00	-	Please see attached file.	1/16/2020	02/06/2020	02/06/2020	02/07/2020	2/19/2020	N/A	For Awarding
5,300,000.00	5,300,000.00	-	1,065,000.00	1,065,000.00	-	Please see attached file.	1/16/2020	2/13/2020	2/13/2020	2/14/2020	03/04/2020	N/A	For Awarding
840,000.00	840,000.00	-	663,500.00	663,500.00	-	Please see attached file.	1/16/2020	02/06/2020	02/06/2020	02/06/2020	02/07/2020	N/A	For Awarding
7,000,000.00	-	7,000,000.00	6,496,000.00	-	6,496,000.00	Please see attached file.	01/03/2020	1/25/2020	1/25/2020	1/26/2020	02/05/2020	N/A	For Awarding
40,000,000.00	40,000,000.00	-	21,500,000.00	21,500,000.00	-	Please see attached file.	01/02/2020	02/06/2020	02/07/2020	2/16/2020		N/A	For Awarding
40,000,000.00	40,000,000.00	-	14,000,000.00	14,000,000.00	-	Please see attached file.	01/02/2020	02/06/2020	02/07/2020	2/19/2020		N/A	For Awarding
25,945,500.00	25,945,500.00	-	-	-	-	Please see attached file.	01/02/2020	02/12/2020	2/21/2020	2/22/2020		N/A	Cancelled
16,625,280.00	16,625,280.00	-	8,028,130.00	8,028,130.00	-	Please see attached file.	01/02/2020	1/16/2020	1/17/2020	1/29/2020		N/A	For Awarding
9,000,000.00	9,000,000.00	-	-	-	-	Please see attached file.	01/02/2020	1/16/2020				N/A	Failure
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	3/20/2020					N/A	Failure
552,000.00	552,000.00	-	552,000,000.00	552,000,000.00	-	Please see attached file.	1/16/2020	1/30/2020	1/30/2020	02/12/2020		N/A	For Awarding
3,240,000.00	3,240,000.00	-	3,240,000.00	3,240,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	Awarded
2,600,000.00	2,600,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	Failure
2,600,000.00	2,600,000.00	-	-	-	-	Please see attached file.	2/26/2020	04/03/2021	04/02/2020	04/03/2020	4/16/2020	N/A	Failure
2,400,000.00	2,400,000.00	-	-	-	-	Please see attached file.	01/02/2020	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
2,640,000.00	2,640,000.00	-	2,640,000.00	2,640,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Awarded
2,000,000.00	2,000,000.00	-	734,640.90	734,640.90	-	Please see attached file.	01/02/2020	1/30/2020	1/30/2020	1/30/2020	2/22/2020	N/A	For Awarding
500,000.00	-	500,000.00	-	-	-	Please see attached file.	01/07/2020	2/20/2020				N/A	Failure
4,946,700.00	4,946,700.00	-	4,740,000.00	4,740,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	For Awarding
1,800,000.00	1,800,000.00	-	-	-	-	Please see attached file.	1/23/2020					N/A	Cancelled
4,000,000.00	4,000,000.00	-	-	-	-	Please see attached file.	2/22/2020	03/05/2020	03/05/2020	03/06/2020	3/28/2020	N/A	Cancelled
8,000,000.00	8,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	4/23/2020	4/23/2020	02/06/2020	N/A	Failure
10,140,000.00	10,140,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure
25,090,926.70	25,090,926.70	-	24,334,756.49	24,334,756.49	-	Please see attached file.	1/25/2020	02/07/2020	02/07/2020	02/08/2020	2/28/2020	N/A	For Awarding
1,600,000.00	1,600,000.00	-	980,000.00	980,000.00	-	Please see attached file.	1/31/2020	02/05/2020	2/15/2020	2/22/2020	03/01/2020	N/A	For Awarding
5,802,400.00	5,802,400.00	-	-	-	-	Please see attached file.						N/A	Failure
5,802,400.00	5,802,400.00	-	-	-	-	Please see attached file.	3/30/2021					N/A	Failure
4,575,468.61	4,575,468.61	-	4,573,200.00	4,573,200.00	-	Please see attached file.	02/06/2020	03/12/2020	03/12/2020	03/12/2020	3/28/2020	N/A	For Awarding
6,000,000.00	6,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	02/07/2020	2/21/2020	N/A	Failure
10,000,000.00	10,000,000.00	-	-	-	-	Please see attached file.						N/A	Failure
6,000,000.00	6,000,000.00	-	-	-	-	Please see attached file.	05/09/2020	5/29/2020	5/29/2020	5/30/2020	06/12/2020	N/A	Cancelled
1,200,000.00	1,200,000.00	-	-	-	-	Please see attached file.	2/21/2020	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Cancelled
228,409,440.00	228,409,440.00	-	-	-	-	Please see attached file.	02/06/2020					N/A	Cancelled
4,959,000.00	4,959,000.00	-	-	-	-	Please see attached file.	3/30/2021	2/19/2020	2/19/2020			N/A	Failure

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
10,000,000.00	10,000,000.00	-	9,578,000.00	9,578,000.00	-	Please see attached file.	02/07/2020	03/06/2020	03/06/2020	03/07/2020	3/20/2020	N/A	For Awarding
1,500,000.00	1,500,000.00	-	1,112,480.00	1,112,480.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	2/27/2020	04/02/2020	04/02/2020	04/03/2020	4/18/2020	N/A	Cancelled
3,100,000.00	3,100,000.00	-	-	-	-	Please see attached file.	2/22/2020	04/02/2020	04/02/2020	04/03/2020	4/18/2020	N/A	Cancelled
2,000,000.00	-	2,000,000.00	1,987,698.00	-	1,987,698.00	Please see attached file.	2/21/2020	11/12/2020	11/12/2020	11/13/2020		N/A	For Awarding
1,200,000.00	-	1,200,000.00	1,169,672.00	-	1,169,672.00	Please see attached file.	2/21/2020	03/06/2020	03/08/2020	4/30/2020		N/A	For Awarding
4,999,750.00	4,999,750.00	-	4,999,750.00	4,999,750.00	-	Please see attached file.						N/A	Awarded
17,500,000.00	17,500,000.00	-	16,275,000.00	16,275,000.00	-	Please see attached file.	2/13/2020	03/12/2020	3/13/2020	3/26/2020		N/A	For Awarding
10,450,000.00	10,450,000.00	-	-	-	-	Please see attached file.	2/22/2020	03/05/2020	03/05/2020	03/06/2020	3/25/2020	N/A	Failure
10,450,000.00	10,450,000.00	-	9,933,200.00	9,933,200.00	-	Please see attached file.	06/04/2020	07/02/2020	07/02/2020	07/03/2020	7/15/2020	N/A	For Awarding
5,500,000.00	5,500,000.00	-	-	-	-	Please see attached file.	2/22/2020	03/05/2020	03/05/2020	03/06/2020	3/25/2020	N/A	Cancelled
196,300,000.00	196,300,000.00	-	196,300,000.00	196,300,000.00	-	Please see attached file.	2/22/2020	04/02/2020	04/02/2020	04/02/2020	4/23/2020	N/A	For Awarding
400,000,000.00	400,000,000.00	-	400,000,000.00	400,000,000.00	-	Please see attached file.	2/20/2020					N/A	Cancelled
200,000,000.00	200,000,000.00	-	-	-	-	Please see attached file.	5/27/2020	06/11/2020	06/11/2020	06/11/2020	07/01/2020	N/A	Failure
200,000,000.00	200,000,000.00	-	-	-	-	Please see attached file.	09/11/2020	10/01/2020	10/01/2020	10/01/2020		N/A	Failure
1,110,000.00	1,110,000.00	-	-	-	-	Please see attached file.	6/25/2020	6/29/2020				N/A	Failure
1,900,000.00	-	1,900,000.00	-	-	-	Please see attached file.	2/21/2020	3/13/2020				N/A	Failure
20,000,000.00	20,000,000.00	-	20,000,000.00	20,000,000.00	-	Please see attached file.	2/21/2020	03/06/2020	03/06/2020			N/A	Failure
3,900,000.00	3,900,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	04/03/2020	4/24/2020	N/A	Cancelled

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Past Qualification	Delivery/Completion/Acceptance	
5,920,000.00	5,920,000.00	-	3,040,000.00	3,040,000.00	-	Please see attached file.	2/22/2020	04/02/2020	04/02/2020	04/03/2020	4/24/2020	N/A	For Awarding
4,040,000.00	4,040,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Cancelled
3,939,500.00	3,939,500.00	-	1,648,030.00	1,648,030.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
20,000,000.00	20,000,000.00	-	12,825,000.00	12,825,000.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
2,100,000.00	2,100,000.00	-	-	-	-	Please see attached file.	2/27/2020	04/09/2020	04/09/2020			N/A	Failure
7,538,355.00	7,538,355.00	-	-	-	-	Please see attached file.	2/21/2020					N/A	Cancelled
4,475,000.00	4,475,000.00	-	-	-	-	Please see attached file.	6/23/2020	07/08/2020				N/A	Failure
4,475,000.00	4,475,000.00	-	1,575,200.00	1,575,200.00	-	Please see attached file.	9/29/2020	10/14/2020	10/23/2020	11/04/2020		N/A	For Awarding
6,000,000.00	6,000,000.00	-	-	-	-	Please see attached file.	08/09/2020					N/A	Cancelled
8,500,000.00	8,500,000.00	-	8,402,242.00	8,402,242.00	-	Please see attached file.	2/21/2020	3/13/2020	3/30/2021	3/14/2020	3/25/2020	N/A	For Awarding
54,209,565.00	54,209,565.00	-	37,159,230.24	37,159,230.24	-	Please see attached file.	2/27/2020	04/02/2020	04/02/2020	04/03/2020	4/16/2020	N/A	For Awarding
393,000,000.00	393,000,000.00	-	393,000,000.00	393,000,000.00	-	Please see attached file.	03/03/2020	04/02/2020	04/02/2020	4/28/2020		N/A	For Awarding
107,800,000.00	-	107,800,000.00	106,700,000.00	-	106,700,000.00	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
2,584,500.00	2,584,500.00	-	-	-	-	Please see attached file.	3/19/2020	04/02/2020				N/A	Failure
2,584,500.00	2,584,500.00	-	-	-	-	Please see attached file.	5/14/2020					N/A	Cancelled
1,300,000.00	-	1,300,000.00	1,208,301.00	-	1,208,301.00	Please see attached file.	4/29/2020	06/05/2020	06/05/2020	06/05/2020	6/25/2020	N/A	For Awarding
30,500,000.00	-	30,500,000.00	-	-	-	Please see attached file.	05/07/2020	6/16/2020	6/16/2020	6/16/2020		N/A	Failure

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
10,000,000.00	-	10,000,000.00	10,000,000.00	-	10,000,000.00	Please see attached file.	3/30/2021					N/A	Cancelled
1,450,000.00	1,450,000.00	-	-	-	-	Please see attached file.	6/13/2020	07/03/2020	07/03/2020			N/A	Failure
7,000,000.00	-	7,000,000.00	6,998,998.00	-	6,998,998.00	Please see attached file.	06/05/2020	6/20/2020	6/20/2020	6/21/2020	6/21/2020	N/A	For Awarding
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	5/21/2020	06/04/2020	06/04/2020			N/A	Failure
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	6/26/2020	07/10/2020	07/10/2020			N/A	Failure
2,400,000.00	2,400,000.00	-	2,250,000.00	2,250,000.00	-	Please see attached file.	5/21/2020	06/04/2020	06/04/2020	06/05/2020	6/17/2020	N/A	For Awarding
104,079,970.00	104,079,970.00	-	104,079,970.00	104,079,970.00	-	Please see attached file.	3/30/2021	3/30/2021	06/04/2020	06/04/2020	6/25/2020	N/A	For Awarding
228,409,440.00	228,409,440.00	-	228,262,776.00	228,262,776.00	-	Please see attached file.	06/04/2020	6/18/2020	6/27/2020	07/09/2020		N/A	For Awarding
14,391,000.00	14,391,000.00	-	-	-	-	Please see attached file.						N/A	Failure
14,391,000.00	14,391,000.00	-	14,372,960.00	14,372,960.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	For Awarding
1,800,000.00	1,800,000.00	-	1,584,499.70	1,584,499.70	-	Please see attached file.	06/04/2020	6/25/2020	6/25/2020	6/26/2020	07/08/2020	N/A	For Awarding
184,000,000.00	184,000,000.00	-	-	-	-	Please see attached file.	06/11/2020	07/09/2020	07/09/2020	07/10/2020	7/30/2020	N/A	Failure
5,500,000.00	-	5,500,000.00	5,399,000.00	-	5,399,000.00	Please see attached file.	6/20/2020	07/03/2020	07/03/2020	07/04/2020	07/12/2020	N/A	For Awarding
556,962.00	556,962.00	-	464,135.00	464,135.00	-	Please see attached file.	07/02/2020	08/06/2020	08/07/2020	8/21/2020		N/A	For Awarding
112,500.00	112,500.00	-	112,500.00	112,500.00	-	Please see attached file.	07/02/2020	08/06/2020	08/07/2020	8/27/2020		N/A	Failure
527,000.00	527,000.00	-	461,900.00	461,900.00	-	Please see attached file.	07/02/2020	08/06/2020	08/07/2020	10/07/2020		N/A	For Awarding
6,000,000.00	6,000,000.00	-	4,680,800.00	4,680,800.00	-	Please see attached file.	06/12/2020	6/26/2020	08/02/2020	08/09/2020		N/A	For Awarding
2,000,000.00	-	2,000,000.00	-	-	-	Please see attached file.	8/30/2020	9/13/2020				N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
2,000,000.00	-	2,000,000.00	-	-	-	Please see attached file.	11/03/2020	10/27/2020	10/27/2020			N/A	Failure
34,986,399.36	34,986,399.36	-	-	-	-	Please see attached file.	6/15/2020	6/15/2020	6/15/2020			N/A	Failure
34,986,399.36	34,986,399.36	-	29,184,000.00	29,184,000.00	-	Please see attached file.	09/11/2020	10/08/2020	10/08/2020	10/08/2020	10/29/2020	N/A	For Awarding
3,392,438.00	3,392,438.00	-	2,392,750.00	2,392,750.00	-	Please see attached file.	7/17/2020	08/07/2020	08/07/2020	08/08/2020	8/20/2020	N/A	For Awarding
3,280,000.00	3,280,000.00	-	-	-	-	Please see attached file.	09/11/2020	10/09/2020	10/09/2020	10/09/2020	10/22/2020	N/A	Failure
1,400,000.00	-	1,400,000.00	705,000.00	-	705,000.00	Please see attached file.	07/03/2020	7/24/2020	7/24/2020	7/24/2020	08/02/2020	N/A	For Awarding
3,500,000.00	-	3,500,000.00	3,500,000.00	-	3,500,000.00	Please see attached file.	07/03/2020	7/24/2020	7/24/2020	7/25/2020	08/02/2020	N/A	For Awarding
6,709,836.00	6,709,836.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021			N/A	Failure
6,709,836.00	6,709,836.00	-	4,335,239.03	4,335,239.03	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
2,500,000.00	2,500,000.00	-	2,500,000.00	2,500,000.00	-	Please see attached file.	08/07/2020	8/21/2020	09/11/2020	9/18/2020		N/A	For Awarding
15,000,000.00	-	15,000,000.00	-	-	-	Please see attached file.	08/09/2020					N/A	Cancelled
100,000,000.00	-	100,000,000.00	-	-	-	Please see attached file.	08/09/2020	9/23/2020				N/A	Failure
900,000.00	-	900,000.00	900,000.00	-	900,000.00	Please see attached file.	8/21/2020	09/04/2020	9/26/2020	9/26/2020		N/A	For Awarding
2,460,000.00	2,460,000.00	-	1,640,000.00	1,640,000.00	-	Please see attached file.	09/10/2020	9/24/2020	9/24/2020	9/24/2020	10/13/2020	N/A	For Awarding
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	11/06/2020	11/27/2020				N/A	Failure
10,720,000.00	10,720,000.00	-	10,089,417.50	10,089,417.50	-	Please see attached file.	9/18/2020	10/02/2020	10/02/2020	10/03/2020	10/07/2020	N/A	For Awarding
3,666,000,000.00	3,666,000,000.00	-	3,271,632,000.00	3,271,632,000.00	-	Please see attached file.	9/16/2020	10/16/2020	10/16/2020	10/30/2020		N/A	Awarded
1,800,000.00	1,800,000.00	-	-	-	-	Please see attached file.	10/02/2020	10/16/2020	10/23/2020	10/30/2020		N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
2,241,000.00	2,241,000.00	-	511,000.00	511,000.00	-	Please see attached file.	10/09/2020	10/23/2020	11/06/2020	11/21/2020		N/A	For Awarding
59,500,000.00	-	59,500,000.00	-	-	-	Please see attached file.	11/26/2020					N/A	Cancelled
20,433,750.00	20,433,750.00	-	18,000,791.00	18,000,791.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	11/26/2020	N/A	For Awarding
1,200,000.00	1,200,000.00	-	-	-	-	Please see attached file.	10/22/2020	10/22/2020	10/22/2020	10/22/2020	11/18/2020	N/A	Failure
48,549,999.68	48,549,999.68	-	-	-	-	Please see attached file.	10/22/2020	11/06/2020	11/06/2020			N/A	Failure
30,452,474.96	30,452,474.96	-	26,689,433.00	26,689,433.00	-	Please see attached file.	10/23/2020	11/13/2020	11/13/2020	11/14/2020	11/25/2020	N/A	For Awarding
6,000,000.00	-	6,000,000.00	-	-	-	Please see attached file.	10/30/2020	11/13/2020	11/14/2020	11/26/2020		N/A	Failure
5,000,000.00	5,000,000.00	-	3,800,000.00	3,800,000.00	-	Please see attached file.	11/12/2020	11/26/2020	11/26/2020	11/27/2020	12/04/2020	N/A	For Awarding
20,000,000.00	-	20,000,000.00	19,798,900.00	-	19,798,900.00	Please see attached file.	11/18/2020	11/26/2020	11/26/2020	11/26/2020	12/06/2020	N/A	For Awarding
140,000.00	-	140,000.00	-	-	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure
23,100,000.00	23,100,000.00	-	17,746,204.00	-	17,746,204.00	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
9,900,000.00	9,900,000.00	-	5,596,200.00	5,596,200.00	-	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
960,000.00	960,000.00	-	-	-	-	Please see attached file.	3/30/2021	3/30/2021	11/21/2020	11/21/2020	12/04/2020	N/A	Failure
1,000,000.00	1,000,000.00	-	-	-	-	Please see attached file.	12/04/2020	12/17/2020				N/A	Failure
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	11/28/2020					N/A	Cancelled
3,600,000.00	3,600,000.00	-	-	-	-	Please see attached file.	11/28/2020					N/A	Cancelled
1,100,000.00	1,100,000.00	-	-	-	-	Please see attached file.	11/28/2020					N/A	Cancelled

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
17,000,000.00	-	17,000,000.00	-	-	-	Please see attached file.	8/15/2020	8/28/2020	8/28/2020			N/A	Failure
17,000,000.00	-	17,000,000.00	15,809,372.05	-	15,809,372.05	Please see attached file.	9/25/2020	10/16/2020	10/16/2020	10/17/2020	10/29/2020	N/A	For Awarding
2,250,000.00	2,250,000.00	-	2,084,880.00	2,084,880.00	-	Please see attached file.	12/05/2019	10/25/2019	10/25/2019	12/23/2019	1/31/2020	N/A	For Awarding
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.	11/29/2019					N/A	Cancelled
3,000,000.00	3,000,000.00	-	-	-	-	Please see attached file.						N/A	Cancelled
5,000,000.00	5,000,000.00	-	-	-	-	Please see attached file.	1/17/2020	11/25/2019	1/29/2020	1/29/2020	04/08/2020	N/A	Cancelled
80,000,000.00	80,000,000.00	-	-	-	-	Please see attached file.	2/18/2020					N/A	Failure
80,000,000.00	80,000,000.00	-	-	-	-	Please see attached file.	5/22/2020					N/A	Cancelled
3,000,000.00	3,000,000.00	-	2,996,195.00	2,996,195.00	-	Please see attached file.	4/16/2020	4/29/2020	4/29/2020	05/02/2020	5/15/2020	N/A	Awarded
1,500,000.00	1,500,000.00	-	-	-	-	Please see attached file.	1/25/2020					N/A	Failure
3,800,000.00	3,800,000.00	-	-	-	-	Please see attached file.						N/A	Cancelled
2,000,000.00	2,000,000.00	-	-	-	-	Please see attached file.	3/30/2021	7/24/2020				N/A	Failure
7,500,000.00	7,500,000.00	-	-	-	-	Please see attached file.	12/19/2002					N/A	Failure
7,500,000.00	7,500,000.00	-	7,500,000.00	7,500,000.00	-	Please see attached file.	3/30/2021	3/29/2020				N/A	Cancelled
125,000.00	125,000.00	0	262,750.56	262,750.56	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
75,390.00	75,390.00	0	429,729.00	429,729.00	0	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
150,000.00	150,000.00	0	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
716,748.20	716,748.20	0	0	0	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	Failure

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
760,000.00	760,000.00	0	737,777.00	737,777.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
9,950,000.00	9,950,000.00	0	9,950,000.00	9,950,000.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
350,000.00	0	350,000.00	348,000.00	0	348,000.00	Please see attached file.				3/30/2021		N/A	Awarded
510,690.00	510,690.00	0	510,690.00	510,690.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
77,674.00	77,674.00	0	77,674.00	77,674.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
3,000,000.00	3,000,000.00	0	0	0	0	Please see attached file.						N/A	Failure
176,821.37	0	176,821.37	176,821.37	0	176,821.37	Please see attached file.				3/30/2021		N/A	For Awarding
5,000,000.00	5,000,000.00	0	5,000,000.00	5,000,000.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
61,080.00	0	61,080.00	3,661,080.00	0	3,661,080.00	Please see attached file.				3/30/2021		N/A	For Awarding
235,490.00	235,490.00	0	0	0	0	Please see attached file.						N/A	Failure
4,774,827.20	4,774,827.20	0	4774827.2	4774827.2	0	Please see attached file.				3/30/2021		N/A	For Awarding
4,840,000.00	4,840,000.00	0	4,840,000.00	4,840,000.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
90079371	90079371	0	90,079,371.00	90,079,371.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
5,150,000.00	5,150,000.00	0	5,150,000.00	5,150,000.00	0	Please see attached file.				3/30/2021		N/A	For Awarding
24,181,100.00	24,181,100.00	0	24181100	24181100	0	Please see attached file.						N/A	Awarded
9,600,000.00	9,600,000.00	0	9,600,000.00	9,600,000.00	0	Please see attached file.						N/A	For Awarding
269,436.00	269,436.00	0	269,436.00	269,436.00	0	Please see attached file.						N/A	For Awarding
9,995,497.00	9,995,497.00	0	9,995,497.00	9,995,497.00	0	Please see attached file.						N/A	For Awarding
270,895,395.29	0	270,895,395.29	270,895,395.29	0	270,895,395.29	Please see attached file.						N/A	For Awarding

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
394,400.00	394,400.00	0	394,000.00	394,000.00	0	Please see attached file.						N/A	For Awarding
234,600.00	234,600.00	394400	234,600.00	234,600.00	0	Please see attached file.						N/A	For Awarding
6,952,500.00	6,952,500.00	0	6,952,500.00	6,952,500.00	0	Please see attached file.						N/A	For Awarding
2,100,000.00	2,100,000.00	0	2,070,000.00	2,070,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
1,320,000.00	1,320,000.00	0	0	0	0	Please see attached file.	3/30/2021					N/A	Failure
12,500,000.00	12,500,000.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure
12,500,000.00	12,500,000.00	0	0	0	0	Please see attached file.						N/A	Failure
1,100,100.00	1,100,100.00	0	0	0	0	Please see attached file.						N/A	Failure
2,600,000.00	2,600,000.00	0	1,250,000.00	1,250,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
5,802,400.00	5,802,400.00	0	5,529,087.68	5,529,087.68	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
3,280,000.00	3,280,000.00	0	3,279,996.00	3,279,996.00	0	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
810,000.00	810,000.00	0	810,000.00	810,000.00	0	Please see attached file.						N/A	Cancelled
999,000.00	999,000.00	0	606,000.00	606,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
250,000.00	250,000.00	0	250,000.00	250,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
250,000.00	250,000.00	0	250,000.00	250,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
397,800.00	397,800.00	0	275,400.00	275,400.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
678,300.00	678,300.00	0			0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	Failure
561,400.00	561,400.00	0	557,640.00	557,640.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
600,000.00	600,000.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
600,000.00	600,000.00	0	586,000.00	586,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
750,000.00	0	750,000.00	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
750,000.00	750,000.00	0	638,000.00	638,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
367,500.00	367,500.00	0	352,500.00	352,500.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
60,000.00	60,000.00	0	54,400.00	54,400.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
500,000.00	500,000.00	0	500,000.00	500,000.00	0	Please see attached file.						N/A	For Awarding
300,000.00	300,000.00	0	0	0	0	Please see attached file.						N/A	Cancelled
300,000.00	300,000.00	0	174,000.00	174,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
250,000.00	250,000.00	0	207,835.00	207,835.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
452,749.00	452,749.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
400,176.00	400,176.00	0	0	0	0	Please see attached file.						N/A	Awarded
500,000.00	500,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
500,000.00	500,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
500,000.00	500,000.00	0	495,000.00	495,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
297,043.00	297,043.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
250,000.00	0	250,000.00	239,000.00	0	239,000.00	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
115,000.00	115,000.00	0	115,000.00	115,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
720,000.00	720,000.00	0	720,000.00	720,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
84,000.00	84,000.00	0	79,758.00	79,758.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
308,000.00	308,000.00	0	80,000.00	80,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
344,000.00	344,000.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure
828,000.00	0	828,000.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	Failure
828,000.00	0	828,000.00	820,000.00	0	820,000.00	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
325,802.00	0	325,802.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	Failure
325,802.00	325,802.00	0	320,000.00	320,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
275,920.00	275,920.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
500,000.00	0	500,000.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
500,000.00	0	500,000.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	Failure
55,000.00	55,000.00	0	43,000.00	43,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
200,000.00	200,000.00	0	129,900.00	129,900.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
100,000.00	100,000.00	0	94,500.00	94,500.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
73,500.00	73,500.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
500,000.00	500,000.00	0	327,600.00	327,600.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
67,500.00	67,500.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure
67,500.00	67,500.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
315,766.00	315,766.00	0	308,723.00	308,723.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
560,000.00	560,000.00	0	548,800.00	548,800.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
629,200.00	0	629,200.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
629,200.00	0	629,200.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
500,000.00	500,000.00	0	490,000.00	490,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
997,500.00	997,500.00	0	885,000.00	885,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
500,000.00	500,000.00	0	499,401.84	499,401.84	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021	3/30/2021	N/A	For Awarding
211,680.00	211,680.00	0	211,680.00	211,680.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
500,000.00	0	500,000.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
660,000.00	0	660,000.00	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
375,000.00	375,000.00	0	200,000.00	200,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
990,000.00	990,000.00	0	809,600.00	809,600.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
425,734.00	425,734.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
805,941.90	805,941.90	0	0	0	0	Please see attached file.						N/A	Failure
147,529.00	147,529.00	0	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
433,000.00	433,000.00	0	0	0	0	Please see attached file.		3/30/2021	3/30/2021			N/A	Failure
217,280.00	217,280.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
1,000,000.00	1,000,000.00	0	1,000,000.00	1,000,000.00	0	Please see attached file.						N/A	For Awarding
300,000.00	300,000.00	0	300,000.00	300,000.00	0	Please see attached file.						N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
5,000,000.00	5,000,000.00	0	5,000,000.00	5,000,000.00	0	Please see attached file.						N/A	For Awarding
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.						N/A	Awarded
25,000,000.00	25,000,000.00	0	25,000,000.00	25,000,000.00	0	Please see attached file.						N/A	For Awarding
4,000,000.00	4,000,000.00	0	4,000,000.00	4,000,000.00	0	Please see attached file.						N/A	For Awarding
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.						N/A	For Awarding
2,366,009.64	2,366,009.64	0	2,366,009.64	2,366,009.64	0	Please see attached file.						N/A	For Awarding
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.						N/A	For Awarding
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.						N/A	For Awarding
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.						N/A	For Awarding
3,000,000.00	3,000,000.00	0	0	0	0	Please see attached file.						N/A	Cancelled
300,000.00	300,000.00	0	300,000.00	300,000.00	0	Please see attached file.						N/A	For Awarding
4,000,000.00	4,000,000.00	0	0	0	0	Please see attached file.	3/30/2021					N/A	Failure
2,000,000.00	2,000,000.00	0	0	0	0	Please see attached file.	3/30/2021					N/A	For Awarding
2,000,000.00	2,000,000.00	0	0	0	0	Please see attached file.	3/30/2021					N/A	Cancelled
50,000,000.00	50,000,000.00	0	50,000,000.00	50,000,000.00	0	Please see attached file.	3/30/2021	3/30/2021				N/A	For Awarding
107,000,000.00	107,000,000.00	0	137,000,000.00	137,000,000.00	0	Please see attached file.	3/30/2021	3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
20,400,000.00	20,400,000.00	0	0	0	0	Please see attached file.						N/A	Cancelled
625,300.00	625,300.00	0	625,300.00	625,300.00	0	Please see attached file.						N/A	For Awarding

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
1,500,000.00	1,500,000.00	0	1,499,999.90	1,499,999.90	0	Please see attached file.	3/30/2021					N/A	For Awarding

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.	3/30/2021					N/A	For Awarding
8,000,000.00	8,000,000.00	0	8,000,000.00	8,000,000.00	0	Please see attached file.	3/30/2021					N/A	For Awarding
20,000,000.00	20,000,000.00	0	109,000,000.00	109,000,000.00	0	Please see attached file.						N/A	For Awarding
3,000,000.00	3,000,000.00	0	2,945,600.00	2,945,600.00	0	Please see attached file.						N/A	Awarded
42,424,560.00	42,424,560.00	0	0	0	0	Please see attached file.	3/30/2021				3/30/2021	N/A	Failure
500,000.00	500,000.00	0	428,440.32	428,440.32	0	Please see attached file.						N/A	For Awarding
1,500,000.00	1,500,000.00	0	1,404,700.00	1,404,700.00	0	Please see attached file.						N/A	For Awarding
2,020,065.32	2,020,065.32	0	0	0	0	Please see attached file.						N/A	Cancelled
487,500,000.00	487,500,000.00	0	0	0	0	Please see attached file.						N/A	Cancelled
7,115,376.44	7,115,376.44	0	0	0	0	Please see attached file.						N/A	Cancelled
82,000,000.00	82,000,000.00	0	78,063,032.26	78,063,032.26	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
351,000,000.00	351,000,000.00	0	338,924,315.56	338,924,315.56	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
128,412,000.00	128,412,000.00	0	0	0	0	Please see attached file.						N/A	For Awarding
187,272,000.00	187,272,000.00	0	87,210,000.00	87,210,000.00	0	Please see attached file.				3/30/2021		N/A	Awarded
3,000,000.00	3,000,000.00	0	3,000,000.00	3,000,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
12,000,000.00	12,000,000.00	0	7,090,000.00	7,090,000.00	0	Please see attached file.	3/30/2021					N/A	For Awarding
2,910,000.00	2,910,000.00	0	2,370,000.00	2,370,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
1,781,800.00	1,781,800.00	0	1,000,000.00	1,000,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
2,000,000.00	2,000,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
2,000,000.00	2,000,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
2,000,000.00	2,000,000.00	0	1,749,000.00	1,749,000.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
64,900,000.00	64,900,000.00	0	64,790,000.00	64,790,000.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
67,500,000.00	67,500,000.00	0	49,920,000.00	49,920,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
2,000,000.00	2,000,000.00	0			0	Please see attached file.			3/30/2021			N/A	Failure
4,087,000.00	4,087,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
188,850.00	188,850.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
1,147,000.00	1,147,000.00	0	1,130,737.50	1,130,737.50	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
161,850.00	161,850.00	0	161,850.00	161,850.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
164,350,000.00	164,350,000.00	0	133,566,000.00	133,566,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
7,332,000.00	0	7,332,000.00	5,320,000.00	0	5,320,000.00	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
900,000,000.00	0	900,000,000.00	900,000,000.00	0	900,000,000.00	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
6,000,000.00	6,000,000.00	0	5,750,000.00	5,750,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
5,000,000.00	5,000,000.00	0	4,450,000.00	4,450,000.00	0	Please see attached file.						N/A	Awarded
46,476,300.00	46,476,300.00	0	46,170,103.20	46,170,103.20	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
15,000,000.00	15,000,000.00	0	14,800,000.00	14,800,000.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
8,778,000.00	8,778,000.00	0	7,458,000.00	7,458,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
4,751,000.00	4,751,000.00	0	3,878,600.00	3,878,600.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
19,000,000.00	19,000,000.00	0	18,800,000.00	18,800,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
2,700,000.00	2,700,000.00	0	1,800,000.00	1,800,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
999,992.00	999,992.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure
56,592,000.00	56,592,000.00	0	45,981,000.00	45,981,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
16,200,000.00	16,200,000.00	0	16,200,000.00	16,200,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Awarded
187,272,000.00	187,272,000.00	0	181,566,000.00	181,566,000.00	0	Please see attached file.			3/30/2021			N/A	Awarded
5,700,000.00	5,700,000.00	0	3,475,000.00	3,475,000.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	For Awarding
23,580,000.00	23,580,000.00	0	4,255,741.95	4,255,741.95	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
1,050,000.00	1,050,000.00	0	228,281.20	228,281.20	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
3,750,000.00	3,750,000.00	0	413,772.00	413,772.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
2,800,000.00	2,800,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
2,800,000.00	2,800,000.00	0	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
2,492,000.00	2,492,000.00	0	2,464,000.00	2,464,000.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
1,800,000.00	1,800,000.00	0	0	0	0	Please see attached file.			3/30/2021	3/30/2021		N/A	Failure
1,800,000.00	1,800,000.00	0	717,000.00	717,000.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
3,148,200.00	3,148,200.00	0	1,717,200.00	1,717,200.00	0	Please see attached file.			3/30/2021			N/A	For Awarding
5,800,000.00	0	5,800,000.00	0	0	0	Please see attached file.			3/30/2021			N/A	Failure
4,000,000.00	0	4,000,000.00	3,560,000.00	0	3,560,000.00	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
1,740,000.00	1,740,000.00	0	988,800.00	988,800.00	0	Please see attached file.			3/30/2021	3/30/2021		N/A	For Awarding
58,212,000.00	58,212,000.00	0	22,984,500.00	22,984,500.00	0	Please see attached file.		3/30/2021	3/30/2021	3/30/2021		N/A	Awarded

