

Department of Health Procurement Monitoring Report - January - December 2019

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		
<b>COMPLETED PROCUREMENT PROJECTS</b>															
320101100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER SYSTEM)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-18-2018	6/11/2018	11-14-2018	11-27-2018	11-27-2018	3/12/2018						GOP
320101100001000	BLOOD BAGS	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-19-2018	6/11/2018	11-14-2018	12-17-2018	12-17-2018	12-18-2018	6/2/2019	3/28/2019	5/2/2019	7/3/2019		GOP
320101100001000	ABO,RH GRDUPING AND ANTIBODY SCREENING WITH TIE-UP MACHINE	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	10-19-2018	6/11/2018	11-14-2018	11-27-2018	11-27-2018	3/12/2018						GOP
320101100001000	TRANSFUSION TRANSMISSIBLE INFECTION (TITIS) REAGENTS WITH TIE-UP MACHINE	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-19-2018	6/11/2018	11-14-2018	10/12/2018	10/12/2018	12-18-2018	01-25-2019	12-20-2019	1/9/2020	2/20/2020		GOP
310305100001000	MALARIA TEST KIT ANTIGEN ASSAY WITH TIE-UP MACHINE	MALARIA	Competitive Bidding	10-19-2018	6/11/2018	11-14-2018	11-29-2018	11-29-2018	3/12/2018						GOP
320101100001000	Pathogen Reduction Kit (Platet) compatible to Existing Machine (Mirasol)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-19-2018	6/11/2018	11-14-2018	11-29-2018	11-29-2018	3/12/2018	01-24-2019	03-18-2019	01-16-2019	01-16-2020		GOP
310305100001000	Filarisis Test Strip	FILARIASIS	Competitive Bidding	10-19-2018	12-13-2018	12-20-2018	01-22-2019	01-22-2019	01-22-2019	1/2/2019	3/11/2019	3/19/2019	4/24/2019		GOP
310306100002000	ETHAMBUTOL 400MG TABLET	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310306100002000	TB DRUGS FOR ADULT CATEGORY 1	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310306100002000	MOXIFLOXANCIN 400MG TABLET	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310306100002000	CLOFAZIMINE	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310500100001000	Isoniazid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-16-2019	01-16-2019	01-17-2019	1/2/2019					GOP
310500100001000	ISONIAZID SYRUP- RE-BID	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02-19-2019	4/3/2019	12/3/2019	2/4/2019	2/4/2019	3/4/2019	05-20-2019	6/19/2019	6/20/2019	8/9/2019		GOP
310306100002000	PROTHIONAMIDE	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310306100002000	PYRAZINAMIDE	TB CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-16-2019	01-16-2019	01-17-2019	01-25-2019					GOP
310305100002000	Vero Cell	RABIES CONTROL	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019	01-15-2019							GOP
310305100002000	Vero Cell - Rebid	RABIES CONTROL	Competitive Bidding	01-22-2019	02-18-2019	02-26-2019	12/3/2019	12/3/2019	03-13-2019	03-22-2019					GOP
310305100002000	Vero Cell - Rebid	RABIES CONTROL	Competitive Bidding	04-16-2019	05-13-2019	05-21-2019	4/6/2019 11/6/2019	4/6/2019 11/6/2019	11/6/2019	06-29-2020					GOP
310305100002000	EQUINE RABIES IMMUNOGLOBULIN (ERIG)	RABIES CONTROL	Competitive Bidding	10-23-2018	01-15-2019	01-22-2019	5/3/2019	5/3/2019	6/3/2019	03-18-2019	08-27-2019	9/9/2019	11/10/2019		GOP
310305100002000	PURIFIED CHICK EMBRYO CELL	RABIES CONTROL	Competitive Bidding	10-23-2018	01-15-2019	01-22-2019									GOP
310306100001000	Albendazole	HELMINTHIASIS	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019								GOP
310304100001000	DEFERIPRONE	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	10-30-2018	9/12/2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019					GOP
310304100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	03-20-2019	2/4/2019	04-16-2019	06-29-2020 05-29-2019 05-31-2019	06-29-2020 05-29-2019 05-31-2019	05-31-2019	6/6/2019	09-13-2019	10/8/2019	10-16-2019		GOP
310306100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER	FOOD AND WATERBORNE	Competitive Bidding	10-23-2018	11-15-2018	11/12/2018	8/1/2019 01-15-2019 01-16-2019	8/1/2019 01-15-2019 01-17-2019	9/1/2019	01-28-2019	3/28/2019	7/5/2019	5/7/2019		GOP
310305100001000	Procurement of Diethylcarbamazine Citrate	FILARIASIS	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-15-2019 01-16-2019	01-15-2019	01-17-2019	01-28-2019	3/21/2019	4/22/2019	4/22/2019		GOP
310306100001000	DILOXANIDE (RE-BID)	FOOD AND WATERBORNE	Competitive Bidding	12/2/2019	11/3/2019	03-20-2019	04-16-2019	04-17-2019	6/5/2019		10/6/2019	7/18/2019	7/18/2019		GOP
310500100001000	Procurement of Doxycycline	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018	10-23-2018	10/12/2018	10/12/2018	12-18-2018 8/1/2019	12-18-2018 8/1/2019	8/1/2019	05-24-2019	07-22-2019	7/22/2019		GOP
310306100001000	Procurement of Metronidazole	FOOD AND WATERBORNE	Competitive Bidding	11/12/2018	01-28-2019	6/2/2019	02-19-2019 12/3/2019	02-19-2019 12/3/2019	03-13-2019	3/4/2019	6/26/2019	9/8/2019	8/9/2019		GOP
310306100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER	EMERGING & RE-EMERGING	Competitive Bidding	10-23-2018	3/12/2018	11/12/2018	01-16-2019	06-29-2020 01-15-2019 01-16-2019	01-17-2019	01-22-2019	3/27/2019	4/22/2019	4/22/2019		GOP
310307100001000	INSULIN	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	9/12/2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019	5/15/2019	6/28/2019	6/28/2019		GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed				
310307100001000	SODIUM VALPROATE AND DIVALPROEX SODIUM	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-22-2019	01-22-2019									GOP
310307100001000	HALOPERIDOL 5MG/ML INJECTION	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019	5/15/2019	6/28/2019	6/28/2019				GOP
310307100001000	LITHIUM CARBONATE ,OLANZAPINE ORODISPERSIBLE & OLANZAPINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-29-2019	01-29-2019	01-30-2019	02-18-2019	05-20-2019	7/15/2019	7/16/2019				GOP
310307100001000	SERTRALINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	5/11/2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019	05-15-2019	06-28-2019	06-28-2019				GOP
310307100001000	FLUPHEMAZINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019	5/14/2019	6/13/2019	6/13/2019				GOP
310307100001000	DIPHENHYDRAMINE HYDROCHLORIDE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-29-2019	01-29-2019	01-30-2019	02-18-2019	5/17/2019	7/3/2019	7/4/2019				GOP
310307100001000	FLUOXETINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019							GOP
310307100001000	CLOZAPINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	12-30-2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019	5/15/2019	7/22/2019	7/22/2019				GOP
310307100001000	SIMVASTATIN TABLET	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-18-2019	05-17-2019	06-18-2019	08-14-2019				GOP
310307100001000	GLICLAZIDE MODIFIED RELEASED (MR) TABLET	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-18-2019	5/24/2019	7/22/2019	7/22/2019				GOP
310307100001000	AMLOPIDINE TABLET	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-18-2019	05-17-2019	06-14-2019	08-14-2019				GOP
310307100001000	LOSARTAN TABLET	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	10-23-2018	01-14-2019	01-14-2019	01-22-2019	01-22-2019	02-26-2019	9/9/2019	5/11/2019	11-29-2019				GOP
310307100001000	METFORMIN TABLET	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-18-2019	3/6/2019	06-20-2019	6/8/2019				GOP
310500100001000	CEFUROXIME SUSPENSION	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018	10/12/2018	8/1/2019	01-22-2019	01-22-2019	01-29-2019	4/2/2019	12/3/2019	4/8/2019	4/8/2019				GOP
310500100001000	AMOXICILLIN	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018 10-30-2018	10/12/2018	8/1/2019	01-22-2019	01-22-2019	01-23-2019	4/2/2019							GOP
310304100001000	ETHINYLESTRADIOL + LEVONORGESTREL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019											GOP
310304100001000	ETHINYLESTRADIOL + LEVONORGESTREL (RE-BID)	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	2/4/2018	8/4/2019	04-16-2019	05-22-2019	05-22-2019	05-23-2019	10/6/2019	7/10/2019	4/11/2019	12-19-2019				GOP
310304100001000	LYNESTRENOL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	03-18-2019	5/14/2019	5/24/2019	7/4/2019				GOP
310305100002000	EQUINE RABIES IMMUNOGLOBULIN	RABIES CONTROL	Competitive Bidding	10-23-2018	01-15-2019	01-22-2019	5/3/2019	5/3/2019	6/3/2019	03-18-2019							GOP
310304100001000	PROCUREMENT OF PROGESTIN SUBDERMAL IMPLANT (PSI) ANCILLARY KIT	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11-26-2018	01-21-2019	01-29-2019	02-26-2019	02-26-2019									GOP
310301100001000	HIRING OF AN EVENT ORGANIZER FOR THE CONDUCT OF 7TH NEGLECTED TROPICAL DISEASES STAKEHOLDERS' FORUM	FILARIASIS	Competitive Bidding	11-20-2018	01-21-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	03-27-2019	6/18/2019	7/11/2019	8/6/2019				GOP
310301100001000	HIRING OF AN EVENT ORGANIZER FOR THE CONDUCT OF 20TH INTERNATIONAL LEPROSY CONGRESS IN METRO MANILA	LEPROSY	Competitive Bidding	11-20-2018	01-22-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	05-13-2019	6/21/19	8/23/2019	9/10/2019				GOP
310304100001000	MICRONUTRIENT POWDER	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/11/2018	6/11/2018	01-14-2019	01-14-2019										GOP
310304100001000	CALCIUM CARBONATE	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/6/2019													GOP
310304100001000	FERROUS SULFATE + FOLIC ACID	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/11/2018	6/11/2018	01-14-2019	01-14-2019										GOP
310304100001000	FERROUS SALT SOLUTION	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	03-22-2019	05-15-2019	06-18-2019	08-27-2019				GOP
310500100001000	RETINOL (VITAMIN A)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	6/11/2018	01-14-2019	01-14-2019										GOP
310500100001000	VITAMIN B1 + B6 + B12	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	03-22-2019	4/30/2019	5/30/2019	05-31-2019				GOP
310500100001000	ASCORBIC ACID (VITAMIN C) TABLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	11/3/2019							GOP
310500100001000	MULTIVITAMINS	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019									GOP
310500100001000	MULTIVITAMINS-REBID	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	5/3/2019	03-17-2019	03-25-2019	04-16-2019	04-16-2019									GOP
310500100001000	THE PROCUREMENT OF ZINC	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	6/11/2018	6/11/2018	01-14-2019	01-14-2019	01-14-2019								GOP
310500100001000	LAGUNDI SYRUP	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/11/2018	01-14-2019	01-29-2019	02-26-2019	02-26-2019	02-27-2019	03-15-2019	05-14-2019	6/19/2019	06-21-2019				GOP
100000100001000	Brokerage Services	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	12/10/2018	12/12/2018	12-19-2018	9/1/2019	9/1/2019	10/1/2019	01-23-2019	03-13-2019	7/6/2019	8/7/2019				GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	
200000100001000	ADDITIONAL INFOROUTER LICENSES FOR DOH DOCUMENT MANAGEMENT AND ARCHIVING SYSTEM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-29-2018	01-15-2019	01-23-2019	02-20-2019	02-20-2019	03-20-2019	03-20-2019	05-15-2019	6/25/2019	06-26-2019	GOP
200000100001000	ICT PORTABLE STORAGE DEVICES AND SUPPLIES	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	6/3/2019	6/3/2019						GOP
200000100001000	VARIOUS PRINTERS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	02-20-2019	06-29-2020	02-21-2019	03-22-2019	5/27/2019	7/9/2019	7/10/2019	GOP
200000100001000	SERVERS FOR PHIE, ICLINICYS AND TELEHEALTH SERVICES PROGRAM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	6/3/2019	6/3/2019	7/3/2019	04-15-2019	06-19-2019	8/19/2019	08-22-2019	GOP
310305100001000	PRAZIQUANTEL	SCHISTOSOMIASIS	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019	02-19-2019	02-19-2019	02-20-2019	02-28-2019	5/15/2019	6/20/2019	8/15/2019	GOP
310500100001000	AMOXICILLIN	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018	7/1/2019	01-22-2019	12/2/2019	12/2/2019						GOP
310304100001000	PROCUREMENT OF HUMAN PAPILLOMA VIRUS (HPV) VACCINE	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding		04-22-2019	04-30-2019	05-21-2019	05-21-2019	05-22-2019	05-28-2019	5/11/2019	11/20/2019	12/16/2019	GOP
310303100001000	PNEUMOCOCCAL CONJUGATE VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-15-2019	8/2/2019	8/23/2019	9/2/2019	GOP
310306100001000	HEPATITIS-B VACCINE	HTV/AIDS	Competitive Bidding	10-30-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019						GOP
310303100001000	DPT-HEPB-HIB VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-15-2019	10/6/2019	8/7/2019	5/9/2019	GOP
310303100001000	Live Attenuated Measles, Mumps, and Rubella Vaccine	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019					GOP
310303100001000	INFLUENZA POLYVALENT VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018	01-14-2019	01-22-2019	02-26-2019	02-26-2019	02-27-2019	03-14-2019	10/6/2019	06-21-2019	06-21-2019	GOP
200000100001000	SERVERS FOR DOCUMENTS ARCHIVING, IHOMIS AND ACTIVE DIRECTORY	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	01-30-2019							GOP
200000100001000	Procurement of Server for Document Archiving, IHOMIS and Active Directory- Bid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03-20-2019	1/5/2019	8/5/2019	05-29-2019	05-29-2019	05-30-2019	06-14-2019	8/15/2019	9/9/2019	10/14/2019	GOP
200000100001000	MULTI-FUNCTION LASERJET PRINTERS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	02-20-2019	02-20-2019	02-20-2019	8/3/2019	05-15-2019	05-15-2019	6/28/2019	GOP
200000100001000	16GB TABLET	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	7/11/2018 11-21-2018	01-15-2019	01-23-2019	6/3/2019	6/3/2019	7/3/2019	03-27-2019	5/16/2019	6/17/2019	6/17/2019	GOP
200000100001000	LARGE FORMAT SCANNER	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	02-13-2019	02-13-2019	02-13-2019	02-21-2019	03-22-2019	4/17/2019	04-25-2019	GOP
200000100001000	HIGH END/HIGH SPEED SCANNER	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	02-27-2019	02-27-2019	02-27-2019	03-27-2019	05-14-2019	6/25/2019	06-27-2019	GOP
200000100001000	FEEDER SCANNER	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-21-2018	01-15-2019	01-23-2019	02-13-2019	02-13-2019	02-13-2019	02-25-2019	05-15-2019	7/11/2019	12/7/2019	GOP
320101100001000	VARIOUS LABORATORY SUPPLIES (LOT 1 & 4)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-30-2018	7/1/2019	12/4/2019	04-30-2019	04-30-2019	05-27-2019	05-31-2019	1/7/2019	1/7/2019	3/7/2019	GOP
320101100001000	VARIOUS LABORATORY SUPPLIES (LOT 1 & 4)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-30-2018	7/1/2019	01-15-2019	12/2/2019	12/2/2019	02-26-2019	02-26-2019				GOP
320101100001000	VARIOUS LABORATORY SUPPLIES (LOT 3)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-30-2018	7/1/2019	01-15-2019	12/2/2019	12/2/2019	02-13-2019	02-26-2019				GOP
320101100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	10-30-2018 11-29-2018 01-29-2019	03-25-2019	2/4/2019	04-16-2019	04-17-2019	04-30-2019					GOP
320101100001000	PROCUREMENT OF BLOOD BAG LABEL AND DONATION ID STICKERS WITH RIBBON AND COMPATIBLE PRINTER (RE-Proc)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	2/7/2019	5/8/2019	08-20-2019	3/9/2019	4/9/2019	7/10/2019		12/12/2019	1/29/2020	1/30/2020	GOP
100000100001000	PROCUREMENT OF JANITORIAL SERVICES	ADMINISTRATIVE SERVICE	Competitive Bidding	12-19-2018	9/1/2019	01-16-2019	01-30-2019	01-30-2019	01-31-2019	12/2/2019				GOP
320101100001000	Procurement of Apheresis Kit Compatible to Existing Apheresis Machine (Haemonetics MCS+)	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-30-2018	7/1/2019	01-15-2019	01-29-2019	01-30-2019	02-13-2019		4/5/2019	5/22/2019	05-28-2019	GOP
310307100001000	Assistive Devices for Senior Citizens and Persons with Disabilities - Walker, Wheelchair and Quadcane	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-19-2018	7/1/2019	01-15-2019								GOP
320101100001000	PROCUREMENT OF BLOOD CULTURE MEDIA AND HEMATOLOGY ANALYZER REAGENTS WITH MACHINE TIE-UP	PHILIPPINE BLOOD CENTER	Competitive Bidding	10-19-2018	7/1/2019	01-15-2019								GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds				
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					
320101100001000	PROCUREMENT OF BLOOD CULTURE MEDIA AND HEMATOLOGY ANALYZER REAGENTS WITH MACHINE TIE-UP (RE-BID)	PHILIPPINE BLOOD CENTER	Competitive Bidding	02-26-2019	03-25-2019	2/4/2019	04-16-2019											GOP
310306100001000	SURGICAL MASK	EMERGING & RE-EMERGING	Competitive Bidding	7/12/2018	01-21-2019	01-29-2019	02-26-2019	02-27-2019	03-22-2019			5/6/2019	6/6/2019	6/7/2019				GOP
310306100002000	PROCUREMENT OF N95 MASK	TB CONTROL	Competitive Bidding	7/12/2018	01-21-2019	01-21-2019	02-26-2019	02-26-2019	02-27-2019	03-20-2019		05-15-2019	6/19/2019	06-20-2019				GOP
310307100001000	VARIOUS MEDICAL SUPPLIES	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	10-30-2018 7/12/2018	01-21-2019	01-29-2019												GOP
310500100001000	DRINKING WATER CONTAINER	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	7/12/2018	12/2/2019	02-19-2019	5/3/2019 12/3/2019	12/3/2019	03-13-2019	03-26-2019								GOP
310306100001000	DELTA METHRIN	DENGUE	Competitive Bidding	6/11/2018 8/1/2019	4/2/2019	12/2/2019	03-19-2019	03-19-2019	03-20-2019	1/4/2019		05-23-2019	06-17-2019	08-22-2019				GOP
310306100001000	INSECTICIDE TREATED SCREEN	DENGUE	Competitive Bidding	6/11/2018	4/2/2019	12/2/2019												GOP
310306100001000	PYRIPROXYFEN	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Competitive Bidding	6/11/2018 8/1/2019	4/2/2019	12/2/2019	03-19-2019	03-19-2019	03-20-2019	03-27-2019		05-20-2019	06-18-2019	08-13-2019				GOP
310306100001000	Temephos	DENGUE	Competitive Bidding	6/11/2018 8/1/2019	4/2/2019	12/2/2019	03-19-2019	03-19-2019	03-20-2019	1/4/2019								GOP
310306100001000	D-D, TRANS CYPHENOTHIN	DENGUE	Competitive Bidding	6/11/2018 9/1/2019	4/2/2019	12/2/2019												GOP
310305100001000	ETOFENPROX 20% WP	MALARIA	Competitive Bidding	6/11/2018 9/1/2019	6/11/2018 9/1/2019	4/2/2019	4/2/2019	12/2/2019	12/2/2019									GOP
310305100001000	ETOFENPROX 10% EW	MALARIA	Competitive Bidding	6/11/2018 9/1/2019	4/2/2019	12/2/2019												GOP
310306100001000	LONG LASTING INSECTICIDE-TREATED NET	DENGUE	Competitive Bidding	6/11/2018 9/1/2019	4/2/2019	12/2/2019												GOP
310305100001000	Fusidate Sodium/Fusidic Acid	LEPROSY	Competitive Bidding	10-23-2018	01-14-2019	01-22-2019												GOP
310500100001000	Procurement of Oral Rehydration Salt	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2018	01-14-2019	01-14-2019	01-14-2019	01-22-2019	01-22-2019	5/2/2019 8/3/2019	5/2/2019 8/3/2019	5/2/2019 8/3/2019	5/2/2019 8/3/2019					GOP
310203100001000	PRINTING OF VARIOUS IEC MATERIALS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10-30-2018 4/12/2018	01-21-2019	01-29-2019												GOP
310203100001000	PRINTING OF DOH WALL CALENDAR AND HEALTH BEAT MAGAZINE	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	03-19-2019	8/4/2019	04-16-2019	05-22-2019	05-22-2019	05-23-2019	3/6/2019	8/16/2019	10/1/2019	10/1/2019					GOP
310301100001000	PRINTING OF VARIOUS MANUAL OF PROCEDURES AND BROCHURE	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	6/11/2018	01-21-2019	01-29-2019												GOP
310301100001000	PRINTING OF VARIOUS MANUAL OF PROCEDURES AND BROCHURE-REBID	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	5/3/2019	03-18-2019	03-25-2019	04-16-2019	04-16-2019	04-17-2019	6/5/2019	06-21-2019	8/20/2019	08-23-2019					GOP
200000100001000	SERVICE PROVIDER FOR DIGITIZATION OF VARIOUS REFERENCE/INFORMATION MATERIALS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10/12/2018	01-21-2019	01-30-2019	02-13-2019	02-13-2019	02-14-2019	1/3/2019	05-15-2019	05-30-2019	4/9/2019					GOP
310303100001000	DIPHThERIA TETATNUS TOXOID (TD) VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	01-16-2019	01-28-2019	6/2/2019	02-26-2019	02-26-2019										GOP
310303100001000	PNEUMOCOCCAL POLYVALENT VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	01-16-2019	01-28-2019	6/2/2019	02-26-2019	02-26-2019	02-27-2019	03-14-2019	10/6/2019	7/15/2019	5/9/2019					GOP
310203100001000	TRAIN WRAP	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	5/3/2019	1/4/2019	10/4/2019	05-14-2019	05-14-2019										GOP
310203100001000	GIANT BILLBOARD PLACEMENT	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	5/3/2019	03-17-2019	03-25-2019	10/4/2019	10/4/2019	11/4/2019	04-17-2019 05-14-2019								GOP
310203100001000	PURCHASE OF GIANT BILLBOARD PLACEMENT - RE-BID	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	07-23-2019	5/8/2019	08-20-2019	10/9/2019	10/9/2019	11/9/2019									GOP
310203100001000	CINEMA PLACEMENT	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10-30-2018	03-17-2019	03-25-2019	10/4/2019	10/4/2019	11/4/2019	04-17-2019	5/31/2019	6/17/2019	8/8/2019					GOP
310203100001000	PROCUREMENT OF RADIO PLACEMENT FOR VARIOUS DOH PROGRAMS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	5/3/2019	5/3/2019	5/3/2019	1/4/2019	1/4/2019	1/4/2019	10/4/2019	10/4/2019	10/4/2019	05-21-2019					GOP
310306100001000	CEFTRIAXONE	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019										GOP
310306100001000	CEFTRIAXONE-RE-BID	HIV/AIDS	Competitive Bidding	5/3/2019	03-19-2019	2/4/2019	04-30-2019	04-30-2019										GOP
310306100002000	Amikacin	TB CONTROL	Competitive Bidding	6/2/2019	6/2/2019	03-25-2019	2/4/2019	04-30-2019	04-30-2019	04-30-2019	2/5/2019	2/5/2019	05-20-2019					GOP
310306100001000	Daclatasvir	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	4/3/2019	5/15/2019	6/28/2019	6/28/2019					GOP
310306100001000	CEFIXIME	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	4/3/2019								GOP
310306100001000	PENICILLIN G BENZATHINE (MR)	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	4/3/2019								GOP
310306100001000	NEVIRAPINE	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019										GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds							
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed								
310306100001000	NEVIRAPINE - RE-BID	HIV/AIDS	Competitive Bidding	5/3/2019	03-19-2019	2/4/2019															GOP
310306100001000	ZIDOVUDINE AND EFAVIRENZ	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	4/3/2019											GOP
310306100001000	ZIDOVUDINE AND EFAVIRENZ (RE-BID)	HIV/AIDS	Competitive Bidding	5/3/2019	03-19-2019	2/4/2019	04-30-2019	04-30-2019													GOP
310306100001000	SOFOSBUVIR + LEDIPASVIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	4/3/2019											GOP
310306100001000	Sofosbuvir + Ledipasvir - Re-bid	HIV/AIDS	Competitive Bidding	7/5/2019	05-27-2019	4/6/2019	06-21-2019	06-21-2019	06-25-2019	8/7/2019	09-25-2019	6/8/2019	11-15-2019								GOP
310306100001000	ABACA VIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	1/3/2019	5/15/2019	7/2/2019	7/2/2019								GOP
310306100001000	EFAVIRENZ	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	1/3/2019	5/15/2019	6/28/2019	6/28/2019								GOP
310306100001000	FLUCONAZOLE	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019													GOP
310306100001000	FLUCONAZOLE-RE-BID	HIV/AIDS	Competitive Bidding	5/3/2019	03-20-2019	2/4/2019	04-30-2019	04-30-2019	2/5/2019	10/5/2019	11/6/2019	07-18-2019	07-18-2019								GOP
310306100001000	LAMIVUDINE + TENAFOVIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	1/3/2019	5/15/2019	5/17/2019	7/12/2019								GOP
310306100001000	LAMIVUDINE + TENOFOVIR + EFAVIRENZ	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	1/3/2019	05-15-2019	5/17/2019	12/7/2019								GOP
310306100001000	LAMIVUDINE + ZIDOVUDINE	HIV/AIDS	Competitive Bidding	01-15-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-22-2019	1/3/2019	5/15/2019	5/17/2019	7/12/2019								GOP
310306100001000	SOFOSBUVIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-26-2019	1/3/2019	05-15-2019	05-22-2019	06-26-2019								GOP
310306100001000	TENOFOVIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-20-2019	1/3/2019	5/15/2019	5/16/2019	6/13/2019								GOP
310306100001000	VALGANCICLOVIR	HIV/AIDS	Competitive Bidding	01-16-2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019													GOP
310306100001000	HIV Viral Load Point of Care (POC) Test	HIV/AIDS	Competitive Bidding	8/1/2019	01-29-2019	6/2/2019															GOP
310306100001000	HIV RAPID DIAGNOSTIC TEST- 1 (SCREENING TEST)	HIV/AIDS	Competitive Bidding	8/1/2019	01-29-2019	6/2/2019	02-19-2019	02-19-2019	02-19-2019	02-22-2019											GOP
310306100001000	HIV RAPID DIAGNOSTIC TEST- 1(SCREENING TEST) RE-BID	HIV/AIDS	Competitive Bidding	2/4/2019	5/4/2019	04-16-2019	7/5/2019	7/5/2019	7/5/2019	05-20-2019	6/27/2019	7/11/2019	8/13/2019								GOP
310306100001000	HIV RAPID DIAGNOSTIC TEST - 2 (RHIVDA CONFIRMATION)	HIV/AIDS	Competitive Bidding	8/1/2019	01-29-2019	6/2/2019	02-26-2019	02-26-2019	02-27-2019	6/3/2019	05-14-2019	6/6/2019	06-14-2019								GOP
310306100001000	HIV RAPID DIAGNOSTIC TEST-3(FOR RHIVda RE-CONFIRMATION)	HIV/AIDS	Competitive Bidding	8/1/2019	01-29-2019	6/2/2019	02-26-2019														GOP
310306100001000	HIV RAPID DIAGNOSTIC TEST-3 (FOR RHIV da RE-CONFIRMATION) RE-BID	HIV/AIDS	Competitive Bidding	12/3/2019	03-18-2019	2/4/2019	04-25-2019	04-25-2019	04-26-2019	6/5/2019	06-27-2019	07-18-2019	9/3/2019								GOP
310306100001000	Procurement of Personal Protective Equipment	EMERGING & RE-EMERGING	Competitive Bidding	01-29-2019	02-18-2019	02-26-2019	2/4/2019	3/4/2019	04-16-2019		05-28-2019	7/2/2019	3/7/2019								GOP
310306100001000	Procurement of Propan-2-OL, Mecetronium, Ethyl Sulfate	EMERGING & RE-EMERGING	Competitive Bidding	01-29-2019	02-18-2019	02-26-2019	2/4/2019	3/4/2019	04-16-2019												GOP
310306100001000	PROCUREMENT OF PROPAN-2-OL, MECETRONIUM, ETHYL SULFATE (RE-BID)	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Competitive Bidding	05-28-2019	3/6/2019	06-14-2019	2/7/2019	3/7/2019	07-15-2019		8/30/2019	9/23/2019	9/24/2019								GOP
310304100001000	READY-TO-USE SUPPLEMENTARY FOOD (RUSF) FOR CHILDREN AND MOMS	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	9/1/2019	11/2/2019	02-26-2019															GOP
310304100001000	LIPID-BASED NUTRIENT SUPPLEMENT (LNS) FOR CHILDREN AND MOMS	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	9/1/2019	11/2/2019	02-26-2019															GOP
310304100001000	PROCUREMENT OF F-75 AND F-100 THERAPEUTIC MILK	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	9/1/2019	11/2/2019	02-26-2019															GOP
310500100001000	MEFENAMIC ACID, CEFUROXIME, PARACETAMOL TABLET, AND SALBUTAMOL RESPIRATORY SOLUTION	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	01-22-2019	02-18-2019	02-26-2019	03-19-2019	03-19-2019													GOP
200000100001000	Procurement of DOH Call Center Voice Recording System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	6/2/2019	6/3/2019	03-13-2019	06-29-2020	3/4/2019	06-29-2020	06-29-2020											GOP
200000100001000	Procurement of DOH Call Center Voice Recording System-Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	04-24-2019	8/5/2019	05-29-2019	06-19-2019	06-19-2019	06-20-2019	06-29-2020											GOP
310303100001000	BCG VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018	02-18-2019	02-26-2019	12/3/2019	12/3/2019													GOP
310306100001000	LOPINAVIR + RITONAVIR	HIV/AIDS	Competitive Bidding	6/2/2019	02-18-2019	02-26-2019	12/3/2019	12/3/2019	03-13-2019	03-22-2019	05-15-2019	06-19-2019	8/8/2019								GOP
320101100001000	HEMOGLOBIN DETERMINATION CUVETTE WITH MACHINE TIE-UP	PHILIPPINE BLOOD CENTER	Competitive Bidding	01-29-2019	02-25-2019	12/3/2019	2/4/2019	2/4/2019	3/4/2019	04-15-2019	6/7/2019	7/8/2019	7/10/2019								GOP
310500100001000	HYGIENE KITS	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	01-29-2019	02-25-2019	12/3/2019															GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds				
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					
310500100001000	HYGIENE KITS- RE-BID	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10/4/2019	04-29-2019	7/5/2019												GOP
310306100001000	HEPATITIS B VIRAL LOAD REAGENTS	HIV/AIDS	Competitive Bidding	01-29-2019	02-25-2019	12/3/2019	5/4/2019											GOP
310306100001000	Hepatitis B Viral Load Reagents (Re-bid)	HIV/AIDS	Competitive Bidding	04-16-2019	05-20-2019	05-28-2019	4/7/2019	4/7/2019										GOP
310306100001000	SYPHILIS RAPID TEST	HIV/AIDS	Competitive Bidding	01-29-2019	02-25-2019	12/3/2019	10/4/2019	10/4/2019	11/4/2019	04-22-2019	5/30/2019	6/7/2019	7/25/2019					GOP
200000100001000	WIRELESS ENTERPRISE MOBILE DEVICE MANAGEMENT	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02-20-2019	12/3/2019	03-20-2019	10/4/2019	10/4/2019										GOP
200000100001000	Wireless Enterprise Mobile Device Management	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	04-24-2019	06-13-2019	3/7/2019												GOP
200000100001000	SERVICE PROVIDER FOR WEB APPLICATION FIREWALL (WAF) MAINTENANCE	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02-20-2019	12/3/2019	03-20-2019	10/4/2019	10/4/2019										GOP
310500100001000	Procurement of Co-Amoxiclav, Cotrimoxazole, and Ceftriaxone	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02-19-2019	4/3/2019	12/3/2019	04-16-2019	04-16-2019	04-17-2019									GOP
310500100001000	Procurement of Co-Amoxiclav, Cotrimoxazole, and Ceftriaxone - Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	04-30-2019	07-23-2019	07-31-2019												GOP
310306100001000	SPRAY CAN AND REPAIR KIT	DENGUE	Competitive Bidding	6/2/2019	4/3/2019	12/3/2019	10/4/2019	10/4/2019	11/4/2019	04-16-2019	05-27-2019	7/22/2019	07-26-2019					GOP
310203100001000	LRT 2 Terminal Ad Placement	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	01-16-2019	8/4/2019	04-16-2019	04-30-2019	04-30-2019										GOP
310203100001000	LRT 2 Terminal Ad Placement - Rebid	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	7/5/2019	05-13-2019	05-22-2019	11/6/2019	11/6/2019										GOP
310305100001000	OFLOXACIN	LEPROSY	Competitive Bidding	02-26-2019	11/3/2019	03-20-2019	04-16-2019	04-17-2019	6/5/2019		6/12/2019	6/17/2019	7/24/2019					GOP
200000100001000	Various Hyper Converged Infrastructure Projects	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02-20-2019	04-26-2019	8/5/2019	06-13-2019	06-13-2019	06-14-2019	4/7/2019	9/12/2019	9/27/2019	11/11/2019					GOP
200000100001000	Additional Storage for Back-up Solution	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02-20-2019	6/3/2019	03-13-2019	06-29-2020	10/4/2019	06-29-2020	06-29-2020								GOP
200000100001000	Additional Storage for Back-up Solution	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	04-24-2019	06-26-2019	3/7/2019	07-31-2019											GOP
310305100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	MALARIA	Competitive Bidding	6/2/2019	11/3/2019	03-19-2019	04-25-2019	04-25-2019	04-26-2019	8/5/2019	8/5/2019	9/11/2019	9/11/2019					GOP
310306100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	DENGUE	Competitive Bidding	6/2/2019	11/3/2019	03-19-2019	04-25-2019	04-25-2019	04-26-2019	8/5/2019	8/5/2019	9/11/2019	9/11/2019					GOP
320101100001000	NVBSP COLLATERALS	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	12-27-2018	03-17-2019	03-25-2019												GOP
310306100001000	HIV VIRAL LOAD POINT OF CARE (POC) TEST	HIV/AIDS	Competitive Bidding	12/3/2019	03-18-2019	2/4/2019	04-25-2019	04-25-2019	04-26-2019	6/5/2019	5/28/2019	6/21/2019	8/13/2019					GOP
310500100001000	Procurement of Cloud Service with Software Maintenance and Quality Assurance for the Health Emergency Management Bureau - Integrated Information System (HEMB-IIS)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02-27-2019	03-20-2019	3/4/2019	06-29-2020	04-24-2019	06-29-2020	06-29-2020								GOP
310500100001000	CLOUD SERVICE WITH SOFTWARE MAINTENANCE AND QUALITY ASSURANCE FOR THE HEALTH EMERGENCY MANAGEMENT BUREAU- INTEGRATED INFORMATION SYSTEM (HEMB-IIS)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02-27-2019	03-20-2019	3/4/2019	04-24-2019	04-24-2019										GOP
310500100001000	Procurement of Cloud Service with Software Maintenance and Quality Assurance for the Health Emergency Management Bureau - Integrated Information System (HEMB-IIS)-Rebid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/5/2019	05-22-2019	05-29-2019												GOP
200000100001000	ENTERPRISE ANTI-VIRUS (SUBSCRIPTION RENEWAL) FOR REGIONAL OFFICES	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	02-20-2019	03-13-2019	03-20-2019	10/4/2019	10/4/2019	11/4/2019	04-29-2019	06-13-2019	5/7/2019	08-22-2019					GOP
310306100001000	Procurement of Water-Based Lubricant	HIV/AIDS	Competitive Bidding	8/1/2019	03-25-2019	2/4/2019	7/5/2019	8/5/2019	05-23-2019		07-26-2019	08-16-2019	09-24-2019					GOP
310306100001000	Procurement of Hepatitis B Surface Antigen Rapid Diagnostic Test	HIV/AIDS	Competitive Bidding	8/1/2019	03-25-2019	2/4/2019	04-16-2019	04-17-2019	04-30-2019		8/13/2019	9/19/2019	10/7/2019					GOP
310306100001000	HEPATITIS C RAPID DIAGNOSTIC TEST	HIV/AIDS	Competitive Bidding	8/1/2019	12/3/2019	2/4/2019	04-16-2019	04-16-2019										GOP
310306100001000	HEPATITIS C RAPID DIAGNOSTIC KIT (RE-BID)	HIV/AIDS	Competitive Bidding	04-25-2019	05-20-2019	05-28-2019	11/6/2019											GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	
310306100001000	Procurement of Hepatitis C Viral Load Test Reagents with Compatible Machine	HIV/AIDS	Competitive Bidding	8/1/2019	03-25-2019	2/4/2019	7/5/2019	8/5/2019	05-23-2019		8/14/2019	9/19/2019	9/24/2019	GOP
310306100001000	Procurement of Various Medical Supplies	EMERGING & RE-EMERGING	Competitive Bidding	02-19-2019	02-19-2019	03-25-2019	03-25-2019	2/4/2019	2/4/2019	2/5/2019	2/5/2019	3/5/2019	3/5/2019	GOP
310500100001000	Procurement of Various Medical Supplies (Re-Bid)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/6/2019	06-24-2019	2/7/2019	07-23-2019							GOP
310306100001000	PROCUREMENT OF VARIOUS MEDICAL SUPPLIES (RE-BID)	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Competitive Bidding	6/6/2019	06-24-2019	2/7/2019	07-23-2019	07-24-2019	08-13-2019		10/18/2019	11/20/2019	11/21/2019	GOP
310500100001000	Purchase and Printing of First Aid Kit Bags	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/2/2019	03-25-2019	2/4/2019	04-16-2019	04-17-2019	04-30-2019 05-21-2019		8/7/2019	8/22/2019	8/27/2019	GOP
310306100002000	Cartridge-Based Nucleic Acid Amplification Test Reagent	TB CONTROL	Competitive Bidding	8/2/2019	03-19-2019	2/4/2019	06-29-2020 04-16-2019	06-29-2020 04-16-2019	06-29-2020 04-16-2019	06-29-2020 04-30-2019	7/16/2019	8/15/2019	9/16/2019	GOP
310500100001000	ISONIAZID TABLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	6/2/2019	03-25-2019	2/4/2019	04-30-2019	04-30-2019	2/5/2019	05-14-2019	6/18/2019	6/21/2019	7/18/2019	GOP
310304100001000	MICRONUTRIENT POWDER	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	12/3/2019	03-17-2019	03-25-2019								GOP
310304100001000	FERROUS SULFATE + FOLIC ACID	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	12/3/2019	03-17-2019	03-25-2019								GOP
310304100001000	RETINOL (VITAMIN A) 200,000 IU	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	12/3/2019	03-17-2019	03-25-2019	04-30-2019	04-30-2019	2/5/2019	05-14-2019	5/9/2019	09-27-2019	10-23-2019	GOP
310306100001000	PROCUREMENT OF ZINC	FOOD AND WATERBORNE	Competitive Bidding	12/3/2019	03-17-2019	03-25-2019	04-16-2019	04-16-2019	04-17-2019		08-14-2019	9/10/2019	9/12/2019	GOP
310306100002000	TB DRUGS FOR ADULT CATEGORY 1	TB CONTROL	Competitive Bidding	12/3/2019	03-25-2019	2/4/2019	04-16-2019	04-16-2019						GOP
310306100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	DENGUE	Competitive Bidding	02-19-2019	03-25-2019	2/4/2019	04-16-2019	04-16-2019	04-17-2019	2/5/2019 05-15-2019 05-28-2019	07-26-2019	08-16-2019	1/10/2019	GOP
310301100001000	PRINTING OF HEALTHY YOUNG ONE'S FLIP TARPS AND USER'S GUIDE	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	4/12/2018 9/1/2019 5/3/2019	03-18-2019	03-25-2019	04-16-2019	04-16-2019	04-17-2019	6/5/2019	06-21-2019	7/22/2019	07-23-2019	GOP
320101100001000	PRINTING OF NVBSP MANUAL OF PROCEDURES (4 TYPES)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	12/3/2019	03-17-2019	03-25-2019	10/4/2019	10/4/2019	11/4/2019	04-17-2019	4/7/2019	7/30/2019	5/8/2019	GOP
310500100001000	PLASTIC PALLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	2/4/2019	05-13-2019	05-21-2019	06-18-2019	06-18-2019	5/7/2019	07-15-2019				GOP
200000100001000	Procurement of Core Switch for DOH Centers for Health Development (CHDs)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03-20-2019	03-27-2019	3/4/2019	04-24-2019	04-24-2019	04-25-2019	06-29-2020				GOP
200000100001000	Procurement of Core Switch for DOH Centers for Health Development--Rebid	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	05-29-2019	12/6/2019	06-19-2019	3/7/2019	3/7/2019	4/7/2019	07-17-2019	12/9/2019	1/10/2019	12/2/2019	GOP
310306100001000	PROCUREMENT OF INSECTICIDE TREATED SCREEN	DENGUE	Competitive Bidding	12/3/2019	1/4/2019	10/4/2019	7/5/2019	7/5/2019	8/5/2019	05-16-2019	07-29-2019	9/8/2019	5/9/2019	GOP
310306100001000	CYPHENOTHRAIN	DENGUE	Competitive Bidding	12/3/2019	1/4/2019	10/4/2019	7/5/2019	7/5/2019	8/5/2019	05-14-2019				GOP
310306100001000	CYPHENOTHRAIN- RE-BID	DENGUE	Competitive Bidding	2/7/2019	07-15-2019	07-23-2019	6/8/2019	6/8/2019	08-14-2019	08-22-2019	09-24-2019	9/10/2019	11-13-2019	GOP
310305100001000	PROCUREMENT OF ETOFENPROX 20% WP	MALARIA	Competitive Bidding	12/3/2019	12/3/2019	1/4/2019	1/4/2019	10/4/2019	10/4/2019	7/5/2019	08-15-2019	08-22-2019	09-25-2019	GOP
310305100001000	Etofenprox 10% EW	MALARIA	Competitive Bidding	12/3/2019	1/4/2019	10/4/2019	7/5/2019	7/5/2019	8/5/2019	05-16-2019	07-29-2019	9/8/2019	5/9/2019	GOP
310306100001000	LONG LASTING INSECTICIDE-TREATED NET	DENGUE	Competitive Bidding	12/3/2019	1/4/2019	10/4/2019								GOP
310305100002000	PURIFIED CHICK EMBRYO CELL	RABIES CONTROL	Competitive Bidding	03-20-2019	2/4/2019	04-16-2019	7/5/2019							GOP
310305100002000	PURIFIED CHICK EMBRYO CELL - REBID	RABIES CONTROL	Competitive Bidding	05-21-2019	3/6/2019	11/6/2019	06-25-2019 2/7/2019	06-25-2019 2/7/2019	06-29-2020	06-29-2020				GOP
310305100001000	PROCUREMENT OF ETOFENPROX 10% EW	MALARIA	Competitive Bidding	12/3/2019	1/4/2019	10/4/2019	7/5/2019	7/5/2019	8/5/2019	05-16-2019	7/29/2019	8/19/2019	9/5/2019	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds								
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed									
310302100001000	HIRING OF EVENT ORGANIZER TO CONDUCT A SERIES OF COMMUNITY FORA AND SPECIAL EVENTS FOR VARIOUS INFECTIOUS AND ENVIRONMENTAL HEALTH PROGRAMS	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Competitive Bidding	12/3/2019	04-15-2019	04-30-2019	05-22-2019	05-22-2019	05-23-2019	11/6/2019											GOP	
310301100001000	HIRING OF AN EVENT ORGANIZER FOR THE CONDUCT OF THE 2019 NATIONAL RECOGNITION OF ADOLESCENT-FRIENDLY HEALTH FACILITIES	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	12/3/2019	8/4/2019	04-16-2019	05-21-2019	05-21-2019	05-22-2019	10/6/2019		8/13/2019	8/19/2019	9/25/2019								GOP
310500100001000	LIGHT CARGO TRUCK	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	5/3/2019 03-25-2019	8/4/2019	04-16-2019	7/5/2019	7/5/2019	8/5/2019													GOP
310304100001000	MALE CONDOM TRAINING MODEL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	5/3/2019	8/4/2019	04-16-2019	05-21-2019	05-21-2019	05-23-2019	05-31-2019												GOP
310304100001000	MALE CONDOM TRAINING MODEL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	07-23-2019	07-29-2019	6/8/2019	08-20-2019	08-20-2019	08-22-2019	9/9/2019												GOP
310304100001000	REPRODUCTIVE IMPLANT TRAINING ARM MODEL WITH TRAINING APPLICATOR AND PLACEBO ROD	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	5/3/2019	8/4/2019	04-16-2019	05-22-2019	05-22-2019														GOP
310304100001000	REPRODUCTIVE IMPLANT TRAINING KIT ARM MODEL-REBID	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019 07-23-2019	6/8/2019																	GOP
310303100001000	ORAL POLIO VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	2/4/2019	8/4/2019	04-16-2019	04-30-2019	04-30-2019														GOP
200000100001000	Professional Video Camera HD	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	3/4/2019	04-26-2019	8/5/2019	05-22-2019	05-22-2019	05-30-2019													GOP
200000100001000	PROFESSIONAL VIDEO CAMERA HD	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	08-22-2019	08-28-2019	4/9/2019	09-25-2019	09-25-2019	09-26-2019	9/10/2019	11/22/2019	12/23/2019	12/26/2019									GOP
310500100001000	AMALODIPINE TABLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	03-25-2019	04-15-2019	04-30-2019	05-22-2019	05-22-2019	05-23-2019	4/6/2019	8/5/2019	8/5/2019	9/9/2019	9/9/2019								GOP
310303100001000	INACTIVATED POLIOMYELITIS VACCINE	NATIONAL IMMUNIZATION	Competitive Bidding	10-30-2018 2/4/2019	04-22-2019	04-30-2019																GOP
310303100001000	INACTIVATED POLIOMYELITIS VACCINE (RE-BID)	NATIONAL IMMUNIZATION	Competitive Bidding	05-21-2019	3/6/2019	11/6/2019	2/7/2019	2/7/2019	3/7/2019	07-15-2019	09-16-2019	09-30-2019	10/29/2019									GOP
200000100001000	Next Generation Firewall for DOH Centers for Health Development (CHD) and Hospitals	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03-20-2019	04-17-2019	04-24-2019	05-16-2019	05-16-2019	05-17-2019	05-29-2019	07-24-2019	08-19-2019	09-26-2019									GOP
310303100001000	Procurement of Safety Collector Boxes	NATIONAL IMMUNIZATION	Competitive Bidding	2/4/2019	04-22-2019	7/5/2019	6/6/2019	6/6/2019	7/6/2019	06-20-2019	9/9/2019	10/1/2019	12/2/2019									GOP
310303100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	NATIONAL IMMUNIZATION	Competitive Bidding	2/4/2019	04-22-2019	06-29-2020 7/5/2019	06-29-2020 05-28-2019	06-29-2020 05-28-2019	06-29-2020 06-25-2019	06-29-2020 06-25-2019	8/28/2019	9/10/2019	10/17/2019									GOP
310500100001000	Rental of Trunked Radio System (Portable, Mobile and Base Radios)	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	04-17-2019	1/5/2019	8/5/2019	05-29-2019	05-29-2019	05-30-2019	10/6/2019	9/5/2019	9/30/2019	11/28/2019									GOP
320101100001000	NVBSPP Collaterals	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	04-30-2019	05-13-2019	05-22-2019	06-18-2019	06-18-2019	06-19-2019	2/7/2019												GOP
320101100001000	PURCHASE OF PRINTING OF NVBSP BOTTLE TUMBLER & PURCHASE AND CUSTOMIZATION OF HAND TOWEL FOR NVBSP	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	08-20-2019	08-26-2019	3/9/2019	09-17-2019	09-17-2019	09-18-2019													GOP
310306100001000	Lamivudine + Zidovudine	HIV/AIDS	Competitive Bidding	2/4/2019 04-16-2019	05-20-2019	05-28-2019	11/6/2019	11/6/2019	06-13-2019	06-26-2019	07-30-2019	08-27-2019	10/10/2019									GOP
310306100001000	Lamivudine + Tenofovir	HIV/AIDS	Competitive Bidding	2/4/2019 04-16-2019	2/4/2019 04-16-2019	05-20-2019	05-20-2019	05-28-2019	05-28-2019	11/6/2019	07-30-2019	08-27-2019	10/10/2019									GOP
310306100001000	Lamivudine + Tenofovir + Efavirenz	HIV/AIDS	Competitive Bidding	2/4/2019 04-16-2019	05-20-2019	05-28-2019	11/6/2019	11/6/2019	06-13-2019	06-26-2019	08-13-2019	08-20-2019	09-27-2019									GOP
310306100001000	NEVIRAPINE	HIV/AIDS	Competitive Bidding	7/5/2019	05-20-2019	05-28-2019	11/6/2019	11/6/2019														GOP
310306100001000	Nevirapine - Re-bid	HIV/AIDS	Competitive Bidding	06-21-2019	1/7/2019	9/7/2019	07-23-2019	07-23-2019	06-29-2020	06-29-2020												GOP
310307100001000	SODIUM VALPROATE AND DIVALPROEX SODIUM	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Competitive Bidding	7/5/2019	05-20-2019	05-28-2019	06-29-2020	06-29-2020	06-29-2020	06-29-2020												GOP
310303100001000	AUTO-DISABLE SYRINGES WITH NEEDLE (0.0ML)	NATIONAL IMMUNIZATION	Competitive Bidding	2/4/2019	05-13-2019	05-21-2019	06-14-2019	06-14-2019	06-14-2019	1/7/2019												GOP
310305100001000	Procurement of Fusidate Sodium/Fusidic Acid	LEPROSY	Competitive Bidding	04-16-2019	05-13-2019	05-21-2019	11/6/2019	11/6/2019	06-13-2019	06-25-2019	09-17-2019	10/16/2019	11/4/2019									GOP



Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		
310203100001000	PRINTING OF VARIOUS MANUAL OF PROCEDURES AND BOOKLET	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	10-30-2018 6/2/2019	05-20-2019	05-20-2019	05-30-2019	11/6/2019	11/6/2019	12/6/2019	06-25-2019				GOP
200000100001000	HIGH-END WORKSTATIONS FOR MULTIMEDIA PRODUCTION AND OTHER SPECIAL APPLICATIONS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	6/3/2019	05-22-2019	05-29-2019	3/7/2019	3/7/2019							GOP
200000100001000	High-end Workstation for Multimedia production and Other Special Application	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-24-2019	07-31-2019	08-22-2019	4/9/2019	4/9/2019	06-29-2020	06-29-2020					GOP
200000100001000	HIGH-END WORKSTATIONS FOR MULTIMEDIA PRODUCTION AND OTHER SPECIAL APPLICATIONS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	10-16-2019	10-23-2019	11-13-2019	11-27-2019	11-27-2019	06-29-2020	06-29-2020					GOP
200000100001000	Notebook for System Development/Programming, Geographic Information System (GIS) and Mapping and Multimedia Information and Graphic Designing	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	6/3/2019	12/6/2019	06-19-2019	07-17-2019	07-17-2019							GOP
200000100001000	Notebook for System Development/Programming, Geographic Information System (GIS) and Mapping and Multimedia Information and Graphic	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-24-2019	07-31-2019	08-22-2019	4/9/2019	4/9/2019							GOP
200000100001000	PROCUREMENT OF LED SMART TV	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	2/10/2018	05-20-2019	05-28-2019	06-18-2019	06-18-2019	06-19-2019	8/7/2019					GOP
310306100001000	CEFIXIME	HIV/AIDS	Competitive Bidding	04-16-2019	05-27-2019	4/6/2019	06-21-2019	06-21-2019	06-25-2019	5/7/2019	08-13-2019	9/10/2019	9/12/2019		GOP
310500100001000	Mefenamic Acid	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	04-16-2019	3/6/2019	11/6/2019	07-16-2019	07-16-2019							GOP
310306100001000	Azithromycin	HIV/AIDS	Competitive Bidding	7/5/2019	7/5/2019	05-27-2019	4/6/2019	06-21-2019	06-21-2019	06-25-2019	08-13-2019	9/6/2019	9/12/2019		GOP
310306100001000	CONDOM	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Competitive Bidding	04-16-2019	3/6/2019	11/6/2019	07-16-2019	07-16-2019	07-17-2019	07-25-2019	09-18-2019	09-27-2019	5/11/2019		GOP
310304100001000	Procurement of Amoxicillin	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	04-30-2019	04-30-2019	3/6/2019	3/6/2019	11/6/2019	11/6/2019	2/7/2019	09-19-2019	2/7/2019	10-15-2019		GOP
310304100001000	PITS AND FISSURE SEALANT KIT	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	7/5/2019	3/6/2019	06-14-2019	4/7/2019	4/7/2019	5/7/2019	07-15-2019	9/18/2019	10/11/2019	11/7/2019		GOP
310304100001000	GLASS IONOMER FOR ATRAUMATIC RESTORATIVE TREATMENT	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	7/5/2019	3/6/2019	06-14-2019	4/7/2019	4/7/2019	5/7/2019	07-15-2019					GOP
310304100001000	Fluoride Varnish	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	7/5/2019	3/6/2019	06-14-2019	4/7/2019	4/7/2019	4/7/2019	07-15-2019					GOP
310304100001000	Fluoride Varnish 5% Sodium Fluoride (NaF) Single Dose Re-Bid	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	12/11/2019	11-21-2019	11-29-2019	11/12/2019	11/12/2019	11/12/2019	12-17-2019					GOP
310304100001000	PROCUREMENT OF ESSENTIAL HEALTH CARE PACKAGE (EHCP) - 1	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	7/5/2019	3/6/2019	06-14-2019	4/7/2019	4/7/2019	07-15-2019						GOP
310301100001000	HIRING OF AN EVENT ORGANIZER FOR THE CONDUCT OF THE 3RD PUBLIC HEALTH CONVENTION ON MENTAL HEALTH	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	04-16-2019	3/6/2019	11/6/2019	9/7/2019	9/7/2019	10/7/2019	07-26-2019	10/4/2019	10/9/2019	10/10/2019		GOP
310203100001000	HIRING OF AN EVENT ORGANIZER TO IMPLEMENT DOH HEALTH PROMOTION EVENTS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	04-16-2019	3/6/2019	11/6/2019	9/7/2019	10/7/2019	06-29-2020						GOP
310100100001000	HIRING OF AN EVENT ORGANIZER FOR THE CONDUCT OF THE COUNTRY HOSTING OF THE ASEAN HEALTHCARE SERVICES SECTORAL WORKING GROUP (HSSWG) MEETING AND THE JOINT COORDINATING COMMITTEE ON SERVICES (AJCCS) MEETINGS, AND THE ASEAN MONTH CELEBRATION 2019	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Competitive Bidding	04-16-2019	3/6/2019	11/6/2019	9/7/2019	10/7/2019	07-24-2019		08-23-2019	6/9/2019	10-23-2019		GOP
200000100001000	HIGH END/HIGH SPEED SCANNER	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	05-29-2019	06-17-2019	3/7/2019	7/8/2019	7/8/2019 08-16-2019	08-16-2019	4/9/2019	10/25/2019	12/5/2019	12/6/2019		GOP
310306100002000	CARTRIDGE-BASED NUCLEIC ACID AMPLIFICATION TEST REAGENT	TB CONTROL	Competitive Bidding	05-28-2019	06-24-2019	2/7/2019	8/8/2019	8/8/2019	8/8/2019						GOP
310306100002000	Cartridge-Based Nucleic Acid Amplification Test Reagent Re-Bid	TB CONTROL	Competitive Bidding	08-20-2019	08-30-2019	10/9/2019	09-24-2019	09-24-2019	09-24-2019	4/10/2019	5/12/2019				GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	
200000100001000	Procurement of Virtualization License for Blade Servers	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	06-19-2019	06-26-2019	3/7/2019	07-31-2019	07-31-2019	1/8/2019	08-16-2019	11/27/2019	12/9/2019	2/24/2020	GOP
200000100001000	Procurement of DOH Data Center High Performance Storage	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	06-19-2019	06-26-2019	3/7/2019	07-31-2019	07-31-2019	1/8/2019	08-16-2019	11/20/2019	12/10/2019	1/28/2020	GOP
200000100001000	Conference System with Multimedia Projection System for the DOH Office of the Secretary	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	7/6/2019	7/6/2019	10/7/2019	07-17-2019	07-31-2019	08-16-2019	08-19-2019	10-21-2019	3/9/2019	11-20-2019	GOP
200000100001000	Procurement of DOH Blade Servers with Chassis	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	03-20-2019 05-29-2019	06-26-2019	3/7/2019	07-31-2019	07-31-2019	1/8/2019	08-19-2019	10/21/2019	11/6/2019	12/10/2019	GOP
310306100001000	Ceftriaxone	HIV/AIDS	Competitive Bidding	06-21-2019	1/7/2019	9/7/2019	07-23-2019	07-23-2019	06-29-2020	06-29-2020				GOP
100000100001000	Service Provider for Repair and Rehabilitation of Vertical Turbine Pump	ADMINISTRATIVE SERVICE	Competitive Bidding	8/5/2019	3/7/2019	07-17-2019	06-29-2020	07-31-2019						GOP
100000100001000	Procurement of Warehousing Services for All DOH Commodities	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	8/5/2019	07-17-2019	07-17-2019	07-31-2019	1/8/2019						GOP
100000100001000	Procurement of Warehousing Services for All DOH Commodities-Rebid	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding	08-22-2019	08-28-2019	4/9/2019	06-29-2020	06-29-2020	06-29-2020	06-29-2020				GOP
320101100001000	Procurement of Service Provider for Preventive and Corrective Maintenance of Air Conditioning Units (ACU)	PHILIPPINE BLOOD CENTER	Competitive Bidding	8/5/2019	5/7/2019	07-17-2019	7/8/2019							GOP
100000100001000	Rental of 6,000 sqm Ambient Warehouse Space Located at Greater Manila Area	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding											GOP
100000100001000	Procurement of Rental of 6,000 Sqm Ambient Warehouse Space Located at Greater Manila Area	SUPPLY CHAIN MANAGEMENT OFFICE	Competitive Bidding		3/10/2019	10-16-2019	10-30-2019	10-30-2019	10-31-2019	4/11/2019	12/2/2019	12/12/2019	12/27/2020	GOP
	Renewal of Security License Subscription for Web Application Firewall (F5 Big-IP Web Application Firewall)			3/7/2019	10/7/2019	07-17-2019	07-31-2019	07-31-2019	07-31-2019	1/8/2019	09-25-2019	7/10/2019	12/2/2019	GOP
310303100001000	Service Provider for the Temperature-Controlled Packaging and Transport of Vaccines including Diluents	NATIONAL IMMUNIZATION	Competitive Bidding	05-29-2019	10/7/2019	07-17-2019	08-22-2019	08-22-2019	08-28-2019	3/9/2019	11/4/2019	11/13/2019	12/23/2019	GOP
310203100001000	PRINTING OF VARIOUS IEC MATERIALS FOR UNIVERSAL HEALTH CARE (UHC)	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	9/7/2019	07-22-2019	07-30-2019								GOP
310500100001000	4X4 PICK-UP EMERGENCY RESPONSE VEHICLE	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	9/7/2019	07-22-2019	07-30-2019	08-20-2019	08-20-2019	08-22-2019	9/9/2019	10/9/2019	10/18/2019	11/12/2019	FAP
310500100001000	LIGHT DELIVERY VAN	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	10-23-2019	11/11/2019	11-20-2019	3/12/2019	06-29-2020	06-29-2020					FAP
310304100001000	PROCUREMENT OF LYNESTRENOL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019	08-20-2019	08-20-2019						GOP
310304100001000	PROCUREMENT OF ETONOGESTREL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019	08-20-2019	08-20-2019						GOP
310304100001000	PROCUREMENT OF PROGESTIN SUBDERMAL IMPLANT (PSI) ANCILLARY KIT	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019	3/9/2019	3/9/2019	4/9/2019	09-18-2019	12/12/2019	1/6/2020	2/5/2020	GOP
310304100001000	MEDROXYPROGESTERONE ACETATE	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019								GOP
310304100001000	COPPER INTRAUTERINE DEVICE (TCU 380-A)	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019	08-20-2019							GOP
310304100001000	COPPER INTRAUTERINE DEVICE (TCU 380-A - RE-BID)	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	8/10/2019	10-28-2019	5/11/2019	11-19-2019	11-19-2019						GOP
310201100004000	PROCUREMENT OF CINEMA PLACEMENT	PHARMACEUTICAL DIVISION	Competitive Bidding	9/7/2019	5/8/2019	08-20-2019	10/9/2019	10/9/2019	11/9/2019	09-25-2019	12/3/2019	11/13/2019	12/23/2019	GOP
100000100001000	Rubber Shoes	ADMINISTRATIVE SERVICE	Competitive Bidding	06-25-2019 2/7/2019 9/7/2019	07-29-2019	6/8/2019	08-20-2019	08-20-2019						GOP
100000100001000	Rubber Shoes - Rebid	ADMINISTRATIVE SERVICE	Competitive Bidding	08-27-2019	09-16-2019	1/10/2019	10-15-2019	10-15-2019						GOP
200000100001000	Uninterrupted Power Supply (UPS) for Hyper Converged Infrastructure, 10 KVA	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	05-29-2019 06-19-2019	07-16-2019	07-24-2019	08-22-2019	08-22-2019	08-23-2019	09-24-2019	11/21/2019	3/17/2020	4/3/2020	GOP
		KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11/9/2019	11/9/2019	09-18-2019	9/10/2019	9/10/2019	10/10/2019	10-30-2019	2/26/2020	4/21/2020	6/17/2020	GOP
310302100001000	HIRING OF AN EVENT ORGANIZER FOR THE TENTH HIGH-LEVEL OFFICIALS MEETING (HLOM) OF THE ASIA-PACIFIC REGIONAL FORUM ON HEALTH AND ENVIRONMENT (APRFHE)	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Competitive Bidding	07-16-2019	07-22-2019	07-30-2019	08-20-2019	08-22-2019	9/9/2019		10/7/2019	10/24/2019	12/17/2019	GOP
310304100001000	PROCUREMENT OF F-75 AND F-100 THERAPEUTIC MILK	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	2/7/2019	07-29-2019	6/8/2019								GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed				
310306100001000	PROCUREMENT OF DIFLUBENZURON	DENGUE	Competitive Bidding	2/7/2019	07-22-2019	07-30-2019											GOP
200000100001000	Procurement of Laptops for Web Development and Monitoring of Websites	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	05-29-2019	07-22-2019	07-31-2019	08-22-2019	08-22-2019	08-27-2019	09-16-2019	10/11/2019	11/27/2019	12/9/2019				GOP
320101100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER)	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	2/7/2019	07-22-2019	07-31-2019	08-20-2019	08-20-2019	08-20-2019	08-29-2019							GOP
200000100001000	Service Provider for Data Center Preventive Maintenance Contract	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-17-2019	07-22-2019	07-31-2019	08-16-2019	08-16-2019	08-20-2019	08-29-2019	10/17/2019	11/14/2019	12/3/2019				GOP
310301100001000	HIRING OF AN EVENT ORGANIZER FOR THE LAUNCHING OF THE HEALTHY	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	11/6/2019	07-22-2019	07-30-2019	08-20-2019	08-20-2019	08-22-2019	09-25-2019							GOP
200000100001000	Procurement of Quadcopter Drone with Computer Tablet and Other Accessories	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-17-2019	07-22-2019	07-31-2019	08-16-2019	08-16-2019	08-20-2019	08-28-2019	10/21/2019	12/9/2019	12/9/2019				GOP
320101100001000	IMMUNOHEMATOLOGY ABO AND RH GROUPING REAGENTS WITH ANTIBODY SCREENING WITH MACHINE TIE-UP	PHILIPPINE BLOOD CENTER	Competitive Bidding	2/7/2019	07-23-2019	07-31-2019	08-20-2019	08-20-2019	08-22-2019	6/9/2019							GOP
200000100001000	PROCUREMENT OF PRIMARY LINK INTERNET SERVICE PROVIDER (ISP) FOR PHILIPPINE BLOOD CENTER (PBC) BUILDING	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-17-2019	2/8/2019	08-22-2019											GOP
200000100001000	Next Generation Network Access Control (NAC)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-17-2019	07-24-2019	07-31-2019	08-22-2019	08-22-2019	08-23-2019	09-16-2019	11/29/2019	12/23/2019	3/5/2020				GOP
100000100001000	Service Provider for the Preventive Maintenance of Air Conditioning Units (ACU) for DOH-Central Office	ADMINISTRATIVE SERVICE	Competitive Bidding	3/7/2019	07-31-2019	08-22-2019	4/9/2019										GOP
310203100001000	UHC USB FLASH DRIVE AND PRINTING OF UHC FLYER FAN	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	9/7/2019	5/8/2019	08-20-2019	09-17-2019	09-17-2019	9/10/2019	10-29-2019							GOP
200000100001000	Next Generation Firewall for Cybersecurity Implementation	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	07-17-2019	07-31-2019	08-22-2019	09-18-2019	09-18-2019	06-29-2020								GOP
100000100001000	Supply, Delivery and Installation of Air-Conditioning Units	ADMINISTRATIVE SERVICE	Competitive Bidding	2/7/2019	08-20-2019	09-24-2019	09-25-2019	10-25-2019			3/13/2020	6/2/2020					GOP
100000100001000	Various Papers	ADMINISTRATIVE SERVICE	Competitive Bidding	07-16-2019	07-16-2019	5/8/2019	5/8/2019	08-20-2019	08-20-2019								GOP
320101100001000	MALARIA TEST KIT (ANTIGEN ASSAY) WITH MACHINE TIE-UP	PHILIPPINE BLOOD CENTER	Competitive Bidding	2/7/2019	5/8/2019	08-20-2019	3/9/2019	3/9/2019	4/9/2019	09-13-2019							GOP
200000100001000	PROCUREMENT OF DOH CORPORATE E-MAIL SYSTEM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	3/7/2019	9/8/2019	08-22-2019	09-25-2019	09-26-2019	7/10/2019		12/19/2019	2/12/2020	2/13/2020				GOP
100000100001000	PROCUREMENT OF CONSTRUCTION SUPPLIES AND MATERIALS (RE-BID)	ADMINISTRATIVE SERVICE	Competitive Bidding	11-14-2019	11-18-2019	11-26-2019											GOP
320101100001000	Procurement of Transfusion Transmissible Infection (TTIs) Reagents with Machine Tie-Up	NATIONAL VOLUNTARY BLOOD SERVICES PROGRAM	Competitive Bidding	2/7/2019	08-18-2019	08-27-2019	10/9/2019	10/9/2019	11/9/2019	09-30-2019	12/20/2019	1/9/2020	2/20/2020				GOP
100000100001000	LOT NO. 1 FOR THE SUPPLY, DELIVERY AND INSTALLATION OF OFFICE PARTITION AND FURNITURE	FIELD IMPLEMENTATION AND COORDINATION TEAM - NCR AND METRO MANILA HOSPITALS	Competitive Bidding	6/6/2019	08-26-2019	3/9/2019	09-24-2019	09-26-2019	8/10/2019		12/9/2019	1/22/2020	1/23/2020				GOP
100000100001000	Supply, Delivery and Installation of Sound System	ADMINISTRATION AND FINANCIAL MANAGEMENT TEAM	Competitive Bidding	08-14-2019	09-26-2019	9/10/2019	11-13-2019	11-13-2019									GOP
320101100001000	Supply, Delivery, Installation, and Commissioning of Cor Blood Banking System	PHILIPPINE BLOOD CENTER	Competitive Bidding	09-25-2019	10/9/2019	09-16-2019	10-16-2019	6/11/2019	10-23-2019	4/11/2019							GOP
320101100001000	Supply, Delivery, Installation, and Commissioning of Flowcytometer	PHILIPPINE BLOOD CENTER	Competitive Bidding	10/9/2019	09-16-2019	09-24-2019	10-22-2019	10-23-2019	4/11/2019								GOP
100000100001000	Janitorial Services	ADMINISTRATIVE SERVICE	Competitive Bidding	2/10/2019	3/10/2019	10-16-2019	10-30-2019	10-30-2019	1/11/2019	4/11/2019	11/27/2019	12/2/2019	12/2/2019				GOP
200000100001000	Wireless Enterprise Mobile Device Management	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	09-25-2019	10-16-2019	10-30-2019	10-30-2019	10-30-2019	4/11/2019	11-14-2019							GOP
310304100001000	Auto-Disable Syringe with Needle 0.05mL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	1/10/2019	7/10/2019	10-15-2019	12/11/2019	12/11/2019	12/11/2019	11-25-2019	8/28/2019	9/10/2019	10/17/2019				GOP
310304100001000	Glass Ionomer for Atraumatic Restorative Treatment	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Competitive Bidding	10-22-2019	4/11/2019	12/11/2019	3/12/2019	3/12/2019	3/12/2019	12-13-2019							GOP
310500100001000	PROCUREMENT OF COLLAPSIBLE DRINKING WATER CONTAINER	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11-14-2019	11-19-2019	11-26-2019	9/12/2019	9/12/2019	12-20-2019		2/7/2020	3/5/2020	3/9/2020				GOP
310500100001000	PROCUREMENT OF PLASTIC PALLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	11-14-2019	11-19-2019	11-26-2019	9/12/2019	9/12/2019	12-20-2019		2/13/2020	6/17/2020	6/19/2020				GOP
200000100001000	PROCUREMENT OF LED SMART TV	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	11-14-2019	11-19-2019	11-26-2019	9/12/2019	9/12/2019	12-20-2019		3/2/2020	4/16/2020	6/1/2020				GOP
310306100001000	SPRAY CAN AND REPAIR KIT	DENGUE	Competitive Bidding	11-20-2019	11-25-2019	3/12/2019	7/1/2020	7/1/2020	8/1/2020	01-20-2020	3/20/2020						GOP
330101100001000	Procurement of the Design of New HFSRB Building and DOH Training Center and Construction of 2-Storey New HFSRB Building Phase 1	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Competitive Bidding	10/9/2019	09-16-2019	09-24-2019	5/11/2019	5/11/2019	11-18-2019		1/27/2020						GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed				
310400100001000	Structural Retrofitting and Repair of Building 19	EPIDEMIOLOGY BUREAU	Competitive Bidding	11-14-2019	11-21-2019	11-29-2019	12-17-2019	12-17-2019	12-17-2019	12-23-2019							GOP
320101100001000	Procurement of Compodock Counter	PHILIPPINE BLOOD CENTER	Direct Contracting	10-19-2018	4/2/2019					11/2/2019			4/19/2019	11/6/2019	6/13/2019		GOP
200000100001000	RENEWAL OF SUBSCRIPTION TO CLINICAL KEY FOR EIGHT (8) DOH TEACHING AND TRAINING HOSPITALS AND DOH CENTRAL OFFICE	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	01-25-2019						01-29-2019			3/19/2019	5/7/2019	5/27/2019		GOP
320101100001000	NUCLEIC ACID AMPLIFICATION TESTING REAGENTS COMPATIBLE TO EXISTING NAT MACHINE (PROCLEIX PANTHER SYSTEM)	PHILIPPINE BLOOD CENTER	Direct Contracting	02-13-2019						02-22-2019			5/14/2019	5/16/2019	6/28/2019		GOP
310202100002000	PROCUREMENT OF SUPPLIES AND MATERIALS FOR ID MAKER	HEALTH HUMAN RESOURCE DEVELOPMENT BUREAU	Direct Contracting	01-15-2019	7/3/2019					12/3/2019			5/17/2019	7/1/2019	7/5/2019		GOP
320101100001000	PROCUREMENT OF COAGULATION ANALYZER (HEMOSTASIS REAGENTS) COMPATIBLE WITH EXISTING MACHINE (SYSMEX CA-50)	PHILIPPINE BLOOD CENTER	Direct Contracting	03-25-2019	03-27-2019					03-27-2019			5/15/2019	6/20/2019	6/21/2019		GOP
310203100001000	PROCUREMENT OF INK, DUPLO Du14L BLACK	HEALTH PROMOTION AND COMMUNICATION SERVICE	Direct Contracting	5/3/2019	05-16-2019					05-22-2019			7/18/2019	8/13/2020	8/16/2019		GOP
320101100001000	Procurement of Service Provider for the Preventive and Corrective Maintenance of four (4) units of Nippon Elevator and one (1) unit Dumbwaiter	PHILIPPINE BLOOD CENTER	Direct Contracting	05-22-2019	05-22-2019					05-22-2019			4/9/2019	09-18-2019	09-26-2019		GOP
310304100001000	CYCLE BEADS	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Direct Contracting	07-30-2019					08-16-2019	11/9/2019			8/16/2019	9/11/2019	9/13/2019		GOP
200000100001000	SOFTWARE LICENSES FOR ARCGIS DESKTOP SYSTEM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	7/6/2019					06-29-2020	11-22-2019	12-20-2019		06-29-2020	11-18-2019	12-26-2019		GOP
200000100001000	SOFTWARE LICENSES FOR ARCGIS DESKTOP SYSTEM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	09-24-2019						09-25-2019			06-29-2020	11-18-2019	12-26-2019		GOP
100000100001000	PROCUREMENT OF DUPLO INKS AND MASTER ROLLS	ADMINISTRATIVE SERVICE	Direct Contracting	9/7/2019	10/9/2019					09-16-2019			11/11/2019	12/12/2019	12/13/2019		GOP
200000100001000	PROCUREMENT OF SOFTWARE LICENSES FOR ARCGIS DESKTOP SYSTEM	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Direct Contracting	7/6/2019	09-24-2019					09-24-2019			11/18/2019	11/18/2019	12/26/2019		GOP
310301100001000	SERVICE PROVIDER FOR THE HAULING AND DELIVERY OF HEALTH AND OTHER HEALTH COMMODITIES	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Emergency Cases	4/10/2019					7/10/2019	7/10/2019			11/4/2019	11/14/2019	11/29/2019		GOP
310301100001000	Procurement of TV Placement for Various DOH Programs (GMA7)	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	10-30-2018	10-30-2018					03-20-2019	4/4/2019		5/21/2019	6/14/2019	7/26/2019		GOP
200000100001000	Provision of Mailing Services (PhilPost)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	7/11/2018													GOP
320101100001000	Printing of General Form, Accountable Form No. 51, Customized Official Receipt	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Agency-to-Agency	8/2/2019									3/14/2019	3/26/2019	3/27/2019		GOP
310203100001000	LED DISPLAY IN SEAPORTS AND AIRPORTS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	1/3/2019									5/15/2019	6/4/2019	8/13/2019		GOP
310203100001000	AGENCY-TO-AGENCY WITH PEOPLES'S TELEVISION NETWORK INC. FOR THE PRODUCTIONS SERVICES, TECHNICAL FACILITIES AND AIRTIME OF THE 8TH EDITION OF "THE DOCTOR IS IN MADE MORE FUN"	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Agency-to-Agency	7/11/2018													GOP
200000100001000	PROCUREMENT OF VARIOUS GOODS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	01-30-2019													GOP
200000100001000	PROCUREMENT OF (AGENCY TO AGENCY) THROUGH PS-DBM FOR THE PROCUREMENT OF AZURE CLOUD SUBSCRIPTION AND APPLICATION	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	12/2/2019													GOP
310100100003000	ONLINE SUBSCRIPTION TO EMBASE	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU - HEALTH SECTOR RESEARCH DEVELOPMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	02-21-2019	03-20-2019												GOP
310100100003000	ONLINE SUBSCRIPTION TO OVID	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU - HEALTH SECTOR RESEARCH DEVELOPMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	02-21-2019	4/3/2019												GOP
310100100003000	ONLINE SUBSCRIPTION TO UPTODATE	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU - HEALTH SECTOR RESEARCH DEVELOPMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	02-21-2019	4/3/2019												GOP
310203100001000	LRT Terminal 1 LED Display or Digital Screen Simulcast (DSS)	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	10-30-2018	8/4/2019		05-14-2019						5/22/2019	10/1/2019	12/9/2019		GOP
310301100001000	TV Placement for Various IDO, EOHO, and DOH Programs in Favor of GMA Networks, Inc.	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	03-19-2019	9/5/2019		05-22-2019										GOP
330101100001000	Provision of Mailing Services (PhilPost)	HEALTH FACILITIES AND SERVICES REGULATORY BUREAU	Negotiated Procurement - Agency-to-Agency	9/1/2019													GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		
310500100001000	MULTIVITAMINS SYRUP	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Two-Failed Biddings	04-30-2019	05-16-2019					05-30-2019	4/6/2019	7/8/2019	7/8/2019	10/9/2019	GOP
310203100001000	PROCUREMENT OF OUTDOOR MEDIA (LRT 1) TRAIN WRAP	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	08-22-2019						09-17-2019		09-19-2019	12/11/2019	1/27/2020	GOP
320101100001000	PROCUREMENT OF BLOOD CULTURE MEDIA AND HEMATOLOGY ANALYZER REAGENTS WITH MACHINE TIE-UP	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Two-Failed Biddings	04-25-2019	4/6/2019					06-14-2019		8/16/2019	8/16/2019	9/10/2019	GOP
310306100001000	NEGOTIATED PROCUREMENT OF HEPATITIS C RAPID DIAGNOSTIC TEST	HIV/AIDS	Negotiated Procurement - Two-Failed Biddings	2/7/2019						10/7/2019	07-22-2019	9/20/2019	9/20/2019	10/25/2019	GOP
310500100001000	HYGIENE KITS	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Two-Failed Biddings	6/6/2019	2/7/2019					10/7/2019	07-23-2019	9/13/2019	10/9/2019	10/10/2019	GOP
200000100001000	PROCUREMENT OF VARIOUS MICROSOFT LICENSES	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	06-25-2019											GOP
310305100002000	VERO CELL	RABIES CONTROL	Negotiated Procurement - Two-Failed Biddings	2/7/2019	07-23-2019					1/8/2019	08-14-2019				GOP
310305100002000	PROCUREMENT OF VERO CELL	RABIES CONTROL	Negotiated Procurement - Two-Failed Biddings	09-17-2019	10-15-2019					10-22-2019	5/11/2019				GOP
310301100001000	PRODUCTION SERVICES AND AIRTIME OF 2ND AND 3RD SEASONS OF "THE HEALTHY JUAN" TELEVISION PROGRAM	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	06-18-2019	10/7/2019	07-17-2019						9/30/2019	10/4/2019	11/7/2019	GOP
310203100001000	MEDIA PLACEMENT IN LRT TERMINAL 2 NETWORK TV	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	9/7/2019	08-19-2019						9/9/2019	11/7/2019	11/21/2019	12/26/2019	GOP
100000100001000	VARIOUS COMMON-USE OFFICE SUPPLIES AND EQUIPMENT (CSE)	ADMINISTRATIVE SERVICE	Negotiated Procurement - Agency to Agency (PS-DBM)	9/7/2019											GOP
310305100002000	PURIFIED CHICK EMBRYO CELL	RABIES CONTROL	Negotiated Procurement - Two-Failed Biddings	9/7/2019	07-30-2019					1/8/2019	08-14-2019	09-19-2019	3/10/2019	6/11/2019	GOP
310100100001000	ADVERTISEMENT OF MEDIA CAMPAIGN ON TOBACCO CONTROL IN MAJOR NEWSPAPERS	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	08-22-2019	08-27-2019							10/5/2019	10/15/2019	11/15/2019	GOP
310306100001000	Procurement of Nevirapine	HIV/AIDS	Negotiated Procurement - Two-Failed Biddings	07-31-2019	6/8/2019					9/8/2019	08-15-2019	9/19/2019	11/4/2019	11/5/2019	GOP
200000100001000	Procurement of DOH Call Center Voice Recording System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Two-Failed Biddings	07-17-2019	7/8/2019					08-20-2019		11/22/2019	12/12/2019	2/27/2020	GOP
310201100004000	APO PRODUCTION UNIT, INC. FOR THE PRINTING OF VARIOUS MANUAL OF PROCEDURES	PHARMACEUTICAL DIVISION	Negotiated Procurement - Agency-to-Agency	9/7/2019											GOP
310301100001000	TV Placement for Various Programs of IDO	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	08-27-2019	10/9/2019						09-25-2019				GOP
200000100001000	Additional Storage for Backup Solution	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Two-Failed Biddings	6/9/2019						11/10/2019 10-23-2019		11/22/2019	11/25/2019	12/20/2019	GOP
310201100004000	NEWSPAPER ADVERTISEMENT FOR DOH DRUG PRICE WATCH	PHARMACEUTICAL DIVISION	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	11-13-2019											GOP
310100100001000	PRINT ADVERTISEMENT OF MEDIA CAMPAIGN ON MIGRANT HEALTH IN A MAJOR NEWSPAPER	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	11-26-2019											GOP
200000100001000	PUBLICATION OF IMPLEMENTING RULES AND REGULATIONS OF REPUBLIC ACT 11223 "UNIVERSAL HEALTH CARE" (PHILIPPINE DAILY INQUIRER)	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Service	10-22-2019								11/8/2019	11/8/2019	11/27/2019	GOP
310203100001000	PROCUREMENT OF GIANT BILLBOARD PLACEMENT	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Two-Failed Biddings	10-15-2019	10-24-2019					6/11/2019					GOP
310203100001000	PROCUREMENT OF GIANT BILLBOARD PLACEMENT	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Two-Failed Biddings	10/12/2019	12/12/2019					12-20-2019	01-13-2020				GOP
100000100001000	RUBBER SHOES	ADMINISTRATIVE SERVICE	Negotiated Procurement - Two-Failed Biddings	10-23-2019	11-15-2019					11-27-2019	10/12/2019	3/3/2019	3/3/2019	6/2/2019	GOP
	VARIOUS VEHICLES	ADMINISTRATIVE SERVICE	Negotiated Procurement - Agency-to-Agency												GOP
200000100001000	NATIONAL MAPPING AND RESOURCE INFORMATION AUTHORITY	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	9/1/2019											GOP
310100100002000	Process Evaluation of Selected Programs of DOH	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Agency-to-Agency	8/5/2019											GOP
310100100003000	Research and Policy Development for the AHEAD-HFSR Program of the DOH	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU - HEALTH SECTOR RESEARCH DIVISION	Negotiated Procurement - Agency-to-Agency	8/7/2019											GOP
310301100001000	Researches on Vitamin A and Iodine Status among Children, Pregnant and Lactating Women and Women of Reproductive Age and Iodized Salt Testing for the Expanded National Nutrition Survey 2019	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Agency-to-Agency	07-17-2019											GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds				
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					
310301100001000	Assessment of Selected Risk Factors to Non-Communicable Diseases among Adults and Adolescents: Expanded National Nutrition Survey 2019	PUBLIC HEALTH MANAGEMENT	Negotiated Procurement - Agency-to-Agency	04-24-2019														GOP
200000100001000	CONSULTING SERVICES FOR THE DEVELOPMENT OF DOH DATA MANAGEMENT AND GOVERNANCE FRAMEWORK	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Highly Technical Consultant	8/8/2019						4/9/2019								GOP
200000100001000	Development of eLearning Tool on Medical Certification of Cause of Death Training of Trainers for the Post-Graduate Internship (PGI) Program and Pre-Service Medical Student	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Agency-to-Agency	07-17-2019														GOP
310306100001000	ANTI-RETROVIRAL DRUGS	HIV/AIDS	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	06-13-2019														GOP
310303100001000	MEASLES RUBELLA VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	02-26-2019	4/3/2019				4/3/2019	03-21-2019								GOP
310303100001000	PROCUREMENT OF DIPHTHERIA TETANUS TOXOID (TD) VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	03-20-2019														GOP
310306100001000	HEPATITIS-B VACCINE	HIV/AIDS	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	5/3/2019	2/4/2019				04-15-2019	04-29-2019								GOP
310303100001000	BCG VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	03-20-2019														GOP
310303100001000	MEASLES RUBELLA VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	2/4/2019	04-29-2019				10/5/2019	05-21-2019								GOP
310303100001000	ORAL POLIO VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	7/5/2019	05-21-2019				1/6/2019	6/6/2019								GOP
310303100001000	LIVE ATTENUATED MEASLES, MUMPS AND RUBELLA VACCINE	NATIONAL IMMUNIZATION	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	05-21-2019	11/6/2019				06-19-2019	1/7/2019								GOP
310306100001000	ZIDOVUDINE 300MG TABLET AND EFVIRENZA 200MG TABLET	HIV/AIDS	Negotiated Procurement - UN Agencies/IFIs (UNICEF)	06-26-2019						10-30-2019								GOP
310306100001000	PROCUREMENT THROUGH UNITED NATIONS AGENCIES, INTERNATIONAL ORGANIZATIONS OR INTERNATIONAL FINANCING INSTITUTIONS MODALITY, FOR THE PROCUREMENT OF EENC POCKET GUIDES	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Negotiated Procurement - UN Agencies/IFIs (WHO)	11-20-2018														GOP
310301100001000	DEVELOPMENT OF NATIONAL CLINICAL PRACTICE GUIDELINES ON SELECTED CAUSES OF NEONATAL MORTALITY AND MORBIDITY-REBID	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	10/12/2018	5/2/2019	02-13-2019												GOP
310301100001000	CONSULTING SERVICES FOR THE ASSESSMENT OF ESSENTIAL INTRAPARTUM AND NEWBORN CARE (EINC) AND CARE FOR SMALL BABIES (CSB) IN SELECTED HEALTH FACILITIES IN THE PHILIPPINES	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	01-16-2019	03-13-2019													GOP
310301100001000	ASSESSMENT OF ESSENTIAL INTRAPARTUM AND NEWBORN CARE (EINC) AND CARE FOR SMALL BABIES (CSB) IN SELECTED HEALTH FACILITIES IN THE PHILIPPINES-REBID	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	3/4/2019	04-26-2019	8/5/2019												GOP
310203100001000	Consulting Services for the Production Services for DOH Rebranding using UHC as Handle among others	HEALTH PROMOTION AND COMMUNICATION SERVICE	Competitive Bidding	02-20-2019	03-20-2019	06-29-2020	3/4/2019	3/4/2019	4/4/2019	06-29-2020								GOP
310301100001000	CONSULTING SERVICES FOR THE DEVELOPMENT OF A PHILIPPINE HEALTH INSURANCE CORPORATION (PHILHEALTH) SPECIAL BENEFIT PACKAGE FOR RARE DISEASES	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	02-20-2019														GOP
200000100001000	DOH Network Infrastructure Risk Assessment	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Competitive Bidding	01-30-2019	1/5/2019	06-29-2020	05-15-2019	05-16-2019										GOP
310301100001000	CONSULTING SERVICES FOR THE ASSESSMENT OF THE INTERVENTIONS AND SERVICES FOR PRIMARY HEALTH CARE FOR INFANTS AND YOUNG CHILDREN IN THE PHILIPPINES	PUBLIC HEALTH MANAGEMENT	Competitive Bidding	01-16-2019	3/4/2019													GOP
310203100001000	PROCUREMENT OF VARIOUS TONERS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Shopping	01-25-2019			01-29-2019	01-29-2019										GOP
100000100001000	PROCUREMENT OF VARIOUS TONERS	OFFICE OF THE CHIEF OF STAFF AND HEALTH REGULATION TEAM- USEC	Shopping	5/3/2019	5/3/2019	5/3/2019	5/3/2019	03-25-2019	03-26-2019	03-20-2019	5/23/2019	7/15/2019	7/16/2019					GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed				
310203100001000	PROCUREMENT OF VARIOUS PRINTING SUPPLIES	HEALTH PROMOTION AND COMMUNICATION SERVICE	Shopping	10-30-2018	02-15-2019				02-19-2019 02-26-2019 1/3/2019								GOP
100000100001000	PROCUREMENT OF WIRELESS CLICKER/POINTER	PROCUREMENT SERVICE	Shopping	02-21-2019	02-21-2019	02-21-2019	02-21-2019		02-27-2019 6/3/2019 03-13-2019								GOP
310203100001000	PROCUREMENT OF VARIOUS TONERS	HEALTH PROMOTION AND COMMUNICATION SERVICE	Shopping	04-30-2019	7/6/2019				11/6/2019 06-18-2019 06-25-2019								GOP
310201100001000	PROCUREMENT OF POINTER (WIRELESS PRESENTER)	HEALTH FACILITIES DEVELOPMENT BUREAU	Shopping	7/6/2019	11/7/2019				07-17-2019 07-24-2019								GOP
100000100001000	PROCUREMENT OF VARIOUS OFFICE SUPPLIES	PROCUREMENT SERVICE	Shopping	05-29-2019	10/7/2019				07-16-2019 07-23-2019 07-30-2019								GOP
310201100001000	PROCUREMENT OF VARIOUS TONERS (Items Nos. 2, 3 & 5)	HEALTH FACILITIES DEVELOPMENT BUREAU	Shopping	05-22-2019	10/7/2019		11/10/2019		07-16-2019 07-23-2019 07-30-2019	10-15-2019	11-27-2019	10-14-2019	11/27/2019	2/12/2019			GOP
310201100001000	PROCUREMENT OF VARIOUS TONERS (Item No. 4)	HEALTH FACILITIES DEVELOPMENT BUREAU	Shopping	05-22-2019	10/7/2019				07-17-2019 07-23-2019 07-30-2019	07-31-2019							GOP
310201100001000	PROCUREMENT OF VARIOUS TONERS (Items Nos. 2, 3 & 5)	HEALTH FACILITIES DEVELOPMENT BUREAU	Shopping	9/9/2019								10/14/2019	11/27/2019	12/2/2019			GOP
100000100001000	VARIOUS OFFICE SUPPLIES LOT NOS. 1-3, 6 AND 9-11	ADMINISTRATIVE SERVICE	Shopping	3/9/2019					3/9/2019								GOP
100000100001000	VARIOUS OFFICE SUPPLIES LOT NOS. 4, 5, 7, 8 AND 12	ADMINISTRATIVE SERVICE	Shopping	9/7/2019	08-23-2019		3/9/2019		3/9/2019	4/9/2019		11/12/2019	12/16/2019	12/18/2019			GOP
100000100001000	VARIOUS OFFICE SUPPLIES	ADMINISTRATIVE SERVICE	Shopping	09-17-2019	09-27-2019			1/10/2019 8/1/2020 01-15-2020	10-15-2019								GOP
100000100001000	ID Holder	ADMINISTRATIVE SERVICE	Shopping	9/7/2019	08-20-2019		3/9/2019		3/9/2019	4/9/2019		10/24/2019	11/29/2019	12/4/2019			GOP
100000100001000	PROCUREMENT OF VARIOUS INKS	ADMINISTRATIVE SERVICE	Shopping	9/7/2019	5/9/2019				10/9/2019 09-17-2019 09-24-2019								GOP
100000100001000	PROCUREMENT OF VARIOUS INKS	ADMINISTRATIVE SERVICE	Shopping	10-17-2019					10-22-2019 10-29-2019 5/11/2019								GOP
100000100001000	PROCUREMENT OF VARIOUS INKS	ADMINISTRATIVE SERVICE	Shopping	11-28-2019					3/12/2019	4/12/2019		2/21/2020	4/14/2020	5/18/2020			GOP
100000100001000	PROCUREMENT OF VARIOUS TONERS	ADMINISTRATIVE SERVICE	Shopping	9/7/2019	5/9/2019				10/9/2019 09-17-2019 09-24-2019								GOP
100000100001000	PROCUREMENT OF VARIOUS TONERS	ADMINISTRATIVE SERVICE	Shopping	10-17-2019					10-22-2019 10-29-2019 5/11/2019	6/11/2019		2/21/2020	4/14/2020	4/20/2020			GOP
100000100001000	VARIOUS OFFICE SUPPLIES	ADMINISTRATIVE SERVICE	Shopping	10-22-2019	11-28-2019		12-17-2019		12-17-2019	06-29-2020							GOP
310303100001000	PNEUMOCOCCAL CONJUGATE VACCINE-13	NATIONAL IMMUNIZATION	Repeat Order		11-14-2019					11-18-2019							GOP
310307100001000	DOCETAXEL 20MG	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Repeat Order	5/3/2019	12/4/2019					04-16-2019		5/25/2019	5/25/2019	7/18/2019			GOP
310307100001000	DOXORUBICIN 50MG	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Repeat Order	5/3/2019	12/4/2019					04-22-2019		05-21-2019	07-17-2019	07-18-2019			GOP
310306100001000	Efavirenz	HIV/AIDS	Repeat Order	1/10/2019	7/10/2019					10/10/2019		11-14-2019	06-29-2020	12-27-2019			GOP
310304100001000	ETONOGESTREL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Repeat Order	10-25-2019													GOP
310304100001000	LYNRESTROL	FAMILY HEALTH, NUTRITION & RESPONSIBLE PARENTING	Repeat Order	10-25-2019						10-30-2019		12/27/2019	12/27/2019	1/29/2020			GOP
310306100001000	LAMIVUDINE + TENOFOVIR + EFAVIRENZ	HIV/AIDS	Repeat Order	11-25-2019						12-13-2019		2/5/2020	2/5/2020	2/27/2020			GOP
310305100001000	PROCUREMENT OF ETOFENPROX 20% WP AND ETOFENPROX 10% EW	ELIMINATION OF DISEASE SUCH AS MALARIA, SCHISTOMIASIS, LEPROSY AND FILARIASIS	Repeat Order	11-20-2019	11-21-2019					11-25-2019							GOP
310305100002000	EQUINE RABIES IMMUNOGLOBULIN	RABIES CONTROL	Repeat Order	03-13-2020								3/27/2020	5/12/2020	6/11/2020			GOP
310303100001000	DPT-HEPB-HIB VACCINE	NATIONAL IMMUNIZATION	Repeat Order	7/1/2020								2/26/2020	5/19/2020				GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		
310303100001000	INACTIVATED POLIOMYELITIS VACCINE	NATIONAL IMMUNIZATION	Repeat Order	01-24-2020								2/24/2020	5/21/2020	5/22/2020	GOP
310306100001000	HIV Rapid Diagnostic Test-1 (Screening Test)	HIV/AIDS	Repeat Order	12-17-2019	12-20-2019					12-23-2019		2/5/2020	2/5/2020	3/6/2020	GOP
310306100001000	HIV Rapid Diagnostic Test-3 (For rHIVda Re-Confirmation)	HIV/AIDS	Repeat Order	12-17-2019	12-23-2019					01-22-2020		3/16/2020	3/16/2020	4/28/2020	GOP
100000100001000	Publication/Advertisement of Various Bid Opportunities of the DOH	PROCUREMENT SERVICE(COBAC)	Negotiated Procurement - Small Value Procurement	10-30-2018											GOP
320101100001000	TYPING SERA	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	9/1/2019			01-15-2019	01-15-2019	01-16-2019			3/5/2019	3/22/2020	3/22/2020	GOP
320101100001000	Coagulation Analyzer (Hemostasis Reagents) Compatible with Existing Machine (SYSMEX CA-50)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	10-19-2018	5/1/2019		01-15-2019	01-15-2019	01-16-2019						GOP
200000100001000	VARIOUS COMPUTER SUPPLIES	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	12-15-2018			12-19-2018	12-19-2018	12-19-2018			02-21-2019	03-13-2019	03-13-2019	GOP
200000100001000	DOH ID Card Maker System	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	12-15-2018			12-19-2018	12-19-2018	12-19-2018	01-29-2019		02-21-2019	3/12/2019	03-13-2019	GOP
310500100001000	DSLR CAMERA	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	5/1/2019			9/1/2019	9/1/2019							GOP
200000100001000	Subscription for Wildcard SSL Certificate License for DOH	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	5/1/2019			9/1/2019	9/1/2019	9/1/2019	01-22-2019		02-20-2019	3/15/2019	03-18-2019	GOP
200000100001000	External Power Supply for CISCO IP Phones	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	5/1/2019			9/1/2019	9/1/2019	9/1/2019	01-18-2019		02-27-2019	03-13-2019	03-13-2019	GOP
320101100001000	Procurement of Liquid Hand Soap	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	9/1/2019				01-15-2019	01-16-2019			3/11/2019	3/29/2019	3/29/2019	GOP
310100100001000	VARIOUS COLLATERALS	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Small Value Procurement	12-19-2018			8/1/2019	8/1/2019							GOP
310100100001000	Power Bank	BUREAU OF INTERNATIONAL HEALTH COOPERATION	Negotiated Procurement - Small Value Procurement	12-19-2018			12-27-2018	12-27-2018	12-28-2018	01-23-2019		2/19/2019	3/21/2019	3/21/2019	GOP
310500100001000	Co-Amoxiclav Tablet	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-16-2019	01-16-2019	01-16-2019	01-21-2019		02-15-2019	03-13-2019	03-13-2019	GOP
310500100001000	Paracetamol Syrup	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-16-2019	01-16-2019	01-16-2019	01-21-2019		02-15-2019	6/3/2019	6/3/2019	GOP
310500100001000	PARACETAMOL TABLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-15-2019	01-15-2019							GOP
310500100001000	SALBUTAMOL RESPIRATORY SOLUTION	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-15-2019	01-15-2019							GOP
310500100001000	Cetirizine Oral	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-16-2019	01-16-2019	01-16-2019			01-16-2019	01-30-2019		GOP
310500100001000	CEFUXIME ORAL	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-26-2018			01-15-2019	01-15-2019							GOP
310500100001000	Omeprazole	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	01-18-2019			01-22-2019	01-22-2019	01-23-2019						GOP
310500100001000	Omeprazole (rebid)	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	6/2/2019	02-13-2019		02-19-2019	02-19-2019	02-20-2019						GOP
	Omeprazole (rebid)	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	04-16-2019	06-26-2019	2/7/2019	2/7/2019	3/7/2019							GOP
310500100001000	Procurement of Povidone Iodine (Solution)	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	10-23-2018	12-28-2018							2/19/2019	3/22/2019	3/22/2019	GOP
310500100001000	Mefenamic Acid	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12-28-2018			01-15-2019	01-15-2019							GOP
310203100001000	Purchase and Printing of Bag	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	01-18-2019			01-29-2019	01-29-2019	02-27-2019			05-14-2019	06-26-2019	06-26-2019	GOP



Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds					
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Notice to Proceed				
310203100001000	PURCHASE AND PRINTING OF BAG	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	01-18-2019			01-22-2019 01-29-2019 6/2/2019	01-22-2019 01-29-2019 6/2/2019										GOP
310203100001000	Purchase and Printing of DOH Umbrella	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	12/2/2019	03-14-2019		03-19-2019	03-19-2019										GOP
310203100001000	PURCHASE AND PRINTING OF DOH UMBRELLA	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	05-15-2019				05-22-2019	05-23-2019			3/7/2019	2/7/2019		1/8/2019			GOP
310500100001000	HEMB Collaterals	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	01-18-2019			01-22-2019 01-29-2019	01-22-2019 01-29-2019	01-30-2019			3/8/2019	4/3/2019		4/8/2019			GOP
310500100001000	PROCUREMENT OF BAGS	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	01-22-2019 01-29-2019														GOP
310500100001000	COTRIMOXAZOLE	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	01-15-2019			01-22-2019	01-22-2019										GOP
100000100001000	HFIDT-ASEC Collaterals	HEALTH FACILITIES AND INFRASTRUCTURES DEVELOPMENT TEAM	Negotiated Procurement - Small Value Procurement	01-18-2019			01-22-2019 01-29-2019	01-22-2019 01-29-2019	01-30-2019			03-19-2019	4/15/2019		04-16-2019			GOP
310301100001000	PROCUREMENT OF PAINTING SUPPLIES	DPCB-ODIV	Negotiated Procurement - Small Value Procurement	11-20-2018														GOP
310500100001000	PROCUREMENT OF BIB	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	02-19-2019														GOP
310201100004000	PURCHASE AND PRINTING OF BACKPACK AND T-SHIRT	PHARMACEUTICAL DIVISION	Negotiated Procurement - Small Value Procurement	10-30-2018 01-29-2019 6/2/2019	02-20-2019			02-26-2019										GOP
	PURCHASE AND PRINTING OF BACKPACK AND T-SHIRT	PHARMACEUTICAL DIVISION	Negotiated Procurement - Small Value Procurement	6/4/2019	10/4/2019	04-17-2019			4/6/2019	7/26/2019	8/9/2019	8/14/2019						GOP
310302100001000	PROCUREMENT THROUGH SMALL VALUE MODALITY FOR THE PRINTING OF MANUAL OF OPERATIONS ON THE PHILIPPINE NATIONAL STANDARDS FOR	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Negotiated Procurement - Small Value Procurement	6/2/2019					04-30-2019	05-17-2019	05-22-2019	3/7/2019						GOP
310306100001000	DISEASE FREE MARKERS	PREVENTION & CONTROL OF OTHER INFECTIOUS DISEASE	Negotiated Procurement - Small Value Procurement	01-29-2019			03-19-2019	03-19-2019			05-16-2019	6/5/2019	07-16-2019					GOP
310500100001000	NEBULIZER	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12/3/2019				03-19-2019	03-20-2019		05-17-2019	04-30-2019	07-25-2019					GOP
310307100001000	CARBAMAZEPINE & CHLORPROMAZINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Negotiated Procurement - Small Value Procurement	04-16-2019				04-16-2019										GOP
310307100001000	CARBAMAZEPINE & CHLORPROMAZINE	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Negotiated Procurement - Small Value Procurement	5/4/2019			04-16-2019	04-16-2019	04-17-2019		6/3/2019	7/16/2019	7/16/2019					GOP
310100100002000	PROCUREMENT OF LIGHTING FIXTURES	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Small Value Procurement	03-27-2019			2/4/2019	2/4/2019	3/4/2019									GOP
310500100001000	CPR JACKET WITH HOOD	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	12/4/2019			04-16-2019	04-16-2019										GOP
310500100001000	CPR Jacket with Hood	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	05-17-2019				05-21-2019	05-22-2019		7/4/2019	8/1/2019	8/5/2019					GOP
310203100001000	PROCUREMENT OF VARIOUS PRINTING SUPPLIES	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	03-19-2019	05-17-2019			05-21-2019										GOP
310203100001000	PROCUREMENT OF VARIOUS PRINTING SUPPLIES	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	11/6/2019	07-18-2019			07-23-2019 07-30-2019 6/8/2019										GOP
310500100001000	ASCORBIC ACID (VITAMIN C), TABLET	HEALTH EMERGENCY MANAGEMENT BUREAU	Negotiated Procurement - Small Value Procurement	05-16-2019			05-21-2019	05-21-2019	05-22-2019		7/8/2019	7/8/2019	8/2/2019					GOP
310302100001000	Auto-Disable Syringe with Needle 3mL	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Negotiated Procurement - Small Value Procurement	06-14-2019			06-18-2019											GOP
310400100001000	SUPPLY, DELIVERY AND INSTALLATION OF VARIOUS OFFICE SIGNAGES AND WHITEBOARDS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	10/5/2019				05-14-2019 05-21-2019 05-28-2019										GOP
310307100001000	PURCHASE AND PRINTING OF BAG	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Negotiated Procurement - Small Value Procurement	04-16-2019	05-30-2019			4/6/2019 11/5/2019 06-18-2019										GOP
320101100001000	Procurement of Evacuated Tube	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	5/6/2019				11/6/2019	06-17-2019									GOP
320101100001000	PROCUREMENT OF EVACUATED TUBE	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	08-13-2019 08-20-2019					08-22-2019		10/9/2019	10/9/2019	11/20/2019					GOP
310400100001000	PROCUREMENT OF VARIOUS BOOKS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	07-23-2019			07-30-2019	07-30-2019										GOP
310400100001000	PROCUREMENT OF VARIOUS BOOKS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	08-14-2019				08-14-2019										GOP
310400100001000	PROCUREMENT OF VARIOUS BOOKS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	09-18-2019			09-24-2019	09-24-2019										GOP
310201100001000	PURCHASE AND PRINTING OF CERTIFICATE HOLDER	HEALTH FACILITIES DEVELOPMENT BUREAU	Negotiated Procurement - Small Value Procurement	05-22-2019	06-27-2019		2/7/2019	2/7/2019	3/7/2019		6/8/2019	9/10/2020	10/9/2019					GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		
3101000100002000	PRINTING OF 2018 DOH ANNUAL REPORTS WITH ENVELOPE	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Small Value Procurement	9/7/2019				9/7/2019	10/7/2019			09-16-2019	11/9/2019	10-17-2019	GOP
2000001000010000	Supply and Installation of Closed Circuit Television in Building 6	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	05-29-2019 7/6/2019	06-20-2019		3/7/2019	3/7/2019	8/7/2019		5/8/2019	9/30/2019	9/30/2019	12/20/2019	GOP
3102021000020000	LAYOUT AND REPRODUCTION OF COMPETENCY MODEL/Framework and COMPETENCY-BASED JOB DESCRIPTION MANUAL FOR HEALTH POSITIONS IN LGUS	HEALTH HUMAN RESOURCE DEVELOPMENT BUREAU	Negotiated Procurement - Small Value Procurement	05-22-2019	5/7/2019		9/7/2019	9/7/2019	10/7/2019			11/6/2019	11/6/2019	12/19/2019	GOP
2000001000010000	VARIOUS PRINTERS	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	07-17-2019				07-17-2019	07-18-2019						GOP
1000001000010000	PROCUREMENT OF BINDER	PROCUREMENT SERVICE	Negotiated Procurement - Small Value Procurement	05-29-2019	10/7/2019			07-16-2019	07-17-2019			8/30/2019	10/14/2019	10/15/2019	GOP
3102011000010000	Fabrication and Installation of the Philippine Cancer Center Signage	HEALTH FACILITIES DEVELOPMENT BUREAU	Negotiated Procurement - Small Value Procurement		06-25-2019		2/7/2019	2/7/2019	2/7/2019			5/9/2019	09-19-2019	4/11/2019	GOP
3104001000010000	SUPPLY, DELIVERY AND INSTALLATION OF VARIOUS OFFICE SIGNAGES AND WHITEBOARDS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	06-28-2019			2/7/2019	2/7/2019							GOP
3104001000010000	SUPPLY, DELIVERY AND INSTALLATION OF VARIOUS OFFICE SIGNAGES AND WHITEBOARDS	EPIDEMIOLOGY BUREAU	Negotiated Procurement - Small Value Procurement	12/7/2019			07-17-2019	07-17-2019	07-18-2019			9/12/2019	9/12/2019	10/21/2019	GOP
2000001000010000	Procurement of DSLR Camera	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	05-29-2019	12/7/2019		07-17-2019	07-17-2019	07-24-2019		06-29-2020				GOP
2000001000010000	Procurement of DSLR Camera	KNOWLEDGE MANAGEMENT AND INFORMATION TECHNOLOGY SERVICE	Negotiated Procurement - Small Value Procurement	4/9/2019	09-14-2019		09-18-2019	09-18-2019	09-19-2019		06-29-2020				GOP
3101001000020000	PROCUREMENT OF LIGHTING FIXTURES	HEALTH POLICY DEVELOPMENT AND PLANNING BUREAU	Negotiated Procurement - Small Value Procurement	5/7/2019			9/7/2019	9/7/2019	10/7/2019			9/12/2019	9/12/2019	11/5/2019	GOP
1000001000010000	PLAQUE	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	7/8/2019				08-20-2019							GOP
1000001000010000	PLAQUE	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	6/9/2019				10/9/2019 09-17-2019 09-24-2019							GOP
1000001000010000	PLAQUE	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	8/10/2019	10-23-2019		10-29-2019 5/11/2019 12/11/2019	10-29-2019 5/11/2019 12/11/2019							GOP
1000001000010000	PLAQUE	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	11-20-2019	6/12/2019			10/12/2019 12-17-2019 7/1/2020							GOP
1000001000010000	WATCHES	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	9/7/2019	07-24-2019										GOP
1000001000010000	WATCHES	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	6/9/2019			10/9/2019								GOP
1000001000010000	Procurement of Watches	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	8/10/2019	10-23-2019		5/11/2019	5/11/2019	8/11/2019			3/31/2020	4/14/2020	5/7/2020	GOP
3103021000010000	PURCHASE AND PRINTING OF BAG	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Negotiated Procurement - Small Value Procurement	07-17-2019	07-18-2019			07-23-2019 07-31-2019 8/8/2019							GOP
1000001000010000	CERTIFICATE HOLDER AND CERTIFICATE FRAME	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	08-14-2019			08-20-2019	08-20-2019	08-21-2019			9/10/2019	10/9/2019	11-20-2019	GOP
1000001000010000	PROCUREMENT OF CORRUGATED BOXES	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	08-27-2019	6/9/2019										GOP
3102011000040000	PLASTIC BOOKMARK MAGNIFYING LENS	PHARMACEUTICAL DIVISION	Negotiated Procurement - Small Value Procurement	9/7/2019	1/8/2019		6/8/2019	6/8/2019	7/8/2019			10/9/2019	11/13/2019	11/21/2019	GOP
1000000000000000	Procurement of Water Dispensers	HEALTH POLICY AND SYSTEMS DEVELOPMENT TEAM - USEC	Negotiated Procurement - Small Value Procurement	3/10/2019	3/10/2019	3/10/2019	3/10/2019	8/10/2019 9/10/2019	10/10/2019			11/22/2019	11/22/2019	2/13/2020	GOP
1000001000010000	TERMITE TREATMENT AND GENERAL PEST CONTROL MAINTENANCE PROGRAM	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	07-30-2019	2/8/2019		6/8/2019	6/8/2019	7/8/2019						GOP
1000001000010000	Supply, Delivery and Installation of 2-Post Car/Vehicle Lifter	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement		4/9/2019		10/9/2019	10/9/2019	11/9/2019			10-28-2019	10-28-2019	11-25-2019	GOP
1000001000010000	VARIOUS AUTOMOTIVE TOOLS AND EQUIPMENT	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement		10-15-2019			10-22-2019 10-29-2019 5/11/2019							GOP
3201011000010000	PROCUREMENT OF BLOOD CULTURE MEDIA COMPATIBLE WITH EXISTING MACHINE (GAC/TEC DOPO)	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	10/8/2019			08-20-2019	08-20-2019	08-20-2019			10/15/2019	11/16/2019	11/21/2019	GOP
3102031000010000	OTG 16GB	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	1/8/2019				09-18-2019	09-24-2019			11/5/2019	11/5/2019	12/10/2019	GOP

Code(UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Notice to Proceed		
310203100001000	UHC BROCHURE	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	06-27-2019	12/9/2019			09-18-2019	09-19-2019	12/9/2019		Item No. 1 - 12/23/19 Item No. 2 -	Item No. 1 - 12/23/19 Item No. 2 - 11/29/19	Item No. 1 - 2/20/20 Item No. 2 - 1/10/19	GOP	
310302100001000	Disposable Syringe with Needle	ENVIRONMENTAL AND OCCUPATIONAL HEALTH OFFICE	Negotiated Procurement - Small Value Procurement	10-29-2019			5/11/2019 12/11/2019	5/11/2019 12/11/2019	12/11/2019		12/19/2019	1/27/2020	1/31/2020		GOP	
320101100001000	PREVENTIVE MAINTENANCE OF SEVEN VEHICLES	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	8/11/2019				12/11/2019 11-19-2019 11-26-2019							GOP	
320101100001000	Preventive and Corrective Maintenance of seven (7) Vehicles	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	3/12/2019	8/12/2019			11/12/2019	12/12/2019		2/24/2020	6/16/2020	6/16/2020		GOP	
320101100001000	REPAIR OF AIR-CONDITIONING UNIT OF 2 UNITS OF MOBILE BLOOD BUS	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement		8/11/2019			12/11/2019 11-19-2019 11-26-2019							GOP	
320101100001000	Corrective Maintenance of Two Units of Mobile Blood Bus	PHILIPPINE BLOOD CENTER	Negotiated Procurement - Small Value Procurement	3/12/2019	8/12/2019			11/12/2019	12/12/2019		2/24/2020	3/16/2020	6/8/2020		GOP	
310307100001000	PROCUREMENT OF VARIOUS SHIRTS	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Negotiated Procurement - Small Value Procurement	5/10/2019				9/10/2019	9/10/2019	10/10/2019		11/25/2019	11/25/2019	12/6/2019	GOP	
100000100001000	Various Vehicle Equipment and Supplies	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement	10-26-2019											GOP	
100000100001000	PROCUREMENT OF VARIOUS OFFICE DESKS AND TABLES FOR THE OFFICE OF THE SECRETARY (OSEC)	OFFICE OF THE SECRETARY	Negotiated Procurement - Small Value Procurement	11-23-2019				3/12/2019	3/12/2019	3/12/2019		3/4/2020	4/14/2020	6/17/2020	GOP	
310203100001000	PROCUREMENT OF UNIVERSAL HEALTH CARE (UHC) USB FLASH DRIVE	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	11-26-2019	6/12/2019			10/12/2019	10/12/2019	11/12/2019		2/24/2020	4/14/2020	5/28/2020	GOP	
310203100001000	PROCUREMENT OF UNIVERSAL HEALTH CARE (UHC) UMBRELLA AND FLYER FAN	HEALTH PROMOTION AND COMMUNICATION SERVICE	Negotiated Procurement - Small Value Procurement	11-26-2019	6/12/2019			10/12/2019	10/12/2019						GOP	
310500100001000	Procurement of Amoxicillin	HEALTH EMERGENCY MANAGEMENT BUREAU	Competitive Bidding	02-19-2019	02-19-2019	11/3/2019	11/3/2019	03-20-2019	03-20-2019	04-16-2019	04-16-2019	04-16-2019	04-16-2019		GOP	
100000100001000	32" DIGITAL SMART TELEVISION LED	HEALTH POLICY AND SYSTEMS DEVELOPMENT TEAM- ASEC	Negotiated Procurement - Small Value Procurement	07-25-2019	07-25-2019			07-31-2019							GOP	
310307100001000	PROCUREMENT OF SPORTS SUPPLIES	PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASES	Negotiated Procurement - Small Value Procurement	2/10/2019				8/10/2019 10-15-2019	8/10/2019 10-15-2019						GOP	
100000100001000	TIRES, BATTERIES AND CAR MATTING	ADMINISTRATIVE SERVICE	Negotiated Procurement - Small Value Procurement		1/11/2019			5/11/2019	5/11/2019	6/11/2019	06-29-2020	3/9/2020	3/9/2020		GOP	
<b>Total Alloted Budget of Procurement Activities</b>																
<b>Total Contract Price of Procurement Activities Conducted</b>																
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
46,000,000.00	46,000,000.00	0	46,000,000.00	46,000,000.00	0	Please see attached file.	11/09/2018	11-22-2018	11-22-2018	11-28-2018		N/A	Failure
46,525,000.00	46,525,000.00	0	34,970,000.00	34,970,000.00	0	Please see attached file.	11/09/2018	12/12/2018	12/12/2018	12-13-2018	02/01/2019	N/A	Awarded
17,500,000.00	17,500,000.00	0	-	0	0	Please see attached file.	11/09/2018	11-22-2018	11-22-2018	11-28-2018		N/A	Failure
24,570,000.00	24,570,000.00	0	24,500,000.00	24,500,000.00	0	Please see attached file.	11/09/2018	12/05/2018	12/05/2018	12-13-2018	01-20-2019	N/A	Awarded
5,600,000.00	5,600,000.00	0	-	0	0	Please see attached file.	11/09/2018	11-24-2018	11-24-2018	11-28-2018		N/A	Failure
2,640,000.00	2,640,000.00	0	2,640,000.00	2,640,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
20,000,000.00	20,000,000.00	0	20,000,000.00	20,000,000.00	0	Please see attached file.	12-15-2018	01-17-2019	01-17-2019	01-17-2019	01-27-2019	N/A	Awarded
2,511,000.00	2,511,000.00	0	2,511,000.00	2,511,000.00	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
430,500,000.00	430,500,000.00	0	430,500,000.00	430,500,000.00	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
17,409,600.00	17,409,600.00	0	17,409,600.00	17,409,600.00	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
27,583,200.00	27,583,200.00	0	27,583,200.00	27,583,200.00	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
7,700,000.00	7,700,000.00	0	-	0	0	Please see attached file.	12/06/2018	01/11/2019	01/11/2019	01/12/2019	01-27-2019	N/A	Failure
7,700,000.00	7,700,000.00	0	7,630,000.00	7,630,000.00	0	Please see attached file.	03/07/2019	03-28-2019	03-28-2019	03-29-2019	05-15-2019	N/A	Awarded
3,196,800.00	3,196,800.00	0	-	3,196,800.00	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
3,520,800.00	3,520,800.00	0	-	0	0	Please see attached file.	12/06/2018	01/11/2019	01/11/2019	01/12/2019	01-20-2019	N/A	Cancelled
618,336,000.00	618,336,000.00	0	-	0	0	Please see attached file.	12/06/2018	01/10/2019	01/10/2019			N/A	Failure
618,336,000.00	618,336,000.00	0	-	0	0	Please see attached file.	02-21-2019	03/07/2019	03/07/2019	03/08/2019	03-17-2019	N/A	Failure
618,336,000.00	0	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06/06/2019	06-29-2020	N/A	Failure
187,020,000.00	187,020,000.00	0	-	0	0	Please see attached file.	01-17-2019	02-28-2019	02-28-2019	03/01/2019	03-13-2019	N/A	Awarded
80,000,000.00	80,000,000.00	0	-	0	0	Please see attached file.	01-17-2019					N/A	Cancelled
47,366,736.00	47,366,736.00	0	-	0	0	Please see attached file.	12/06/2018	01/10/2019				N/A	Failure
6,008,070.00	6,008,070.00	0	-	0	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Failure
6,008,070.00	6,008,070.00	0	5,691,000.00	5,691,000.00	0	Please see attached file.	04/11/2019	06-29-2020	06-29-2020	05-26-2019	06/01/2019	N/A	Awarded
2,499,000.00	2,499,000.00	0	1,951,600.00	1,951,600.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
9,425,442.00	9,425,442.00	0	7,202,004.40	7,202,004.40	0	Please see attached file.	12/06/2018	01/10/2019	01/10/2019	01/12/2019	01-23-2019	N/A	Awarded
5,998,775.00	5,998,775.00	0	5,916,600.00	5,916,600.00	0	Please see attached file.	03/11/2019	06-29-2020	06-29-2020	06-29-2020		N/A	Awarded
2,000,000.00	2,000,000.00	0	2,795,000.00	2,795,000.00	0	Please see attached file.	06-29-2020	06-29-2020	12-13-2018	12-13-2018	01/03/2019	N/A	Awarded
4,999,955.00	4,999,955.00	0	4,882,309.00	4,882,309.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	03/08/2019	03-29-2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	4,000,000.00	4,000,000.00	0	Please see attached file.	12/06/2018	01/11/2019	01-15-2019	01/12/2019	06-29-2020	N/A	Awarded
17,600,000.00	17,600,000.00	0	5,580,000.00	5,580,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Awarded

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
23,082,000.00	23,082,000.00	0	23,082,000.00	23,082,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019		N/A	Failure	
33,200,000.00	33,200,000.00	0	7,920,000.00	7,920,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Awarded
1,626,000.00	1,626,000.00	0	426,300.00	426,300.00	0	Please see attached file.	01/03/2019	01-24-2019	01-24-2019	01-25-2019	02-13-2019	N/A	Awarded
2,500,000.00	2,500,000.00	0	1,975,000.00	1,975,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Awarded
3,334,500.00	3,334,500.00	0	1,559,493.00	1,559,493.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Awarded
2,025,000.00	2,025,000.00	0	2,025,000.00	2,025,000.00	0	Please see attached file.	01/03/2019	01-24-2019	01-24-2019	01-25-2019	02-13-2019	N/A	Awarded
217,620.00	217,620.00	0	1,216,000.00	1,216,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Failure
335,000.00	335,000.00	0	331,650.00	331,650.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Awarded
40,000,000.00	40,000,000.00	0	19,670,000.00	19,670,000.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03-13-2019	N/A	Awarded
1,500,000.00	1,500,000.00	0	1,314,250.00	1,314,250.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03-13-2019	N/A	Awarded
34,017,000.00	34,017,000.00	0	34,017,000.00	34,017,000.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03-13-2019	N/A	Awarded
117,600,000.00	117,600,000.00	0	111,328,000.00	111,328,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
68,040,000.00	68,040,000.00	0	26,025,300.00	26,025,300.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03-13-2019	N/A	Awarded
2,300,000.00	2,300,000.00	0	1,190,000.00	1,190,000.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-24-2019	01-30-2019	N/A	Awarded
1,016,160.00	1,016,160.00	0	596,160.00	596,160.00	0	Please see attached file.	01/03/2019	01-17-2019	01-17-2019	01-18-2019	01-30-2019	N/A	Failure
100,000,000.00	100,000,000.00	0	-	0	0	Please see attached file.	01-24-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
105,000,000.00	105,000,000.00	0	105,000,000.00	105,000,000.00	0	Please see attached file.	04/11/2019	05-16-2019	05-16-2019	05-16-2019	06/05/2019	N/A	Awarded
24,000,000.00	24,000,000.00	0	24,000,000.00	24,000,000.00	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-21-2019	03-13-2019	N/A	Awarded
187,020,000.00	187,020,000.00	0	109,219,680.00	109,219,680.00	0	Please see attached file.	01-17-2019	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
20,000,000.00	20,000,000.00	0	-	0	0	Please see attached file.	01-22-2019	02-19-2019	02-19-2019	N/A	N/A	N/A	Failure
3,000,000.00	3,000,000.00	0	2,677,777.77	2,677,777.77	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-21-2019	03-22-2019	N/A	Awarded
12,500,000.00	12,500,000.00	0	12,412,456.78	12,412,456.78	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-21-2019	05/08/2019	N/A	Awarded
175,500,000.00	175,500,000.00	0	-	175,630,000.00	0	Please see attached file.	06-29-2020	06-29-2020	N/A	N/A	N/A	N/A	Cancelled
38,288,600.00	38,288,600.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
168,850,000.00	168,850,000.00	0	-	168,905,000.00	0	Please see attached file.	06-29-2020	06-29-2020	N/A	N/A	N/A	N/A	Cancelled
12,325,500.00	12,325,500.00	0	12,325,500.00	12,325,500.00	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-22-2019	03-17-2019	N/A	Awarded
570,000.00	570,000.00	0	34,066,000.00	34,066,000.00	0	Please see attached file.	06-29-2020	06-29-2020	N/A	N/A	N/A	N/A	Cancelled
3,025,000.00	3,025,000.00	0	2,225,000.00	2,225,000.00	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-22-2019	03-17-2019	N/A	Awarded
335,000.00	335,000.00	0	-	0	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-22-2019	03/06/2019	N/A	Failure
1,459,600.00	1,459,600.00	0	-	0	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	N/A	N/A	N/A	Failure
1,459,600.00	1,459,600.00	0	-	0	0	Please see attached file.	03-20-2019	04/11/2019	04/11/2019	N/A	N/A	N/A	Failure
420,000.00	420,000.00	0	-	11,155,500.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Cancelled
2,250,000.00	2,250,000.00	0	1,799,000.00	1,799,000.00	0	Please see attached file.	01-24-2019	02-21-2019	02-21-2019	02-22-2019	03/10/2019	N/A	Awarded
15,000,000.00	15,000,000.00	0	13,552,000.00	13,552,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
10,000,000.00	0	10,000,000.00	9,990,000.00	0	9,990,000.00	Please see attached file.	01-18-2019	02-15-2019	02-15-2019	03-15-2019	03-15-2019	N/A	Awarded
1,242,500.00	1,242,500.00	0	-	0	0	Please see attached file.	01-18-2019	03/01/2019	03/01/2019	N/A	N/A	N/A	Failure
2,540,000.00	0	2,540,000.00	2,499,000.00	0	2,499,000.00	Please see attached file.	01-18-2019	02-15-2019	06-29-2020	02-16-2019	03-17-2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	3,283,524.54	3,283,524.54	0	Please see attached file.	01-18-2019	03/01/2019	03/01/2019	03/02/2019	04/10/2019	N/A	Awarded
66,131,427.00	66,131,427.00	0	55,255,669.30	55,255,669.30	0	Please see attached file.	01-17-2019	02-14-2019	02-14-2019	02-15-2019	02-23-2019	N/A	Awarded
2,150,400.00	2,150,400.00	0	-	0	0	Please see attached file.	01-17-2019	02/07/2019	02/07/2019			N/A	Failure
765,000,000.00	765,000,000.00	0	765,000,000.00	765,000,000.00	0	Please see attached file.	04-25-2019	05-16-2019	05-16-2019	05-17-2019	05-23-2019	N/A	Awarded
4,897,000,000.00	4,897,000,000.00	0	4,819,238,000.00	4,819,238,000.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03/10/2019	N/A	Awarded
22,000,000.00	22,000,000.00	0	-	0	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019			N/A	Failure
240,000,000.00	240,000,000.00	0	190,500,000.00	190,500,000.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03/10/2019	N/A	Awarded
950,000,000.00	950,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020		N/A	Failure
462,500,000.00	462,500,000.00	0	460,000,000.00	460,000,000.00	0	Please see attached file.	01-17-2019	02-21-2019	02-21-2019	02-22-2019	03/09/2019	N/A	Awarded
51,480,000.00	51,480,000.00	0	-	0	0	Please see attached file.	01-18-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
51,480,000.00	0	51,480,000.00	45,424,448.16	0	45,424,448.16	Please see attached file.	05/03/2019	05-24-2019	05-24-2019	05-25-2019	06/09/2019	N/A	Awarded
17,500,000.00	0	17,500,000.00	7,826,000.00	0	7,826,000.00	Please see attached file.	01-18-2019	02-15-2019	02-15-2019	02-15-2019	03/03/2019	N/A	Awarded
4,500,000.00	4,500,000.00	0	3,997,500.00	3,997,500.00	0	Please see attached file.	01-18-2019	03/01/2019	03/01/2019	03/02/2019	03-22-2019	N/A	Awarded
3,999,996.00	3,999,996.00	0	3,390,000.00	3,390,000.00	0	Please see attached file.	01-18-2019	02/08/2019	02/08/2019	02/08/2019	02-16-2019	N/A	Awarded
6,750,000.00	0	6,750,000.00	4,030,908.00	0	4,030,908.00	Please see attached file.	01-18-2019	02-22-2019	02-22-2019	02-22-2019	03-22-2019	N/A	Awarded
2,925,000.00	2,925,000.00	0	1,169,285.00	1,169,285.00	0	Please see attached file.	01-18-2019	02/08/2019	02/08/2019	02/08/2019	02-20-2019	N/A	Awarded
256,420.00	256,420.00	0	177,764.00	177,764.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
380,440.00	380,440.00	0		700,000.00	0	Please see attached file.	01/10/2019	02/07/2019	02/07/2019	02/03/2019	02-21-2019	N/A	Failure
700,000.00	700,000.00	0	-	0	0	Please see attached file.	01/10/2019	02/07/2019	02/07/2019	02/08/2019	02-21-2019	N/A	Failure
1,926,000.00	1,926,000.00	0	-	0	0	Please see attached file.	03-28-2019	04/11/2019	04/12/2019	04-25-2019		N/A	Failure
1,926,000.00	1,926,000.00	0	1,911,600.00	1,911,600.00	0	Please see attached file.	08-15-2019	08-29-2019	08-30-2019	10/02/2019	N/A	N/A	Awarded
50,056,175.98	50,056,175.98	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Cancelled
2,185,000.00	2,185,000.00	0	2,185,000.00	2,185,000.00	0	Please see attached file.	01/10/2019	01-24-2019	01-25-2019	02/08/2019	N/A	N/A	Awarded
86,650,000.00	86,650,000.00	0	-	0	0	Please see attached file.	01/10/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
1,041,400.00	1,041,400.00	0	-	1,041,400.00	0	Please see attached file.	01/10/2019	N/A	N/A	N/A	N/A	N/A	Failure

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
1,041,400.00	1,041,400.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	N/A	N/A	N/A	N/A	Failure
2,040,600.00	2,040,600.00	0	1,143,810.00	1,143,810.00	0	Please see attached file.	01-24-2019	02-21-2019	02-22-2019	03-17-2019	N/A	N/A	Awarded
3,798,630.00	3,798,630.00	0	1,528,600.00	1,528,600.00	0	Please see attached file.	01-16-2019	02-21-2019	02-21-2019	02-22-2019	03-15-2019	N/A	Awarded
1,747,400.00	1,747,400.00	0	1,497,400.00	1,497,400.00	0	Please see attached file.	01-24-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
1,500,000.00	1,500,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Cancelled
24,997,500.00	24,997,500.00	0	22,611,375.00	22,611,375.00	0	Please see attached file.	02/07/2019	03-14-2019	03-14-2019	03-15-2019	03-27-2019	N/A	Awarded
25,996,366.00	25,996,366.00	0	-	0	0	Please see attached file.	02/07/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
19,999,210.00	19,999,210.00	0	19,951,091.60	19,951,091.60	0	Please see attached file.	02/07/2019	03-14-2019	03-14-2019	03-15-2019	03-22-2019	N/A	Awarded
19,999,950.00	19,999,950.00	0	-	0	0	Please see attached file.	02/07/2019	03-14-2019	03-14-2019	03-15-2019	03-27-2019	N/A	Failure
14,993,408.00	14,993,408.00	0	-	0	0	Please see attached file.	02/07/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
47,468,760.39	47,468,760.39	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	02/07/2019	02/07/2019	N/A	N/A	Cancelled
13,565,853.13	13,565,853.13	0	-	0	0	Please see attached file.	02/07/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
33,899,166.40	33,899,166.40	0	-	0	0	Please see attached file.	02/07/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
14,463,342.80	14,463,342.80	0	-	0	0	Please see attached file.	01-17-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
1,000,000.00	1,000,000.00	0	3,500,000.00	3,500,000.00	0	Please see attached file.	06-29-2020	06-29-2020	01-17-2019	01-17-2019	01-31-2019	N/A	Awarded
3,125,000.00	3,125,000.00	0	-	0	0	Please see attached file.	01-24-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
3,000,000.00	3,000,000.00	0	2,501,000.00	2,501,000.00	0	Please see attached file.	04/11/2019	05-17-2019	05-17-2019	05-18-2019	05-29-2019	N/A	Awarded
2,829,000.00	2,829,000.00	0	-	0	0	Please see attached file.	01-24-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
3,234,000.00	3,234,000.00	0	1,275,650.00	1,275,650.00	0	Please see attached file.	03-20-2019	04/11/2019	04/11/2019	04/12/2019	05/01/2019	N/A	Awarded
3,000,000.00	3,000,000.00	0	2,125,000.00	2,125,000.00	0	Please see attached file.	02/08/2019	02/08/2019	02/08/2019	02/09/2019	02-23-2019	N/A	Awarded
105,000,000.00	105,000,000.00	0	-	0	0	Please see attached file.	02/01/2019	02-21-2019	02-21-2019	N/A	N/A	N/A	Failure
377,250,000.00	377,250,000.00	0	377,250,000.00	377,250,000.00	0	Please see attached file.	02/01/2019	02-21-2019	02-21-2019	02-22-2019	03/09/2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	04/05/2019	05/09/2019	05/09/2019	N/A	N/A	N/A	Failure
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	03-20-2019	04/05/2019	04/05/2019	04/06/2019	04/12/2019	N/A	Failure
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	08-15-2019	09/05/2019	09/05/2019	09/06/2019	N/A	N/A	Failure
3,000,000.00	3,000,000.00	0	2,600,000.00	2,600,000.00	0	Please see attached file.	03-20-2019	04/05/2019	04/05/2019	04/06/2019	04/12/2019	N/A	Awarded
7,000,000.00	7,000,000.00	0	14,800,000.00	14,800,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	04/05/2019	N/A	Awarded
1,240,000.00	1,240,000.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	N/A	N/A	N/A	Failure
1,240,000.00	1,240,000.00	0	-	0	0	Please see attached file.	03-28-2019	04-25-2019	04-25-2019	N/A	N/A	N/A	Failure
18,278,400.00	18,278,400.00	0	-	0	0	Please see attached file.	06-29-2020	03-25-2019	04-24-2019	04-24-2019	04-24-2019	N/A	Failure
9,900,000.00	9,900,000.00	0	9,600,000.00	9,600,000.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-27-2019	N/A	Awarded
4,217,400.00	4,217,400.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-27-2019	N/A	Failure
1,037,600.00	1,037,600.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-27-2019	N/A	Failure
7,377,344.00	7,377,344.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	N/A	N/A	N/A	Failure

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
7,377,344.00	7,377,344.00	0	-	7,377,344.00	0	Please see attached file.	03-28-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
845,422.83	845,422.83	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-27-2019	N/A	Failure
845,422.83	845,422.83	0	-	0	0	Please see attached file.	03-28-2019	04-25-2019	04-25-2019	N/A	N/A	N/A	Failure
6,867,500.00	6,867,500.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-27-2019	N/A	Failure
6,867,500.00	6,867,500.00	0	6,867,500.00	0	0	Please see attached file.	05-29-2019	06-14-2019	06-14-2019	06-14-2019	07/03/2019	N/A	Awarded
7,391,760.00	7,391,760.00	0	7,197,280.00	7,197,280.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-24-2019	N/A	Awarded
12,789,568.00	12,789,568.00	0	11,982,080.00	11,982,080.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-26-2019	N/A	Awarded
8,250,000.00	8,250,000.00	0	-	8,250,000.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	N/A	N/A	N/A	Failure
8,250,000.00	8,250,000.00	0	8,085,000.00	8,085,000.00	0	Please see attached file.	03-28-2019	04-25-2019	04-25-2019	04-27-2019	05/05/2019	N/A	Awarded
1,726,910.50	1,726,910.50	0	16,795,135.50	16,795,135.50	0	Please see attached file.	02/01/2019	02/11/2019	02/11/2019	02-15-2019	06-29-2020	N/A	Awarded
139,302,625.00	139,302,625.00	0	126,515,200.00	126,515,200.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-24-2019	N/A	Awarded
42,112,537.50	42,112,537.50	0	41,857,310.00	41,857,310.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-17-2019	02-24-2019	N/A	Awarded
14,025,000.00	14,025,000.00	0	12,900,000.00	12,900,000.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-21-2019	02-24-2019	N/A	Awarded
9,163,000.00	9,163,000.00	0	8,771,000.00	8,771,000.00	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-15-2019	02-24-2019	N/A	Awarded
7,500,000.00	7,500,000.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	N/A	N/A	N/A	Failure
30,000,000.00	30,000,000.00	0	-	0	0	Please see attached file.	02/01/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
30,000,000.00	30,000,000.00	0	-	0	0	Please see attached file.	02/01/2019	02-14-2019	02-14-2019	02-14-2019	02-17-2019	N/A	Failure
30,000,000.00	30,000,000.00	0	30,000,000.00	30,000,000.00	0	Please see attached file.	04/11/2019	05/02/2019	05/02/2019	05/02/2019	05-15-2019	N/A	Awarded
3,000,000.00	3,000,000.00	0	3,000,000.00	3,000,000.00	0	Please see attached file.	06-29-2020	02-21-2019	02-21-2019	02-22-2019	03/01/2019	N/A	Awarded
12,500,000.00	12,500,000.00	0	-	0	0	Please see attached file.	02/01/2019	02-21-2019	N/A	N/A	N/A	N/A	Failure
12,500,000.00	12,500,000.00	0	12,500,000.00	12,500,000.00	0	Please see attached file.	03-28-2019	04-20-2019	04-20-2019	04-21-2019	05/01/2019	N/A	Awarded
8,682,960.00	8,682,960.00	0	4,761,000.00	4,761,000.00	0	Please see attached file.	02-21-2019	03-28-2019	03-29-2019	04/11/2019	N/A	N/A	Awarded
4,999,750.00	4,999,750.00	0	-	0	0	Please see attached file.	02-21-2019	03-28-2019	03-29-2019	04/11/2019	N/A	N/A	Failure
4,999,750.00	4,999,750.00	0	4,999,750.00	4,999,750.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
414,000,000.00	414,000,000.00	0	-	0	0	Please see attached file.	02-21-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
326,400,000.00	326,400,000.00	0	-	0	0	Please see attached file.	02-21-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
5,421,000.00	5,421,000.00	0	-	0	0	Please see attached file.	02-21-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
3,202,000.00	3,202,000.00	0	-	0	0	Please see attached file.	02-21-2019	03-14-2019	03-14-2019	N/A	N/A	N/A	Failure
2,000,000.00	2,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
2,000,000.00	2,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
49,500,000.00	49,500,000.00	0	-	0	0	Please see attached file.	02-21-2019	03/07/2019	03/07/2019	N/A	N/A	N/A	Failure
28,551,600.00	28,551,600.00	0	26,219,680.00	26,219,680.00	0	Please see attached file.	02-21-2019	03/07/2019	03/07/2019	03/08/2019	03-17-2019	N/A	Awarded
2,889,900.00	2,889,900.00	0	2,556,450.00	2,556,450.00	0	Please see attached file.	03/07/2019	03-28-2019	03-28-2019	03-29-2019	04/10/2019	N/A	Awarded
9,000,000.00	9,000,000.00	0	-	0	0	Please see attached file.	03/07/2019	N/A	N/A	N/A	N/A	N/A	Failure



ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
9,500,000.00	9,500,000.00	0	-	0	0	Please see attached file.	05/02/2019	N/A	N/A	N/A	N/A	N/A	Failure
14,247,300.00	14,247,300.00	0	-	0	0	Please see attached file.	03/07/2019	03-31-2019	N/A	N/A	N/A	N/A	Failure
14,247,300.00	14,247,300.00	0	-	0	0	Please see attached file.	05-22-2019	06-27-2019	06-27-2019	N/A	N/A	N/A	Failure
15,000,000.00	15,000,000.00	0	15,000,000.00	15,000,000.00	0	Please see attached file.	03/07/2019	04/05/2019	04/05/2019	04/06/2019	04-17-2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	03-15-2019	04/05/2019	04/05/2019	N/A	N/A	N/A	Failure
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Failure
1,200,000.00	1,200,000.00	0	-	0	0	Please see attached file.	03-15-2019	04/05/2019	04/05/2019	N/A	N/A	N/A	Failure
3,385,450.00	3,385,450.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
3,899,140.00	3,899,140.00	0	-	0	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Cancelled
1,990,800.00	1,990,800.00	0	1,990,800.00	1,990,800.00	0	Please see attached file.	03/07/2019	04/05/2019	04/05/2019	04/06/2019	04/11/2019	N/A	Awarded
2,000,000.00	2,000,000.00	0	-	0	0	Please see attached file.	04/11/2019	04-25-2019	04-25-2019	N/A	N/A	N/A	Failure
2,000,000.00	2,000,000.00	0	-	0	0	Please see attached file.	05-17-2019	06/06/2019	06/06/2019	N/A	N/A	N/A	Failure
10,669,725.00	10,669,725.00	0	4,914,540.00	4,914,540.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
74,400,000.00	0	74,400,000.00	72,525,404.00	0	72,525,404.00	Please see attached file.	05/03/2019	06-28-2019	06/08/2019	06/09/2019	06-29-2019	N/A	Awarded
3,470,000.00	3,470,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
4,600,000.00	0	4,600,000.00	-	0	0	Please see attached file.	06-28-2019	07-26-2019	N/A	N/A	N/A	N/A	Failure
7,624,000.00	7,624,000.00	0	7,624,000.00	7,624,000.00	0	Please see attached file.	03-13-2019	04-19-2019	04-19-2019	04-19-2019	05/03/2019	N/A	Awarded
22,059,600.00	22,059,600.00	0	-	0	0	Please see attached file.	03/12/2019	04-20-2019	04-20-2019	04-20-2019	05/03/2019	N/A	Failure
2,785,000.00	2,785,000.00	0	-	0	0	Please see attached file.	03-20-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
18,750,000.00	18,750,000.00	0	18,750,000.00	18,750,000.00	0	Please see attached file.	03-28-2019	04-20-2019	04-20-2019	04-21-2019	05/01/2019	N/A	Awarded
2,100,000.00	2,100,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
2,100,000.00	2,100,000.00	0	-	0	0	Please see attached file.	03-29-2019	04-19-2019	04-19-2019	N/A	N/A	N/A	Failure
2,100,000.00	2,100,000.00	0	-	0	0	Please see attached file.	05-24-2019	N/A	N/A	N/A	N/A	N/A	Failure
5,000,000.00	5,000,000.00	0	4,300,000.00	4,300,000.00	0	Please see attached file.	03-15-2019	04/05/2019	04/05/2019	04/06/2019	04-24-2019	N/A	Awarded
13,264,587.00	13,264,587.00	0	10,535,871.96	10,535,871.96	0	Please see attached file.	03-28-2019	05/02/2019	05/03/2019	05-18-2019	N/A	N/A	Awarded
7,500,000.00	7,500,000.00	0	7,500,000.00	7,500,000.00	0	Please see attached file.	03-28-2019	04/11/2019	04/12/2019	04-25-2019	N/A	N/A	Awarded
5,000,000.00	5,000,000.00	0	-	0	0	Please see attached file.	03-28-2019	04/11/2019	04/11/2019	N/A	N/A	N/A	Failure
5,000,000.00	5,000,000.00	0	-	0	0	Please see attached file.	05-23-2019	06/06/2019	N/A	N/A	N/A	N/A	Failure

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
4,516,140.00	4,516,140.00	0	4,176,000.00	4,176,000.00	0	Please see attached file.	03-28-2019	05/02/2019	05/03/2019	05-18-2019	N/A	N/A	Awarded
991,800.00	991,800.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	03-28-2019	03-28-2019	04-27-2019	N/A	Failure
300,000.00	300,000.00	0	-	0	0	Please see attached file.	06-27-2019	07-18-2019	N/A	N/A	N/A	N/A	Failure
991,800.00	991,800.00	0	991,800.00	991,800.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
1,120,000.00	1,120,000.00	0	792,000.00	792,000.00	0	Please see attached file.	03-28-2019	04/11/2019	04/12/2019	04-25-2019	N/A	N/A	Awarded
368,671,754.00	368,671,754.00	0	368,671,754.00	368,671,754.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
3,840,402.00	3,840,402.00	0	2,103,872.40	2,103,872.40	0	Please see attached file.	03-28-2019	04-25-2019	04-25-2019	04-27-2019	05/09/2019	N/A	Awarded
175,500,000.00	175,500,000.00	0	-	0	0	Please see attached file.	03-20-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
168,850,000.00	168,850,000.00	0	-	0	0	Please see attached file.	03-20-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
30,400,000.00	30,400,000.00	0	20,504,800.00	20,504,800.00	0	Please see attached file.	03-20-2019	04-25-2019	04-25-2019	04-27-2019	05/09/2019	N/A	Awarded
10,735,500.00	10,735,500.00	0	9,022,920.00	9,022,920.00	0	Please see attached file.	03-20-2019	04/11/2019	04/11/2019	04/12/2019	N/A	N/A	Awarded
430,491,600.00	430,491,600.00	0	-	0	0	Please see attached file.	03-28-2019	04/11/2019	04/11/2019	N/A	N/A	N/A	Failure
36,975,000.00	36,975,000.00	0	29,205,320.00	29,205,320.00	0	Please see attached file.	03-27-2019	04/10/2019	04/10/2019	04/10/2019	04-26-2019	N/A	Awarded
2,499,992.00	2,499,992.00	0	1,620,960.00	1,620,960.00	0	Please see attached file.	03-20-2019	04/11/2019	04/11/2019	04/12/2019	05/01/2019	N/A	Awarded
1,000,000.00	1,000,000.00	0	594,984.00	594,984.00	0	Please see attached file.	03-20-2019	04/05/2019	04/05/2019	04/06/2019	04/12/2019	N/A	Awarded
2,500,000.00	2,500,000.00	0	-	0	0	Please see attached file.	05-16-2019	06-29-2020	06-13-2019	06-29-2020	06-29-2020	N/A	Cancelled
6,000,000.00	0	6,000,000.00	-	0	0	Please see attached file.	03-29-2019	04-19-2019	04-19-2019	04-20-2019	06-29-2020	N/A	Failure
6,000,000.00	0	6,000,000.00	5,898,000.00	0	5,898,000.00	Please see attached file.	06-14-2019	06-28-2019	06-28-2019	06-29-2019	07/12/2019	N/A	Awarded
25,987,775.00	25,987,775.00	0	25,987,775.00	25,987,775.00	0	Please see attached file.	04/05/2019	05/02/2019	05/02/2019	05/03/2019	05/11/2019	N/A	Awarded
14,988,124.80	14,988,124.80	0	-	0	0	Please see attached file.	04/05/2019	05/02/2019	05/02/2019	05/03/2019	05/09/2019	N/A	Failure
14,988,124.80	14,988,124.80	0	11,449,262.00	11,449,262.00	0	Please see attached file.	07-18-2019	08/01/2019	08/01/2019	08/09/2019	08-17-2019	N/A	Awarded
47,468,760.39	47,468,760.39	0	57,450,861.26	57,450,861.26	0	Please see attached file.	06-29-2020	06-29-2020	04/05/2019	04/05/2019	05/02/2019	N/A	Awarded
13,565,788.26	13,565,788.26	0	13,565,788.26	13,565,788.26	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
33,899,015.15	33,899,015.15	0	-	0	0	Please see attached file.	04/05/2019	N/A	N/A	N/A	N/A	N/A	Cancelled
80,000,000.00	80,000,000.00	0	-	0	0	Please see attached file.	04/11/2019	05/02/2019	N/A	N/A	N/A	N/A	Failure
80,000,000.00	80,000,000.00	0	-	0	0	Please see attached file.	06/06/2019	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
13,565,788.26	13,565,788.26	0	13,565,788.26	13,565,788.26	0	Please see attached file.	04/05/2019	05/02/2019	05/02/2019	05/03/2019	05/11/2019	N/A	Awarded

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
8,473,440.00	8,473,440.00	0	-	0	0	Please see attached file.	04-25-2019	05-17-2019	05-17-2019	05-18-2019	06/06/2019	N/A	Cancelled
10,000,000.00	10,000,000.00	0	8,900,000.00	8,900,000.00	0	Please see attached file.	04/11/2019	05-16-2019	05-16-2019	05-16-2019	06/05/2019	N/A	Awarded
2,859,850.00	2,859,850.00	0	-	0	0	Please see attached file.	04/11/2019	05/02/2019	05/02/2019	05/03/2019		N/A	Failure
3,900,000.00	3,900,000.00	0	-	0	0	Please see attached file.	04/11/2019	05-16-2019	05-16-2019	05-18-2019	05-26-2019	N/A	Failure
3,900,000.00	3,900,000.00	0	-	0	0	Please see attached file.	08/01/2019	08-15-2019	08-15-2019	08-17-2019	09/04/2019	N/A	Failure
750,000.00	750,000.00	0	-	0	0	Please see attached file.	04/11/2019	05-17-2019	05-17-2019	N/A	N/A	N/A	Failure
750,000.00	750,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
42,500,000.00	42,500,000.00	0	-	0	0	Please see attached file.	04/11/2019	04-25-2019	04-25-2019	N/A	N/A	N/A	Failure
3,400,000.00	0	3,400,000.00	-	0	0	Please see attached file.	05/03/2019	05-17-2019	05-17-2019	05-25-2019	N/A	N/A	Failure
3,400,000.00	0	3,400,000.00	3,399,440.00	0	3,399,440.00	Please see attached file.	08-30-2019	09-20-2019	09-20-2019	09-21-2019	10/04/2019	N/A	Awarded
2,790,000.00	2,790,000.00	0	1,980,900.00	1,980,900.00	0	Please see attached file.	04-25-2019	05-17-2019	05-17-2019	05-18-2019	05-30-2019	N/A	Awarded
525,000,000.00	525,000,000.00	0	-	0	0	Please see attached file.	04-25-2019	N/A	N/A	N/A	N/A	N/A	Failure
523,995,000.00	523,995,000.00	0	523,995,000.00	523,995,000.00	0	Please see attached file.	06/06/2019	06-27-2019	06-27-2019	06-28-2019	07/10/2019	N/A	Awarded
12,659,000.00	12,659,000.00	0	10,449,999.99	10,449,999.99	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
30,000,000.00	30,000,000.00	0	28,935,000.00	28,935,000.00	0	Please see attached file.	05/02/2019	06/01/2019	06/01/2019	06/02/2019	06-15-2019	N/A	Awarded
100,000,000.00	100,000,000.00	0	79,120,000.00	79,120,000.00	0	Please see attached file.	06-29-2020	05-23-2019	05-23-2019	05-23-2019	05-28-2019	N/A	Awarded
4,266,000.00	0	0	3,870,408.00	3,870,408.00	0	Please see attached file.	05/03/2019	05-24-2019	05-24-2019	05-25-2019	06/05/2019	N/A	Awarded
2,920,000.00	2,920,000.00	0	-	0	0	Please see attached file.	05-17-2019	06-14-2019	06-13-2019	06-14-2019	06-27-2019	N/A	Failure
652,500.00	652,500.00	0	-	0	0	Please see attached file.	08-29-2019	09/12/2019	09/12/2019	N/A	N/A	N/A	Failure
58,616,332.50	58,616,332.50	0	49,218,342.00	49,218,342.00	0	Please see attached file.	05-21-2019	05-21-2019	05-21-2019	05-21-2019	06-21-2019	N/A	Awarded
21,463,699.40	0	0	21,002,748.00	21,002,748.00	0	Please see attached file.	06-29-2020	06-29-2020	05-21-2019	05-21-2019	05-21-2019	N/A	Awarded
26,475,955.00	26,475,955.00	0	19,490,060.00	19,490,060.00	0	Please see attached file.	05-21-2019	05-21-2019	05-21-2019	05-21-2019	06-21-2019	N/A	Awarded
8,539,544.00	8,539,544.00	0	-	0	0	Please see attached file.	05-23-2019	06/06/2019	06/06/2019	N/A	N/A	N/A	Failure
8,539,544.00	0	0	-	0	0	Please see attached file.	07/03/2019	07/03/2019	07/03/2019	06-29-2020	06-29-2020	N/A	Failure
23,082,000.00	0	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Cancelled
7,500,000.00	7,500,000.00	0	-	0	0	Please see attached file.	05-16-2019	06/09/2019	06/09/2019	06/09/2019	06-26-2019	N/A	Failure
14,445,900.00	14,445,900.00	0	7,869,576.00	7,869,576.00	0	Please see attached file.	05-16-2019	06-29-2020	06/06/2019	06/08/2019	06-20-2019	N/A	Awarded

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
3,060,000.00	3,060,000.00	0	-	0	0	Please see attached file.	06-29-2020	05-25-2019	06/06/2019	06/06/2019	06/07/2019	N/A	Cancelled
3,000,000.00	0	3,000,000.00	-	0	0	Please see attached file.	05-24-2019	06-28-2019	06-28-2019	N/A	N/A	N/A	Failure
3,000,000.00	0	3,000,000.00	-	0	0	Please see attached file.	08-17-2019	08-30-2019	08-30-2019	06-29-2020	06-29-2020	N/A	Failure
3,000,000.00	0	3,000,000.00	-	0	0	Please see attached file.	11/08/2019	11-22-2019	11-22-2019	06-29-2020	06-29-2020	N/A	Failure
1,640,000.00	0	1,640,000.00	-	0	0	Please see attached file.	06-14-2019	07/12/2019	07/12/2019	N/A	N/A	N/A	Failure
1,640,000.00	0	1,640,000.00	-	0	0	Please see attached file.	08-17-2019	08-30-2019	08-30-2019	N/A	N/A	N/A	Failure
3,600,000.00	0	3,600,000.00	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Cancelled
4,217,400.00	4,217,400.00	0	2,928,750.00	2,928,750.00	0	Please see attached file.	05-30-2019	06-16-2019	06-16-2019	06-20-2019	06-30-2019	N/A	Awarded
1,500,000.00	1,500,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
569,060.00	0	0	408,850.00	408,850.00	0	Please see attached file.	06-29-2020	05-29-2019	06-29-2020	06-14-2019	06-14-2019	N/A	Awarded
40,000,000.00	40,000,000.00	0	19,360,000.00	19,360,000.00	0	Please see attached file.	06/06/2019	07/11/2019	07/11/2019	07/12/2019	07-20-2019	N/A	Awarded
5,266,560.00	5,266,560.00	0	656,900.00	656,900.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
24,000,000.00	24,000,000.00	0	17,800,000.00	17,800,000.00	0	Please see attached file.	06/09/2019	06-29-2019	06-29-2019	06-30-2019	07/10/2019	N/A	Awarded
58,000,000.00	58,000,000.00	0	-	0	0	Please see attached file.	06/09/2019	06-29-2019	06-29-2019	06-30-2019	07/10/2019	N/A	Cancelled
225,160,000.00	225,160,000.00	0	-	0	0	Please see attached file.	06/06/2019	06-29-2019	06-29-2019	06-29-2019	07/10/2019	N/A	Failure
225,160,000.00	225,160,000.00	0	224,079,232.00	224,079,232.00	0	Please see attached file.	11-24-2019	12/06/2019	12/06/2019	12/06/2019	12/12/2019	N/A	Awarded
169,840,000.00	169,840,000.00	0	-	0	0	Please see attached file.	06/09/2019	06-29-2019	06-29-2019	07/10/2019		N/A	Failure
5,000,000.00	5,000,000.00	0	4,787,800.00	4,787,800.00	0	Please see attached file.	06/06/2019	07/04/2019	07/04/2019	07/04/2019	07-21-2019	N/A	Awarded
5,000,000.00	5,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Cancelled
3,000,000.00	3,000,000.00	0	2,522,600.00	2,522,600.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
5,760,000.00	0	5,760,000.00	1,887,872.00	0	1,887,872.00	Please see attached file.	06-29-2020	06-29-2020	06/11/2019	06-29-2020	06-29-2020	N/A	Awarded
437,539,454.00	437,539,454.00	0	-	0	0	Please see attached file.	06-27-2019	08/03/2019	08/03/2019	08/03/2019		N/A	Failure
437,539,454.00	437,539,454.00	0	437,539,454.00	437,539,454.00	0	Please see attached file.	09/05/2019	09-19-2019	09-19-2019	09-19-2019	09-29-2019	N/A	Awarded

ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
11,000,000.00	0	0	11,000,000.00	11,000,000.00	0	Please see attached file.	06-28-2019	07-26-2019	07-27-2019	07-27-2019	08/11/2019	N/A	Awarded
12,000,000.00	0	0	11,988,808.00	11,988,808.00	0	Please see attached file.	06-28-2019	07-26-2019	07-26-2019	07-27-2019	08/11/2019	N/A	Awarded
2,000,000.00	0	2,000,000.00	1,852,500.00	0	1,852,500.00	Please see attached file.	06-29-2020	07/11/2019	07-26-2019	08/11/2019	08-14-2019	N/A	Awarded
11,000,000.00	0	11,000,000.00	10,985,242.00	0	10,985,242.00	Please see attached file.	06-28-2019	07-26-2019	07-26-2019	07-27-2019	08-14-2019	N/A	Awarded
1,239,916.00	0	0	-	0	0	Please see attached file.	07/03/2019	07/03/2019	07/03/2019	06-29-2020	06-29-2020	N/A	Failure
300,000.00	300,000.00	0	-	0	0	Please see attached file.	07/12/2019	07-26-2019	07-26-2019	N/A	N/A	N/A	Failure
97,500,000.00	97,500,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
97,500,000.00	97,500,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Cancelled
801,970.00	801,970.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	N/A	N/A	N/A	N/A	Failure
12,000,000.00	12,000,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
4,800,000.00	4,800,000.00	0	1,646,400.00	1,646,400.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
2,500,000.00	0	0	2,378,000.00	2,378,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
50,000,000.00	50,000,000.00	0	50,000,000.00	50,000,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	08-29-2019	N/A	Awarded
7,550,000.00	7,550,000.00	0	-	0	0	Please see attached file.	06-29-2020					N/A	Cancelled
2,788,500.00	0	2,788,500.00	2,599,720.00	0	2,599,720.00	Please see attached file.	07-23-2019	08/08/2019	08/08/2019	08/08/2019	09/03/2019	N/A	Awarded
1,800,000.00	0	1,800,000.00	-	0	0	Please see attached file.	11-15-2019	11-28-2019	06-29-2020	06-29-2020	N/A	N/A	Failure
430,230,000.00	430,230,000.00	0	-	0	0	Please see attached file.	07-25-2019	08-15-2019	08-15-2019	N/A	N/A	N/A	Failure
263,250,000.00	263,250,000.00	0	-	0	0	Please see attached file.	07-25-2019	08-15-2019	08-15-2019	N/A	N/A	N/A	Failure
62,250,000.00	62,250,000.00	0	62,218,875.00	62,218,875.00	0	Please see attached file.	07-25-2019	08-29-2019	08-29-2019	08-29-2019	09-13-2019	N/A	Awarded
6,800,000.00	6,800,000.00	0	-	0	0	Please see attached file.	07-25-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
2,220,000.00	2,220,000.00	0	-	0	0	Please see attached file.	07-25-2019	08-15-2019	N/A	N/A	N/A	N/A	Failure
2,220,000.00	2,220,000.00	0	-	0	0	Please see attached file.	10-31-2019	11-14-2019	11-14-2019	N/A	N/A	N/A	Failure
5,000,000.00	5,000,000.00	0	5,000,000.00	5,000,000.00	0	Please see attached file.	08-15-2019	09/05/2019	09/05/2019	09/06/2019	09-20-2019	N/A	Awarded
1,492,500.00	1,492,500.00	0	-	0	0	Please see attached file.	08/01/2019	08-15-2019	08-15-2019	N/A	N/A	N/A	Failure
1,492,500.00	1,492,500.00	0	-	0	0	Please see attached file.	09-26-2019	10/10/2019	10/10/2019	N/A	N/A	N/A	Failure
6,000,000.00	0	6,000,000.00	5,406,589.02	0	5,406,589.02	Please see attached file.	07-19-2019	08-17-2019	08-17-2019	08-18-2019	09-19-2019	N/A	Awarded
6,800,000.00	0	0	6,638,240.00	6,638,240.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
4,000,000.00	4,000,000.00	0	3,527,000.00	3,527,000.00	0	Please see attached file.	07-25-2019	08-15-2019	08-17-2019	09/04/2019	N/A	N/A	Awarded
5,241,000.00	5,241,000.00	0	-	0	0	Please see attached file.	08/01/2019	N/A	N/A	N/A	N/A	N/A	Cancelled

Total	ABC(PHP)		Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
19,998,500.00	19,998,500.00	0	-	0	0	Please see attached file.	07-25-2019	N/A	N/A	N/A	N/A	N/A	Cancelled
1,920,000.00	0	1,920,000.00	1,656,000.00	0	1,656,000.00	Please see attached file.	07-26-2019	08-17-2019	08-17-2019	08-22-2019	09/11/2019	N/A	Awarded
2,042,500.00	2,042,500.00	0	-	0	0	Please see attached file.	07-26-2019	08-15-2019	08-15-2019	08-15-2019	08-24-2019	N/A	Failure
1,750,000.00	0	1,750,000.00	1,458,699.00	0	1,458,699.00	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
2,500,000.00	2,500,000.00	0	-	0	0	Please see attached file.	07-25-2019	08-15-2019	08-15-2019	08-15-2019	09-20-2019	N/A	Cancelled
3,600,000.00	0	3,600,000.00	2,786,040.00	0	2,786,040.00	Please see attached file.	07-26-2019	08/11/2019	08/11/2019	08-15-2019	08-23-2019	N/A	Awarded
8,750,000.00	8,750,000.00	0	-	0	0	Please see attached file.	07-26-2019	08-15-2019	08-15-2019	08-17-2019	09/01/2019	N/A	Failure
3,000,000.00	3,000,000.00	0	-	0	0	Please see attached file.	08-17-2019	N/A	N/A	N/A	N/A	N/A	Failure
8,000,000.00	0	8,000,000.00	7,898,000.00	0	7,898,000.00	Please see attached file.	07-26-2019	08-17-2019	08-17-2019	08-18-2019	09/11/2019	N/A	Awarded
920,500.00	0	920,500.00	-	0	0	Please see attached file.	08-17-2019	08-30-2019	N/A	N/A	N/A	N/A	Failure
910,000.00	910,000.00	0	-	0	0	Please see attached file.	08-15-2019	09/12/2019	09/12/2019	10/04/2019	10-24-2019	N/A	Failure
18,500,000.00	0	18,500,000.00	-	0	0	Please see attached file.	08-17-2019	09-13-2019	09-13-2019	06-29-2020	N/A	N/A	Failure
4,377,220.00	0	4,377,220.00	4,377,220.00	0	4,377,220.00	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	N/A	Awarded
3,425,740.00	3,425,740.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	08-15-2019	08-15-2019	N/A	N/A	Cancelled
5,600,000.00	5,600,000.00	0	-	0	0	Please see attached file.	08-15-2019	08-29-2019	08-29-2019	08-30-2019	09/08/2019	N/A	Failure
3,500,000.00	3,500,000.00	0	2,300,000.00	2,300,000.00	0	Please see attached file.	08-16-2019	09-20-2019	09-21-2019	10/02/2019	N/A	N/A	Awarded
4,569,299.25	4,569,299.25	0	-	0	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Cancelled
15,753,800.00	15,753,800.00	0	15,708,400.00	15,708,400.00	0	Please see attached file.	08-22-2019	09/05/2019	09/05/2019	09/06/2019	09-25-2019	N/A	Awarded
345,540.00	345,540.00	0	345,540.00	345,540.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
3,392,438.00	0	3,392,438.00	-	0	0	Please see attached file.	09-26-2019	11/06/2019	11/06/2019	N/A	N/A	N/A	Failure
14,500,000.00	0	14,500,000.00	-	0	0	Please see attached file.	09-19-2019	10-17-2019	10-18-2019	10-30-2019	N/A	N/A	Failure
14,000,000.00	0	14,000,000.00	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
4,186,698.95	4,186,698.95	0	4,160,320.38	4,160,320.38	0	Please see attached file.	10/11/2019	10-25-2019	10-25-2019	10-26-2019	10-30-2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	10-25-2019	10-25-2019	10-25-2019	10-30-2019	06-29-2020	N/A	Failure
7,500,000.00	7,500,000.00	0	5,457,000.00	5,457,000.00	0	Please see attached file.	10/10/2019	11/07/2019	11/07/2019	11/07/2019	11-20-2019	N/A	Awarded
58,000,000.00	58,000,000.00	0	35,540,000.00	35,540,000.00	0	Please see attached file.	11/07/2019	11-28-2019	11-28-2019	11-28-2019	12/08/2019	N/A	Awarded
1,500,000.00	1,500,000.00	0	1,320,000.00	1,320,000.00	0	Please see attached file.	11-20-2019	11-20-2019	11-20-2019	12-15-2019	N/A	N/A	Awarded
2,500,000.00	2,500,000.00	0	2,500,000.00	2,500,000.00	0	Please see attached file.	11-20-2019	11-20-2019	11-20-2019	12-15-2019	N/A	N/A	Awarded
3,600,000.00	0	0	1,842,000.00	1,842,000.00	0	Please see attached file.	11-20-2019	11-20-2019	11-20-2019	12-15-2019	N/A	N/A	Awarded
4,977,000.00	4,977,000.00	0	4,797,000.00	4,797,000.00	0	Please see attached file.	11-28-2019	01/02/2020	01/02/2020	01/03/2020	01-15-2020	N/A	Awarded
35,000,000.00	0	35,000,000.00	34,950,000.00	0	34,950,000.00	Please see attached file.	09-19-2019	10-31-2019	10-31-2019	11-13-2019	N/A	N/A	Awarded

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
17,000,000.00	17,000,000.00	0	-	0	0	Please see attached file.	11-24-2019	12/12/2019	12/12/2019	12/12/2019	12-18-2019	N/A	Cancelled
350,000.00	0	350,000.00	34,800.00	0	34,800.00	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
8,000,000.00	8,000,000.00	0	8,000,000.00	8,000,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
46,000,000.00	46,000,000.00	0	45,080,000.00	45,080,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
132,270.00	132,270.00	0	132,270.00	132,270.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
500,000.00	500,000.00	0	499,700.00	499,700.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
128,384.00	128,384.00	0	128,384.00	128,384.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
652,000.00	652,000.00	0	652,000.00	652,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
2,400,000.00	2,400,000.00	0	2,400,000.00	0	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
3,600,000.00	3,600,000.00	0	3,600,000.00	3,600,000.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
3,600,000.00	3,600,000.00	0	3,596,195.00	3,596,195.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
132,500.00	132,500.00	0	129,408.00	129,408.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
3,600,000.00	3,600,000.00	0	3,596,195.00	3,596,195.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
50,000,000.00	50,000,000.00	0	50,000,000.00	50,000,000.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
20,000,000.00	20,000,000.00	0	59,000,000.00	59,000,000.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
820,000.00	820,000.00	0	820,000.00	820,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
234,600.00	234,600.00	0	390,000.00	390,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
2,000,000.00	2,000,000.00	0	2,000,000.00	2,000,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
6,000,000.00	6,000,000.00	0	6,000,000.00	6,000,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
293,154,124.94	293,154,124.94	0	293,154,124.94	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
5,885,865.00	5,885,865.00	0	5,885,865.00	5,885,865.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
661,440.00	661,440.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
2,201,688.32	2,201,688.32	0	2,201,688.32	2,201,688.32	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
1,386,112.00	1,386,112.00	0	1,386,112.00	1,386,112.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
2,000,000.00	2,000,000.00	0	2,000,000.00	2,000,000.00	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Awarded
37,010,209.00	37,010,209.00	0	37,010,209.00	37,010,209.00	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Awarded
250,000.00	250,000.00	0	250,000.00	250,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
1,459,600.00	1,459,600.00	0	938,000.00	938,000.00	0	Please see attached file.	05-16-2019	05-16-2019		05-25-2019	05-30-2019	N/A	Awarded
4,000,000.00	4,000,000.00	0	4,000,000.00	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
561,400.00	561,400.00	0	557,640.00	557,640.00	0	Please see attached file.	06-29-2020	06-29-2020	N/A	06-29-2020	N/A	N/A	Awarded
5,000,000.00	5,000,000.00	0	5,000,000.00	5,000,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
9,500,000.00	9,500,000.00	0	9,488,800.00	9,488,800.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
17,295,520.00	17,295,520.00	0	17,295,520.00	17,295,520.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
618,336,000.00	618,336,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Failure
430,536,000.00	0	0	427,037,895.00	427,037,895.00	0	Please see attached file.	06-29-2020	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
50,000,000.00	50,000,000.00	0	50,000,000.00	50,000,000.00	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	N/A	N/A	Awarded
2,000,000.00	2,000,000.00	0	2,000,000.00	2,000,000.00	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	06-29-2020	N/A	Awarded
9,047,906.06	9,047,906.06	0	9,047,906.06	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
20,000,000.00	20,000,000.00	0	20,000,000.00	20,000,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
482,544.00	482,544.00	0	246,818.88	246,818.88	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
8,539,381.00	8,539,381.00	0	8,539,381.00	8,539,381.00	0	Please see attached file.	06-29-2020	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
2,000,000.00	0	2,000,000.00	1,824,350.00	0	1,824,350.00	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
7,660,000.00	7,660,000.00	0	7,660,000.00	7,660,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
13,000,000.00	13,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	06-29-2020	N/A	Cancelled
4,600,000.00	0	4,600,000.00	4,526,206.00	0	4,526,206.00	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
1,000,000.00	1,000,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
482,544.00	482,544.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
500,000.00	500,000.00	0	436,968.00	436,968.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Failure
4,000,000.00	4,000,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Cancelled
1,492,500.00	1,492,500.00	0	1,388,025.00	1,388,025.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
10,500,000.00	0	0	10,500,000.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
10,000,000.00	10,000,000.00	0	10,000,000.00	10,000,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
20,000,000.00	20,000,000.00	0	16,043,555.00	16,043,555.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
9,000,000.00	9,000,000.00	0	9,000,000.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
58,473,248.00	58,473,248.00	0	58,473,248.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded



ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
20,000,000.00	20,000,000.00	0	20,000,000.00	20,000,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
1,000,000.00	1,000,000.00	0	1,000,000.00	1,000,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	Awarded
7,000,000.00	7,000,000.00	0	7,000,000.00	7,000,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
4,032,043.11	4,032,043.11	0	4,032,043.11	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
200,000,000.00	200,000,000.00	0	156,516,861.04	156,516,861.04	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
105,000,000.00	105,000,000.00	0	78,349,965.97	1,488,450.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
30,174,455.21	30,174,455.21	0	30,174,455.21	30,174,455.21	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
49,500,000.00	49,500,000.00	0	43,115,188.28	43,115,188.28	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
408,000,000.00	408,000,000.00	0	395,093,761.23	395,093,761.23	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
42,500,000.00	42,500,000.00	0	40,256,586.55	40,256,586.55	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
430,000,000.00	430,000,000.00	0	423,527,102.27	423,527,102.27	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	Awarded
845,422.83	845,422.83	0	-	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	Cancelled
700,000.00	700,000.00	0	700,000.00	700,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Awarded
3,200,000.00	3,200,000.00	0	-	0	0	Please see attached file.	02/06/2019	N/A	N/A	N/A	N/A	Failure
2,500,000.00	2,500,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Failure
2,500,000.00	2,500,000.00	0	-	0	0	Please see attached file.	04-30-2019	N/A	N/A	N/A	N/A	Failure
35,000,000.00	35,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
4,200,000.00	4,200,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Failure
3,000,000.00	3,000,000.00	0	-	0	0	Please see attached file.	06-29-2020	05/10/2019	05/10/2019	N/A	N/A	Failure
2,500,000.00	2,500,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	Failure
470,226.00	470,226.00	0	470,226.00	470,226.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	Failure
75,800.00	75,800.00	0	203,020.00	203,020.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded


ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
465,863.00	465,863.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
15,000.00	15,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
27,152.00	27,152.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
60,000.00	60,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
549,225.00	549,225.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
89,000.00	89,000.00	0	44,475.00	44,475.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
40,000.00	40,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Failure
89,000.00	89,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
340,480.00	340,480.00	0	-	0	0	Please see attached file.	N/A	N/A	08-29-2019	N/A	N/A	N/A	Failure
520,409.87	520,409.87	0	490,697.50	490,697.50	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
415,927.08	415,927.08	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
179,150.00	179,150.00	0	169,995.00	169,995.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
291,875.00	291,875.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
291,875.00	291,875.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
291,875.00	291,875.00	0	167,585.00	167,585.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
934,108.85	934,108.85	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
934,108.85	934,108.85	0	682,679.00	682,679.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
507,524.00	507,524.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
1,204,809,500.00	1,204,809,500.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Cancelled
1,046,250.00	1,046,250.00	0	1,046,250.00	1,046,250.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
867,674.50	867,674.50	0	867,674.50	867,674.50	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
2,995,520.00	2,995,520.00	0	2,995,520.00	2,995,520.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
32,500,000.00	32,500,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
6,000,000.00	6,000,000.00	0	6,000,000.00	6,000,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
9,437,184.00	9,437,184.00	0	9,437,184.00	9,437,184.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
3,391,323.78	3,391,323.78	0	3,391,323.78	3,391,323.78	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
27,304,920.00	27,304,920.00	0	27,304,920.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
47,625,000.00	47,625,000.00	0	47,625,000.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
130,998,750.00	130,998,750.00	0	130,998,750.00	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Awarded
4,369,500.00	4,369,500.00	0	4,369,500.00	4,369,500.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
3,125,000.00	3,125,000.00	0	3,125,000.00	3,125,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
500,000.00	500,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
367,500.00	367,500.00	0	324,250.00	324,250.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
500,000.00	500,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
290,000.00	290,000.00	0	253,000.00	253,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
150,000.00	150,000.00	0	149,000.00	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
74,995.00	74,995.00	0	74,995.00	74,995.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
200,000.00	200,000.00	0	87,174.08	87,174.08	0	Please see attached file.	N/A	06-29-2020	05-29-2020	06-29-2020	06-29-2020	N/A	Awarded
400,000.00	0	400,000.00	314,800.00	0	314,800.00	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
118,800.00	118,800.00	0	118,800.00	118,800.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
150,000.00	150,000.00	0	150,000.00	150,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
280,000.00	280,000.00	0	189,400.00	189,400.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
435,500.00	435,500.00	0	430,500.00	430,500.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
308,750.00	308,750.00	0	303,750.00	303,750.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
250,000.00	250,000.00	0	250,000.00	250,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
319,500.00	319,500.00	0	319,500.00	319,500.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
748,000.00	748,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
276,900.00	276,900.00	0	276,900.00	276,900.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
292,500.00	292,500.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
292,500.00	292,500.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
292,500.00	0	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
133,560.00	133,560.00	0	123,200.00	123,200.00	0	Please see attached file.	N/A	N/A	N/A	N/A		N/A	Awarded
520,000.00	520,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
625,000.00	625,000.00	0	439,600.00	439,600.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020		N/A	Awarded


ABC(PhP)			Contract Cost(PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
509,000.00	509,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
150,000.00	150,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
150,000.00	150,000.00	0	140,000.00	140,000.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
157,500.00	157,500.00	0	147,000.00	147,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
600,000.00	600,000.00	0	600,000.00	600,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
240,000.00	240,000.00	0	240,000.00	240,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
340,000.00	340,000.00	0	315,000.00	315,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
229,355.00	229,355.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
40,000.00	40,000.00	0	40,000.00	40,000.00	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
450,000.00	450,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
450,000.00	0	0	424,000.00	424,000.00	0	Please see attached file.	06-29-2020	N/A	N/A	N/A	06-29-2020	N/A	Awarded
550,020.00	550,020.00	0	313,725.00	313,725.00	0	Please see attached file.	N/A	N/A	N/A	N/A	06-29-2020	N/A	Awarded
66,500.00	66,500.00	0	60,200.00	60,200.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Awarded
250,000.00	250,000.00	0	219,300.00	219,300.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
301,200.00	301,200.00	0	-	0	0	Please see attached file.	N/A	N/A	04/11/2019	N/A	N/A	N/A	Failure
437,640.00	437,640.00	0	437,640.00	437,640.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
392,700.00	392,700.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
480,000.00	480,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
480,000.00	480,000.00	0	471,200.00	471,200.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
465,863.00	465,863.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
452,908.76	452,908.76	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
335,000.00	335,000.00	0	325,000.00	325,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
215,250.00	215,250.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	N/A	N/A	N/A	N/A	Failure
170,000.00	170,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
784,700.00	784,700.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
700,000.00	700,000.00	0	-	0	0	Please see attached file.	N/A		06-29-2020	06-29-2020	N/A	N/A	Failure
700,000.00	700,000.00	0	644,000.00	644,000.00	0	Please see attached file.	N/A	N/A	N/A	06-29-2020	N/A	N/A	Awarded
156,689.00	156,689.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
156,689.00	156,689.00	0	-	0	0	Please see attached file.	N/A	N/A	08/09/2019	N/A	N/A	N/A	Failure
156,689.00	156,689.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
100,000.00	100,000.00	0	86,500.00	86,500.00	0	Please see attached file.	N/A	06-27-2019	06-27-2019	06-28-2019	N/A	N/A	Awarded

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks(Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/Acceptance
185,000.00	185,000.00	0	90,500.00	90,500.00	0	Please see attached file.	N/A		07/04/2019	07/05/2019	N/A	N/A	Awarded
200,000.00	0	200,000.00	189,000.00	0	189,000.00	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
541,420.00	541,420.00	0	262,460.00	262,460.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
260,000.00	260,000.00	0	-	0	0	Please see attached file.	N/A	N/A	07/12/2019	07-13-2019	N/A	N/A	Failure
108,640.00	108,640.00	0	101,917.00	101,917.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
500,000.00	0	500,000.00	345,000.00	0	345,000.00	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
170,000.00	170,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
170,000.00	170,000.00	0	150,000.00	150,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
500,000.00	0	500,000.00	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
500,000.00	0	500,000.00	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Failure
320,946.53	320,946.53	0	259,000.00	259,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
56,500.00	56,500.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
56,500.00	56,500.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
56,500.00	56,500.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
56,500.00	56,500.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
971,000.00	971,000.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
971,000.00	971,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	N/A	N/A	N/A	N/A	Failure
971,000.00	971,000.00	0	971,000.00	971,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
220,000.00	220,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
274,000.00	274,000.00	0	241,950.00	241,950.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020		N/A	Awarded
110,944.00	110,944.00	0	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
255,000.00	255,000.00	0	253,500.00	253,500.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
72,000.00	7,403.00	0	59,228.00	59,228.00	0	Please see attached file.	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
450,000.00	450,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Failure
600,000.00	600,000.00	0	360,000.00	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
325,802.00	325,802.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
480,000.00	480,000.00	0	320,000.00	320,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
350,000.00	350,000.00	0	268,000.00	268,000.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded

ABC(PHP)			Contract Cost(PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks(Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance	
150,000.00	150,000.00	0	78,900.00	78,900.00	0	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
215,250.00	215,250.00	0	183,600.00	183,600.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
1,000,000.00	1,000,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
1,000,000.00	0	1,000,000.00	870,000.00	0	670,000.00	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
800,000.00	800,000.00	0	-	0	0	Please see attached file.	N/A	N/A	06-29-2020	N/A	N/A	N/A	Failure
800,000.00	0	800,000.00	680,000.00	0	680,000.00	Please see attached file.	N/A	N/A	06-29-2020	06-29-2020	N/A	N/A	Awarded
306,500.00	306,500.00	0	252,307.00	252,307.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
815,000.00	0	815,000.00	-	0	0	Please see attached file.	N/A	N/A	N/A	N/A	N/A	N/A	Failure
742,500.00	742,500.00	0	539,000.00	539,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
900,000.00	900,000.00	0	488,000.00	488,000.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	N/A	N/A	Awarded
360,000.00	360,000.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
1,580,000.00	1,580,000.00	0	-	0	0	Please see attached file.	06-29-2020	06-29-2020	03/12/2019	03/12/2019	03/11/2019	N/A	Failure
42,000.00	0	0	-	0	0	Please see attached file.	N/A	06-29-2020	N/A	N/A	N/A	N/A	Failure
76,300.00	76,300.00	0	-	0	0	Please see attached file.	N/A	06-29-2020	06-29-2020	N/A	N/A	N/A	Failure
568,600.00	568,600.00	0	541,153.00	541,153.00	0	Please see attached file.	N/A	06-29-2020	06-29-2020	06-29-2020	06-29-2020	N/A	Awarded
<b>13,709,605,038.73</b>													
<b>13,501,148,895.30</b>													
<b>208,456,143.43</b>													

Prepared by:   
**JAMES REMAR Y. FAJARDO, RN, MM**  
 Administrative Officer III  
 Procurement Service

Recommended for Approval by:  
  
**CRISPINITA A. VALDEZ, CESO III**  
 Director IV  
 Procurement Service

Approved by:   
**MA. CAROLINA VIDAL-TAIÑO, CPA, MGM, CESO I**  
 Undersecretary of Health  
 Procurement and Supply Chain Management Team